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JOINT FLEET MAINTENANCE MANUAL 

FOREWORD 

LISTING OF APPENDICES. 

 A Master Locator Guide 
 B Master List of References 

1  MANUAL DEVELOPMENT.  The development of the Joint Fleet Maintenance Manual has been a dedicated 
effort by all Naval Type Commanders to establish a single, unified source of maintenance requirements across all 
platforms. 

2  VOLUME TOPICS.  The Joint Fleet Maintenance Manual is made up of six distinct volumes. 

 Volume I  - New Construction 
 Volume II  - Integrated Fleet Maintenance 
 Volume III - Deployed Maintenance 
 Volume IV  - Tests and Inspections  
 Volume V  - Quality Maintenance  
 Volume VI - Maintenance Programs 

3  PURPOSE.  This manual serves as: 

 a. A standardized, basic set of minimum requirements to be used by all Type Commanders and 
subordinate commands.  

 b. Clear, concise technical instructions to ensure maintenance is planned, executed, completed and 
documented within all Fleet commands. 

 c. A vehicle for implementing Regional Maintenance policies across all platforms. 

 d. A comprehensive set of process descriptions for use by schools such as Surface Warfare Officer School 
(SWOS), Senior Officer Ship Maintenance and Repair Course (SOSMRC), Engineering Duty (ED), 
Technical Training, etc. 

4  CANCELLATION.  The Joint Fleet Maintenance Manual supersedes all existing Type Commander Maintenance 
and Quality Assurance manuals and all associated correspondence and clarifications thereto, except 
COMSUBLANTINST 4355.4 (Weapons Systems Quality Assurance Manual).  The following is a list of manuals 
that are cancelled as a result of this manual: 

 a. COMNAVAIRLANTINST 4700.1/COMNAVAIRPACINST 4700.1 (Naval Air Force Ship Material 
Manual) 

 b. COMNAVSURFLANTINST 9000.1 (Naval Surface Force, U.S. Atlantic Fleet, Maintenance Manual) 
 c. COMNAVSURFPACINST 4700.1 (Naval Surface Force, U.S. Pacific Fleet, Maintenance Manual) 
 d. COMSUBLANT/COMSUBPACINST 4790.4 (Submarine Force Maintenance Manual)
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 e. COMNAVAIRLANTINST 9090.1/COMNAVAIRPACINST 9090.1 (Naval Air Force Quality 
Assurance Manual) 

 f. COMSUBLANT/COMSUBPACINST 4855.2 (Submarine Force Quality Assurance Manual) 
 g. COMNAVSURFLANT/COMNAVAIRLANTINST 4855.3/COMNAVSURFPAC/ 

COMNAVAIRPACINST 4855.3 (Nuclear Surface Forces Afloat Quality Assurance Instruction) 
 h. COMNAVSURFPACINST 4855.1 (Naval Surface Force, U.S. Pacific Fleet, Quality Assurance 

Manual) 
 i. COMNAVSURFLANTINST 9090.1/COMNAVSURFPACINST 4855.22 (Naval Surface Force Quality 

Assurance Manual) 
 j. COMNAVSURFLANTINST 9090.2 (IMA Quality Assurance Manual) 
 k. CINCLANTFLT/CINCPACFLTINST 4355.1 (Quality Assurance Program) 
 l. COMSUBPACINST 4855.3 (Deep Submergence Systems Quality Assurance Manual) 

5  DISCUSSION. 

5.1  Platform Considerations.  Throughout all six volumes, certain requirements apply only to specific platforms.  To 
point these out, the terms (Submarines only), (Aircraft Carriers only), (Surface Ships only), and specific hull 
designators (e.g., DDG, SSN) are used in parentheses within the paragraph to which they apply.  The term "Surface 
Ship" applies to all ships and craft except submarines and deep submersibles.  When no specific platform is 
mentioned, the requirements apply to all platforms.  In this context, the term "Submarine Force" applies to all ships 
under the responsibility of Submarine Forces, Atlantic and Pacific Fleets; the term "Aircraft Carriers" applies to all 
ships under the responsibility of Naval Air Forces, Atlantic and Pacific Fleets; and the term "Surface Force" applies 
to all ships under the responsibility of Naval Surface Forces, Atlantic and Pacific Fleets. 

5.2  Maintenance Considerations.  In the development of this manual, considerable effort was put forth to 
standardize work practices, incorporate accepted Regional Maintenance philosophies, and make allowances for 
future changes resulting from new Regional Maintenance policies.  With respect to this, the term Intermediate 
Maintenance Activity (IMA) has been replaced by Fleet Maintenance Activity (FMA) to reflect the fact that under 
Regional Maintenance the responsibility for, and the management of, repair facilities has moved to the Fleet. 

5.3  Terminology Considerations.  Use of the term "Type Commander/Immediate Superior in Command 
(TYCOM/ISIC)" throughout this manual is defined as follows: 

 a. For Submarine and Surface Forces, the "TYCOM/ISIC" refers to the Squadron or Group. 

 b. For Aircraft Carriers, the "TYCOM/ISIC" refers to the Type Commander for maintenance issues. 

 c. For Submarine and Surface Forces, the term "ISIC", used by itself, refers to the Squadron or Group.  
The term "ISIC" does not apply to Aircraft Carriers for maintenance issues, but refers to the Permanent 
Battle Group Commander for operational issues and non-maintenance certifications. 

5.4  Administrative Considerations. 

5.4.1  Master Locator Guide.  Due to the size of this manual, a Master Locator Guide has been developed and is 
contained in Appendix A of this foreword.  The purpose of this Guide is to give users of this manual a complete 
listing of all the volumes and their major subject matter.  This will aid users in locating specific areas within the 
manual.  
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5.4.2  Master List of References.  Appendix B of this foreword is a Master List of References used throughout the 
manual.  This Master List should be reviewed to ensure that the necessary technical manuals, instructions, etc. are 
readily available prior to using the manual. 

5.4.3  Acronyms.  Acronyms used in a particular volume are contained in the List of Acronyms at the front of each 
volume.  Acronyms appearing four or more times in a chapter or those considered "common acronyms" (i.e., words 
that are known better by their acronym than by their spelled out word, for example, CD-ROM) will be spelled out 
the first time an acronym is used within a chapter, and the acronym listed in parentheses after the word.  Terms not 
meeting these conditions will not be considered as acronyms within the text and the words will be spelled out. 

5.4.4  Appendices.  Numerous chapters throughout this manual contain Appendices for the purpose of providing 
further detail or examples of required reports/correspondence.  In all cases the Appendices are intended as examples 
only and may not reflect the most current guidance or format.  Higher authority source documents should be 
consulted.  Sample correspondence provided as Naval messages may be communicated in letter format to facilitate 
timely transmission by electronic facsimile. 

5.4.5  Volume Structure.  Volumes II and V of this manual have been divided into specific parts.  Volume II is made 
up of two parts.  Part I contains requirements to implement and execute the management of an integrated 
maintenance process for all Navy ships, except those under the control of Commander, Naval Surface Force, 
throughout their life cycle.  Part II is SHIPMAIN specific and defines a common planning process for ship 
maintenance and alterations for Commander, Naval Surface Force controlled ships.  Volume V is made up of three 
parts.  Part I contains requirements and procedures necessary to establish and maintain a Quality Maintenance 
Program.  Part II contains information which has been extracted from Part I and is considered Naval Nuclear 
Propulsion Information.  The distribution of Part II has been limited.  Part III contains requirements which apply to 
Scope of Certification for all ships and Deep Submergence Systems in the fleet. 

6  CHANGES TO THE MANUAL.  A formal change process has been established for all six volumes of the manual 
and is described in Figure 1.  Users of this manual are encouraged to submit change requests.  All change requests 
must be submitted using the Change Request Form contained in each volume.  If changes are submitted in electronic 
format, facsimile or E-mail, each change request shall contain the information required on the Change Request 
Form.  Your participation in this change process is both important and appreciated. 

7  LIFE CYCLE MAINTENANCE PROCESS FOR THE JOINT FLEET MAINTENANCE MANUAL. 

7.1  Purpose.  To establish a management plan for life cycle maintenance of the Joint Fleet Maintenance Manual 
(JFMM).  This plan describes the change process requirements and identifies the related responsibilities and 
requirements for maintaining all volumes of the JFMM. 

7.2  Background.  This manual was developed with the objective of providing a standard set of clear and concise 
maintenance requirements for the Fleet.  The establishment of a formal life cycle maintenance process is necessary 
to ensure successful accomplishment of this objective.  Utilizing a formal process will ensure effective coordination 
and management of the JFMM and will ensure: 

 a. Standardized format for all change request responses. 
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 b. Timely evaluation and incorporation of change request. 

 c. Automated tracking system for all review comments. 

 d. Consistent distribution of all changes to the manual. 

 e. A historical database containing all background information that led to changes and revisions to the 
JFMM. 

7.3  Responsibilities and Requirements.  This section defines the responsibilities and requirements of all activities 
involved in supporting the life cycle maintenance process of the JFMM. 

7.3.1  Fleet Commanders.  The Fleet Commanders  are responsible for the following: 

 a. Establishing a Joint Fleet Maintenance Manual Steering Committee (JFMMSC) made up of TYCOM 
Quality Assurance and Maintenance representatives. 

 b. Providing final approval and promulgation letter for all JFMM changes and revisions issued to the 
Fleet. 

 c. Providing funding for the life cycle maintenance of the JFMM. 

 d. Approving all Advanced Change Notices (ACN), either by message or letter, for urgent changes to the 
JFMM.  Develop and distribute all message ACNs.  Forward all ACNs approved via letter to Submarine 
Maintenance Engineering, Planning and Procurement (SUBMEPP) for distribution. 

 e. Sponsoring periodic JFMM review meetings.  The purpose of these meetings is to review all proposed 
changes that may be incorporated into the manual in preparation of issuing an official change or 
revision to the manual. 

 f. Designating a single Commander, Atlantic Fleet (COMLANTFLT) and Commander, Pacific Fleet 
(COMPACFLT) point of contact to act as JFMM coordinator. 

7.3.2  Type Commander.  The Type Commander (TYCOM) will: 

 a. Review and evaluate all JFMM change requests within 21 calendar days of receipt of the change, in 
order to provide users with timely responses. 

 b. For changes which affect ship and personnel safety, notify Fleet Commanders and request a message 
ACN be distributed.   

 c. For all other changes requiring ACNs, TYCOMs will review the ACN and forward to Fleet Commanders 
for approval. 

 d. Review and endorse all change packages in preparation of issuing an official change/revision to the 
manual.  Notify the Fleet Commanders of this endorsement via letter. 

 e. Designate representatives to be members of the JFMM Steering Committee. 

 f. Identify changes to the JFMM distribution list. 
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7.3.3  Joint Fleet Maintenance Manual Steering Committee.  The JFMMSC will: 

 a. Adjudicate all JFMM change requests not unanimously resolved by TYCOMs. 

 b. Continue collaboration to standardize maintenance requirements across platforms. 

 c. Determine the frequency of official changes/revisions to the JFMM.  The frequency of these 
changes/revisions may be dictated by the number of JFMM change requests submitted and approved. 

7.3.4  Submarine Maintenance Engineering, Planning and Procurement.  SUBMEPP will: 

 a. Issue a letter of acknowledgment to the submitting activity within seven calendar days of receiving the 
change request and a response letter within seven calendar days of receiving all TYCOMs response. 

 b. Perform a preliminary review of all JFMM change requests including an assessment of the impact on 
other volumes and provide background information and additional recommendations, when necessary, 
to applicable TYCOMs within seven calendar days of receiving change request. 

 c. Manage an automated tracking system for all JFMM change requests and provide a periodic status 
report of changes to the TYCOMs and Fleet Commanders. 

 d. Incorporate approved changes into the JFMM and forward all change packages, via the TYCOM, to the 
JFMMSC for review in preparation of issuing an official change/revision to the manual. 

 e. Develop all ACNs not requiring a message and forward to TYCOM for review.  Distribute all ACNs 
approved by Fleet Commanders via letter. 

 f. Forward any unresolved change requests to the JFMMSC for adjudication. 

 g. Maintain the JFMM distribution list. 

 h. Support the TYCOM in the performance of customer surveys and audits, as requested. 

 i. Adjudicate all editorial change requests on behalf of the TYCOMs. 

 j. Identify yearly budget requirements for life cycle maintenance of the JFMM to the Fleet Commanders. 

 k. Attend all JFMM Review Meetings. 

 l. Coordinate the development and transition of the JFMM into CD-ROM format. 

7.3.5  Systems Command.  The Systems Command (SYSCOM) will: 

 a. Provide technical assistance for change requests when requested.  

 b. Review JFMM revisions when requested. 
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7.3.6  User Activities.  User Activities will: 

 a. Submit change requests to SUBMEPP, using the required change request form contained in the manual. 

 b. Provide the following information on the change request form. 

  (1) A clear description of the problem including Volume number, applicable paragraph(s) and 
page(s).  

  (2) The recommended change containing the specific words to be added, deleted or modified. 

  (3) Rationale for the recommended change. 

7.4  Change Process.  This section defines the change process for the JFMM.  The change process is an integral part 
of JFMM life cycle maintenance.  The process is described in detail below and relates to the flow chart shown in 
Figure 1. 

 a. All User Activities (e.g., FMAs, Squadrons, Ships Force...etc.), will submit JFMM change requests 
using the change request form located in the front of each volume of the manual. 

 b. Upon receipt of this change request, SUBMEPP will send a letter to the submitting activity notifying 
them that the change request has been received.  SUBMEPP will log the change request into a database 
and conduct a preliminary review, assess the impact of the change on other volumes of the JFMM, 
gather all appropriate background information and provide additional recommendations when 
necessary.  SUBMEPP will adjudicate all editorial change requests.  For non-editorial change requests, 
SUBMEPP will determine the applicable TYCOM(s), and forward the requests to them for their review 
and approval.  All change requests sent to TYCOMs after SUBMEPP review will include the following: 

  (1) Change Request Response Form. 

  (2) Appropriate reference material (e.g., previous change requests, applicable instructions...etc.). 

  (3) Applicable marked up pages showing the requested change incorporated. 

  (4) SUBMEPP's preliminary evaluation and recommendation, when applicable. 

 c. TYCOMs will review the change request and provide a resolution to SUBMEPP via letter or fax using 
the Change Response Form.  SYSCOMs will provide technical assistance when requested.  If the 
TYCOM should approve a change request and desire the use of an ACN, they will indicate this on the 
Change Response Form and provide any additional information for the ACN.  For changes which affect 
ship and personnel safety, TYCOMs will notify Fleet Commanders when a message ACN is required.  
Fleet Commanders will develop and distribute all message ACNs.  For all other ACNs, SUBMEPP will 
develop the ACN and submit the ACN to the TYCOMs for review.  TYCOMs will forward the ACN to 
the Fleet Commanders for approval.  Upon approval, SUBMEPP will distribute the ACN. 
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 d. SUBMEPP will forward all unresolved change requests to the JFMMSC.  An unresolved change 
request is a change request that does not receive unanimous approval or disapproval from all applicable 
TYCOMs. 

 e. The JFMMSC will adjudicate all unresolved change requests and will forward the resolution to 
SUBMEPP. 

 f. SUBMEPP will provide a formal response to the submitting activity based upon the TYCOM(s) or 
JFMMSC final resolution. 

 g. SUBMEPP will incorporate the approved change into a JFMM change package.  This change package 
will contain both approved changes and ACNs incorporated into the applicable pages of the manual and 
will be sent to the JFMMSC, via the TYCOMs, for review in preparation of an official change/revision 
to the manual. 

 h. The JFMMSC will endorse this change package and forward it to the Fleet Commanders requesting 
approval and promulgation. 

 i. Fleet Commanders will provide final approval and promulgation letter for all JFMM changes and 
revisions.  Fleet Commanders will forward promulgation letter to SUBMEPP. 

 j. SUBMEPP will provide distribution of the approved JFMM change or revision according to the 
approved distribution list. 
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APPENDIX A 

MASTER LOCATOR GUIDE 

FOREWORD 
1 Manual Development 
2 Volume Topics 
3 Purpose 
4 Cancellation 
5 Discussion 
5.1 Platform Considerations 
5.2 Maintenance Considerations 
5.3 Terminology Considerations 
5.4 Administrative Considerations 
6 Changes to the Manual 
7 Life Cycle Maintenance Process for the Joint Fleet Maintenance Manual 
7.1 Purpose 
7.2 Background 
7.3 Responsibilities and Requirements 
7.4 Change Process 

VOLUME I - NEW CONSTRUCTION 

CHAPTER 1 INTRODUCTION 
1.1 Purpose 
1.2 Scope 
1.3 Changes and Corrections 
1.4 Request for Copies of the Manual 

CHAPTER 2 POLICIES AND RESPONSIBILITIES 
2.1 Ship Program Managers 
2.2 Naval Sea Systems Command Nuclear Propulsion Directorate (Nuclear Powered Ships only) 
2.3 Type Commander 
2.4 Supervising Authority 
2.5 Immediate Superior in Command 
2.6 Building Yard 
2.7 Design Yard/Planning Yard 
2.8 Commanding Officer, Prospective Commanding Officer, Officer In Charge 
2.9 Pre-Commissioning Unit 
2.10 Support Activities 
2.11 Naval Sea Systems Command (Submarines only) 

CHAPTER 3 PRE DELIVERY 
3.1 Purpose 
3.2 Shipbuilder's Test Program 
3.3 Inspections/Certifications/Assists 
3.4 Maintenance and Material Management Program 
3.5 Equipment Load Out 
3.6 Logistic Support 
3.7 Operational Control Transfer 
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CHAPTER 4 TRIALS 
4.1 Purpose 
4.2 Dock Trials 
4.3 Fast Cruise 
4.4 Sea Trials 

CHAPTER 5 POST DELIVERY DEFICIENCIES 
5.1 Purpose 
5.2 Deficiency Correction 
5.3 Required Reports 
5.4 Combined Trials/Acceptance Trials 
5.5 Guarantee Material Inspection/Final Contract Trials 
5.6 Post Delivery Deficiency Items 

CHAPTER 6 POST SHAKEDOWN AVAILABILITY 
6.1 Purpose 
6.2 Planning and Execution 
6.3 Trials, Inspections and Crew Certification 
6.4 Sea Trials 
6.5 Deficiency Correction Period 
6.6 Period Following Post Shakedown Availability 

VOLUME II - INTEGRATED FLEET MAINTENANCE 

PART I 

CHAPTER 1 INTRODUCTION 
1.1 Purpose 
1.2 Scope 
1.3 Changes and Corrections 
1.4 Request for Copies of the Manual 

CHAPTER 2 MAINTENANCE AND MODERNIZATION PROGRAM 
2.1 Purpose 
2.2 Maintenance Accomplishment Levels 
2.3 Reliability Centered Maintenance 
2.4 Condition Based Maintenance 
2.5 System/Component Maintenance Programs (Submarines and Aircraft Carriers Only) 
2.6 Modernization 
2.7 Integrated Fleet Maintenance Management 
2.8 Technical Assistance 
2.9 Propulsion Plant Material Condition (Aircraft Carriers Only) 

CHAPTER 3 CHIEF OF NAVAL OPERATIONS SCHEDULED MAINTENANCE AVAILABILITIES 
3.1 Purpose 
3.2 Chief of Naval Operations Scheduled Maintenance Availabilities 
3.3 Maintenance Policies and Procedures 
3.4 Availability Work Package Planning 
3.5 Availability Planning 
3.6 Availability Execution 
3.7 Availability Completion Departure Conference 
3.8 Post Availability 
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CHAPTER 4 TYPE COMMANDER MAINTENANCE AVAILABILITIES 
4.1 Purpose 
4.2 Type Commander Maintenance Availabilities 
4.3 Maintenance Policies and Procedures 
4.4 Ship's Force Upkeep 
4.5 Categories of Fleet Maintenance Activity Availabilities 
4.6 Fleet Maintenance Activity Availability 
4.7 Restricted Availability/Restricted Availability Docking 
4.8 Technical Availability 
4.9 Voyage Repair Availability 
4.10 Interim Drydocking/Pre-Inactivation Restricted Availabilities 
4.11 Specialized Maintenance Funding 
4.12 Memorandum of Agreement 
4.13 Ship to Shop Material Control 

CHAPTER 5 DEEP SUBMERGENCE RESCUE VEHICLE TRIAL REQUIREMENTS 
5.1 Purpose 
5.2 Deep Submergence Rescue Vehicle Maintenance Strategies 
5.3 Procedures 
5.4 Crew Certification/Dock Trials/Fast Cruise 
5.5 Sea Trials 

PART II 

CHAPTER 1 SURFACE SHIP MAINTENANCE VALIDATION, SCREENING AND BROKERING 
1.1 Purpose 
1.2 Maintenance 
1.3 Work Candidates 
1.4 Screening/Brokering 
1.5 Assessments 
1.6 Metrics 

VOLUME III - DEPLOYED MAINTENANCE 

CHAPTER 1 INTRODUCTION 
1.1 Purpose 
1.2 Scope 
1.3 Changes and Corrections 
1.4 Request for Copies of the Manual 

CHAPTER 2 MAINTENANCE ORGANIZATIONS AND CAPABILITIES 
2.1 Command Relationships 
2.2 Maintenance Organizations and Capabilities 
2.3 Common Maintenance Facilities - All Areas of Responsibility 
2.4 Unique Maintenance Facilities - Commander, United States Naval Force, Europe Area of Responsibility 
2.5 Unique Maintenance Facilities - Commander, Fifth Fleet Area of Responsibility 
2.6 Unique Maintenance Facilities - Commander, Seventh Fleet Area of Responsibility 

CHAPTER 3 MAINTENANCE MANAGEMENT 
3.1 Purpose  
3.2 Ship Repair Work in Western Pacific 
3.3 Current Work Package 
3.4 Casualty Report Summary 
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3.5 Deployed Maintenance Periods 
3.6 Voyage Repair Policy - All Areas of Responsibility (Non-Nuclear Work) 
3.7 Nuclear Propulsion Plant and Related Equipment 
3.8 Unsatisfactory Work/Work Practices 
3.9 Battle Force Intermediate Maintenance Activity Mission, Policy and Applicability 

CHAPTER 4 SCHEDULED MAINTENANCE PLANNING, PREPARATION AND PRIORITIES 
4.1 Continuous Maintenance Screening Program 
4.2 Current Ship's Maintenance Project Maintenance While Deployed 
4.3 Work Candidate Preparation and Priority 
4.4 Submission of Work Packages 
4.5 Screening of Work Candidates and Work Packages 

CHAPTER 5 MAINTENANCE SUPPORT FOR NON-UNITED STATES NAVY SHIPS AND ACTIVITIES 
5.1 Purpose 
5.2 Military Sealift Command Vessels 
5.3 United States Coast Guard Vessels 
5.4 Other Service Craft and Activities 

VOLUME IV - TESTS AND INSPECTIONS 

CHAPTER 1 INTRODUCTION 
1.1 Purpose 
1.2 Scope 
1.3 Changes and Corrections 
1.4 Request for Copies of the Manual 

CHAPTER 2 FLEET MAINTENANCE ACTIVITY ASSESSMENT 
2.1 Purpose 
2.2 Assessment Areas 
2.3 Assessment Results 
2.4 Responsibilities 
2.5 Assessment Findings/Corrective Action 

CHAPTER 3 BOILER INSPECTION 
3.1 Purpose 
3.2 Types of Boiler Inspections 
3.3 Responsibilities 
3.4 Inspection Scheduling 
3.5 Boiler Safety Procedures 
3.6 Boiler Inspections and Requirements 
3.7 Boiler Inspection Guidelines and Reports 
3.8 Boiler Inspection Preparation 
3.9 Boiler Inspection 
3.10 Automatic Boiler Control Systems/Online Alignment Verification Guidelines 
3.11 Boiler Flexibility Tests 
3.12 System Certification Requirements 
3.13 Certified Boiler Water and Feedwater Tester Requirements 
3.14 Operating and Casualty Procedures 

CHAPTER 4 DIESEL ENGINES 
4.1 Purpose 
4.2 Diesel Engine Inspector Certification 
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4.3 Diesel Inspections 
4.4 Reporting Requirements 
4.5 Operation and Maintenance 
4.6 Compliance 

CHAPTER 5 MARINE SANITATION DEVICES 
5.1 Purpose 
5.2 Certification 
5.3 Responsibilities 
5.4 System Maintenance and Inspection 
5.5 Technical System Assessment 
5.6 Training 

CHAPTER 6 OXYGEN AND NITROGEN SYSTEMS 
6.1 Purpose 
6.2 Precautions 
6.3 Aviators Breathing Oxygen Testing 
6.4 Operations and Maintenance 

CHAPTER 7 ACCOUNTABILITY AND CERTIFICATION OF NUCLEAR PROPULSION PLANT TEST 
AND SUPPORT EQUIPMENT 

7.1 Purpose 
7.2 Nuclear Test Equipment Categories 
7.3 Action 
7.4 Procurement 
7.5 Nuclear Test Equipment Certification 
7.6 Accountability 

CHAPTER 8 WEAPONS AND CARGO ELEVATOR ASSESSMENTS 
8.1 Purpose 
8.2 Elevator Support Unit 
8.3 Ship's Force Assessment Responsibilities 
8.4 Elevator Support Unit Evolutions 
8.5 Visit Scheduling 
8.6 Reports 

CHAPTER 9 SYSTEM TEST CHECK LIST 
9.1 Purpose 
9.2 General Instructions 
9.3 Record Retention 

CHAPTER 10 WORK AUTHORIZATION AND CONTROL 
10.1 Purpose 
10.2 Work Authorization 
10.3 Work Authorization Control 
10.4 Work Authorization System 
10.5 Final Certification, Close-Out and Re-Entry of Submarine Spaces, Tanks and Voids 

CHAPTER 11 TECHNICAL DATA AND INFORMATION MANAGEMENT 
11.1 Purpose 
11.2 Technical Libraries 
11.3 Index of Technical Publications and Ship's Drawing Index 
11.4 Maintenance Support Centers 
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CHAPTER 12 HULL INSPECTION OF SHIPS AND CRAFT 
12.1 Purpose 
12.2 Action 
12.3 Reports 

CHAPTER 13 WEIGHT HANDLING EQUIPMENT TESTING AND INSPECTION 
13.1 Purpose 
13.2 Naval Sea Systems Command Afloat Requirements 
13.3 Naval Facilities Engineering Command Ashore Requirements 
13.4 Slings 

CHAPTER 14 MAGAZINE SPRINKLER INSPECTION REQUIREMENTS 
14.1 Purpose 
14.2 Responsibilities 

CHAPTER 15 CIRCUIT BREAKERS 
15.1 Purpose 
15.2 Circuit Breaker Function and Acquisition on Navy Ships 
15.3 Circuit Breaker Overhaul Facilities and Part Procurement 
15.4 Navy Policy on Shipboard Circuit Breaker Maintenance and Overhaul 

CHAPTER 16 AIRCRAFT LAUNCH AND RECOVERY SYSTEMS FOR AVIATION SHIPS 
16.1 Purpose 
16.2 Aircraft Launch and Recovery Equipment Maintenance Program 
16.3 Aviation Certification 
16.4 Carrier And Field Service Unit 
16.5 Naval Aviation Depot 
16.6 Naval Aviation Depot Voyage Repair Team 

CHAPTER 17 STEAM CATAPULT INSPECTION 
17.1 Purpose 
17.2 Types of Inspections 
17.3 Responsibilities 
17.4 Inspection Scheduling 
17.5 Safety Procedures 
17.6 Catapult Accumulator Inspections and Requirements 
17.7 Inspection Guidelines and Reports 

CHAPTER 18 SUBMARINE SALVAGE INSPECTION 
18.1 Purpose 
18.2 Inspections 
18.3 Responsibilities 

CHAPTER 19 RETENTION OF MATERIAL DEFICIENCY REPORTS AND RECORDS OF EQUIPMENT 
CHARACTERISTICS AND TESTS 

19.1 Purpose 
19.2 Inspection Reports 
19.3 Retention of Records of Equipment Characteristics and Tests 
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CHAPTER 20 DIVER LIFE SUPPORT SYSTEMS, SUBMARINE RESCUE CHAMBER AND DRY DECK 
SHELTER MAINTENANCE AND CERTIFICATION 

20.1 Purpose 
20.2 Diver Life Support System Maintenance and Certification 
20.3 Submarine Rescue Chamber Maintenance and Certification 
20.4 Dry Deck Shelter Maintenance and Certification 

CHAPTER 21 SUBMARINE OXYGEN GENERATING PLANTS 
21.1 Purpose 
21.2 Responsibilities 
21.3 Requirements for Shipboard Personnel Qualification 

CHAPTER 22 SUBMARINE ANTENNA TESTING 
22.1 Purpose 
22.2 Background 
22.3 Policy 
22.4 Procedure 

CHAPTER 23 GAS TURBINE ENGINE INSPECTION 
23.1 Purpose 
23.2 Marine Gas Turbine Inspector 
23.3 Gas Turbine Inspections and Requirements 
23.4 Requesting Procedures 
23.5 Preparation for Inspection 
23.6 Inspection Procedures 
23.7 Inspection Criteria 
23.8 Inspection Results 

CHAPTER 24 WOOD HULLED SHIPS AND CRAFT 
24.1 Purpose 
24.2 Wood Decay 
24.3 Deck and Hull Maintenance 
24.4 Surface Preparation and Painting 
24.5 Wooden Hull Bottom Sheathing 
24.6 Wooden Sea Chest Foundations 

VOLUME V - QUALITY MAINTENANCE 

PART I 

FOREWORD QUALITY MAINTENANCE 
1.1 Purpose 
1.2 Scope 
1.3 Manual Organization 
1.4 Need for Quality Maintenance Processes 
1.5 Changes and Corrections 
1.6 Request for Copies of the Manual 
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CHAPTER 1 ORGANIZATIONAL RESPONSIBILITIES 
1.1 Purpose 
1.2 Fleet Responsibilities 
1.3 Type Commander Responsibilities 
1.4 Immediate Superior In Command Responsibilities 
1.5 Ship Responsibilities 
1.6 Fleet Maintenance Activity Responsibilities 
1.7 Other Activity Responsibilities 

CHAPTER 2 QUALITY MAINTENANCE PROCESSES 
2.1 Purpose 
2.2 Technical Work Documents 
2.3 Formal Work Package Development 
2.4 Troubleshooting 

CHAPTER 3 PERSONNEL QUALIFICATION AND TRAINING 
3.1 Purpose 
3.2 General 
3.3 Qualification 
3.4 Qualification Requirements 
3.5 Training 

CHAPTER 4 WELDER BRAZER AND NONDESTRUCTIVE TESTING QUALIFICATIONS 
4.1 Purpose 
4.2 General Requirements for Brazers and Welders 
4.3 Brazer Qualifications 
4.4 Qualification Requirements for Navy Enlisted Classification Code 4954 and 4955 Welders 
4.5 Qualification Requirements for Nondestructive Test Personnel 

CHAPTER 5 IN-PROCESS CONTROL 
5.1 Purpose 
5.2 Test, Measurement and Diagnostic Equipment 
5.3 Torque 
5.4 Threaded Fasteners 
5.5 Flanged Joints 
5.6 O-Ring Seals 
5.7 V-Ring Packing Seals 
5.8 Inspections 
5.9 Software 
5.10 Submarine Safety Maintenance Certification/Re-Entry Control Nuclear and Non-Nuclear 
5.11 Reactor Plant Work Accomplishment Report (Submarines Only) 
5.12 Material Condition Monitoring (Submarines Only) 
5.13 Submarine Fly-By-Wire Maintenance Certification 

CHAPTER 6 MATERIAL CONTROL 

6.1 Purpose 
6.2 Nuclear 
6.3 Non-Nuclear 
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CHAPTER 7 TESTING REQUIREMENTS 
7.1 General 
7.2 Testing 
7.3 Weight Handling Equipment 
7.4 Exemptions/Alternative Test Requirements (Non-Nuclear) 
7.5 Reactor Plant and Nuclear Support Facility Testing 
7.6 Supplemental Test Criteria (Non-Nuclear) 

CHAPTER 8 DEPARTURE FROM SPECIFICATION (DFS/WAIVERS/NUCLEAR LIAISON ACTION 
REQUEST) 

8.1 Purpose 
8.2 Departure From Specification 
8.3 Departure From Specification Procedures 
8.4 Nuclear Cognizant Areas 

CHAPTER 9 AUDITS, SURVEILLANCE, EVALUATIONS AND ASSESSMENTS 
9.1 Purpose 
9.2 General 
9.3 Responsibilities and Procedures 
9.4 Reporting Audit Results and Corrective Action 

CHAPTER 10 QUALITY ASSURANCE RECORDS 
10.1 Purpose 
10.2 General 
10.3 Type Commander Quality Assurance Record Retention 
10.4 Immediate Superior In Command Quality Assurance Record Retention 
10.5 Ship’s Quality Assurance Record Retention 
10.6 Additional Submarine/Nuclear Unique Quality Assurance Record Retention Requirements 
10.7 Fleet Maintenance Activity Quality Assurance Record Retention 

CHAPTER 11 BLANK REPRODUCIBLE FORMS AND FORM INSTRUCTIONS 
11.1 Purpose 
11.2 List of Forms 

CHAPTER 12 CONTRACT ADMINISTRATION QUALITY ASSURANCE PROGRAM 
12.1 Location 

CHAPTER 13 WIRE REMOVAL AND REPLACEMENT 
13.1 Purpose 
13.2 Action 
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PART II 

CHAPTER 1 NAVAL NUCLEAR PROPULSION INFORMATION 
1.1 Purpose 
1.2 Presentation of Information 

PART III 

FOREWORD SCOPE OF CERTIFICATION 
1 Purpose 
2 Scope 
3 Need for Scope of Certification Quality Maintenance Processes 

CHAPTER 1 ORGANIZATIONAL RESPONSIBILITIES 
1.1 Purpose 
1.2 Responsibilities 

CHAPTER 2 QUALITY MAINTENANCE PROCESSES 
2.1 Applicability 
2.2 Controlled Work Package 

CHAPTER 3 PERSONNEL QUALIFICATION AND TRAINING 
3.1 Applicability 
3.2 General 
3.3 Discussion 
3.4 Qualification Requirements 
3.5 Training 

CHAPTER 4 WELDER, BRAZER AND NONDESTRUCTIVE TESTING QUALIFICATIONS 
4.1 Applicability 

CHAPTER 5 IN-PROCESS CONTROL 
5.1 Applicability 
5.2 Exceptions to Re-Entry Control 
5.3 Planned Maintenance 
5.4 Certification Continuity Report 
5.5 Temporary Modifications 

CHAPTER 6 MATERIAL CONTROL 
6.1 Purpose 
6.2 Controlled Material Determination 
6.3 Receipt Inspection of Controlled Material 
6.4 Re-use of Previously Certified Scope of Certification Material 

CHAPTER 7 TESTING REQUIREMENTS 
7.1 Purpose 
7.2 Testing Requirements 

CHAPTER 8 DEPARTURE FROM SPECIFICATIONS 
8.1 Purpose 
8.2 Departure from Specification 
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CHAPTER 9 AUDITS, SURVEILLANCE, EVALUATIONS AND ASSESSMENTS 
9.1 Purpose 
9.2 Responsibilities and Procedures 
9.3 System Certification Authority Certification Surveys 

CHAPTER 10 QUALITY ASSURANCE RECORDS 
10.1 Purpose 
10.2 Departure from Specification Record Retention 
10.3 User Activity Quality Assurance Record Retention 
10.4 Sustaining Activity Quality Assurance Record Retention 

CHAPTER 11 BLANK REPRODUCIBLE FORMS AND FORM INSTRUCTIONS 
11.1 Purpose 
11.2 List of Forms 

VOLUME VI - MAINTENANCE PROGRAMS 

FOREWORD INTRODUCTION 
1.1 Purpose 
1.2  Scope 
1.3 Changes and Corrections 
1.4 Request for Copies of the Manual 

CHAPTER 1 WATERBORNE UNDERWATER HULL CLEANING 
1.1 Purpose 
1.2 Scope 
1.3 Policy 
1.4 Responsibilities 
1.5 Reports 

CHAPTER 2 FLEET TECHNICAL ASSISTANCE 
2.1 Purpose 
2.2 Background 
2.3 Fleet Technical Assistance Policy 
2.4 Area Regional Maintenance Center Responsibility Assignments 
2.5 Responsibilities 
2.6 Fleet Technical Assistance Procedure 
2.7 Prioritization 
2.8 Reporting Requirements 

CHAPTER 3 FLEET MODERNIZATION PROGRAM 
3.1 Purpose 
3.2 Responsibilities 
3.3 Alteration Programs 
3.4 Monitoring of Alteration Status 
3.5 Reporting Change in Alteration Status 
3.6 Alteration Requests 
3.7 Alteration Feedbacks 
3.8 Permanent Modifications to Tenders with Nuclear Support Facilities 
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CHAPTER 4 SHIPBOARD ELECTROMAGNETIC COMPATIBILITY 
4.1 Purpose 
4.2 Electromagnetic Compatibility Assessments or Surveys 
4.3 Fleet Electromagnetic Compatibility Support Tools 
4.4 Engineer Electromagnetic Interference Fixes 
4.5 Electromagnetic Compatibility Certification 
4.6 Electromagnetic Compatibility Certification Maintenance 
4.7 Shipboard Electromagnetic Compatibility Improvement Program Technical Assistance Network 
4.8 Responsibilities 

CHAPTER 5 COMMON ASSESSMENT PROGRAM 
5.1 Purpose 
5.2 Common Assessment Program 
5.3 Objectives 
5.4 Principles 
5.5 Ship Common Assessment Program Visits 
5.6 Responsibilities 

CHAPTER 6 INDUSTRIAL PLANT EQUIPMENT 
6.1 Purpose 
6.2 Definitions 
6.3 Procurement Requirements 
6.4 Responsibilities 
6.5 Reports 

CHAPTER 7 BOARD OF INSPECTION AND SURVEY MATERIAL INSPECTIONS POLICY 
7.1 Purpose 
7.2 Responsibilities 
7.3 Inspection Scheduling 
7.4 Preparation for the Board of Inspection and Survey Material Inspection 
7.5 Board of Inspection and Survey Trial Conduct and Documentation 
7.6 Post Board of Inspection and Survey Trial Actions 

CHAPTER 8 MINIATURE/MICROMINIATURE ELECTRONIC REPAIR PROGRAM 
8.1 Purpose 
8.2 Responsibilities 
8.3 Authorized Miniature/Microminiature Outfitting 
8.4 Miniature/Microminiature Personnel and Station Requirements 
8.5 Progressive Repair Process 
8.6 Unique Miniature/Microminiature Guidance (Naval Air Force Only) 
8.7 Unique Miniature/Microminiature Guidance (Submarine Force Only) 

CHAPTER 9 METROLOGY AND CALIBRATION PROGRAM 
9.1 Purpose 
9.2 Responsibilities 
9.3 Calibration Management 
9.4 Regional Loan Pools 
9.5 Replacement of General Purpose Electronic Test Equipment 
9.6 Electronic Test and Monitoring System Inventory Management 
9.7 Shipboard Gage Calibration Program (Surface Force Only) 
9.8 Naval LHA and LHD Class Ship Metrology and Calibration Program 
9.9 Nuclear Propulsion Calibration Requirements 
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CHAPTER 10 MOTOR GASOLINE HANDLING AND STORAGE 
10.1 Purpose 
10.2 Characteristics 
10.3 Personnel Hazards 
10.4 Storage and Handling 
10.5 Motor Gasoline Assessment Program 

CHAPTER 11 MAINTENANCE, REPAIR AND OVERHAUL OF SERVICE CRAFT, LANDING CRAFT 
AND SMALL BOATS 

11.1 Purpose 
11.2 Material Readiness 
11.3 Maintenance of Landing Craft and Small Boats Assigned to Afloat Units 
11.4 Maintenance of Service Craft, Landing Craft and Small Boats Assigned to Shore Activities, Group and 

Squadron Commanders 
11.5 Responsibilities 
11.6 Repair and Overhaul of Small Boat Engines 
11.7 Operation of Small Boat Engines 

CHAPTER 12 DEGAUSSING 
12.1 Purpose 
12.2 Degaussing Definitions 
12.3 Ships With Installed Degaussing Systems 
12.4 Submarines Without Installed Degaussing Systems 

CHAPTER 13 CORROSION CONTROL 
13.1 Purpose 
13.2 Responsibilities 

CHAPTER 14 CANNIBALIZATION 
14.1 Purpose 
14.2 Definitions 
14.3 Authorization (Active Ship) 
14.4 Request and Authorization 
14.5 Procedures 

CHAPTER 15 AMMUNITION OFF-LOAD 
15.1 Purpose 
15.2 Action 
15.3 Notification 

CHAPTER 16 HABITABILITY 
16.1 Purpose 
16.2 Habitability Improvement Programs 
16.3 New Construction Ships 
16.4 Naval Air Force Specific Habitability Improvement Programs 

CHAPTER 17 IMPRESSED CURRENT CATHODIC PROTECTION 
17.1 Purpose 
17.2 Cathodic Protection Logs 
17.3 Post Drydocking Activation 
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CHAPTER 18 INFLATABLE LIFE RAFTS 
18.1 Purpose 
18.2 Fleet Life Raft Program 
18.3 Recertification 
18.4 Contingency Pools 
18.5 Automated Tracking System 
18.6 Responsibilities 
18.7 Unserviceable/Rejected Life Rafts 
18.8 Records 

CHAPTER 19 MAINTENANCE AND MATERIAL MANAGEMENT 
19.1 Purpose 
19.2 Ship Maintenance and Material Management 

CHAPTER 20 WEIGHT AND MOMENT CONTROL 
20.1 Purpose 
20.2 Ballast Changes 
20.3 Unusual Conditions 

CHAPTER 21 SUBMARINE STORAGE BATTERIES 
21.1 Purpose 
21.2 Action 
21.3 Casualty Reporting 

CHAPTER 22 TRIDENT SYSTEM AND EQUIPMENT MAINTENANCE PLANS 
22.1 Purpose 
22.2 TRIDENT System and Equipment Maintenance Plans 

CHAPTER 23 SUBMARINE NOISE REDUCTION 
23.1 Purpose 
23.2 Noise Reduction Program Elements 
23.3 Responsibilities 

CHAPTER 24 PERIODIC MAINTENANCE REQUIREMENT PROGRAM 
24.1 Purpose 
24.2 Type Commander Scheduling System 
24.3 Periodic Maintenance Requirements Accomplishment 
24.4 Material Support for Fleet Maintenance Activity Accomplished Periodic Maintenance Requirements 
24.5 Corrective Maintenance of Equipment Using Periodic Maintenance Requirements 
24.6 Periodic Maintenance Requirements Accomplishment During Chief of Naval Operations Maintenance 

Availabilities 
24.7 Responsibilities 

CHAPTER 25 UNRESTRICTED OPERATIONS 
25.1 Purpose 
25.2 Unrestricted Operation Maintenance Scheduling, Planning and Reporting 
25.3 Responsibilities 

CHAPTER 26 OPERATING DEPTH POLICY 
26.1 Purpose 
26.2 Initial Tightness Dive 
26.3 Deep Dive/Controlled Dive 
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CHAPTER 27 SCHEDULED PRESERVATION UPKEEP COORDINATED EFFORT 
27.1 Purpose 
27.2 Scheduling 
27.3 Responsibilities 

CHAPTER 28 CABLEWAY ASSESSMENT 
28.1 Purpose 
28.2 Hazard Categories 
28.3 Deficiency Correction 
28.4 Assessment Scheduling 
28.5 Cableway Assessment/Assist Team Composition and Procedures 
28.6 Responsibilities 
28.7 Reports 

CHAPTER 29 HEAT STRESS CONTROL AND REPAIR OF THERMAL INSULATION 
29.1 Purpose 
29.2 Heat Stress 
29.3 Industrial Availability Lagging Plan 
29.4 Asbestos Lagging/Insulation 

CHAPTER 30 PORTABLE TOOL ASSISTANCE PROGRAM 
30.1 Purpose 
30.2 Portable Tool Inventory Policy 

CHAPTER 31 SURFACE SHIP MAINTENANCE PLACEMENT AND OVERSIGHT BUSINESS RULES 
31.1 Purpose 
31.2 Background 
31.3 Ship Maintenance Funding Management Business Rules 
31.4 Maintenance Proposal Review 
31.5 Guidance for Firm Fixed Price Contracts 

CHAPTER 32 TOP MANAGEMENT ATTENTION TOP MANAGEMENT ISSUES 
32.1 Purpose 
32.2 Background 
32.3 Applicability and Scope 
32.4 Responsibilities 
32.5 Metrics 

CHAPTER 33 CONTRACT ADMINISTRATION QUALITY ASSURANCE PROGRAM 
33.1 Purpose 
33.2 Program Direction and Control 
33.3 Personnel Capability Requirements 
33.4 Surveys and Conferences 
33.5 Contract Administration Quality Assurance Program 
33.6 Planning 
33.7 Document Review 
33.8 Product Verification Inspection 
33.9 Quality Audit 
33.10 Corrective Action 
33.11 Quality Data and Evaluation 
33.12 Government Contract Quality Assurance Actions at Source 

CHAPTER 34 SUBMARINE FLY-BY-WIRE SHIP CONTROL SYSTEM MAINTENANCE AND 
CERTIFICATION 

34.1 Purpose 
34.2 Submarine Fly-By-Wire Maintenance and Certification 
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CHAPTER 35 REGIONAL MAINTENANCE CENTERS 
35.1 Purpose 
35.2 Background 
35.3 Reporting Relationships 
35.4 Organizational Structure 
35.5 Responsibilities 
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APPENDIX B 

MASTER LIST OF REFERENCES 

CNAP/CNALINST 9210.4 - Nuclear Propulsion Note 9200-2 

COMLANTFLTINST 3500.18 - Certification and Readiness of Aviation Facilities in Naval Ships Operating 
Aircraft 
COMLANTFLTINST 4100.3 - Navy Energy Usage Reporting System (NEURS) 
COMLANTFLTINST 4700.10 - Policies and Procedures for Fleet Technical Support 
COMLANTFLTINST 5400.2 - U.S. Atlantic Fleet Regulations 

COMLANTFLT OPORD 2000 

COMLANTFLT/COMPACFLTINST 4720.3A - Management of Afloat Combat Systems and C41 Installations and 
Improvements 
COMLANTFLT/COMPACFLTINST 5450.89B/5450.120B - Mission, Functions and Tasks of the Fleet Technical 
Support Centers, Atlantic (FTSCLANT) and Pacific (FTSCPAC) 

COMLOGWESTPACINST 4700.1 - Maintenance Handbook for Deployed Ships 

COMNAVAIRLANTINST 3400.4 - Air Department Standard Operating Procedures 
COMNAVAIRLANTINST 3500.20 - Aircraft Carrier Training and Readiness Manual 
COMNAVAIRLANTINST 4105.2 - Aircraft Carrier Maintenance Support Centers (MSC) Policy and Procedures 
COMNAVAIRLANTINST 4790.34 - Electrostatic Discharge (ESD) Control Program 
COMNAVAIRLANTINST 4790.40 - COMNAVAIRLANT/COMNAVAIRPAC Aircraft Launch and Recovery 
Equipment Maintenance Program (ALREMP) Management Teams 
COMNAVAIRLANTINST 4790.42 - CV/CVN Intermediate Maintenance Activity (IMA) Module Test and Repair 
Facility (MTRF) 
COMNAVAIRLANTINST 9080.2 - Conduct of Trials and Inspections Incident to Construction, Overhauls or 
Availabilities of Nuclear Powered Aircraft Carriers (CVN) 
COMNAVAIRLANTINST 9090.2 - Conduct of Shipyard Trials and Inspections Incident to Service Life Extension 
Program (SLEP), Overhauls or Availabilities of Conventionally Powered Aircraft Carriers 
COMNAVAIRLANTINST 13640.2 - Naval Aircraft Carrier Metrology and Calibration Program 
COMNAVAIRLANTINST 13640.3 - Naval Aviation Metrology and Calibration Program 
COMNAVAIRLANTINST 13650.1 - Individual Material Readiness List (IMRL) Program 

COMNAVAIRPACINST 3400.4 - Air Department Standard Operating Procedures 
COMNAVAIRPACINST 3500.20 - Aircraft Carrier Training and Readiness Manual 
COMNAVAIRPACINST 4441.24 - Aircraft Carrier Maintenance Support Centers (MSC) Policy and Procedures 
COMNAVAIRPACINST 4790.39 - COMNAVAIRLANT/COMNAVAIRPAC Aircraft Launch and Recovery 
Equipment Maintenance Program (ALREMP) Management Teams 
COMNAVAIRPACINST 4790.54 - CV/CVN Intermediate Maintenance Activity (IMA) Module Test and Repair 
Facility (MTRF) 
COMNAVAIRPACINST 13640.2 - Naval Aircraft Carrier Metrology and Calibration Program 
COMNAVAIRPACINST 13640.3 - Naval Aviation Metrology and Calibration Program 

COMNAVSUBFOR OPORD 2000 
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COMNAVSURFLANTINST 3502.2 - Surface Force Training Manual 
COMNAVSURFLANTINST 3540.18 - Engineering Department Organization and Regulation Manual (EDORM) 
COMNAVSURFLANTINST 4400.1 - Surface Force Supply Procedures 
COMNAVSURFLANTINST 4700.4 - Fleet Introduction Handbook 

COMNAVSURFORINST 3540.1 - Engineering Operations Assessment, Training and Certification for 
Conventionally Powered Surface Ships 
COMNAVSURFORINST 3540.2 - Surface Force Engineering Readiness Process 

COMNAVSURFPACINST 3501.4 - Aviation Readiness Evaluation (ARE) and Certification of Aviation Facilities 
Onboard COMNAVSURFPAC Ships 
COMNAVSURFPACINST 3502.2 - Surface Force Training Manual 
COMNAVSURFPACINST 3540.13 - Engineering Department Organization and Regulation Manual (EDORM) 
COMNAVSURFPACINST 4400.1 - Surface Force Supply Procedures 

COMPACFLTINST 4100.3 - Navy Energy Usage Reporting System (NEURS) 
COMPACFLTINST 4341.1 - Fleet Technical Assistance (FTA) Program 
COMPACFLTINST 4710.6 - Policy for Accomplishment of Ship Repair Work in WESTPAC 
COMPACFLTINST 5400.3 - U.S. Pacific Fleet Regulations 
COMPACFLTINST 9830.1 - Certification of Aviation Facilities in Naval Ships Operating Aircraft  

COMPACFLTINST 4700.5/COMLANTFLTINST 4700.1 - Navy Afloat Maintenance Training Strategy (NAMTS) 
Job Qualification Requirements (JQR) Management 

COMPACFLT OPORD 201  

COMSERVFORNAVCENTINST 4700.1 - Maintenance Handbook for Deployed Ships 

COMSERVFORSIXTHFLTINST 4700.1 - Maintenance Handbook for Deployed Ships 

COMSEVENTHFLT OPORD 201 

COMSIXTHFLT OPORD 4000 

COMSUBLANTNOTE C3120 - Submarine Operating Restrictions and Depths Authorizations 

COMSUBLANTINST C3500.1 - Submarine Force Training Manual 
COMSUBLANTINST 3540.10 - Periodic Monitoring of Submarines and Support Facilities 
COMSUBLANTINST 4406.1 - Submarine Supply Procedures Manual 
COMSUBLANTINST 4419.1 - Module Screening and Repair Activity (MSRA) Repairables Management 
Procedure 
COMSUBLANTINST 5400.4 - Submarine Force, U.S. Atlantic Fleet Regulations 
COMSUBLANTINST C5400.30 - Engineering Department Organization Manual 
COMSUBLANTINST C9460.3A - Coordinated Submarine Radiated Noise Analysis 
COMSUBLANTINST 9460.4 - Submarine Towed Array Operations 

COMSUBPACINST C3500.1 - Submarine Force Training Manual 
COMSUBPACINST 3540.10 - Periodic Monitoring of Submarines and Support Facilities 
COMSUBPACINST 4406.1 - Submarine Supply Procedures Manual 
COMSUBPACINST 4419.1 - Submarine Tender Supply Management Procedures for AN/BSY-1 Repairables 
COMSUBPACINST 5400.7 - Submarine Force, U.S. Pacific Fleet Regulations 
COMSUBPACINST C5400.30 - Engineering Department Organization Manual 
COMSUBPACINST 9460.4 - Submarine Towed Array Operations 
COMSUBPACINST 9460.5 - Coordinated Submarine Radiated Noise Analysis 

COMSUBPACNOTE C3120 - Submarine Operating Restrictions and Depth Authorizations 
COMSUBPACNOTE 9086 - COMSUBPAC Engineering Notes and Technical Notes 

COMUSNAVEUR OPORD 4000 

DOD 5520.22 - National Industrial Security Program Operating Manual 
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DOD-STD-2003 - Military, Standard, Electric Plant Installation Standard Methods for Surface Ships and 
Submarines 

Federal Acquisition Regulation - Part 46 - Quality Assurance 

FGC 2212 - Maintenance Support Center Procedures Manual  

Fly-By-Wire Ship Control System Certification Boundary Book (ship specific) 

GNB-3572 - Technical Manual for Battery, Submarine Main Storage, Type DSB-45C, DOLPHIN Class 

INSURVINST 4730.1 - Trials and Inspections of Surface Ships 
INSURVINST 4730.2 - Trials and Material Inspections of Submarines 
INSURVINST 4730.8 - Reports of Trials, Material Inspections and Survey Conducted by INSURV 
INSURVINST 4730.11 - Preparation of Deficiency Forms 

Integrated Project Teams for Aircraft Carrier Maintenance Handbook 

Maintenance Plan 4100-02-01 - Command and Control System (CCS) Electromagnetic Interference (EMI) Testing 
2M Marine Corps TM 5895-45/1B - Standard Maintenance Practices 2M Electronic Assembly Repair 

MIL-HDBK-263 - Electrostatic Discharge Control Handbook for Protection of Electrical and Electronic Parts, 
Assemblies and Equipment 
MIL-HDBK-773 - Electrostatic Discharge Protective Packaging 

MIL-P-24534 - Planned Maintenance System:  Development of Maintenance Requirement Cards, Maintenance 
Index Pages, and Associated Documentation 

MIL-S-24340 - Polyurethane (Polyether Base) Deck Sealing Compound 
MIL-STD-413 - Visual Inspection Guide for Elastomeric O-rings 
MIL-STD-438 - Schedule of Piping, Valves, Fittings, and Associated Piping Components for Submarine Service 
MIL-STD-767 - Cleaning Requirements for Special Purpose Equipment, Including Piping Systems 
MIL-STD-777 - Schedule of Piping, Valves, Fittings, and Associated Piping Components for Naval Surface Ships 
MIL-STD-792 - Identification Marking Requirements for Special Purpose Components 
MIL-STD-1330 - Standard Practice for Precision Cleaning and Testing of Shipboard Oxygen, Helium, Helium-
Oxygen, Nitrogen and Hydrogen Systems 
MIL-STD-1388 - Logistic Support Analysis 
MIL-STD-1627 - Bending of Pipe or Tube for Ship Piping Systems 
MIL-STD-1680 - Installation Criteria for Shipboard Secure Electrical Information Processing Systems 
MIL-STD 1686 - Electrostatic Discharge Control Program for Protection of Electrical and Electronic Parts, 
Assemblies and Equipment 
MIL-STD-1689 - Fabrication, Welding and Inspection of Ship's Structures 
MIL-STD-2039 - Field Changes and Field Change Kit Preparation 
MIL-STD-2132 - Nondestructive Examination Requirements for Special Applications 
MIL-STD-2179 - Brush Electroplating on Marine Machinery 

MIL-V-24624 - Valves, Butterfly, Wafer and Lug Style 

N6-NTSP-S-70-8003H - Navy Training System Plan (NTSP) for Electromagnetic Interference (EMI) Control 

NASM 7838 - Bolts, Internal Wrenching 

NAVAIR 00-25-100 - Naval Air System Command Technical Manual Program 
NAVAIR 01-1A-23 - Electronic Assembly Repair Standard Maintenance Practice 
NAVAIR 13-1-6.1 - Aviation Crew Systems, Chapter 7 (LRU 13/A) 
NAVAIR 17-1-124 - Microminiature Component Repair Set 
NAVAIR 17-1-127 - Periodic Proofload Testing of Weapons Support Equipment W/IPB 
NAVAIR 17-35FR-01 - Calibration Facility Requirements for Navy Field Calibration Activities 
NAVAIR 17-35MTL-1 - Metrology Requirements List 
NAVAIR 17-35NCA-1 - Navy Calibration Activity (NCA) List 
NAVAIR 17-35QAL-15 - Naval Aircraft Carrier (METCAL) Program Manual 
NAVAIR 17-600-141-6-1 - Microminiature Repair Status Pre-operational Check List 
NAVAIR 17-600-141-6-2 - Microminiature Repair Station 
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NAVAIR AD-700A1-MDB-000 - Recovery Assistance Traversing (RAST) System 
NAVAIR A6-332AO-GYD-000 - Laboratory and Aviators Breathing Oxygen Field Guide 

NAVAIRINST 3120.1 - Lead Systems Command Procedures and Responsibilities for Certification of Aviation 
Facilities and Equipment in Naval Ships Operating Aircraft 
NAVAIRINST 13800.11 - Procedures and Responsibilities for Certification and Verification of the Precision 
Approach and Landing System 

NAVCOMPTINST 7000.38 - Productivity Enhancing Incentive Fund (PEIF)/The Productivity Enhancement Capital 
Investment Fast Payback Program 

NAVEDTRA 10500 - Catalog of Navy Training Courses 
NAVEDTRA 43241 - Personnel Qualification Standard for Ship's Maintenance and Material Management (3-M) 
System 
NAVEDTRA 43523 - Personnel Qualification Standard for Quality Maintenance Program 

NAVFAC P-307 - Management of Weight Handling Equipment, Maintenance and Certification 

NAVICPINST 4355.5 - Receipt, Inspection, Storage and Issue of Level I/SUBSAFE Material 

NAVORD OP 4 - Ammunition Afloat 

NAVPERS 18068 - Manual of Navy Enlisted Manpower and Personnel Classifications and Occupational Standards 

NAVSEA ltr – Ser 395A23/028 of 3 Feb 00 
NAVSEA ltr – Ser 395A23/031 of 19 Feb 00 

NAVSEA MS 6310-081-015 (SUBMARINE PRESERVATION) 

NAVSEA OD 45843 - Calibration Facility Requirements for Navy Field Calibration Activities 
NAVSEA OD 45845 - Metrology Requirements List (METRL) 

NAVSEA OP-4 - Ammunition Afloat 
NAVSEA OP 3347 - Ordnance Safety Precautions, U.S. Navy 
NAVSEA OP 4098 - Handling Ammunition, Explosives and Hazardous Material with Industrial Materials Handling 
Equipment 

NAVSEA S9074-AQ-GIB-010/248 - Welding and Brazing Procedures and Performance Qualification 
NAVSEA S9074-AR-GIB-010/278 - Requirements for Fabrication Welding and Inspection, and Casting Inspection 
and Repair for Machinery, Piping and Pressure Vessels 
NAVSEA S9086-CH-STM-010 - NSTM Chapter 074 V1 (Welding and Allied Processes) 
NAVSEA S9086-CH-STM-020 - NSTM Chapter 074 V2 (Nondestructive Testing of Metals, Qualification and 
Certification Requirements for Naval Personnel (Non-nuclear)) 
NAVSEA S9086-CH-STM-030 - NSTM Chapter 074 V3 (Gas Free Engineering) 
NAVSEA S9086-CJ-STM-010 - NSTM Chapter 075 (Threaded Fasteners) 
NAVSEA S9086-CM-STM-010 - NSTM Chapter 078 (Gaskets, Packing and Seals) 
NAVSEA S9086-CN-STM-030 - NSTM Chapter 079 V3 (Damage Control Engineering Casualty Control) 
NAVSEA S9086-CN-STM-040 - NSTM Chapter 079 V4 (Damage Control; Compartment Testing and Inspection) 
NAVSEA S9086-CQ-STM-010 - NSTM Chapter 081 R4 (Waterborne Underwater Hull Cleaning of Navy Ships) 
NAVSEA S9086-C4-STM-000 - NSTM Chapter 094 (Trials) 
NAVSEA S9086-C6-STM-000 - NSTM Chapter 096 (Weights and Stability) 
NAVSEA S9086-DA-STM-000 - NSTM Chapter 100 (Hull Structures) 
NAVSEA S9086-GX-STM-010 - NSTM Chapter 220, V1 (Boiler Water/Feedwater Chemistry) 
NAVSEA S9086-GX-STM-020 - NSTM Chapter 220, V2 (Water Treatment) 
NAVSEA S9086-GY-STM-010 - NSTM Chapter 221 (Boilers) 
NAVSEA S9086-G1-STM-010 - NSTM Chapter 223, V1 (Submarine Storage Batteries - Lead Acid Battery) 
NAVSEA S9086-HB-STM-010 - NSTM Chapter 233 (Diesel Engines) 
NAVSEA S9086-HC-STM-000 - NSTM Chapter 234 (Marine Gas Turbines) 
NAVSEA S9086-H7-STM-010 - NSTM Chapter 262 (Lubricating Oil) 
NAVSEA S9086-QN-STM-010 - NSTM Chapter 475 (Magnetic Silencing) 
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NAVSEA S9086-RJ-STM-010 - NSTM Chapter 504 (Pressure, Temperature and other Mechanical and 
Electromechanical Measuring Instruments) 
NAVSEA S9086-RK-STM-010 - NSTM Chapter 505 (Piping Systems) 
NAVSEA S9086-RQ-STM-010 - NSTM Chapter 510 (Heating, Ventilation, and Air Conditioning Systems for 
Surface Ships) 
NAVSEA S9086-SP-STM-010 - NSTM Chapter 542 (Gasoline and JP-5 Fuel Systems) 
NAVSEA S9086-SX-STM-010 - NSTM Chapter 550 (Industrial Gases; Generating, Handling, and Storage) 
NAVSEA S9086-SY-STM-010 - NSTM Chapter 551 (Compressed Air Plants and Systems) 
NAVSEA S9086-TK-STM-010 - NSTM Chapter 571 (Underway Replenishment) 
NAVSEA S9086-TL-STM-000 - NSTM Chapter 572 (Shipboard Stores and Provision Handling) 
NAVSEA S9086-TM-STM-000 - NSTM Chapter 573 (Booms) 
NAVSEA S9086-TV-STM-010 - NSTM Chapter 581 (Anchoring) 
NAVSEA S9086-TX-STM-010 - NSTM Chapter 583 (Boats and Small Craft) 
NAVSEA S9086-T3-STM-010 - NSTM Chapter 588 (Aircraft Elevators) 
NAVSEA S9086-T4-STM-010 - NSTM Chapter 589 (Cranes) 
NAVSEA S9086-T8-STM-010 - NSTM Chapter 593 (Pollution Control) 
NAVSEA S9086-UU-STM-010 - NSTM Chapter 613 (Wire and Fiber Rope and Rigging) 
NAVSEA S9086-VD-STM-010 - NSTM Chapter 631 V1 (Preservation of Ships In-Service - General)  
NAVSEA S9086-VD-STM-020 - NSTM Chapter 631 V2 (Preservation of Ships In-Service - Surface Preparation 
and Painting)  
NAVSEA S9086-VD-STM-030 - NSTM Chapter 631 V3 (Preservation of Ships In-Service - Surface 
Ship/Submarine Applications)  
NAVSEA S9086-VF-STM-010 - NSTM Chapter 633 (Cathodic Protection) 
NAVSEA S9086-VG-STM-010 - NSTM Chapter 634 (Deck Coverings) 
NAVSEA S9086-VH-STM-010 - NSTM Chapter 635 (Thermal, Fire and Acoustic Insulation) 
NAVSEA S9086-XG-STM-010 - NSTM Chapter 700 (Shipboard Ammunition Handling and Stowage) 
NAVSEA S9086-ZN-STM-000 - NSTM Chapter 772 (Cargo and Weapons Elevators) 
NAVSEA S9086-7G-STM-010 - NSTM Chapter 997 (Docking Instructions and Routine Work in Dry Dock) 

NAVSEA 0348-LP-159-1000 - Freeze Sealing Manual (Nuclear) 
NAVSEA 0387-LP-046-8000 - System Hydrostatic Test Requirements 
NAVSEA 0389-LP-031-7000 - Procedures for Maintenance and Repair of Naval Reactor Plants (Nuclear) 
NAVSEA 0900-LP-001-7000 - Fabrication and Inspection of Brazed Piping Systems 
NAVSEA 0900-LP-016-6081 - Quality Assurance Standards for Submarine Antenna and Mast Materials 
NAVSEA 0900-LP-016-6090 - Handbook for Submarine Antenna Systems 
NAVSEA 0900-LP-016-7008 - Submarine Antenna Technical Documentation 
NAVSEA 0900-LP-070-6010 - Material Control Standard (Nuclear) 
NAVSEA 0900-LP-095-4010 - Ship Test and Evaluation Planning Guide 
NAVSEA 0901-LP-120-0001 - NSTM Chapter 9120 (Hull Fittings, Lashing Gear, and Access Closures) 
NAVSEA 0902-LP-018-2010 - General Overhaul Specifications for Deep Diving SSBN/SSN Submarines 
(DDGOS) 
NAVSEA 0905-LP-485-6010 - Control of Testing and Ships Conditions (Non-Nuclear) 
NAVSEA 0924-LP-062-0010 - Submarine Safety (SUBSAFE) Requirements Manual 
NAVSEA 0948-LP-045-7010 - Material Control Standard (Non-Nuclear) 
NAVSEA 0967-LP-412-3050 - Sonar Dome Handbook, Volume 5 
NAVSEA 0989-028-5000 - Manual for Control of Testing and Plant Conditions (Nuclear) 
NAVSEA 0989-LP-026-1000 - A4W/A1G Reactor Plant Manual  
NAVSEA 0989-LP-030-7000 - Lifting Standard 
NAVSEA 0989-LP-031-4000 - Reactor Instrumentation and Control Equipment Maintenance 
NAVSEA 0989-LP-037-2000 - Commissioned Submarine General Reactor Plant Overhaul and Repair 
Specifications 
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NAVSEA 0989-LP-040-6000 - Air Flask Inspection and Maintenance Requirements (Nuclear) 
NAVSEA 0989-LP-043-0000 - Commissioned Surface Ship General Reactor Plant Overhaul and Repair 
Specification 
NAVSEA 0989-LP-058-0000 - AS/AD Tender Nuclear Support Facilities Preventive Maintenance Index 
NAVSEA 0989-LP-058-1000 - Destroyer Tender and Submarine Tender Nuclear Support Facilities Overhaul and 
Repair Specification 
NAVSEA 0989-LP-062-4000 - Naval Nuclear Quality Control Manual for Shipyards 
NAVSEA 0989-LP-064-3000 - Cleanliness Requirements for Nuclear Propulsion Plant Maintenance by Forces 
Afloat 
NAVSEA 250-1500-1 - Welding Standard 
NAVSEA 389-0153 - Radiological Controls 
NAVSEA 389-0288 - Radiological Controls for Ships 
NAVSEA 392-0755 - Seal Welding Manual (Nuclear) 
NAVSEA S0300-B2-MAN-010 - Supervisor of Shipbuilding, Conversion and Repair Operations Manual 
NAVSEA S0300-B2-MAN 010/SOM - SUPSHIP Operation Manual, Chapter 4 
NAVSEA S0600-AA-PRO-230 - Predeployment Noise Inspections, Chapter 23 
NAVSEA S5475-AL-PRO-010 - Principles and Procedures for Magnetic Treatment of Ships 
NAVSEA S8800-00-GIP-000 - Handbook for Fleet Maintenance Activity Technical Library Personnel 
NAVSEA S9008-AA-PRO-010 - Lifeboat, Inflatable, MK5, MK5 MOD2, and MK6 Inspection, Test and Repair 
Procedures 
NAVSEA S9040-AA-GTP-010 - Shipboard Systems Certification Requirements for Surface Ship Industrial Periods 
(Non-Nuclear) 
NAVSEA S9073-A2-HBK-010 - Resilient Mount Handbook 
NAVSEA S9073-A4-SNC-010 - USS LOS ANGELES (SSN 688) Class Acoustic Stealth Manual 
NAVSEA S9073-AF-SNC-010(C) - Ship Noise Control 
NAVSEA S9073-AW-SNC-010 - Ship Acoustical Surveys for Submarines 
NAVSEA S9078-AA-HBK-010 - Distributed Isolation Material (DIM) Mount Design Handbook 
NAVSEA S9213-33-MMA-000 - Radiological Controls for Ships 
NAVSEA S9221-C1-GTP-010 - Main Boiler Repair and Overhaul (VOL I)  
NAVSEA S9221-C1-GTP-020 - Main Boiler Repair and Overhaul (VOL II)  
NAVSEA S9221-D2-MMA-010 - Steam Generating Plant Inspection (Non-Nuclear) 
NAVSEA S9223-AF-MMO-010 - Submarine Main Storage Battery Technical Manual 
NAVSEA S9233-CJ-HBK-010 - U.S. Navy Diesel Engine Inspectors Handbook, Part 1 (Inspection Procedures) 
NAVSEA S9233-CJ-HBK-020 - U.S. Navy Diesel Engine Inspectors Handbook, Part 2 (Technical Information) 
NAVSEA S9313-AM-MMO-010 - Lead-Calcium Alloy Acid Type U.S. Submarine Main Storage Battery 
TRIDENT 1 Type SCC-57 
NAVSEA S9475-AC-PRO-010 - Degaussing Forms, Records and Reporting Procedures 
NAVSEA S9505-AF-MMA-010 - Submarine Non-Nuclear Piping Systems Test Manual 
NAVSEA S9505-AM-GYD-010 - Submarine Fastening Criteria (Non-Nuclear), Description, Design and 
Maintenance 
NAVSEA S9510-AB-ATM-010 - Nuclear Powered Submarine Atmosphere Control Manual, Volume 1 
NAVSEA S9510-AB-ATM-020/(C) - Nuclear Powered Submarine Atmosphere Control Manual, Volume 2 
NAVSEA S9515-AA-MMO-010 - Electrolytic Oxygen Generator 6L16; Vol 1 
NAVSEA S9515-AA-MMO-021 - Electrolytic Oxygen Generator 6L16; Vol 2, Chapter 5, Part I 
NAVSEA S9515-AA-MMO-022 - Electrolytic Oxygen Generator 6L16; Vol 2, Chapter 5, Part II 
NAVSEA S9515-AA-MMO-030 - Electrolytic Oxygen Generator 6L16; Vol 3 
NAVSEA S9515-AA-MMO-040 - Twelve-Pulse Hexagon Power Supply for Electrolytic Oxygen Generator, 6L16; 
Installation, Operation & Maintenance 
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NAVSEA S9520-AA-MMA-010 - Repair of Submarine Seawater Ball Valves (Non-Nuclear) 
NAVSEA S9522-AA-HBK-010 - Description, Operation and Maintenance Handbook for Magazine Sprinkler 
Systems 
NAVSEA S9587-B1-MMA-010 - Catapult Steam Support Systems for CV/CVN Class Ships; Description, 
Operation and Maintenance 
NAVSEA S9594-AE-GTP-010 - Disabled Submarine/Requirements for Employment of U.S. Navy Submarine 
Rescue Systems 
NAVSEA S9600-AD-GTP-010 - U.S. Navy Shipboard Furniture Catalog 
NAVSEA S9810-AA-GTP-010 - Intermediate Maintenance Activity Work Center Requirements Manual 
NAVSEA S9AA0-AB-GOS-010 - General Specifications for Overhaul of Surface Ships (GSO) 1983 Edition 
NAVSEA S9AA0-AB-GOS-020 - General Specifications for Overhaul of Surface Ships (GSO) 1990 Edition 
NAVSEA S9AA0-AB-GOS-030 - General Specifications for Overhaul of Surface Ships (GSO); AEGIS Supplement 
NAVSEA SE004-AK-TRS-010 - Standard Maintenance Practices 2M Electronic Assembly Repair 
NAVSEA SI009-04 - Maintenance of Inspection System 
NAVSEA SG420-AP-MMA-010 - Periodic Testing Arrangements for Ordnance Handling Equipment 
NAVSEA SL720-AA-MAN-010 - Fleet Modernization Program (FMP) Management and Operations Manual 
NAVSEA SS500-AQ-MMO-010 - Operation and Maintenance Manual for U.S. Navy Two-Man Open Diving Bell 
NAVSEA SS521-AA-MAN-010 - U.S. Navy Diving and Manned Hyperbaric Systems Safety Certification Manual 
NAVSEA SS521-AG-PRO-010 - U.S. Navy Diving Manual  
NAVSEA SS750-AA-MMA-010 - Submarine Rescue Chamber (SRC), Modernized 850 Ft 
NAVSEA SS800-AG-MAN-010/P-9290 - System Certification Procedures and Criteria Manual for Deep 
Submergence Systems 
NAVSEA ST000-AA-IDX-010 - Test Measurement Diagnostic Equipment  
NAVSEA ST700-AA-LST-010 - Navy Calibration Activity (NCA) List 
NAVSEA ST700-AM-GYD-010 - Metrology and Calibration (METCAL) Laboratory Requirements and 
Certification Guide 
NAVSEA ST700-AM-PRO-010 - Test and Monitoring Systems (TAMS) Program Operations and Procedures 
NAVSEA ST700-AS-PRO-010 - Shipboard Gage Calibration Program; Calibration Procedures 
NAVSEA T0300-AA-MMI-010 - Commercial Industrial Services (CIS) Manual 
NAVSEA T9044-AD-MAN-010 - Requirements Manual for Submarine Fly-By-Wire Ship Control Systems 
NAVSEA T9074-AS-GIB-010/271 - Requirements for Nondestructive Testing Methods 
NAVSEA T9074-AD-GIB-010/1688 - Requirements for Fabrication, Welding and Inspection of Submarine 
Structure 
NAVSEA T9512-AC-TRQ-010 - SS-SSN-SSBN Submarine Snorkel Systems 
NAVSEA TE000-AA-PLN-010 - Certification Plan for 2M Program  
NAVSEA TL710-AB-MAN-010 - Depot Modernization Period (DMP) Procedures Manual 
NAVSEA TW024-AA-ORD-010 - Unserviceable, Suspended, and Limited Use Ammunition 

NAVSEA Technical Specification 9090-310 - Ship Alteration Accomplishment by Installation Teams 

NAVSEA STD DWG 213-4362626 - Lagging and Insulation Schedule for Reactor Plant Systems 
NAVSEA STD DWG 407-5287556 - Electronics Material Officer's Guide to Shipboard Electromagnetic 
Interference Control 
NAVSEA STD DWG 407-5287561 - Industrial Electromagnetic Compatibility (IEMC) Work Process Instructions 
NAVSEA STD DWG 407-5291780 - Standard Electromagnetic Interference (EMI) Survey Procedures 
NAVSEA STD DWG 605-5529700 - CVN 68 Class Commissioned Ships Reactor Plant Paint Schedule 
NAVSEA STD DWG 709-5549373 - Weapons Handling Equipment SSN 688 Class Test Loads/ Methods and 
Inspection Procedures 
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NAVSEA STD DWG 709-5549374 - Weapons Handling Equipment SSBN 726 Class Test Loads/Methods and 
Inspection Procedures 
NAVSEA STD DWG 709-6250295 - Weapons Handling Equipment SSN 637 Class Test Loads/Methods and 
Inspection Procedures 
NAVSEA STD DWG 709-6633924 - Vertical Launch System Weapons Handling Equipment SSN 688 Class Test 
Loads/Methods and Inspection Procedures 
NAVSEA STD DWG 709-6726350 - Weapons Handling Equipment SSN 21 Class Test Loads/Methods and 
Inspection Procedures 
NAVSEA STD DWG 803-5000902 - Safety Net, Deck Edge, Steel Frame and Nets 
NAVSEA STD DWG 803-5184097 - Safety Net, Deck Edge, Aluminum Frame and Nylon Nets 
NAVSEA STD DWG 803-5959209 - Aircraft Deck Tiedown Fittings 
NAVSEA STD DWG 804-1213717 - Vehicle Tiedown Deck Fittings 
NAVSEA STD DWG 804-5184163 - Trunk Safety Nets 
NAVSEA STD DWG 805-1639000 - Deck Screw Reversible Eyebolts 
NAVSEA STD DWG 805-1645271 - Portable Davits 
NAVSEA STD DWG 805-1916300 - Aircraft Securing and Engine Run-up Fittings 
NAVSEA STD DWG 805-2276338 - Cleats 
NAVSEA STD DWG 805-921806 - Installation of Planking on Deck Plating 

NAVSEAINST 3151.1 - Diving and Manned Hyperbaric Systems Certification Program 
NAVSEAINST 4130.9 - Configuration Control Procedures For Preparation of Ordnance Alterations (ORDALTS) to 
Expendable and Non-Expendable Items 
NAVSEAINST 4160.3 - Technical Manual Management Program (TMMP) 
NAVSEAINST 4355.7A - Nondestructive Test (NDT) Examiner Qualification and Requalification 
NAVSEAINST 4441.2 - Changes to Coordinated Shipboard Allowance List (COSAL); Procedures for 
NAVSEAINST 4700.6A - Guarantee Engineer and Industrial Availability Quality Assessment 
NAVSEAINST 4700.8A - Policy for Performance of Depot Level Ship Availabilities 
NAVSEAINST 4700.17 - Preparation and Review of Trouble Reports 
NAVSEAINST 4710.6 - Submarine Advanced Equipment Repair Program (AERP); Assignment of Responsibilities 
for and Administration of 
NAVSEAINST 4720.11 - Shipboard Installation and Modifications Performed by Alteration Installation Teams 
NAVSEAINST 4720.14 - Temporary Alterations to Active Fleet Submarines; Control of 
NAVSEAINST 4720.15 - Machinery Alterations on HM&E Equipment and Systems 
NAVSEAINST 4730.2 - Shipyard Inspection and Required Conditions of Propulsion Plant Systems (Non-Nuclear) 
for Nuclear Powered Surface Ships 
NAVSEAINST 4734.1 - Metrology and Calibration (METCAL) Program 
NAVSEAINST 4790.16 - SSBN Extended Operating Cycle (EOC) Program; Policy, Procedures and 
Responsibilities for 
NAVSEAINST 4790.17 - Fleet Test and Repair of Shipboard Electronic Equipment 
NAVSEAINST 4790.19 - Submarine Engineered Operating Cycle (SEOC) Program 
NAVSEAINST 5400.95 - Waterfront Engineering and Technical Authority Policy 
NAVSEAINST C5511.32 - Safeguarding of Naval Nuclear Propulsion Information 
NAVSEAINST 7670.1 - Navy Industrial Fund (NIF) Financial Management Systems and Procedures Manual 
NAVSEAINST C9073.2 - Acoustical Survey of Submarines 
NAVSEAINST C9094.2 - Submarine Valve Operation Requirements for Builders and Post-Overhaul Sea Trial Test 
Dives 
NAVSEAINST C9096.2 - Weight and Stability Requirements for Active Submarines 
NAVSEAINST C9210.4 - Changes, Repair and Maintenance to Nuclear Powered Ships 
NAVSEAINST 9210.14 - Changes to Submarine Tenders and Destroyer Tenders with Nuclear Support Facilities, 
Requirements Concerning 
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NAVSEAINST 9210.15 - Supply Support and Inventory Management Procedures for NAVSEA -Controlled 2S-
Cognizance Reactor Plant Components 
NAVSEAINST 9210.23 - Requirements for Naval Nuclear Work at Naval Activities and Private Shipyards - 
Certification of Work Accomplishment and Data Retention of Associated Records and Retention of Design Records 
NAVSEAINST 9210.30 - Procedures for Administration of Nuclear Reactor Plant Preventive Maintenance and 
Tender Nuclear Support Facilities Preventive Maintenance on Ships 
NAVSEAINST 9210.31 - Government Procurement Quality Source Inspection Actions for Shipyard Procedure of 
Material Under NAVSEA 08 Cognizance 
NAVSEAINST C9210.34 - All Nuclear Projects - Material Identification and Control Requirements for Naval 
Nuclear Reactor Plant Piping Systems 
NAVSEAINST 9210.36 - Steam Plant Cleanliness Control 
NAVSEAINST 9210.39 - Submarine Nuclear Propulsion Plant Operator Welders:  Procedures for Maintenance of 
Qualification 
NAVSEAINST 9210.41 - All Naval Nuclear Propulsion Plants - Use of Standard Lubricants and Penetrating Fluid; 
Requirements for 
NAVSEAINST 9210.45 - Reactor Plant Welding and Nondestructive Testing Personnel 
NAVSEAINST 9304.1C - Shipboard Electrical Cable and Cableway Inspection and Reporting Procedures 
NAVSEAINST 9593.1 - Certification Program for Sewage Marine Sanitation Devices in U.S. Navy Surface Ships 
and Craft 

NAVSO P 1000 - Navy Comptroller Manual 
NAVSO P 3635 - Federal Acquisition Regulation, Section 13, Chapter 312 
NAVSO P 3013-2 - Financial Management of Resources Operating Forces Procedures 

NAVSUP 484 - Supply Afloat Fleet and Field Packaging Procedures 
NAVSUP 5009 (DLAM 4215.1) - Management of Defense-Owned Industrial Plant Equipment 
NAVSUP 485 - Afloat Supply Procedures 
NAVSUP P2003 - Navy Stock List of Forms and Publications 
NAVSUP S6161-Q5-CAT-010 - Ship Food Service Equipment Catalog 

NSTR-99 - Qualification Examination Requirements for Nondestructive Test Personnel 

NSWC Philadelphia ltr 9320, Ser 934/010 dated 19 Mar 2001, titled Shipboard Circuit Breaker Maintenance and 
Overhaul Policy 

NSWCCD-71-TR-2001/020 - February 2001 USS SEAWOLF (SSN 21) Class Acoustic Stealth Manual 
NSWCCD-SSES 933-GGTB 4 - General Gas Turbine Bulletin Number 4 (Marine Gas Turbine Operating Data 
Report) 
NSWCCD-SSES 9332-GGTB 11 - General Gas Turbine Bulletin Number 11 (Gas Turbine Fleet Representatives) 
NSWCCD-SSES 9352-GGTB 0 - General Gas Turbine Bulletin Number 0 (Technical Directive Zero Index) 

NUSC 551E - Handbook for Submarine Antenna Systems 

NWP 1-03.1 - Naval Warfare Publication Operational Report 

OPNAV 43P6 - MEASURE Users Manual 

OPNAVINST 3000.12 - Operational Availability of Equipments and Weapons Systems 
OPNAVINST C3000.5 - Operation of Naval Nuclear Powered Ships 
OPNAVINST 3120.28 - Certification of the Aviation Capability of Naval Ships Operating Aircraft  
OPNAVINST 3120.32 - Standard Organization and Regulations of the U.S. Navy 
OPNAVINST 3120.33 - Submarine Extended Operating Cycle (SEOC) Program 
OPNAVINST 3150.27 - Navy Diving Program 
OPNAVINST 3540.3 - Naval Nuclear Propulsion Examining Boards 
OPNAVINST 3540.4 - Propulsion Examining Boards for Conventionally Powered Ships  
OPNAVINST 3960.16 - Navy Test and Monitoring Systems (TAMS) 
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OPNAVINST 4000.57 - Logistic Support of the TRIDENT and POSEIDON Fleet Ballistic Missile (FBM) Systems 
OPNAVINST 4100.11 - Navy Energy Usage Reporting System (NEURS) 
OPNAVINST 4700.7 - Maintenance Policy for U.S. Navy Ships 
OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown and Post Shakedown 
Availability of U.S. Naval Ships Undergoing Construction or Conversion 
OPNAVINST 4700.38 - Berthing and Messing During CNO Scheduled Maintenance Availabilities 
OPNAVINST 4720.2 - Fleet Modernization Program (FMP); Policy For 
OPNAVINST 4730.5 - Material Inspection of Ships Conducted by the Board of Inspection and Survey 
OPNAVINST 4730.7 - Material Inspection of Submarines Conducted by the Board of Inspection and Survey 
OPNAVINST 4780.6 - Policy for Administering Service Craft and Boats in the U.S. Navy 
OPNAVINST 4790.2 - The Naval Aviation Maintenance Program (NAMP) 
OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
OPNAVINST 4790.15 - Aircraft Launch and Recovery Equipment Maintenance Program (ALREMP) 
OPNAVINST 5090.1 - Environmental and Natural Resources Program Manual 
OPNAVINST 5100.19 - Navy Occupational Safety and Health (NAVOSH) Program Manual for Forces Afloat 
OPNAVINST 5100.20 - Shipboard Heat Stress Control and Personnel Protection 
OPNAVINST 5100.23 - Navy Occupational Safety and Health (NAVOSH) Program Manual 
OPNAVINST 5420.53 - General Precept for the Conduct of Trials and Material Inspections of Ships and Service 
Craft 
OPNAVINST C5510.93 - Navy Implementation of National Policy on Control of Compromising Emanations 
OPNAVINST C8950.2 - Magnetic Silencing 
OPNAVINST 9080.3 - Procedures for Tests and Trials of Navy Nuclear Powered Ships Under Construction, 
Modernization, Conversion, Refueling and Overhaul 
OPNAVINST 9110.1 - Policy Concerning Submarine Test and Operating Depths 
OPNAVINST C9210.2 - Engineering Department Manual for Naval Nuclear Propulsion Plants 
OPNAVINST 9220.2 - U.S. Navy Boiler Water and Feedwater Test and Treatment Program (Nuclear Excluded) 
OPNAVINST 9220.3 - Propulsion and Auxiliary Plant Inspection and Inspector Certification Program 
OPNAVINST 9221.1 - U.S. Navy Steam Generating Plant Inspection and Inspector Training and Certification 
Program 
OPNAVINST 9233.1 - U.S. Navy Diesel Inspection and Inspector Training and Certification Program 
OPNAVINST 9640.1 - Shipboard Habitability Program 

OPNAVNOTE 4700 - Representative Intervals, Durations, Maintenance Cycles, and Repair Mandays for Depot 
Level Maintenance Availabilities of United States Navy Ships 
OPNAVNOTE 4710 - Fleet Depot Maintenance Schedule 
OPNAVNOTE 4780 - Service Craft and Boats Accounting Report (SABAR) 

PMS EL-018/032 U-1 

S0005-AA-GYD-030 - Guide for User Maintenance of NAVSEA Technical Manuals; NAVSEA Technical Manual 
Management Program 

S9040-AC-IDX-010 - Ships 3-M Reference Information CD 

S0400-AD-URM-010/TUM - Tag Out User's Manual 

SECNAVINST 4855.3 - Product Data Reporting and Evaluation Program (PDREP) 
SECNAVINST 5212.5 - Navy and Marine Corps Records Disposition Manual 
SECNAVINST 5510.30 - Department of the Navy Personnel Security Program 
SECNAVINST 5510.36 - Department of the Navy Information Security Program Regulation 
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SL720-AA-MAN-010 - Fleet Modernization Program (FMP) Management and Operations Manual 

SOBT Video SVT-GT-9336 - Submarine Preservation 

SPCCINST 4440.376 - Supply Policies and Procedures for Naval Reactor Plant Parts and Material 
SPCCINST 4440.482 - Pipe, Fittings, Fasteners 
SPCCINST 4441.170 - COSAL Use and Maintenance Manual 

SSN21-081-PMS350L-035 - Rotatable Pool Management Plan for the SEAWOLF Class SSN 

SSPINST 4700.1 - Preventive Maintenance Management Program for Fleet Ballistic Missile and Strategic Weapon 
Systems Equipments and Associated Material 
SSPINST 8950.2 - Procedure for Fleet Ballistic Missile (FBM)/Strategic Weapons System (SWS) Components 
During Flash-Deperm Treatment of an SSBN 

SUBMEPP Technical Specification 4730-012-0624 - Submarine Electromagnetic Compatibility (EMC) Survey 
Manual 
SUBMEPP Test Procedure 441-5-7001 - SSN 688 Class Submarine, Systems EMI Measurements, Dockside 

Title 10 U.S. Code  

TL130-A1-HBK-010 - MSC Procedures Manual - Maintenance Support Center Library Procedures Manual 

TMIN SL700-AB-GYD-010 - Pictorial Guide for Painting Ship's Interiors 
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URGENT JOINT FLEET MAINTENANCE MANUAL CHANGE PROCESS 

Purpose: To promulgate the process to be followed in the event that a requirement of the JFMM must be 
modified, cancelled or implemented prior to the next regularly scheduled change. 

Process: The following process will be used to promulgate urgent changes to the JFMM 

 

 

 

 

Change to JFMM identified 
by TYCOM. 

TYCOM prepares Urgent JFMM
Change and submits to 

SUBMEPP 

SUBMEPP forwards change to 
Fleet Commander/TYCOM. 

Change to JFMM identified 
to SUBMEPP by Urgent 

JFMM Change 

TYCOM prepares Urgency 
Statement and submits to 

Fleet Commander. 

Fleet Commander Evaluates 
Urgency Request. 

Urgent Change promulgated by 
Fleet Commander as JFMM 

ACN by message 

Non-Urgent Change 
request forwarded to 

SUBMEPP for inclusion in 
next JFMM Change 

Changes incorporated to next 
JFMM Revision 

SUBMEPP Posts ACNs to 
JFMM Website 

ACN removed from website 
upon release of next JFMM 
Change 
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VOLUME I 

CHAPTER 1 

INTRODUCTION 

REFERENCES. 

 (a) NAVSEA S9086-C4-STM-000 - NSTM Chapter 094 (Trials) 
 (b) OPNAVINST 9080.3 - Procedures for Tests and Trials of Navy Nuclear Powered Ships Under 

Construction, Modernization, Conversion, Refueling and Overhaul 
 (c) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting-Out, Shakedown, and Post 

Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion 
 (d) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 

LISTING OF APPENDICES. 

 A Summary of Typical New Construction Major Milestones and Message Reporting Requirements 
 B General Time Lines of Key Events 
 C List of Acronyms 
 D Glossary of Terms 

1.1  PURPOSE.  Volume I of this manual summarizes maintenance related information for all units of the Fleet 
during Ship construction and through the completion of Post Shakedown Availability (PSA).  The time span is from 
initial crew man-up to departure from the PSA facility. 

1.2  SCOPE. 

 a. New Construction ships require a succession of inspections and tests followed by a series of underway 
trials.  The philosophy and sequencing of these inspections, tests, and trials are set forth in references 
(a), (b), and (c) and are graphically represented in Appendices A and B of this chapter.  This Volume 
provides information, guidance, policies and procedures for maintenance related topics during the 
Ship's construction period.  Reference (d) shall be used in conjunction with the Joint Fleet Maintenance 
Manual (JFMM) to establish an effective maintenance program.  The requirements of this manual do 
not supersede or take precedence over directives issued by higher authority.  Where conflicts exist with 
previously issued Type Commander (TYCOM) letters and transmittals, this manual takes precedence.  
Conflicts should be reported to the applicable TYCOM.  

 b. The development of this and subsequent volumes to the JFMM has required the study of numerous 
reference documents, many of which are referenced as source or governing documents in specific 
chapters.  The Foreword of this Manual contains a Master Listing of all the references called out in the 
JFMM.  These references are arranged in an alpha/numeric sequence to facilitate the ordering of 
documentation to support the use of the JFMM.  References used in specific chapters are called out at 
the beginning of that chapter. 
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 c. Appendices C and D of this chapter contain a list of acronyms and a glossary of terms used throughout 
Volume I of the JFMM. 

 d. Equipment under the cognizance of the Strategic Systems Project Office or Naval Sea Systems 
Command (NAVSEA) Nuclear Propulsion Directorate (08) are maintained in accordance with Strategic 
Systems Project Office and NAVSEA 08 directives, respectively. 

1.3  CHANGES AND CORRECTIONS.  Changes and corrections will be issued as required.  Comments and 
suggestions for improving or changing this volume are invited.  Address comments, recommendations, and 
requested changes to Submarine Maintenance Engineering, Planning and Procurement (SUBMEPP) Activity 
utilizing the change request form located in the front of this manual.  If changes are submitted in electronic format, 
facsimile or E-mail, each change request shall contain the information required on the change request form. 

1.4  REQUEST FOR COPIES OF THE MANUAL.  Activities on distribution for the JFMM that require additional 
copies or activities wanting to be added to distribution should submit a letter to their applicable TYCOM, 
identifying CD-ROM requirements along with justification for the request.  To the maximum extent possible, 
technical publications libraries at each activity will receive all copies of the manual for that activity and coordinate 
local distribution and updates. 
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APPENDIX A1 

SUMMARY OF TYPICAL NEW CONSTRUCTION MAJOR 
MILESTONES AND MESSAGE REPORTING REQUIREMENTS 

FOR SUBMARINES 

Event Cognizance Approximate Schedule 

(see Note) 

A. Arrival Assist Immediate Superior in Command 
(ISIC) 

Crew Arrival +2 months 

B. Periodic Monitoring Inspections ISIC Start to completion 

C. Pre-Reactor Safeguard Examination (RSE) ISIC (TYCOM Assist) Criticality -6 to -8 weeks 

D. RSE per OPNAVINST 3540.3 Naval Sea Systems Command 
(NAVSEA) Nuclear Propulsion 
Directorate (08) 

Criticality -4 to -6 weeks 

E. Criticality Prospective Commanding Officer 
(PCO) 

 

F. Escort Recommendation Message ISIC/Supervising Authority -60 days 

G. Phase I Crew Certification ISIC -35 days 

H. Salvage Inspection ISIC -30 days 

I. Habitability Inspection for In-Service per 
OPNAVINST 9080.3 

ISIC -30 days 

J. Approve Sea Trial Agendas * 

 

* Only Alpha Trial Agenda is approved 30 days 
before trial date 

NAVSEA for Propulsion Trials; 
Director, Strategic Systems Programs 
for Ballistic Missile Trials; Board of 
Inspection and Survey (INSURV) for 
Acceptance Trial (AT); TYCOM for 
Operational Aspects all Trials 

-30 days 

K. In-Service per OPNAVINST 4700.8 and 
OPNAVINST 9080.3 

Supervising Authority 

NAVSEA, ISIC and TYCOM 

-28 days 

L. Dock Trial Officer in Charge (OIC) -21 days 

M. Phase II Crew Certification Message 
(Volume I, Chapter 2, Appendix B1) 

ISIC -9 days 

N. Crew Certification Message 

 (Volume I, Chapter 2, Appendix B3) 

TYCOM -8 days 

O. Readiness for Fast Cruise/Sea Trial 
Message (Volume I, Chapter 2, Appendix 
B4) 

Supervising Authority/OIC 
concurrence 

-7 days 

P. Certify Material Condition for Alpha Sea 
Trial Message (Volume I, Chapter 2, 
Appendix B8) 

NAVSEA -7 days 

Q. Authorize Commencement of Sea Trial 
Message 

TYCOM to ISIC to Ship -7 days 
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Event Cognizance Approximate Schedule 

(see Note) 

R. Fast Cruise OIC -6 days (2 days on, 1 day off, 2 days on) 

S. Report Completion of Fast Cruise and 
Readiness for Sea Trial Message (Volume 
I, Chapter 2, Appendix B7) 

Supervising Authority (with OIC 
concurrence) to TYCOM 

-1 day 

T. Depth Authorization Message (Volume I, 
Chapter 2, Appendix B9) 

TYCOM -1 day 

U. Alpha Sea Trial OIC 0 

V. Readiness for Bravo Sea Trial Message 
(Volume I, Chapter 2, Appendix C1) 

Supervising Authority Bravo Sea Trial -1 day 

W. Readiness for Bravo Sea Trial Message 
(Volume I, Chapter 2, Appendix C2) 

NAVSEA Bravo Sea Trial -1 day 

X. Bravo Sea Trial Authorization Message 
(Volume I, Chapter 2, Appendix C3) 

TYCOM Bravo Sea Trial -1 day 

Y. Bravo Sea Trial OIC +3 days 

Z. Readiness for Charlie Sea Trial Message 
(Volume I, Chapter 2, Appendix C1) 

Supervising Authority Charlie Sea Trial -1 day 

AA. Readiness for Charlie Sea Trial Message 
(Volume I, Chapter 2, Appendix C2) 

NAVSEA Charlie Sea Trial -1 day 

AB. Charlie Sea Trial Authorization Message 
(Volume I, Chapter 2, Appendix C3) 

TYCOM Charlie Sea Trial -1 day 

AC. Charlie Sea Trial OIC +45 days 

AD. Readiness for INSURV Sea Trial Message 
(Volume I, Chapter 2, Appendix C1) 

Supervising Authority INSURV Sea Trial -1 day 

AE. Readiness for INSURV Sea Trial Message 
(Volume I, Chapter 2, Appendix C2) 

NAVSEA INSURV Sea Trial -1 day 

AF. INSURV Sea Trial Authorization Message 
(Volume I, Chapter 2, Appendix C3) 

TYCOM INSURV Sea Trial -1 day 

AG. INSURV  Supervising Authority and OIC +60 days 

AH. Recommendation for Unrestricted 
Operations Certification Message (Volume 
I, Chapter 2, Appendix D1) 

Supervising Authority  

AI. Unrestricted Operations Certification 
Message (Volume I, Chapter 2, Appendix 
D2) 

NAVSEA  

AJ. Unrestricted Operation Authorization 
Message (Volume I, Chapter 2, Appendix 
D3) 

TYCOM  

 

Note: Unless otherwise indicated, scheduled dates are referenced to the Alpha Sea Trial underway date. 



COMFLTFORCOMINST 4790.3 REV A 

I-1A-3 

APPENDIX A2 

SUMMARY OF TYPICAL NEW CONSTRUCTION MAJOR 
MILESTONES AND MESSAGE REPORTING REQUIREMENTS 

FOR AIRCRAFT CARRIERS 

Event Cognizance Approximate Schedule 

(see Note) 

   

A. Periodic Monitoring Inspections TYCOM Start to Completion 

B. Pre-RSE TYCOM  

C. Habitability Inspection for In-Service per 
OPNAVINST 9080.3 

TYCOM -180 days 

D. Phase I Crew Certification ISIC -120 days 

E. RSE per OPNAVINST 3540.3 NAVSEA 08  

F. Criticality PCO -90 and -60 days 

G. Approve Sea Trial Agenda NAVSEA (for Builder's Trials (BT)) 

INSURV (for AT) 

-70 days 

H. In-Service per OPNAVINST 4700.8 and 
OPNAVINST 9080.3 

Supervising Authority, NAVSEA, 
TYCOM 

-65 days 

I. Dock Trial PCO -60 days 

J. Phase II Crew Certification Message ISIC -55 days 

K. Crew Certification Message ISIC -50 days 

L. Readiness for Fast Cruise/Sea Trial 
Message 

Supervising Authority, w/PCO 
concurrence 

-50 days 

M. Authorize Commencement of Sea Trial 
Message 

TYCOM -46 days 

N. Fast Cruise PCO -45 days 

O. Report Completion of Fast Cruise and 
Ready for Sea Trial Message 

Supervising Authority, w/PCO 
concurrence 

-40 days 

P. Builder's Trials PCO -30 days 

Q. Acceptance Trials PCO -21 days 

R. Readiness for Final Contract Trials (FCT) 
Message 

NAVSEA +59 days 

S. Final Contract Trials CO +60 days 

T. Operational Reactor Safeguard Examination 
(ORSE) 

NAVSEA 08  

 

Note: Unless otherwise indicated, scheduled dates are referenced to the Delivery date. 
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APPENDIX A3 

SUMMARY OF TYPICAL NEW CONSTRUCTION MAJOR 
MILESTONES AND MESSAGE REPORTING REQUIREMENTS 

FOR SURFACE FORCES 

Approximate Schedule 

(see Note) 

 

Event 

 

Cognizance 

AOE DDG LHD LPD/LSD MHC 

A. Arrival Inspection ISIC/TYCOM  Crew Arrival 

B. Periodic Monitoring Inspections ISIC/TYCOM  Start To Completion 

C. AEGIS Light-Off (If applicable) NAVSEA/Supervising Authority  -300 
days 

   

D. Main Engine Light-Off  NAVSEA/Supervising Authority  -210 
days 

   

E. Builder's Dock Trial Supervising Authority -141 
days 

-210 
days 

  -180 
days 

F. Builder's Trial (Alpha) Supervising Authority -120 
days 

-120 
days 

-130 
days 

 -90 days 

G. Builder's Trial (Bravo) "Combat Systems" Supervising Authority  -60 
days 

   

H. Builder's Trial (Charlie) "Acceptance" Supervising Authority -60 
days 

-30 
days 

-60 
days 

-90 days -30 days 

I. Habitability Inspection for In-Service per 
OPNAVINST 9080.3 

ISIC -14 
days 

-14 
days 

-3 
days 

-14 days -14 days 

J. Phase I Crew Certification ISIC +14 
days 

  -120 days +10 days

K. Phase II Crew Certification ISIC +60 
days 

+60 
days 

+80 
days 

+8 days +65 days

L. Light-Off Assessment (LOA) ISIC/TYCOM +70 
days 

-15 
days 

+70 
days 

+45 days +60 days

M. In-Service per OPNAVINST 4700.8 
"Delivery" 

NAVSEA/Supervising 
Authority/TYCOM 

0 0 0 0 0 

N. Dock Trial PCO      

O. Fast Cruise PCO      

P. Commissioning CO +120 
days 

+14 
days 

+90 
days 

+60 days +70 days

Q. Sailaway CO +90 
days 

 +95 
days 

+90 days +80 days

R. Final Contract Trials Supervising Authority +330 
days 

+120 
days 

+270 
days 

+210 days +90 days

S. Operational Propulsion Plant Examination 
(OPPE)  

ISIC/TYCOM +345 
days 

+180 
days 

+345 
days 

+225 days +105 
days 

T. Commence PSA Supervising Authority +360 
days 

 +420 
days 

+240 days +120 
days 

 

Note: Unless otherwise indicated, scheduled dates are referenced to the Delivery date. 
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(1)  Everything keys off Delivery.
(2)  All intervals between events are typical/guidelines,
      not requirements.

APPENDIX B7

USS VIRGINIA (SSN 774)
GENERAL TIME LINE OF KEY EVENTS

+13
Months

St
ar

t 
PS

A

 

 



COMFLTFORCOMINST 4790.3 REV A 

I-1B-8 

(This Page Intentionally Left Blank) 



COMFLTFORCOMINST 4790.3 REV A 

I-1C-1 

APPENDIX C 

LIST OF ACRONYMS 

2M Miniature/Microminiature  
3-M Maintenance and Material Management  

A&I Alteration and Improvement 
ACN Advanced Change Notice 
AEL Allowance Equipage List 
AOE Fast Combat Support Ship 
APL Allowance Parts List 
AT Acceptance Trial  

BDT Builder's Dock Trial 
BST Builder's Sea Trial  
BT Builder's Trial  
BUPERS Bureau of Personnel 

CAGE Commercial and Government Entity  
CASREP Casualty Report 
CD-ROM Compact Disc Read Only Memory 
CFE Contractor Furnished Equipment 
CHT Collection, Holding and Transfer  
CNO Chief of Naval Operations  
CO Commanding Officer  
COMFLTFORCOM Commander, Fleet Forces Command 
COMLANTFLT Commander, Atlantic Fleet 
COMNAVSEASYSCOM Commander, Naval Sea Systems Command 
COMNAVSURFLANT Commander Naval Surface Force Atlantic 
COMPACFLT Commander, Pacific Fleet 
COMSUBDEVRON Commander Submarine Development Squadron 
COSAL Coordinated Shipboard Allowance List 
CS/CCS  Command and Control Systems 
CSCT Combat Systems Certification Trial  
CSMP Current Ship's Maintenance Project  
CSSQT Combat System Ship Qualification Trials 
CT Combined Trial  
CVN Nuclear-Powered Aircraft Carrier 
CW Continuous Wave 

DDG Guided Missile Destroyer 
DIRSSP Director, Strategic Systems Programs 
DRA Dead Reckoning Analyzer 
DRAI Dead Reckoning Analyzer Indicator 
DRT Dead Reckoning Tracer 
DSRS Deep Submergence Rescue System  
DSRV Deep Submergence Rescue Vehicle  
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EAB Emergency Air Breathing 
EDORM Engineering Department Organization and Regulations Manual  
EEBD Emergency Escape Breathing Device 
EGL Equipment Guide List 
EMBT Emergency Main Ballast Tank  
EOSS Engineering Operational Sequencing System  
EPM Emergency Propulsion Motor 
ESM Electronic Warfare Support Measures 
ETG Engineering Training Group  

FBW SCS Fly-By-Wire Ship Control System 
FCT Final Contract Trial  
FIT Fleet Introduction Team  
FMA Fleet Maintenance Activity 
FMR Field Modification Request 
FOSAT Fitting Out Supply Assistance Team  
FOSSAC Fitting Out and Supply Support Assistance Center  
FTC Fleet Training Center 

GFE Government Furnished Equipment 
GFI Government Furnished Information 
GMI Guarantee Material Inspection  
GPETE General Purpose Electronic Test Equipment 

HF High Frequency 
HMR Headquarters Modification Request 

IEM Inactive Equipment Maintenance 
IFF Identification Friend or Foe 
INSURV Inspection and Survey 
ISE Independent Ship Exercise  
ISEA In-Service Engineering Activity 
ISIC Immediate Superior in Command  

JFMM Joint Fleet Maintenance Manual 
JFMMSC Joint Fleet Maintenance Manual Steering Committee 
JSN Job Sequence Number 

LHD Amphibious Assault Ship 
LOA Light-Off Assessment  
LOEP List of Effective Pages  
LSD Dock Landing Ship 
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MACHALT Machinery Alteration 
MBT Main Ballast Tank  
METCAL Metrology and Calibration 
MHC Coastal Minehunter 
MIP Maintenance Index Page 
MRC Maintenance Requirement Card  
MRMS Maintenance Resources Management System 
MSW Main Seawater 
MT Magnetic Particle Testing 
MTR Metrology and Calibration Technical Representative  

NAVAIR Naval Air Systems Command 
NAVMASSO Navy Management Systems Support Office  
NAVSEA Naval Sea Systems Command  
NAVSEA 08 Naval Sea Systems Command Nuclear Propulsion Directorate 
NAVSUP Naval Supply Systems Command 
NAWC Naval Air Warfare Center  
NJP Non-judicial Punishment  
NSTM Naval Ships' Technical Manual 
NSWC Naval Surface Warfare Center 
NSWCCD Naval Surface Warfare Center Carderock Division  
NTP Naval Telecommunication Procedures 

O&MN Operations and Maintenance, Navy 
OCT Operational Control Transfer  
OIC Officer In Charge  
OPNAV Office of Chief of Naval Operations 
OPPE Operational Propulsion Plant Examination 
ORDALT Ordnance Alteration 
ORSE Operational Reactor Safeguard Examination 
OSI Operating Space Item 
OSS Operational Sequencing System 

PCO Prospective Commanding Officer  
PCU Pre-Commissioning Unit  
PDDI Post Delivery Deficiency Item  
PLAD Plain Language Address Directory 
PMS Planned Maintenance System  
POAM Plan of Action and Milestones  
PQS Personnel Qualification Standard  
PSA Post Shakedown Availability  

QA Quality Assurance 

RDORM Reactor Department Organization and Regulations Manual 
RMC Regional Maintenance Center 
RSE Reactor Safeguard Examination  
RT Radiographic Testing 
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SCN Shipbuilding and Conversion, Navy  
SDI Ship Drawing Index 
SDOSS Sewage Disposal Operational Sequencing System 
SHIPALT Ship Alteration  
SIB Ship Information Book  
SITREP Situation Report 
SMMSO Submarine Systems Monitoring Maintenance and Support Office 
SNAP Shipboard Nontactical Automated Data Processing Program 
SOE Submerged Operating Envelope  
SORM Ship Organization and Regulation Manual 
SOSMRC Senior Officer Ship Maintenance and Repair Course 
SPALT Strategic System Projects Office Alteration 
SRD Selected Record Drawing 
SSBN Nuclear-Powered Ballistic Missile Submarine 
SSM Ship Systems Manual  
SSN Nuclear-Powered Attack Submarine 
SUBMEPP Submarine Maintenance Engineering, Planning and Procurement Activity  
SUBSAFE Submarine Safety  
SUPSHIP NN Supervisor of Shipbuilding Newport News 
SWOS Surface Officer Warfare School 
SYSCOM Systems Command 

TD Test Depth 
TDU Trash Disposal Unit 
TEMPEST National Policy on the Control of Compromising Emanations (unclassified code 

name) 
TFBR Technical Feedback Report  
TVD Technical Variance Documentation  
TYCOM Type Commander  

UHF Ultrahigh Frequency 
URO Unrestricted Operations  

VLS Vertical Launch System  
VTI Visual TEMPEST Inspection  

 



COMFLTFORCOMINST 4790.3 REV A 

I-1D-1 

APPENDIX D 

GLOSSARY OF TERMS 

TERM DEFINITION 

Alpha Trial Builder's Propulsion Trial;  Acceptance Trial for SSN Propulsion Plant;  Initial 
Tightness Dive (SSN);  Dive to Maximum Authorized Depth (Selected SSN 
platforms).  

  
Acceptance Trials (AT) Trials and material inspections conducted underway by the INSURV Board for ships 

constructed in a private industrial activity to determine suitability for acceptance of a 
ship by the Navy. 

  
Accepting Authority The officer designated by the Chief of Naval Operations (CNO) to accept a vessel 

for the Navy, normally NAVSEA. 
  
Bravo Trial Normally the initial Dive to Test Depth; Noise Trial (SSN); Weapons testing 

(Surface Combatants). 
  
Builder's Trials (BT) Evaluation trials and inspections conducted underway by the builder to assure the 

builder and the Navy that the ship is, or will be, ready for Acceptance Trials.  These 
trials should be a comprehensive test of all ship's equipment and be similar in scope 
to Acceptance Trials.  For nuclear powered surface ships this is the Acceptance Trial 
for the Nuclear Propulsion plant. 

  
Charlie Trial Combat Systems and retesting (SSN); Acceptance Trials (DDG). 
  
Combined Trials (CT) Combined Trials are a combination of an Acceptance Trial with a Final Contract 

Trial.  The INSURV Board normally conducts Combined Trials for nuclear powered 
submarines. 

  
Deep Dive The first dive to maximum operating depth.  This depth will not necessarily coincide 

with the design test depth of the hull.  See definition of Maximum Operating Depth. 
  
Delivery The date the Navy accepts the ship from the shipbuilder.  This requires a 

recommendation from the INSURV Board to accept/deliver the ship.  Delivery of 
the ship is based on Acceptance Trials and satisfactory correction or resolution of 
deficiencies. 

  
Dock Trial Dock Trials are those ship trials conducted at the Industrial Activity to determine the 

ability of the ship, from a material standpoint, to conduct Sea Trials safely. 
  
Fast Cruise A period immediately prior to underway trials during which Ship's Force operates 

the ship for dockside training.  Fast Cruise shall, as far as is practical, simulate at-sea 
operating conditions. 
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Final Contract  
Trials (FCT) 

Trials that are conducted prior to the end of the guarantee period to determine if there 
are any defects, failures, or deterioration other than that due to normal wear and tear. 

  
Fleet Introduction  
Team (FIT) 

A team of personnel assembled to support a pre-commissioning crew by monitoring 
progress of construction and coordinating training and facilities.  They provide 
administrative support in all facets of new construction. 

  
Fleet Week Top Management Attention (TMA) 0-6 level panel meeting to discuss the Technical 

Ticklers, review action items, close issues where action is complete and refer issues 
to Top Management Issues that require Flag level action.  Fleet Week is held twice a 
year, generally in October and April. 

  
Guarantee Material 
Inspection (GMI) 

A material inspection, conducted inport prior to Post Shakedown Availability (PSA) 
by a Trial Board prior to the end of the guarantee period when CNO has authorized a 
Combined Trial to determine if contractor responsible equipment has operated 
satisfactorily during the guarantee period.  It shall include the opening and inspection 
of equipment designated by the Board together with the operation and visual 
inspection of equipment and the review of material maintenance records. 

  
Guarantee Period  
(New Construction) 

The period of time immediately following preliminary acceptance (delivery), 
normally eight or nine months (six months for nuclear powered ships), for which the 
industrial activity is responsible for the correction of deficiencies. 

  
Guarantee Period 
(PSA) 

The guarantee period following PSA varies with the type of contract.  Historically, a 
"cost plus" type contract has had a guarantee period of six months and a "fixed price" 
type contract a period of 90 days.  The Supervising Authority will advise at the time 
of PSA the guarantee that applies. 

  
In-Service Nuclear powered ships are assigned an active status of In-Service approximately two 

to four weeks (two to four months for Nuclear Powered Aircraft Carriers) prior to the 
commencement of Sea Trials and maintain this status until commissioning. 

  
Industrial Activity The activity responsible for accomplishing construction or repair of ships whether 

private or public.  This includes Naval shipyards, private shipyards, shipbuilders, 
vendors, Naval Aviation Depots, Naval Ship Repair Facilities, and other Naval 
Repair/Technical Activities (i.e., Naval Underwater Weapons Center, Naval Ships 
Weapons Center, etc.). 

  
Initial Dive For purposes of seawater valve and system testing, as defined in NAVSEAINST 

C9094.2, the first dive to a depth not previously reached during the trials. 
  
Initial Tightness Dive First submergence (a submarine's Alpha Trial). 
  
INSURV Prior to the acceptance and delivery of a new ship, whether built by a private or a 

naval industrial activity, all machinery, electronics and weapons systems installed 
shall be subjected to acceptance trials to determine that the installations are capable of 
meeting performance specifications.  Depending upon your platform these trials are 
referred to as either Acceptance Trials, Combined Trials or INSURV.  This 
independent verification of the ship's readiness for acceptance and recommendation 
for fleet introduction is the responsibility of the President, Board of Inspection and 
Survey. 
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Maximum Operating Depth  
(Also Maximum  
Authorized Operating 
Depth) 

The depth to the keel for a particular submarine which is authorized by Commander 
Submarine Forces Atlantic/Commander Submarine Forces Pacific upon the 
recommendation of NAVSEA, as the depth not to be exceeded in operations.  This 
depth is normally the Test Depth but may be reduced in specific cases.  The depth 
authorized may be less than, but in no case exceed, the depth recommended by 
NAVSEA. 

  
Mid-Cycle Intermediate meeting held between Fleet Weeks to discuss a limited number of 

Technical Ticklers and pending action items. 
  
Moderate Speed The range of speed that allows the submarine optimum recovery (as shown on 

applicable submerged operating envelope curves) if loss of stern plane control 
and/or flooding occurs.  Normally 8-15 knots. 

  
Naval Supervising 
Authority/Supervising 
Authority 

The officer designated to represent the Navy Department at an industrial activity; 
normally a Supervisor of Shipbuilding (new construction), Regional Maintenance 
Center (Conversion and Repair), or the Commander of a Naval Shipyard. 

  
Post Shakedown  
Availability (PSA) 

An industrial activity availability following Final Contract Trials/Guarantee Material 
Inspection assigned to correct deficiencies found during the shakedown period or to 
accomplish other authorized improvements. 

  
Technical Tickler A “living document” submitted by the Commander, Fleet Forces Command 

Maintenance Officer to present the Fleet’s top material readiness issues to 
COMNAVSEASYSCOM and Office of the Chief of Naval Operations Resource 
Sponsors and used subsequently to record and track their planned corrective action. 

  
Test Depth (TD) The depth defined by OPNAVINST 9110.1 which is the depth to the axis of the hull 

prescribed by the detailed and special specifications for building the particular 
submarine, to which the ship is tested by actual submergence when so authorized.  
Test Depth equals keel depth plus zero (0) feet, minus twenty (20) feet (TD = Keel 
depth + 0/-20 feet). 

  
Top Management Issues 
(TMI) 

Top Management Issues, flag level panel meeting to discuss those issues requiring 
identification or realignment of resources (funding or manpower), or flag level 
participation to resolve. 
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VOLUME I 

CHAPTER 2 

POLICIES AND RESPONSIBILITIES 

REFERENCES. 

 (a) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown, and Post 
Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion 

 (b) OPNAVINST 9080.3 - Procedures for Tests and Trials of Navy Nuclear Powered Ships Under 
Construction, Modernization, Conversion, Refueling and Overhaul 

 (c) NAVSEA 0924-LP-062-0010 - Submarine Safety (SUBSAFE) Requirements Manual 
 (d) NAVSEA T9044-AD-MAN-010 - Requirements Manual for Submarine Fly-By-Wire Ship Control 

Systems 
 (e) INSURVINST 4730.1 - Trials and Inspections of Surface Ships 
 (f) INSURVINST 4730.2 - Trials and Material Inspections of Submarines 
 (g) NAVSEA S0300-B2-MAN-010 - Supervisor of Shipbuilding, Conversion and Repair Operations 

Manual 
 (h) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
 (i) NAVSEAINST 4734.1 - Metrology and Calibration (METCAL) Program 
 (j) NAVSEA ST700-AM-PRO-010 - Test and Monitoring Systems (TAMS) Program Operations and 

Procedures 
 (k) NAVSEA ST700-AM-GYD-010 - Metrology and Calibration (METCAL) Laboratory Requirements 

and Certification Guide 
 (l) NAVAIR 17-35MTL-1/NAVSEA OD 45845 - Metrology Requirements List (METRL) 
 (m) NAVSEAINST C9210.30 - Procedures for Administration of Nuclear Reactor Plant Preventive 

Maintenance and Tender Nuclear Support Facilities Preventive Maintenance on Ships 
 (n) OPNAVINST C3000.5 - Operation of Naval Nuclear Powered Ships 
 (o) COMNAVSUBFOR OPORD 2000 
 (p) SSPINST 4700.1 - Preventive Maintenance Management Program for Fleet Ballistic Missile and 

Strategic Weapon Systems Equipments and Associated Material 
 (q) COMSUBLANT/COMSUBPACINST C3500.1 - Submarine Force Training Manual 
 (r) COMNAVSURFLANT/COMNAVSURFPACINST 3502.2 - Surface Force Training Manual 
 (s) COMNAVAIRLANT/COMNAVAIRPACINST 3500.20 - Aircraft Carrier Training and Readiness 

Manual 
 (t) OPNAVINST C9210.2 - Engineering Department Manual for Naval Nuclear Propulsion Plants 
 (u) OPNAVINST 4790.15 - Aircraft Launch and Recovery Equipment Maintenance Program (ALREMP) 
 (v) COMNAVSURFLANTINST 3540.18/COMNAVSURFPACINST 3540.13 - Engineering Department 

Organization and Regulations Manual (EDORM) 
 (w) COMSUBLANT/COMSUBPACINST C5400.30 - Engineering Department Organization Manual 
 (x) COMNAVSURFLANTINST 4700.4 - Fleet Introduction Handbook 
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LISTING OF APPENDICES. 

 A Message Scenario and Sample Messages/Letters for Habitability Inspections and In-Service 
 B Message Scenario and Sample Messages for Fast Cruise and Alpha Sea Trial (Nuclear Powered Ships) 
 C Message Scenario and Sample Messages for Bravo, Charlie and Combined Trials (Submarines) 
 D Message Scenario and Sample Messages for URO Certification (Submarines) 
 E Sample Supervising Authority Message to Ship Program Manager and TYCOM Concerning PSA Fast 

Cruise/Sea Trial Readiness (Submarines) 
 F Sample Ship Program Manager Message to TYCOM Concerning PSA Sea Trial Authorization 

(Submarines) 
 G Sample NAVSEA Message to TYCOM Recommending Unrestricted Operations Be Authorized 

Following the Completion of PSA (Submarines) 
 H Pre-RSE/RSE/Criticality/Power Range Testing Logic Table (All Nuclear Powered Ships) 
 I Sample TYCOM Message Concerning Sea Trial Agenda (Submarines) 
 J Sample TYCOM DSRS Support Services Message (Submarines) 
 K Sample TYCOM Message to PCU Concerning Use of the FBW SCS In Support of Alpha Sea Trials 

(Submarines) 
 L Sample TYCOM Message to PCU Concerning FBW SCS Material Condition Initial Certification 

(Submarines) 
 M Sample TYCOM Message Concerning DSRS Support Services (Submarines) 
 N Sample TYCOM Message to Ship Program Manager Concerning PSA Fast Cruise (Submarines) 
 O Sample ISIC Crew Certification Message Following PSA (Submarines) 
 P Sample TYCOM Message to Ship Concerning PSA Sea Trial Authorization (Submarines) 
 Q Sample Supervising Authority Message to NAVSEA and TYCOM Concerning PSA Fast Cruise 

Completion (Submarines) 
 R Sample Ship Message to TYCOM Concerning Material Certification Upon Completion of PSA 

(Submarines) 
 S Sample TYCOM Message to Ship Authorizing Unrestricted Operations Following Completion of PSA 

(Submarines) 
 T Sample Ship Message to TYCOM Concerning Material Certification (Submarines) 
 U Sample Supervising Authority Message to NAVSEA Concerning Material Condition for Unrestricted 

Operation Following PSA (Submarines) 
 V Sample TYCOM Message to the Ship Concerning FBW SCS Certification (Submarines) 
 W Sample Supervising Authority Message to NAVSEA Concerning PCU FBW SCS Material Condition 

Readiness for Fast Cruise and Alpha Sea Trials (Submarines) 
 X Sample Supervising Authority Message to TYCOM and NAVSEA Concerning PCU Fast Cruise 

Completion and Readiness of FBW SCS Material Condition for Alpha Sea Trials (Submarines) 
 Y Sample Supervising Authority Message to NAVSEA Concerning PCU FBW SCS Material Condition 

Readiness Upon Completion of Alpha Sea Trials and Readiness of the FBW SCS for Use During Bravo 
and Subsequent Sea Trials (Submarines) 

 Z Sample Supervising Authority Message to NAVSEA Concerning PCU FBW SCS Material Condition 
Initial Certification (Submarines) 

 AA Pre Man-Up Checklist for TYCOM/ISIC 
 AB Basic Requirements for Initial Man-up Personnel of the PCU (Detachment Concept) (CVN, DDG, 

LHD, LPD, AOE, LSD) 
 AC Basic Requirements for Initial Man-up Personnel of the PCU (CVN, DDG, LHD, LPD, AOE, LSD, 

Submarines ) 
 AD Generic Base Line of Fleet Introduction Team (FIT) Functions and Responsibilities 
 AE Sample NAVSEA Message to TYCOM Concerning PCU FBW SCS Material Condition Readiness for 

Alpha Sea Trials (Submarines) 
 AF Sample NAVSEA Message to TYCOM Concerning PCU FBW SCS Material Condition Initial 

Certification (Submarines) 
 AG Sample NAVSEA Message to TYCOM Concerning PCU Recommendation for Fly-By-Wire Ship 

Control System Certification 
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2.1  SHIP PROGRAM MANAGERS.  The various Naval Sea Systems Command (NAVSEA)/Program Executive 
Office for Carriers, Littoral Warfare and Auxiliary codes designated as Ship Program Managers provide the 
specifications for the building and testing of all ships.  These codes are initially established to get the shipbuilding 
program and development of logistic support programs up and running.   

2.1.1  Pre-Commissioning.  Ship Program Manager responsibilities during the Pre-Commissioning phase of New 
Construction are delineated in references (a) and (b).  The following is a summation of those responsibilities and is 
intended to be used as a guide, not to be considered all inclusive.  Questions concerning a Ship Program Manager's 
specific functions should be directed to the applicable NAVSEA code. 

 a. Provide supervision and direction concerning all non-nuclear aspects of ship construction.  

 b. Provide written instructions to the Supervising Authority regarding the conduct and scheduling of all 
non-nuclear ship testing. 

 c. Generate the correspondence (message or letter traffic) as indicated in Appendix A of this chapter 
recommending the Habitability Inspection and In-Service dates. 

 d. The assignment of deficiency responsibility and ensuring the correction of those deficiencies identified 
during Combined Trials (CT), Acceptance Trials (AT), Final Contract Trials (FCT) and Guarantee 
Material Inspections (GMI). 

 e. (Submarines only) Report to the Type Commander (TYCOM), with information copies to Chief of 
Naval Operations (CNO) and Fleet Commander, that the material condition of the ship is certified 
satisfactory for Alpha Sea Trials and recommend authorization to dive the ship be granted under 
deliberate and controlled conditions to a specified depth for accomplishment of the approved Sea Trials 
agenda.  Appendix B of this chapter provides a sample message. 

 f. (Submarines only) Report to the TYCOM that the material condition of the ship is certified satisfactory 
for Bravo, Charlie, and CTs.  Appendix C of this chapter provides a sample message. 

 g. (Submarines only) After completion of all Sea Trials, report to the TYCOM that the material condition 
of the ship is certified for Unrestricted Operations (URO).  Appendix D of this chapter provides a 
sample message. 

2.1.2  Post Shakedown Availability (Submarines only).  Ship Program Manager responsibilities during Post 
Shakedown Availability (PSA) are as follows: 

 a. Following receipt of the Supervising Authority message (Appendix E of this chapter) concerning Fast 
Cruise/Sea Trial readiness, report to the TYCOM via letter or message (Appendix F of this chapter), 
with information copies to the CNO and Fleet Commander, that the material condition of those parts of 
the ship installed, repaired and/or tested by the industrial activity are certified satisfactory for Sea 
Trials.  Recommend authorization to dive the ship be granted under deliberate and controlled conditions 
to a specified depth for accomplishment of the approved Sea Trial Agenda pending TYCOM 
confirmation that the certification requirements of the remainder of the Submarine Safety (SUBSAFE) 
certification boundary have been sustained.  Reference (c) applies. 

 b. For PSAs in excess of 6 months, report to the TYCOM via letter or message (Appendix G of this 
chapter) that those parts of the ship installed, repaired, and/or tested by the industrial activity are 
certified for URO and that no depth limiting discrepancies exist.  Recommend authorization for URO to 
test depth per the requirements of references (a) and (b), pending confirmation by the TYCOM that the 
certification requirements for the remainder of the SUBSAFE boundary have been sustained. 
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2.2  NAVAL SEA SYSTEMS COMMAND NUCLEAR PROPULSION DIRECTORATE (NUCLEAR POWERED 
SHIPS ONLY).   

2.2.1  Pre-Commissioning.  NAVSEA Nuclear Propulsion Directorate (08) responsibilities for the Pre-
Commissioning period are as follows: 

 a. Provide specifications for the building and testing of the nuclear propulsion plant. 

 b. Provide supervision and direction of nuclear propulsion plant testing and trials. 

 c. Approve the sequencing and scheduling of nuclear propulsion plant tests and trials. 

 d. Arrange for technical assistance from the U.S. Department of Energy, including the Pre-Critical 
Examination by the Director, Division of Naval Reactors. 

 e. Provide written instructions to the Supervising Authority regarding the conduct and scheduling of all 
dockside tests and underway trials involving operation of the nuclear propulsion plant. 

 f. Authorize critical operation of the reactor. 

 g. Authorize commencement of Fast Cruise after receiving notification from the Supervising Authority 
that the ship has demonstrated a satisfactory state of training. 

2.2.2  Reactor Safeguard Examination.  A Pre-critical Reactor Safeguard Examination (RSE) will be conducted by 
NAVSEA 08 prior to initial reactor criticality.  NAVSEA 08 will approve operation of the Nuclear Propulsion Plant 
during dockside testing and underway trials.  Volume I, Chapter 3, Appendix C of this manual provides information 
on Pre-RSE preparations. 

2.2.3  Criticality/Power Range Testing.  Upon receiving the request for initial criticality from the Supervising 
Authority, NAVSEA 08 will authorize critical operation of the reactor, with subsequent power range testing.  
Appendix H of this chapter provides a listing of the events leading up to the authorization for critical operation of 
Naval Nuclear Propulsion plants, with sample request messages and/or letters. 

2.2.4  Post Shakedown Availability.  NAVSEA 08 responsibilities for the PSA period are as follows: 

 a. Provide approved test procedures for the verification of reactor plant repairs and alterations 
accomplished in the availability. 

 b. Arrange for technical assistance by the U.S. Department of Energy as required. 

2.3  TYPE COMMANDER.  Reference (a) states the TYCOM is responsible for monitoring the construction and 
acceptance process to ensure "customer" input is provided.  Reference (d) describes the TYCOM's responsibilities 
during new construction for Submarine Fly-By-Wire Ship Control Systems (FBW SCS).  The following summarizes 
major TYCOM responsibilities during the Pre-Commissioning, FCT/GMI and PSA periods. 

2.3.1  Pre-Commissioning.  During the construction phase, major TYCOM responsibilities include but are not 
limited to: 

 a. (Surface Ships and Submarines only) Designating an Immediate Superior in Command (ISIC) for all 
units being built within the TYCOM's geographical area of responsibility.  

 b. Ensuring that the Pre-Commissioning Unit (PCU) is placed on distribution for all message traffic 
applicable to the platform and platform's operational environment. 
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 c. Reviewing all incoming correspondence for PCU applicability and forwarding platform related 
documentation as required. 

 d. Conducting the Habitability Inspection when requested by the Accepting Authority (may be delegated 
to the ISIC).  Sample messages relating to Habitability and In-Service are contained in Appendix A of 
this chapter. 

 e. Recommending to the CNO that the ship be placed "In-Service Active" upon receiving satisfactory 
results of the Habitability Inspection.  Appendix A of this chapter provides sample messages. 

 f. (Nuclear Powered Ships only) Conducting or assisting the ISIC with the Pre-RSE.   

 g. (Non-Nuclear Powered Ships only) Establishing Light-Off Assessment (LOA) dates via liaison with the 
ISIC, the Ship and the Propulsion Examining Board.  

 h. Conducting or directing the conduct of the arrival assist and periodic monitoring inspections as defined 
in Volume I, Chapter 3, paragraph 3.3.1 and 3.3.2 of this manual. 

 i. (Nuclear Powered Ships only) Conducting an inspection to certify crew training per the requirements of 
reference (b). 

 j. (Nuclear Powered Ships only) Exercising operational control during underway trials either directly or 
through the designated ISIC. 

 k. (Submarines only) Reviewing the schedule and sequence of Sea Trial Agendas and concurring by 
message to the Supervising Authority concerning the operational aspects of the specific trial.  Appendix 
I of this chapter provides a sample message. 

 l. (Submarines only) Providing escorts as may be required.  Send Sea Trial support services message to 
specify Deep Submergence Rescue System (DSRS) "modified alert" requirements.  Appendix J of this 
chapter provides a sample message. 

 m. (Submarines only) Assigning an unrestricted Line Officer (a former Commanding Officer (CO) senior 
to the Officer In Charge (OIC)) as the TYCOM Embarked Representative who has authority to act for 
the TYCOM, making on-the-spot changes to approved Sea Trial Agendas. 

 n. (Submarines only) If desired, assigning an officer to act as the TYCOM material representative on 
selected trials.  The material representative's duties include: 

  (1) Serving as a technical advisor to the TYCOM Embarked Representative on matters pertaining 
to Sea Trial Agenda modifications, compliance with this instruction and disposition of 
emergent material problems.  

  (2) Acting for the TYCOM in making on-the-spot changes to approved Sea Trial Agendas in the 
absence of the TYCOM Embarked Representative. 

 o. (Submarines only) Reporting to the CNO and the Ship Program Manager that the crew is ready for 
underway trials, prior to Fast Cruise and upon receipt of the ISIC message certifying the operational 
readiness of the submarine crew.  Appendix B of this chapter reflects the message scenario and contains 
sample messages for Fast Cruise/Alpha Trials. 

 p. (Submarines only) Promulgating of the Alpha Sea Trial Depth Authorization upon receipt of the 
Supervising Authority message reporting completion of Fast Cruise and the Ship Program Manager 
message promulgating the authorized depth for the Alpha Trial.  Appendix B of this chapter provides 
sample messages. 
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NOTE: SUBSEQUENT TO THE SHIP PROGRAM MANAGER AND SUPERVISING AUTHORITY 
MESSAGES PROMULGATING DEPTH AUTHORIZATION AND REPORTING THE SHIP'S 
MATERIAL READINESS TO COMMENCE FAST CRUISE AND SEA TRIALS, ANY 
DEFICIENCY DISCOVERED OR CORRECTIVE ACTION TAKEN WHICH AFFECTS THE 
WATERTIGHT INTEGRITY, THE RECOVERABILITY OF THE SHIP, THE OPERATIONS 
OF THE SHIP'S CONTROL SURFACES OR THE SHIP'S SALVAGE CAPABILITY SHALL 
BE REPORTED TO THE SHIP PROGRAM MANAGER, THE TYCOM AND FLEET 
COMMANDER BY THE SUPERVISING AUTHORITY/ISIC/TYCOM REPRESENTATIVE 
AND PCU BY MESSAGE.  PREVIOUS CERTIFICATION MESSAGES SHALL BE 
SUSPENDED.  WHEN THE SHIP PROGRAM MANAGER'S REVIEW OF THE MESSAGE IS 
COMPLETED, THE SHIP PROGRAM MANAGER WILL CERTIFY TO THE TYCOM THAT 
THE MATERIAL CONDITION OF THE SHIP IS SATISFACTORY FOR SEA TRIALS TO A 
SPECIFIED DEPTH.  

 q. (Submarines only) Promulgating by message the Bravo, Charlie and Combined Trials Depth 
Authorization after receipt of the Supervising Authority message confirming readiness for the test depth 
dive and the Ship Program Manager message promulgating Sea Trial Depth Authorization.  Appendix C 
of this chapter provides sample messages. 

 r. (Submarines only) Promulgating by message to the PCU the final URO Material Certification upon 
receipt of the Supervising Authority message concerning material condition for URO and the Ship 
Program Manager message recommending URO.  Appendix D of this chapter provides sample 
messages. 

 s. (Applicable Submarines only) Prior to Alpha Sea Trials and following NAVSEA certification that the 
submarine FBW SCS is satisfactory for sea trials and Supervising Authority report that the FBW SCS is 
satisfactory for commencement of Alpha Sea Trials, report by message to ship authorizing conduct of 
sea trials in accordance with the approved Sea Trial Agenda and specifically identify any operating 
restrictions of the ship and/or system.  Repeat the routine for each subsequent sea trial.  Appendix K of 
this chapter provides a sample message. 

 t. (Applicable Submarines only) After all builder's sea trials, and following NAVSEA certification that 
the submarine FBW SCS is satisfactory for unrestricted use, report by message to ship authorizing 
FBW SCS unrestricted use in support of submarine unrestricted operations or specifically identify any 
operating restrictions of the ship and/or system.  Appendix L of this chapter provides a sample message. 

2.3.2  Combined Trials/Acceptance Trials/Final Contract Trials/Guarantee Material Inspection.  The TYCOM's 
responsibilities for these trials are documented in references (a), (e), and (f).  The most significant action from the 
ship's perspective is the TYCOM's presenting of the ship for GMI or FCT. 

2.3.3  Post Shakedown Availability.  The TYCOM's responsibilities as related to PSA are as follows: 

 a. (Non-Nuclear Powered Ships only) Assist with LOA as shown in Volume I, Chapter 6, Appendix C. 

 b. (Nuclear Powered Ships only) Conduct or assist the ISIC in conducting the Pre-Critical Inspection (only 
required when reactor has been shutdown greater than 16 weeks).  Schedule the Fleet Commander  
Post-Overhaul RSE as recommended by the Industrial Activity in the Key Events Schedule and 
confirmed by the parent ISIC/TYCOM representative (required if the availability is scheduled for more 
than six months) upon completion of the ISIC's Pre-Critical Inspection.  

 c. (Submarines only) Provide escorts as required.  In support of submarine trials send a Sea Trials Support 
Services message (Appendix M of this chapter) to specify DSRS "modified alert" requirements. 
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d. (Submarines only) Authorize the ship to commence Fast Cruise by message (Appendix N of this 
chapter), after the Supervising Authority reports Fast Cruise/Sea Trial Readiness by message to 
NAVSEA (Appendix E of this chapter) and upon receipt of the Ship Program Manager or Supervising 
Authority SUBSAFE material certification message (Appendix F of this chapter) and the ISIC's 
Crew/Material Certification message (Appendix O of this chapter). 

NOTE: SUBSEQUENT TO THE MESSAGES (APPENDICES F AND O OF THIS CHAPTER), ANY 
DEFICIENCY DISCOVERED AND THE CORRECTIVE ACTION TAKEN WHICH AFFECTS 
WATERTIGHT INTEGRITY, RECOVERABILITY OF THE SHIP, OPERATIONS OF THE 
SHIP'S CONTROL SURFACES OR THE SHIP'S SALVAGE CAPABILITY SHALL BE 
REPORTED TO THE SHIP PROGRAM MANAGER, TYCOM AND FLEET COMMANDER 
BY THE SUPERVISING AUTHORITY/ISIC/TYCOM REPRESENTATIVE BY MESSAGE.  
PREVIOUS CERTIFICATION MESSAGES SHALL BE SUSPENDED.  WHEN A REVIEW OF 
THE MESSAGE IS COMPLETED BY THE SHIP PROGRAM MANAGER FOR DEPOT 
ITEMS AND THE TYCOM FOR SHIP'S FORCE ITEMS, THE SHIP PROGRAM MANAGER 
WILL CERTIFY TO THE TYCOM THAT THE MATERIAL CONDITION OF THE PARTS 
OF THE SHIP COVERED BY THE DEPOT WORK PACKAGE IS SATISFACTORY FOR SEA 
TRIALS TO A SPECIFIED DEPTH.  THE TYCOM IN TURN CERTIFIES THAT THE SHIP'S 
SUBSAFE CERTIFICATION BOUNDARY IS SATISFACTORY FOR SEA TRIALS TO THE 
SAME DEPTH. 

 e. (Submarines only) Promulgate by message (Appendix P of this chapter) the Sea Trial depth 
authorization and any applicable operational restrictions for the affected submarine, upon receipt of the 
Supervising Authority message (Appendix Q of this chapter) reporting Fast Cruise completion and the 
ship's material certification message (Appendix R of this chapter).  

 f. (Submarines only) Authorize the ISIC to sail the ship for Sea Trials, after the Sea Trial depth 
authorization has been promulgated. 

 g. (Submarines only) Promulgate by message to the ship (Appendix S of this chapter) the final SUBSAFE 
certification authorization, upon receipt of the ship's Material Certification Message (Appendix T of this 
chapter) and the Ship Program Manager or Supervising Authority material certification message 
(Appendix U of this chapter). 

 h. (Applicable Submarines only) For the first ship of a class or when directed by NAVSEA, ship control 
trials are planned and conducted under the direction of NAVSEA 05 to support verification that the 
FBW SCS automatic control algorithms performance is in accordance with Section 4 of reference (d).  
Upon successful completion of these trials, the Submarine Program Manager issues to TYCOM, the 
ship's final FBW SCS certification message with NAVSEA 07 concurrence and in support of the 
submarine class FBW SCS design.  TYCOM issues to the ship a final FBW SCS certification message.  
When required, by message or letter, the NAVSEA Submarine Program Manager via separate 
correspondence shall identify impact to the FBW SCS Certification of other ships in the submarine 
class.  Appendix V of this chapter provides a sample message. 

2.4  SUPERVISING AUTHORITY.  References (a), (b), (d) and (g) describe the Supervising Authority's 
responsibilities during new construction.  The following is a synopsis of those functions with additional 
amplification.  Platform unique functions are identified by indicating the applicable class (if any) or group covered 
(i.e., Nuclear Powered Ships). 

2.4.1  Pre-Commissioning.  The Supervising Authority's responsibilities as related to Pre-Commissioning are as 
follows: 

 a. Provide crew support as directed by the Ship Program Manager.  This support may include facility 
support requirements such as berthing, administration, officer and crew training spaces, vehicles for 
transportation, computers for development of training programs and ship's directives. 
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 b. Ensure PCU office spaces have been certified to the appropriate classification for storage of classified 
documentation. 

 c. Provide the required safety training and gear to the crew for working in an industrial area. 

 d. Provide initial briefing to Prospective Commanding Officer (PCO)/crew to provide an overview of the 
Supervisor's role during construction. 

 e. Provide to the PCO/crew the planning documents necessary for establishing goals during New 
Construction, such as a Master Construction Schedule, an Operational Control Transfer (OCT) 
schedule, Testing schedules, and all other schedules that would require crew support and coordination. 

 f. Act as liaison for the ship in resolving conflicts in construction schedules. 

 g. Ensure that at least ten copies of reference (h) are available to support Phase 1 and Phase 2 of the 
Planned Maintenance System (PMS) installation. 

 h. Provide the PCU with at least one set of all the technical manuals required to support the equipment 
installed on the particular platform. 

 i. Provide the PCU with, or access to a complete set of ship's drawings and contract specifications. 

 j. Monitor the ship's familiarization training conducted by the Industrial Activity or Fleet Introduction 
Team (FIT) for fulfillment of the contract.  For familiarization training conducted using computer-aided 
instruction, the Supervising Authority is responsible only for ensuring sufficient resources are available 
to the PCU to utilize the training.  Provide feedback to the Ship Program Manager and the Industrial 
Activity concerning content and value of this training.  

 k. Recommend to the Ship Program Manager the commencement date for the Habitability Inspection.  
Appendix A of this chapter provides sample documentation. 

 l. Recommend to the Ship Program Manager the date for placing the ship "In-Service."  In-Service for 
Submarines should occur approximately two to four weeks prior to underway trials and for Nuclear 
Powered Aircraft Carriers two to four months prior to underway trials.  Appendix A of this chapter 
provides sample documentation. 

 m. Recommend to the Accepting Authority the date for placing the ship "In Commission".  The In 
Commission date is normally on or about the date of delivery. 

 n. Request necessary services for each trial from the Fleet Commander in accordance with reference (a), 
with an information copy to the TYCOM. 

 o. (Nuclear Powered Ships only) Accept custody of special nuclear material upon delivery from the U.S. 
Department of Energy. 

 p. (Nuclear Powered Ships only) Transfer custody of, and responsibility for, special nuclear material to the 
OIC when the ship is placed "In-Service". 

 q. (Nuclear Powered Ships only) Coordinate the schedule for dockside and underway tests and trials in 
accordance with the requirements of the Ship Program Manager and the Builder. 
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 r. (Nuclear Powered Ships only) Provide sufficient time for crew training and Fast Cruise during the 
building period to permit Ship's Force to attain a state of training adequate to ensure proper operation 
and safety of the ship and its personnel during Sea Trials.  Provide sufficient time for the correction of 
deficiencies after the completion of the final Dock Trials and before the start of the operational training 
period. 

 s. (Nuclear Powered Ships only) Submit for approval the schedule and sequence of any dockside tests or 
Sea Trials involving operation of the nuclear propulsion plant to NAVSEA 08, except where such tests 
and trials have been approved in the written instructions provided by NAVSEA 08. 

 t. (Submarines only) Coordinate with ISIC for support personnel to perform salvage inspection. 

 u. (Nuclear Powered Ships only) Submit the schedule and sequence of all Sea Trials to the ISIC for 
approval and to the TYCOM for concurrence with the operational aspects of the trial. 

 v. (Nuclear Powered Ships only) Report to the Ship Program Manager when the ship is ready for Fast 
Cruise and Alpha Sea Trial (Builder's Trials for Nuclear Powered Aircraft Carriers).  Appendix B of 
this chapter provides a sample message. 

 w. (Nuclear Powered Ships only) Report the successful completion of Fast Cruise and readiness for Alpha 
Sea Trial (Builder's Trials for Nuclear Powered Aircraft Carriers), with the concurrence of the OIC, to 
the TYCOM, with an information copy to the Ship Program Manager, the Fleet Commander and the 
ISIC.  Appendix B of this chapter provides a sample message for submarines. 

 x. (Nuclear Powered Ships only) Report to the Ship Program Manager the satisfactory completion of 
Alpha Sea Trials (Builder's Trials for Nuclear Powered Aircraft Carriers).  For Submarines, the material 
status of the ship is certified to support operations to test depth.  Appendix C of this chapter provides a 
sample message. 

 y. (Submarines only) Certify to the Ship Program Manager the completion of all Sea Trials, reporting the 
status of all Sea Trial deficiencies and all CAT 1A Audit Items.  Certify the material condition of the 
ship is satisfactory for URO to test depth.  Appendix D of this chapter provides a sample message.  

 z. Retain responsibility for the material condition of the ship until it reports for duty in the fleet. 

 aa. Maintain "Lessons Learned Logs" from the CO of previously built ship for delivery to the next 
PCO/OIC. 

 ab. (Applicable Submarines only) Report by message to NAVSEA Submarine Program Manager, in 
advance of the scheduled start of Fast Cruise, that all FBW SCS work necessary for Alpha Sea Trials, 
including resolution of NAVSEA FBW SCS Certification Audit Category I recommendations, has been 
completed, provide the status of all incomplete NAVSEA FBW SCS Certification Audit Category IA 
recommendations, and that the FBW SCS is ready for commencement of Fast Cruise.  The message 
shall also state that there are no conditional FBW SCS Deviations or Waivers which have not been 
satisfied or cite those that exist, identify any operating restrictions of the ship and/or system, and that, 
subject to satisfactory completion of Fast Cruise and resolution of mandatory FBW SCS deficiencies, 
the submarine FBW SCS is satisfactory for commencement of sea trials.  Make a similar report prior to 
each subsequent sea trial.  Appendix W of this chapter provides a sample message. 

 ac. (Applicable Submarines only) Report by message to the NAVSEA Submarine Program Manager and 
TYCOM, with the concurrence of the ship’s Commanding Officer, successful completion of Fast Cruise 
as a prerequisite for the start of sea trials.  Appendix X of this chapter provides a sample message. 
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 ad. (Applicable Submarines only) Report by message to the NAVSEA Submarine Program Manager the 
satisfactory completion of Alpha Sea Trials and report the status of all incomplete NAVSEA FBW SCS 
Certification Audit Category IA recommendations.  Appendix Y of this chapter provides a sample 
message. 

 ae. (Applicable Submarines only) Report by message to the NAVSEA Submarine Program Manager the 
satisfactory completion of all shipbuilder's sea trials, correction of all mandatory sea trial deficiencies, 
and resolution of all NAVSEA FBW SCS Certification Audit Category IA recommendations.  Report 
that the submarine FBW SCS is satisfactory for unrestricted use in support of submarine unrestricted 
operations.  Identify all deferred FBW SCS work and/or conditionally approved deviations and waivers 
to date which have not had the condition satisfied and specifically identify any operating restrictions of 
the ship and/or system.  Appendix Z of this chapter provides a sample message. 

2.4.2  Acceptance Trials/Combined Trials.  The Supervising Authority is responsible for presenting the ship for 
AT/CTs.  References (e), (f), and (g) delineate the Supervising Authority's responsibilities concerning these trials.  
Several of the more significant issues are: 

 a. Submit for approval the schedule and sequence of AT/CT to the President, Board of Inspection and 
Survey (INSURV). 

 b. Request necessary services for each trial from the Fleet Commander in accordance with reference (a), 
with an information copy to the TYCOM. 

 c. Provide riders to assist and provide system/historical expertise. 

2.4.3  Post Shakedown Availability.  During PSA the Supervising Authority is responsible for the following: 

 a. Determining, in conjunction with the CO, the type and extent of post-repair dockside and at-sea 
tests/trials, in addition to those described in Volume I, Chapter 6, section 6.4 of this manual.  Submit the 
following for approval: 

  (1) The schedule and sequence of post-repair nuclear propulsion plant trials to NAVSEA for 
concurrence and the ISIC/TYCOM Representative for approval. 

  (2) The schedule and sequence of post-repair trials subsequent to the nuclear propulsion plant 
trials to the ISIC for approval.  Include the TYCOM as a Copy To addressee. 

 b. Providing sufficient time for crew training to support Fast Cruise and to ensure the proper operation and 
safety of the ship. 

 c. Coordinating the schedule for Fast Cruise and post repair trials with the ISIC/TYCOM representative.  
Submit the Sea Trials Agenda to the Ship Program Manager for approval. 

 d. (Submarines only) Making available sufficient documentation of quality assurance for all Industrial 
Activity work and testing to allow the TYCOM representatives to assess the material readiness of the 
ship.  Provide the CO a written statement per reference (c) certifying work within the SUBSAFE 
boundaries has been satisfactorily completed. 

 e. (Submarines only) Reporting to the TYCOM and the Ship Program Manager, with an information copy 
to the CNO, the Fleet Commander, the ISIC and the CO of the ship that the material condition of those 
parts of the ship repaired and/or tested by the Industrial Activity are certified satisfactory for Fast 
Cruise and Sea Trials.  The CO of the ship must concur.  Appendix E of this chapter provides a sample 
message.  
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 f. Reporting to the TYCOM the completion of Fast Cruise and the correction of all mandatory 
deficiencies.  Recommend commencement of Sea Trials with the CO's concurrence.  Appendix Q of 
this chapter provides a sample message. 

 g. Reporting to the Ship Program Manager or the TYCOM (PSA less than six months) that Sea Trials have 
been completed, and for submarines, that the material condition of those parts of the ship installed, 
prepared and/or tested by the Industrial Activity is satisfactory for URO to design test depth.  Appendix 
U of this chapter provides a sample message. 

2.4.4  Deficiencies.  The Supervising Authority's primary functions involve the building of ships and the 
correction/resolution of deficiencies discovered during the building and trials portion of construction.  Reference (g) 
and locally generated Supervising Authority Instructions provide specific and detailed information pertaining to 
deficiencies, their identification, tracking and resolution.  Contact the Supervising Authority for more information.  
Volume I, Chapter 5 of this manual also provides additional guidance. 

2.5  IMMEDIATE SUPERIOR IN COMMAND.  The ISIC is the TYCOM's delegate. 

2.5.1  Pre-Commissioning.  During the Pre-Commissioning period, the ISIC is responsible for the following: 

 a. Providing crew support prior to initial man-up.  Personnel arriving prior to initial manning will be 
tasked with coordinating with the Supervising Authority to start the necessary preparations for initial 
man-up.  Appendix AA of this chapter provides a checklist of areas that need to be addressed several 
months before personnel start arriving. 

 b. Conducting an inspection approximately two months following the arrival of the first increment of the 
crew at the building yard, using Volume I, Chapter 3, paragraph 3.3.1 of this manual as a guide. 

 c. Conducting periodic monitoring of ships per Volume I, Chapter 3, paragraph 3.3.2 of this manual to 
include: 

  (1) Technical and/or administrative/training assistance visits (Tech Assists) directed toward 
improvements in the management and conduct of maintenance and training tasks. 

  (2) Evaluation visits (Work-ups) to determine the state of administration and training. 

  (3) Spot checks (Monitor Visits) to monitor the progress and effectiveness in specific material, 
training and administrative areas. 

 d. Coordinating with the Bureau of Personnel (BUPERS) to ensure personnel arrive in support of initial 
crew man-up. 

 e. Conducting a Habitability Inspection when directed by the TYCOM.  Volume I, Chapter 3, Appendix D 
of this manual provides information concerning the Habitability Inspection and a sample Compartment 
Surveillance Guide.  Volume I, Chapter 3, Appendix E of this manual provides a sample check list. 

 f. Making recommendations to the TYCOM for placing the ship "In-Service".  Appendix A of this chapter 
provides a sample message. 

 g. Conducting a review of units to be established as Field Calibration Activities prior to certification by 
the Naval Sea Systems Command (NAVSEA)/Naval Air Systems Command (NAVAIR) designated 
Metrology and Calibration Technical Representative.  The review will evaluate the Field Calibration 
Activity in accordance with the requirements delineated with references (i), (j) and (k), or for Nuclear 
Powered Aircraft Carriers, reference (l). 
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 h. When Ship's Force has assumed operational control, ensuring that assigned New Construction units 
operate and maintain installed diesel engines in accordance with established procedures.  Specifically, 
the ISICs shall: 

  (1) Schedule a diesel inspection prior to initial start up by Ship's Force. 

  (2) Observe diesel engine operations during shipboard visits in accordance with Volume IV, 
Chapter 4 of this manual. 

  (3) Conduct follow-up action to ensure that any unsatisfactory conditions found are corrected at an 
early date. 

  (4) Ensure that the Automated Diesel Engine Trend Analysis Program addressed by reference (h) 
and TYCOM directive is in place. 

 i. (Nuclear Powered Ships only) Conducting a Pre-RSE of the Engineering/Reactor Department to 
determine the ship's readiness for the Naval Reactors Pre-Critical RSE.  The TYCOM will assist in this 
examination.  Volume I, Chapter 3, Appendix C of this manual provides administrative guidelines for 
the conduct of the Pre-RSE. 

 j. (Nuclear Powered Ships only) Reviewing Pre-RSE findings, the CO's training plan, and progress 
evaluations, and direct follow-up reviews and/or inspections necessary to verify the ship's readiness for 
the RSE. 

 k. (Submarines only) Prior to Fast Cruise, reporting ship's preparations to assume responsibility for Re-
entry Control in the Crew/Material Certification message.  Appendix B of this chapter provides a 
sample message. 

 l. (Submarines only) Scheduling salvage inspections per Volume IV, Chapter 18 of this manual. 

 m. (Submarines only) Designating the salvage inspection team using the guidance provided in Volume IV, 
Chapter 18 of this manual. 

2.5.2  Post Shakedown Availability.  During PSA, the ISIC is responsible for the following: 

 a. Conducting periodic monitoring similar to that described in paragraph 2.5.1.c of this chapter, placing 
the emphasis on the management and conduct of PSA. 

 b. (Nuclear Powered Ships only) Conducting a Pre-Critical Inspection of the Engineering/Reactor 
Department per Volume I, Chapter 6, paragraph 6.3.4 of this manual. Review inspection findings, the 
CO's training plan and progress evaluations, and direct follow-up reviews and/or inspections as 
necessary to verify ship's readiness for criticality.   

 c. Witnessing and certifying to the TYCOM that the state of crew training is satisfactory for at-sea 
operations per the Force Training Manual.  Appendix O of this chapter provides a sample message. 

 d. (Nuclear Powered Ships only) Receiving from the CO/Supervising Authority the scope, schedule and 
agenda of the tests for Sea Trials for review and approval.  When approved, forward copies of the 
agenda to the TYCOM.   

 e. Arranging for the embarkation of technical personnel who may be assigned by the Ship Program 
Manager to observe tests or trials. 

 f. Arranging for the assignment of operating areas and communications frequencies. 
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 g. (Submarines only) Scheduling a salvage inspection in time to have discrepancies corrected prior to Fast 
Cruise. 

 h. (Submarines only) Prior to Fast Cruise, auditing Ship's Force Re-entry Control and Departure from 
Specification Records.  Using the Submarine Maintenance Engineering, Planning and Procurement 
(SUBMEPP) Activity URO Maintenance Requirement Card (MRC) scheduling reports and current 
Industrial Activity/Ship's Force updates to the latest report, ensure URO MRC accomplishment is 
current. 

 i. (Submarines only) Conducting a material inspection consisting of a vertical audit of Ship's Force and 
Fleet Maintenance Activity SUBSAFE work and URO completion status per Volume V, Part I, Chapter 
9 of this manual. 

 j. (Submarines only) Reporting satisfactory completion of the inspections of paragraphs 2.5.2.c, 2.5.2.h 
and 2.5.2.i of this chapter to the TYCOM in one "priority," crew certification message per the sample 
message (Appendix O of this chapter), paralleled by a telephone call to the TYCOM Watch Officer 
reporting the date-time group of the message. 

 k. (Submarines only) Advising the TYCOM by message of escort requirements and ensuring that an escort 
is provided during the initial tightness dive, the deep dive and emergency blow tests as required by 
Volume I, Chapter 6, section 6.4 of this manual. 

 l. (Submarines only) Providing updated Sea Trials status by telephone to Commander Submarine 
Development Squadron (COMSUBDEVRON) Five if Deep Submergence Rescue Vehicle (DSRV) 
Modified Alert support services are in use per Volume I, Chapter 4, paragraph 4.4.3.c of this manual. 

 m. (Submarines only) Providing an operations order, copy to the TYCOM and, where appropriate, the local 
ISIC, with an information copy to the CNO and the Fleet Commander.  Include within the operations 
order instructions to send specific messages announcing the commencement and completion of the 
initial deep dive with the TYCOM as an information addressee. 

 n. If deficiencies exist and/or it appears that extension of time is required to correct training/material 
deficiencies, the TYCOM shall be immediately advised by telephone and message.  The Supervising 
Authority will be included as an information addressee.  The TYCOM retains the prerogative to 
authorize corrective action by the Industrial Activity in the case of material deficiencies. 

 o. When authorized by the TYCOM, direct the ship to get underway for Sea Trials. 

2.6  BUILDING YARD.  The Building yard is an industrial activity responsible for construction of the ship, 
correction of shipbuilder responsible deficiencies and additional logistic support products as delineated in the 
contract.  The following is a sample listing of the shipbuilder's products and responsibilities. 

 a. Technical Manuals for Contractor Furnished Equipment (CFE). 

 b. Ship Information Book (SIB)/Ship Systems Manual (SSM). 

 c. PMS for new systems when tasked by Ship Program Managers or cognizant NAVSEA code. 

 d. Selected Familiarization Training. 

 e. Ship Drawings. 

 f. Advising the Accepting Authority and the TYCOM of the date of initial criticality. 
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 g. Builder's Trials (non-nuclear) to include: 

  (1) Taking the ship to sea. 

  (2) The testing of all equipments and systems with the exception of weapons. 

2.7  DESIGN YARD/PLANNING YARD.  The Design Yard/Planning Yard, which may also be the Building Yard, 
is an industrial activity responsible for maintaining the Ship's Drawing Index current with configuration.  The 
Planning Yard is responsible for updating ship's drawings to reflect PSA changes. 

2.8  COMMANDING OFFICER, PROSPECTIVE COMMANDING OFFICER, OFFICER IN CHARGE. 

2.8.1  General. 

 a. The responsibilities of a PCO for a new construction ship are set forth in U.S. Navy Regulations.  In the 
case of a nuclear powered ship under construction, the PCO has additional responsibilities associated 
with the operation of the nuclear propulsion plant as specified in references (a) and (b).  In order to 
provide him with authority commensurate with this responsibility the PCO will be designated in his 
orders as CO of the PCU, a separate and detached command, with responsibilities as specified in 
references (a) and (b) and U.S. Navy Regulations. 

 b. Following completion of the required training and material readiness certification, the CO/PCO/OIC 
must keep the ISIC fully informed of any changes in personnel, training and/or material status which 
could affect the validity of certification.  Prompt notification is required to permit revision of 
Operational Orders and services required. 

2.8.2  Pre-Commissioning.  Specific responsibilities of the PCO during the primary construction phase are as 
follows: 

 a. The preparation and execution of training plans, operational and emergency bills, procedures and 
organization manuals in support of his responsibilities. 

 b. The demonstration of his crews operational and administrative readiness in accordance with the 
inspections required by Volume I, Chapter 3, paragraph 3.3.4 of this manual. 

 c. Verifying that all required Navy Enlisted Classification Codes or other skill requirements are met by 
BUPERS or by the ship's training programs. 

 d. The presentation of the crew for the platform applicable inspections described within this volume. 

 e. The designation of a Miniature/Microminiature (2M) Repair or Module Test and Repair Manager. 

 f. The designation in writing of a Calibration Coordinator. 

 g. Ensuring that at least two NAVSEA/NAVAIR certified Field Calibration Activity/Aircraft Intermediate 
Maintenance Department technicians are available to support certification. 

 h. Verifying that all pertinent alongside tests, inspections and trials are completed. 

 i. The establishment of "Lessons Learned Files".  These files are to be turned over to the incoming PCO 
of the next ship of the class to be built.  DDG 51 Class Destroyers should pass their files to the PMS 
400 tasked contractor.  MHC Class ships can provide this data to the FIT while all others should pass 
Lessons Learned to the Supervising Authority if the next PCO has not yet arrived. 
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 j. The establishment of PMS in accordance with reference (h) and Volume I, Chapter 3, paragraph 3.4.1 
of this manual. 

 k. Concurring with the Ship Program Manager's request to the TYCOM for the conduct of a Habitability 
Inspection. 

 l. The designation of system/space experts to assist the ISIC with the Habitability Inspection. 

 m. The establishment of early liaison with the Engineering Training Group (ETG) team OIC to define 
training needs and the agenda for assist visits in preparation for LOA and Initial Light-Off. 

 n. (Nuclear Powered Ships only) The development and execution of training plans and documents in 
support of his responsibilities for inspection and operation of the nuclear propulsion plant.  These plans 
and documents shall be in conformance with the instructions and procedures approved by NAVSEA. 

 o. (Nuclear Powered Ships only) The preparation of ship's engineering/reactor personnel for examination 
by the Nuclear Propulsion Directorate (NAVSEA 08). 

 p. (Nuclear Powered Ships only) Review the findings of the ISIC's Pre-RSE Inspection Team and make 
necessary adjustments to the ship's training program to ensure the crew's readiness for the RSE.  Keep 
the ISIC advised of the ship's training plan and provide an assessment of the crew's progress. 

 q. (Nuclear Powered Ships only) Maintain the Reactor Plant in accordance with reference (m).  Ensure 
records are ready for the ISIC's audit prior to Fast Cruise. 

 r. (Nuclear Powered Ships only) Review test and trial schedules and agendas and signify concurrence to 
the TYCOM and the designated ISIC.  Copies of detailed schedules and agendas for underway trials 
will be forwarded to the designated ISIC, the escort ship (Submarines) and the TYCOM Embarked 
Representative. 

 s. (Nuclear Powered Ships only) Assume duty as the OIC and accept custody and responsibility for 
special nuclear material, after the ship is placed "In-Service".  Report to the Fleet Commander  
In-Service status.  Appendix A of this chapter provides a sample message. 

 t. (Nuclear Powered Ships only) The preparation of Ship's Force Dock Trial Agenda. 

 u. (Nuclear Powered Ships only) In accordance with the specifications and information in this volume, the 
conduct of dockside and underway trials.  Critical operation of the reactor will be conducted in 
accordance with reference (n). 

 v. (Nuclear Powered Aircraft Carriers only) Prior to Fast Cruise, report to the TYCOM the successful 
completion of Crew Certification and recommend commencement of Fast Cruise and Builder's Trials 
via message.  Appendix B of this chapter provides a sample message. 

 w. (Nuclear Powered Ships only) When authorized by the Ship Program Manager, conduct Fast Cruise in 
accordance with Volume I, Chapter 4, section 4.3 of this manual. 

 x. (Nuclear Powered Ships only) During Sea Trials, assume the duties of Officer In Tactical Command 
unless otherwise designated by the ISIC.  For submarines, ISICs must comply with direction found in 
Annex C of reference (o). 

 y. (Nuclear Powered Ships only) Provision for adequate crew rest time during Sea Trials.  Six 
uninterrupted hours in each twenty-four hour period is a minimum for each crew member. 
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 z. (Nuclear Powered Ships only) In the absence of a TYCOM and ISIC representative, act for the 
TYCOM in approving on-the-spot changes to approved Sea Trial Agendas. 

 aa. (Nuclear Powered Ships only) When all platform applicable requirements of this instruction are 
completed to the OIC's satisfaction and when permission has been received from the ISIC, proceed to 
sea in accordance with the operations order and carry out the approved Sea Trial Agenda. 

 ab. (Submarines only) If possible, participate in two at sea periods prior to initial Sea Trials as follows: 

  (1) Accompany the preceding ship of the class on the first Sea Trial to learn how the propulsion 
trial is run (except first ship of class). 

  (2) Participate in an underway period of at least five days duration approximately six months prior 
to the final phase of Crew Certification.  The purpose of this ride is to refamiliarize the PCO 
with those functions unique to being underway so as to ensure the safe conduct of his own 
initial Sea Trials and shakedown.  This underway period also allows him to validate his crew's 
training program.  This underway period should be on a ship, preferably of the same class, 
which is concentrating on basic ship/submarine operations, such as Selected Refresher 
Training or Independent Ship Exercise (ISE), so he can witness such evolutions as: coming to 
periscope depth, snorkeling, ventilating, casualty training, etc.  If the new construction 
schedule has 10-12 weeks between Power Range testing and the final phase of Crew 
Certification, the PCO should go to sea approximately two months before initial criticality.  
The intent is for the PCO to go to sea after having been in the Industrial Activity for a fair 
amount of time (normally one year or more), but with sufficient time remaining to improve his 
own training program if necessary.  During these underway periods, the PCO should spend 
time on the bridge and also observe piloting and navigation. 

NOTE: IF NOT POSSIBLE TO PARTICIPATE IN TWO AT-SEA PERIODS AS DESCRIBED ABOVE, 
THE ISIC AND TYCOM WILL COORDINATE REQUIRED TRAINING. 

 ac. (Submarines only) Request that the ISIC conduct a salvage inspection in accordance with the policies 
set forth in Volume IV, Chapter 18 of this manual. 

  (1) Coordinate salvage inspection support requirements as may be needed by the inspecting team 
to fulfill the requirements of Volume IV, Chapter 18, Appendix A of this manual. 

  (2) Ensure Volume IV, Chapter 18, Appendix B of this manual is completed and furnished to the 
Senior Inspecting Officer prior to the commencement of the Salvage Inspection.  

  (3) Ensure all ship's data called out in Volume IV, Chapter 18, Appendix A of this manual is 
assembled and staged prior to the inspection for ease of reference by the inspecting team. 

  (4) Take corrective action on all discrepancies found during the Salvage Inspection.  Inform the 
ISIC of corrective action prior to commencement of Fast Cruise. 

 ad. (Submarines only) Ensure a copy of the salvage plan has been provided to the escort ship designated for 
Sea Trials.  Coordinate communications and operational procedures with the escort ship to ensure the 
escort is fully informed of the submarine's condition and intentions. 

 ae. (Submarines only) Concur with the Supervising Authority message that the material condition of the 
ship is satisfactory to commence Fast Cruise. 
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 af. (Submarines only) Upon successfully completing Fast Cruise and after having exercised his crew 
thoroughly and operated all machinery, equipment and systems to his satisfaction, concur in the 
Supervising Authority's message recommending commencement of Alpha Trials.  Appendix B of this 
chapter provides an example of this message. 

 ag. (Submarines only) Maintain Planned Maintenance Management Plan in accordance with reference (p).  
Ensure records are ready for the ISIC's audit conducted prior to Fast Cruise. 

2.8.3  Trials and Inspections.  PCO responsibilities are delineated in references (e) and (f). 

2.8.4  Post Shakedown Availability.  Specific responsibilities of the PCO during PSA are as follows: 

 a. Determine, in conjunction with the Supervising Authority, the nature and extent of PSA Sea Trials.  
Prepare, in conjunction with the Supervising Authority, the Sea Trial Agenda, including the sequence 
and duration of each test.  The Supervising Authority will submit it to the Ship Program Manager and 
the ISIC/TYCOM representative for approval as described herein.  Provide copies of the approved 
detailed schedule and agenda for underway trials to the local ISIC and, if appropriate, the escort ship 
and the TYCOM Embarked Representative.  This schedule and agenda shall include: 

  (1) The minimum requirements shown in Volume I, Chapter 6, section 6.4 of this manual. 

  (2) A firm time scheduled for conducting all tests and trials showing their sequence and duration. 

  (3) General prerequisites for conducting each test.  Detailed prerequisites should be itemized as 
part of individual test requirements. 

  (4) Responsibility for conducting each test (Industrial Activity or Ship's Force). 

  (5) Ship's Force support required for conducting each test. 

  (6) Provision for adequate crew rest time during Sea Trials.  Six uninterrupted hours in each 
twenty-four hour period is a minimum for each crew member. 

  (7) (Submarines only) Provision for a minimum of six hours of uninterrupted ISE for crew 
training following the initial tightness dive and prior to the deep dive.   

  (8) Underway tests may be run during ISE and rest periods on a not-to-interfere basis.  
Specifically, tests which can be conducted underway under normal operating conditions 
without manning special watch stations that require extra military personnel may be scheduled 
during rest periods.  Tests which will not interfere with Ship's Force drills and training 
exercises may be conducted during ISE periods. 

 b. Prepare Dock Trial Agenda. 

 c. Conduct one day Ship's Force Dock Trials in accordance with Volume I, Chapter 6, paragraph 6.3.5 of 
this manual. 

 d. Demonstrate the crew's state of training. 

 e. Ensure that all pertinent alongside tests, inspections, and trials are conducted. 
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 f. (Nuclear Powered Ships only) Supervise operation of the nuclear propulsion plant.  Conduct critical 
operations as set forth in reference (n). 

 g. (Nuclear Powered Ships only) When authorized by the TYCOM, conduct Fast Cruise in accordance 
with Volume I, Chapter 6, paragraph 6.3.6 of this manual. 

 h. (Nuclear Powered Ships only) Review the findings of the Pre-Critical Inspection (if performed) and 
adjust the training plan to ensure the crew's readiness for criticality.  Advise the ISIC of training plan 
adjustments and provide an assessment of the crew's progress. 

 i. (Nuclear Powered Ships only) Maintain Reactor Plant Maintenance in accordance with reference (m).  
Ensure records are ready for an ISIC audit conducted prior to Fast Cruise. 

 j. (Submarines only) Undergo a salvage inspection in accordance with Volume IV, Chapter 18 of this 
manual. 

 k. (Submarines only) Maintain Planned Maintenance Management Plan in accordance with reference (p) 
and SUBSAFE Re-entry Control in accordance with Volume V, Part I, Chapter 5 of this manual.  
Ensure records are ready for an ISIC audit prior to Fast Cruise. 

 l. (Submarines only) Concur with the Supervising Authority message (Appendix E of this chapter) 
concerning Fast Cruise/Sea Trial readiness. 

NOTE: SUBSEQUENT TO THE MESSAGES (APPENDICES F AND O OF THIS CHAPTER), ANY 
DEFICIENCY DISCOVERED AND THE CORRECTIVE ACTION TAKEN WHICH AFFECTS 
WATERTIGHT INTEGRITY, RECOVERABILITY OF THE SHIP, OPERATIONS OF THE 
SHIP'S CONTROL SURFACES OR THE SHIP'S SALVAGE CAPABILITY SHALL BE 
REPORTED TO THE SHIP PROGRAM MANAGER, TYCOM AND FLEET COMMANDER 
BY THE SUPERVISING AUTHORITY/ISIC/TYCOM REPRESENTATIVE BY MESSAGE.  
PREVIOUS CERTIFICATION MESSAGES SHALL BE SUSPENDED.  WHEN A REVIEW OF 
THE MESSAGE IS COMPLETED BY THE SHIP PROGRAM MANAGER FOR DEPOT 
ITEMS AND TYCOM FOR SHIP'S FORCE ITEMS, THE SHIP PROGRAM MANAGER 
WILL CERTIFY TO THE TYCOM THAT THE MATERIAL CONDITION OF THE PARTS 
OF THE SHIP COVERED BY THE DEPOT WORK PACKAGE IS SATISFACTORY FOR SEA 
TRIALS TO A SPECIFIED DEPTH.  THE TYCOM IN TURN CERTIFIES THAT THE SHIP'S 
SUBSAFE CERTIFICATION BOUNDARY IS SATISFACTORY FOR SEA TRIALS TO THE 
SAME DEPTH. 

 m. (Submarines only) Concur with the Supervising Authority message (Appendix Q of this chapter) that 
Fast Cruise was successfully completed, all mandatory deficiencies for Sea Trials have been corrected 
and recommend commencement of Sea Trials. 

 n. (Submarines only) Prior to Sea Trials, report the material certification of the ship to the TYCOM by 
message (Appendix R of this chapter). 

 o. (Submarines only) Upon completion of Sea Trials, report the status of any work performed by Forces 
Afloat within the SUBSAFE boundary, the status of Departures from Specification and the status of 
URO MRCs to the TYCOM by message (Appendix T of this chapter). 
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2.9  PRE-COMMISSIONING UNIT.  The PCO and crew will monitor the ship's construction, prepare ship's 
directives, regulations and administrative programs, and observe and/or demonstrate the operation of installed 
systems to ensure the ship is safe and habitable prior to commissioning.  The shipyard period is an opportunity for 
the crew to familiarize themselves with the ship.  The ship will be required to complete various certifications leading 
up to introduction into the fleet.  This section provides some insight into the administrative requirements and 
personnel related issues associated with the initial man-up. 

2.9.1  Initial Man-up.  New construction ships are manned based on a Crew Scheduling and Phasing Plan.  
Dependent upon the platform type, crew manning is accomplished in two, three, four or as many as eight 
increments.  The quantitative and qualitative requirements of these increments are based on the platform type, test 
and construction schedule.  The objectives of the Crew Scheduling and Phasing Plan are to: 

 a. Ensure adequacy of schooling for personnel assigned. 

 b. Ensure appropriate course convening dates. 

 c. Ensure there are no conflicts/redundancies between Navy and contractor courses. 

 d. Ensure sufficient training for anticipated maintenance and operating skill requirements. 

 e. Ensure the optimization of training opportunities for personnel in the pipeline en route to the ship.  A 
senior crew member from the first increment shall be assigned with the responsibility of tracking and 
reviewing manning issues.  For some ships, the Ship Program Manager has provided support 
contractors to assist either partially or entirely in the management of the Crew Scheduling and Phasing 
Plan.  Regardless of the class or type of ship, the initial increment of personnel must quickly organize.  
If a detachment concept is used, Appendix AB of this chapter provides a basic listing of requirements 
that the first increment of personnel should be pursuing.  Appendix AC of this chapter provides similar 
information for the non-detachment approach. 

2.9.2  Training. 

2.9.2.1  Shipboard Training.  The Industrial Activity presents a unique environment with special circumstances not 
routinely encountered by operating forces.  The incremental assignment of personnel to PCUs and the pace of new 
construction demands a comprehensive training strategy.  A well established training program is the key to the ship 
being ready for introduction into the Fleet.  Consistent with the objectives of a shipboard training program, the 
TYCOM training manuals and references (q), (r) and (s), a new construction training program will ensure that: 

 a. (Nuclear Powered Ships only) The qualification of all Engineering/Reactor Department personnel in 
strict accordance with reference (t).  Included is the CO's responsibility to personally conduct an RSE of 
each key propulsion plant watchstander.   

 b. Personnel are trained in any special Quality Assurance (QA) procedures that may be used during the 
construction period. 

 c. Personnel assigned are knowledgeable of the platform, system and equipment installations and 
operation of installed equipment. 

 d. Watchstander qualifications support a watch section of fully or provisionally qualified personnel for all 
scheduled events. 

 e. Training designated for assigned personnel supports the platform/equipment configuration. 
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 f. Intensified special training is provided to support: 

  (1) Cold Operations. 

  (2) Hot Operations.  

  (3) RSE. 

  (4) LOA. 

  (5) Criticality/Power Range Testing. 

  (6) Combat Systems Installation Certification. 

  (7) Crew Certification. 

  (8) Fast Cruise and Sea Trials. 

  (9) Piloting Party/Navigation Detail. 

  (10) Damage Control Team. 

  (11) Fire Fighting Team. 

  (12) Tactical Team. 

  (13) Special details.  

 g. All billets requiring specific Navy Enlisted Classifications are filled. 

 h. Established Naval Schools and Trainers are used to the maximum extent possible. 

 i. Factory training on systems/equipments for which Naval Schools are not established is provided. 

 j. Special training in accordance with TYCOM directives is provided for provisional certification to load, 
handle, stow and maintain a weapons load-out specific to the class of ship. 

 k. Weapons/Combat Systems training is sufficient to enable the Weapons/Combat Systems Department to 
operate its systems while complying with existing safety rules, technical directives and governing 
operating procedures promulgated by the CNO, the Defense Nuclear Agency, NAVSEA, Space and 
Naval Warfare Systems Command, the TYCOM or other commands as applicable. 

 l. Industrial Activity/contractor familiarization training courses are monitored for content and value.  
Provide supplemental instruction where necessary and inform the Supervising Authority and Ship 
Program Manager of significant problems or shortfalls.  

 m. The enlisted training program is started as soon as the Leading Petty Officers for the major divisions 
arrive.  The Officers and senior enlisted personnel will develop the content and scope of the training 
programs for implementation with the arrival of the first large increment of enlisted personnel. 

 n. Aircraft Launch and Recovery Equipment Maintenance Program training shall be conducted in 
accordance with reference (u). 
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2.9.2.2  Industrial Activity Training.  The Industrial Activity/FIT will provide familiarization training in accordance 
with the shipbuilding contract on ship's characteristics and systems.  This training generally is not sufficient for 
"System Expert" qualification, but will provide an excellent opportunity for School of the Boat/Ship, and at the same 
time provide an opportunity for Divisional Training Petty Officers to develop a more detailed and in depth training 
program.  In most cases the Industrial Activity will allow the ship to control the scheduling of topics. 

2.9.2.3  Fleet Training Center.  Surface ships utilizing the Pre-Commissioning Detachment Concept at a Fleet 
Training Center (FTC), either in Norfolk, VA or San Diego, CA, are provided with an outstanding opportunity to 
ensure pipeline training is obtained.  This concept also provides for the easy access to many of the basic courses 
such as firefighting, damage control, Repair Parts Petty Officer training, Drug and Alcohol Program Advisors, 
Component Change Control, etc., which are needed to ensure assigned personnel can effectively function as a ship's 
crew upon delivery.  For ships not utilizing the FTC Detachment Concept, such as submarines, an individual should 
be assigned to monitor and track training and manning issues as they develop. 

2.9.3  Ship's Qualification Program.  The implementation and operation of the Ship's Qualification/Personnel 
Qualification Standard (PQS) should ensure a logical process for training Ship's Force for watchstanding and ship's 
qualification.  TYCOM instructions that cover Ship's Qualification/PQS requirements are found in references (q), (r) 
and (s).  The department organization manual should establish prerequisites for watchstander qualification.  
Qualification goals should be established and the program should support completion of goals within each division. 
Fleet wide training and qualification goals are: 

 a. Underway Watchbills; 3 Section Enlisted, 4 Section Officer/Chief Petty Officer. 

 b. Inport Watchbills; 4 Section Enlisted, 5 Section Officer/Chief Petty Officer (6 Section for all personnel 
on Aircraft Carriers). 

2.9.4  Deficiency Identification and Correction.  The establishment of procedures by which Ship's Force reports and 
tracks the correction of deficiencies cannot be overstressed.  The Supervising Authority relies heavily upon PCU 
involvement to augment their efforts.  Inspections of systems, equipments and spaces by PCU personnel are 
extremely important in the identification of unsatisfactory work and/or material deficiencies.  Each shipbuilder and 
associated Supervising Authority have their own established system for tracking shipbuilder responsible 
deficiencies.  Those deficiencies which are not corrected during the construction cycle will be submitted to the 
INSURV Board just prior to FCT, AT or CT (the type of trial dependent on platform).  These deficiencies, 
depending on their seriousness, may impact a ship's delivery to the Navy.  Deficiencies cited must either be 
resolved/corrected or waived by the Ship Program Manager.  

2.9.5  Establishment of Engineering/Reactor Department.  This paragraph addresses the Engineering/Reactor 
Department establishment and tasks which are to be accomplished during the pre-commissioning phase of new 
construction.  The tasks defined in this section incorporate experience gained and lessons learned from previously 
completed ships.  The objective is to provide guidance which will assist in the ship's readiness, from an 
Engineering/Reactor Department standpoint, to successfully complete contract milestones and to prepare for fleet 
introduction.  

2.9.5.1  Requirements.  The PCU should monitor and report on the ship's construction progress to the PCO, and 
dependent upon platform, conduct and/or witness and participate in the ship's dockside and at-sea testing, attend 
periodic documentation reviews, assessments, and validations, and provide recommendations regarding manpower, 
training, watchstanding and related shipboard engineering requirements.  Tasks and responsibilities include items 
discussed in the following paragraphs. 

2.9.5.2  Shipboard Inspections.  Shipboard inspections by the ship's Engineering/Reactor Department and cognizant 
Supervising Authority personnel are necessary during the ship construction phase.  There is no precise pattern or 
timetable for these inspections, but they should be thorough and conducted frequently.  Ship's Force personnel need 
to become familiar with the contract specifications and system drawings.  This will ensure the prompt identification, 
and documenting, of discrepancies discovered when comparing "as built" conditions to the actual specification. 
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2.9.5.3  Personnel Qualification Standards.  Theoretical portions of PQS should be implemented during the training 
pipeline at the specific Training Centers and at the FTCs using available technical manuals and training material.  
Ship-wide PQS should be implemented prior to the arrival of the final crew increment at the shipbuilder's yard.  The 
ship's Engineer Officer should establish interim watch qualifications to set the training goals for 
Engineering/Reactor Department personnel as they arrive at the Industrial Activity.  Additionally, PQS sign-off 
authority should be specified in writing by the ship's Engineer Officer, in order to ensure that the provisional 
qualifications and sign-off procedures function smoothly. 

2.9.5.4  Outfitting Support (as applicable).  The PCU must ensure that engineering spaces are completely outfitted.  
Routine progress inspections must be made in this area, and the PCU will participate in completing Compartment 
Completion Inspection Reports.  It is important that personnel involved with Compartment Completion Inspection 
Reports are fully aware of all implemented Engineering Change Proposals and Engineering Change Notices to 
ascertain that outfitting materials and Operating Space Items (OSI) support the ship as revised by Engineering 
Change Proposals and Engineering Change Notices.  Configuration Change Requests must be drafted with full 
recognition of the guidance contained in both the General Specifications for Building Naval Vessels and the specific 
Class Building Specifications. 

2.9.5.5  Operational Sequencing System (Surface Ships only).  The Operational Sequencing Systems (OSS) 
(Engineering Operational Sequencing System (EOSS), Sewage Disposal Operational Sequencing System, etc.) 
establish the operational procedures for various shipboard equipment, including applicable Casualty Control 
procedures.  Validation of Engineering Department OSS manuals is the responsibility of the ship's Engineering 
Department personnel, with assistance provided by the Ship Program Manager and contractor support personnel (if 
available).  This validation will ensure that procedural requirements are current, well-defined and correct.  OSS 
validation is a Key Event that must be accomplished by the PCU prior to arrival of the final crew increment.  EOSS 
installation (under the cognizance of Naval Surface Warfare Center Carderock Division (NSWCCD)) involves the 
following sequence of events, which may be modified for other OSS installations: 

 a. Develop the preliminary EOSS package. 

 b. Submit the preliminary EOSS to the PCU, the Supervising Authority and the Ship Program Manager. 

 c. The PCU, the Supervising Authority and the Ship Program Manager review the preliminary EOSS. 

 d. Conduct cold plant check to validate equipments for correct system operation. 

 e. Revise EOSS to pre-hot check package and submit EOSS to the PCU, the Supervising Authority and 
the Ship Program Manager.  

 f. Conduct pre-hot check. 

 g. Conduct hot system ship check. 

 h. Submit final EOSS to the PCU, the Supervising Authority and the Ship Program Manager for 
review/comment. 

 i. Deliver camera-ready copy of EOSS to Ship Program Manager.  

 j. Print, laminate, assemble EOSS. 

 k. Install final EOSS. 
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2.9.5.6  Engineering/Reactor Department Organization and Regulations Manual.  The Engineering/Reactor 
Department Organization and Regulations Manual (EDORM/RDORM) is the responsibility of the ship's 
Engineer/Reactor Officer, however, basic EDORM/RDORMs have been established as guidelines.  Reference (v) 
provides EDORM development guidance for Surface Forces, reference (w) provides guidance for Submarines, and 
reference (t) provides EDORM/RDORM development guidance for Nuclear Powered Aircraft Carriers. 

2.10  SUPPORT ACTIVITIES. 

2.10.1  Technical Support.  The Regional Maintenance Centers (RMC) have numerous functions and 
responsibilities, some of which will further be discussed in Volume I, Chapter 3 of this manual, but for the purpose 
of this section only those functions and responsibilities related to new construction will be discussed. 

2.10.1.1  Regional Maintenance Centers.  RMC locations are listed in Volume VI, Chapter 2, Appendix B of this 
manual.  Personnel from the RMCs are responsible for the loading of PMS on every new construction ship to be 
manned by naval personnel.  Their primary functions with respect to new construction is to install PMS in a phased 
sequence in coordination with Ship's Force.  Additional information concerning PMS installations can be found in 
Volume I, Chapter 3, paragraph 3.4.1 of this manual. 

2.10.2  Submarine Maintenance Engineering, Planning and Procurement Activity.  The SUBMEPP Activity is 
located in Portsmouth, NH.  SUBMEPP functions are related to submarines and selected submarine support 
activities.  As was the case with the RMCs, SUBMEPP's functions are numerous and deal with a submarine's 
maintenance at all levels of accomplishment (Organizational, Intermediate, Depot) from construction to inactivation.  
For the purpose of this section SUBMEPP's responsibilities and functions include: 

 a. Tracking the configuration of ships under construction. 

 b. Assisting local RMC with the PMS installation on all new construction submarines. 

 c. Assisting the Supervisor of Shipbuilding, Groton with the resolution of INSURV deficiencies 
concerning PMS related issues. 

 d. Providing Ship's Force with a Master Equipment Guide List (EGL) for all non-nuclear/non-missile 
related equipment (component to MRC). 

 e. Providing Ship's Force with their URO and Maintenance Standard documentation at PMS installation. 

 f. Providing Maintenance and Material Management Coordinator Training at SUBMEPP concerning 
VIRGINIA and SEAWOLF Maintenance philosophy. 

 g. Processing all shipbuilder developed Submarine PMS to the In-Service Engineering Activity (ISEA) for 
review and approval. 

2.10.3  Navy Management Systems Support Office. 

 a. Navy Management Systems Support Office (NAVMASSO) designs, develops, implements and 
provides life cycle support for standard fleet non-tactical automated information systems, afloat and 
ashore.  NAVMASSO, also known as the Fleet Central Design Activity, is the software development 
and support command for tactical support applications automated under the Shipboard Nontactical 
Automated Data Processing Program (SNAP), the Naval Aviation Logistics Command Management 
Information System and their successor program, the Naval Tactical Command Support System.  
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  Through these programs, NAVMASSO automates supply, inventory, finance, ship/submarine/aviation 
maintenance and configuration management, medical, dental, food services, retail operations, 
manpower administration, watch, quarter, station bills, for fleet and fleet-like activities.  In all, 
NAVMASSO customers number over 1200 separate activities, many of which operate with multiple 
functional systems. 

 b. All software development takes place at NAVMASSO's headquarters in Chesapeake, VA, along with 
Atlantic Fleet implementation and support.  NAVMASSO DET PAC in San Diego, CA is responsible 
for Pacific Fleet implementation and support.  Small detachments in Sigonella, Italy and Yokosuka, 
Japan provide on-site assistance for overseas commands and units deployed to the Sixth and Seventh 
Fleets.   

2.10.4  Fleet Introduction Team (Surface Forces only).  Reference (x) states that for newly commissioned 
Commander Naval Surface Force Atlantic (COMNAVSURFLANT) ships, COMNAVSURFLANT assumes the 
responsibility of instituting and managing a fleet introduction program.  FITs provide support to pre-commissioning 
crews by monitoring the progress of construction, coordinating training, providing continuity in the management 
and administration of facilities at the building site and providing administrative support.  For the DDG 51 and to a 
lesser degree the LHD 1 programs, the Ship Program Manager provides this support in the form of support 
contractors.  The specific responsibilities of individual FITs will vary dependent upon the platform and the 
requirements peculiar to that platform.  Appendix AD of this chapter provides a generic base line of services 
available if a FIT is established. 

2.10.5  Engineering Training Group (Surface Ships only).  The ETG is chartered by reference (v) to assist ships in 
tailoring a training program for the conduct of pre-light-off cold checks and evaluations, program management and 
fire fighting.  This assistance is rendered through formal visits, scheduled at the request of the ship's ISIC via the 
quarterly scheduling process.  ETG teams will conduct tailored training, defined in consonance with the CO, the 
ISIC and the team OIC which best meets the needs of the ship.   

2.10.6  Surface Nuclear Propulsion Mobile Training Team (Nuclear Powered Aircraft Carriers only).  The Surface 
Nuclear Propulsion Mobile Training Team will conduct training and assessment of Reactor Departments (to include 
Engineering department on CVN 65) for ships undergoing extended availabilities and for PCUs.  These assessments 
shall include Reactor Department administration, qualifications, operations, cleanliness, preservation, material 
condition, radiological controls, chemistry controls and damage control.  The Maintenance Training Group will 
conduct preavailability training with Reactor Department personnel, conduct in process quality assurance 
assessments and training visits, and train the crew in life cycle management. 

2.10.7  Fitting Out and Supply Support Assistance Center (Surface Ships only). 

 a. Fitting Out and Supply Support Assistance Center (FOSSAC) is a world wide supply support 
organization dealing with logistics engineering and management, acquisition and information systems 
training, cost and manpower analysis, and occupational health and safety issues.  FOSSAC major 
service operations are: 

  (1) Code 02 - Intra-Fleet Supply Support Operations Program. 

  (2) Code 03 - Fitting Out Supply Assistance Team (FOSAT). 

  (3) Code 05 - Naval Supply Systems Command Occupational Safety and Health Office. 

  (4) Code 06 - Logistics Engineering Department. 

  (5) Code 07 - Systems Training Department. 

  (6) Code 08 - Price Fighters Department. 
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  (7) Code 09 - Shipboard Uniform Automatic Data Processing System Support Group. 

  (8) Code OM - Manpower Management Analysis. 

  As the subject of this volume is new construction the following provides a brief description of Code 03, 
the FOSAT. 

 b. FOSAT assists PCOs and their Prospective Supply Officers in establishing the Supply Department for 
U.S. Navy, Military Sealift Command, and Foreign Military Sales ships during their new construction, 
conversion, activation and modernization periods.  This mission also extends into Integrated Logistics 
Overhaul/Integrated Logistics Review for Military Sealift Command ships.  FOSAT also assists 
INSURV inspectors.  FOSAT evaluates the progress and effectiveness of: 

  (1) Ship's equipment validation. 

  (2) Provisioning of ship's equipment. 

  (3) Allowance products development. 

  (4) Material ordering (via Automated Coordinated Shipboard Allowance List (COSAL) Tracking 
System). 

  (5) Material receipt and identification. 

  (6) Stowage, both mock-up and shipboard. 

 c. Additional services provided by FOSAT includes: 

  (1) Serve as the focal point to assist the PCU. 

  (2) Establishment and maintenance of S-1 records. 

  (3) Establishment and training of the food service, retail sales and services divisions and the 
disbursing function aboard new construction ships. 

  (4) Conduct the pre-acceptance bin validity inspection and recommend acceptance or rejection of 
storerooms based on the results. 

  (5) Chair Automated COSAL Tracking System Conference and User's Meeting. 

  (6) Chair Incremental Stock Number Sequence List and Load COSAL quality reviews for Naval 
Inventory Control Point allowance products. 

  (7) Chair Start of Overhaul and End of Overhaul COSALs or Integrated Allowance Document for 
Military Sealift Command ships undergoing Integrated Logistics Overhaul or Integrated 
Logistics Review. 

  (8) Report on the effectiveness of supply support to the Systems Commands (NAVSEA and 
NAVSUP), the TYCOMs, Commander Military Sealift Command and Ship Masters, as 
appropriate. 
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2.11  NAVAL SEA SYSTEMS COMMAND (SUBMARINES ONLY).  Reference (d) describes NAVSEA's 
responsibilities during new construction for Submarine FBW SCS.  The following is a synopsis of those functions 
with additional amplification: 

2.11.1  Pre-Commissioning.  NAVSEA's responsibilities for the Pre-Commissioning period are as follows: 

 a. (Applicable Submarines only) Supervising Authority sends message to NAVSEA in advance of the 
scheduled start of Fast Cruise stating the status of all incomplete NAVSEA FBW SCS Certification 
Audit Category IA recommendations, that all FBW SCS work necessary for sea trials, including 
resolution of all NAVSEA FBW SCS Certification Audit Category I recommendations, has been 
completed and that the FBW SCS is ready for commencement of Fast Cruise.  The message shall also 
state that there are no conditional FBW SCS Deviations or Waivers which have not been satisfied or 
cite those that exist, identify any operating restrictions of the ship and/or system, and that, subject to 
satisfactory completion of Fast Cruise and resolution of mandatory deficiencies, the FBW SCS is 
satisfactory for commencement of Alpha Sea Trials.  Appendix AE of this chapter provides a sample 
message. 

 b. (Applicable Submarines only) NAVSEA Submarine Program Manager message to TYCOM certifying 
that the submarine FBW SCS is satisfactory for sea trials in accordance with the approved Sea Trial 
Agenda.  The message shall also state that there are no conditional FBW SCS Deviations or Waivers 
which have not been satisfied or cite those that exist, identify any operating restrictions of the ship 
and/or system, and that, subject to satisfactory completion of Fast Cruise and resolution of mandatory 
deficiencies, the FBW SCS is satisfactory for commencement of Alpha Sea Trials.  Appendix AF of 
this chapter provides a sample message. 

 c. (Applicable Submarines only) NAVSEA Submarine Program Manager shall provide a report 
documenting the resolution of sea trial deficiencies to NAVSEA 07TC for review in support of 
NAVSEA 07 concurrence on final system certification.  Appendix AG of this chapter provides a sample 
message. 
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APPENDIX A 

Message Scenario and Sample Messages/Letters 
For Habitability Inspections and In-Service 

 

MSG FOR ACTION INSPECTION 

MSG/LTR REQUEST INSPECTION

MSG/LTR REQUEST INSPECTION

MSG REPORTING 
IN-SERVICE ACTIVE

MSG DIRECT IN-SERVICE 
UPON DEFICIENCY CORRECTION 

SUPERVISING 
AUTHORITY 

A1

TYCOM 
A3

TYCOM 
A6

ISIC 
A4

SHIP PROGRAM
MANAGER 

A2

SHIP PROGRAM 
MANAGER 

A5

SUPERVISING 
AUTHORITY 

A8

CNO 
A7

PCU 
A10

FLEET 
COMMANDER 

FLEET 
COMMANDER 

MSG RCMD IN-SERVICE 

SHIP PROGRAM 
MANAGER 

A9
MSG INSPECTION RESULTS 
CORRECTED/RESOLVED 

MSG RCMD IN-SERVICE 

REPORT OF 
INSPECTION 
RESULTS 

TELECON

CONCUR

MSG PLACING IN-SERVICE 

MSG INFO 
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APPENDIX A1 

SAMPLE SUPERVISING AUTHORITY LETTER TO SHIP PROGRAM MANAGER 
RECOMMENDING HABITABILITY INSPECTION AND IN-SERVICE 

From: Supervisor of Shipbuilding, Conversion and Repair, USN, (Applicable Supervising Authority) 

To: Commander, Naval Sea Systems Command (Attn: Ship Program Manager) 

Subj:  PLACING (SHIP NAME) (HULL NUMBER) IN-SERVICE 

Ref: (a) OPNAVINST 9080.3 
  (b) OPNAVINST 4700.8 

1.  In accordance with references (a) and (b), recommend Habitability Inspection of (Ship Name) (Hull Number) 
commence on (Date) with active status of In-Service on or about (Date). 

 Program Department Head 

  

Copy to: (As Applicable) 
CNO Washington (N77) 
DIRSSP Washington (SP201) 
TYCOM 
ISIC 
Parent ISIC 
PRECOMUNIT (Ship Name) 
NRRO (Location) 
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APPENDIX A2 

SAMPLE SHIP PROGRAM MANAGER LETTER REQUESTING TYCOM TO AUTHORIZE 
ISIC TO CONDUCT HABITABILITY INSPECTION 

From: Commander, Naval Sea Systems Command 

To: Commander, (Applicable TYCOM N43) 

Subj: PLACING (SHIP NAME) (HULL NUMBER) IN-SERVICE 

Ref: (a) OPNAVINST 9080.3 
  (b) OPNAVINST 4700.8 
  (c) Supervising Authority ltr recommending In-Service of specified unit 

1.  In accordance with references (a) and (b), (Applicable TYCOM) (N4) is requested to authorize a Habitability 
Inspection of (Ship Name) (Hull Number) commencing on (Date) as recommended by reference (c). 

Ship Program Manager 

Copy to: (As Applicable) 
CNO Washington DC (N77) 
DIRSSP Washington DC (SP201) 
ISIC 
Parent ISIC 
PRECOMUNIT (Ship Name) 
Supervising Authority 
NRRO (Location) 
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APPENDIX A3 

SAMPLE TYCOM MESSAGE DIRECTING ISIC TO CONDUCT 
HABITABILITY INSPECTION 

FM (TYCOM)//N43// 
TO (ISIC)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08 (NUCLEAR POWERED SHIPS ONLY)// 
PRECOMUNIT (SHIP NAME)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
BT 
UNCLAS //N04700// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/ PLACING (SHIP NAME AND HULL NO.) IN-SERVICE// 
REF/A/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF A IS SHIP PROGRAM MANAGER REQUEST FOR HABITABILITY INSPECTION// 
RMKS/1. TAKE REF A FORAC.  CONDUCT HABITABILITY INSPECTION OF (SHIP NAME AND HULL NO.) ON 
OR ABOUT (DATE). 
2. REPORT RESULTS BY MSG UPON COMPLETION.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAIN LANGUAGE ADDRESS DIRECTORY (PLAD) IS UTILIZED. 
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SAMPLE ISIC MESSAGE REPORTING COMPLETION OF HABITABILITY 
INSPECTION AND RECOMMENDING SHIP BE PLACED "IN-SERVICE" 

FM (ISIC)// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08 (NUCLEAR POWERED SHIPS ONLY)// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
(TYCOM) REP (SUPERVISING AUTHORITY)// 
BT 
UNCLAS //N05441// 
MSGID/GENADMIN/(ISIC)// 
SUBJ/ PLACING (SHIP NAME AND HULL NO.) IN-SERVICE// 
REF/A/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF A IS SHIP PROGRAM MANAGER REQUEST FOR HABITABILITY INSPECTION// 
REF/B/MSG/(ORIGINATOR)/(DTG)// 
AMPN/REF B IS TYCOM AUTHORIZATION TO CONDUCT HABITABILITY INSPECTION// 
REF/C/DOC/OPNAVINST 3120.32// 
AMPN/REF C IS US NAVY REGULATIONS// 
REF/D/DOC/OPNAVINST 4700.8// 
AMPN/REF D IS TRIALS, ACCEPTANCE, COMMISSIONING, FITTING OUT, SHAKEDOWN, AND POST-
SHAKEDOWN AVAILABILITY OF U.S. NAVAL SHIPS UNDERGOING CONSTRUCTION OR 
CONVERSION// 
REF/E/DOC/OPNAVINST 9080.3// 
AMPN/REF E IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
REF/F/DOC/(SUPERVISING AUTHORITY)INST 5441.1/-/NOTAL// 
AMPN/REF F IS SUPERVISING AUTHORITY INSTRUCTION CONCERNING HABITABILITY AND IN-
SERVICE// 
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RMKS/1. IAW REFS A AND B (ISIC) COMPLETED HABITABILITY INSPECTION OF (SHIP NAME AND HULL 
NO.) ON (DATE). 
2. INSPECTION CONDUCTED IAW REFS C, D, AND E, USING REF F FOR GUIDANCE.  LIST OF 
DEFICIENCIES PROVIDED TO (SUPERVISING AUTHORITY) AND PRECOMUNIT (SHIP NAME). 
3. RECOMMEND (SHIP NAME) BE PLACED "IN-SERVICE" UPON CORRECTION OR RESOLUTION OF 
HIGHLIGHTED MINOR DEFICIENCIES.  NO MAJOR DEFICIENCIES EXIST. 
4. THE FOLLOWING SYSTEMS ARE NOT UNDER OPERATIONAL CONTROL OF SHIP'S FORCE: 
 SYSTEM     EDD 
5. THE FOLLOWING SPACES HAVE SIGNIFICANT WORK IN PROGRESS AND ARE NOT TURNED OVER 
TO SHIP'S FORCE: 
 SPACE 
     A. 
     B. 
     C.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX A5 

SAMPLE SHIP PROGRAM MANAGER TO CNO MESSAGE RECOMMENDING 
SHIP BE PLACED IN-SERVICE 

FM COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)// 
TO CNO WASHINGTON DC//N77// 
INFO (FLEET COMMANDER)//N43// 
(TYCOM)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
BT 
UNCLAS  //N05441// 
MSGID/GENADMIN/(SHIP PROGRAM MANAGER)// 
SUBJ/ PLACING (SHIP NAME AND HULL NO.) IN-SERVICE// 
REF/A/MSG/(ISIC)/(DTG)// 
AMPN/REF A IS SHIP'S MESSAGE TO TYCOM CONCERNING MATERIAL CERTIFICATION// 
REF/B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING AND OVERHAUL// 
REF/C/DOC/OPNAVINST 4700.8// 
AMPN/REF C IS TRIALS, ACCEPTANCE, COMMISSIONING, FITTING OUT, SHAKEDOWN, AND POST 
SHAKEDOWN AVAILABILITY OF U.S. NAVAL SHIPS UNDERGOING CONSTRUCTION OR 
CONVERSION// 
RMKS/1. REF A PROVIDED RESULTS OF HABITABILITY INSPECTION OF (SHIP NAME AND HULL NO.). 
2. IAW REFS B AND C, (THE SHIP PROGRAM MANAGER) RECOMMENDS PLACING (SHIP NAME AND HULL NO.) 
IN-SERVICE UPON CORRECTION OR RESOLUTION OF MANDATORY DEFICIENCIES IDENTIFIED BY 
THE ISIC HABITABILITY INSPECTION REPORT.  CORRECTION OR RESOLUTION OF THESE 
DEFICIENCIES IS EXPECTED TO COMPLETE ON OR ABOUT (DATE).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX A6 

SAMPLE TYCOM MESSAGE RECOMMENDING SHIP BE PLACED 
"IN-SERVICE ACTIVE" 

FM (TYCOM)//N43// 
TO CNO WASHINGTON DC//N77// 
INFO (FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08 (NUCLEAR POWERED SHIPS ONLY)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
(ISIC)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS //N05441// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/ (SHIP NAME AND HULL NO.) IN-SERVICE ACTIVE// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS ISIC REPORT OF HABITABILITY INSPECTION COMPLETION// 
REF/B/TEL/(TYCOM)/(DATE)// 
AMPN/REF B IS TELCON BETWEEN (TYCOM)/(NAME) AND (FLEET COMMANDER)/(NAME)// 
RMKS/1. CONCUR WITH REF A RECOMMENDATION TO PLACE (SHIP NAME) IN-SERVICE ACTIVE 
UPON CORRECTION/RESOLUTION OF DEFICIENCIES. 
2. (FLEET COMMANDER) CONCURRENCE OBTAINED REF B.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX A7 

SAMPLE CNO TO SHIP PROGRAM MANAGER MESSAGE 
DIRECTING THE SHIP BE PLACED IN-SERVICE 

FM CNO WASHINGTON DC// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)// 
INFO (FLEET COMMANDER)// 
(TYCOM)//N2/N405// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N05441// 
MSGID/GENADMIN/CNO// 
SUBJ/ PLACING (SHIP NAME AND HULL NO.) IN SERVICE// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS (ISIC) RECOMMENDATION TO PLACE (SHIP NAME) IN SERVICE// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS (TYCOM) RECOMMENDATION TO PLACE (SHIP NAME) IN SERVICE// 
REF/C/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF C IS (NAVSEA) RECOMMENDATION TO PLACE (SHIP NAME) IN SERVICE// 
REF/D/DOC/OPNAVINST 4700.8// 
AMPN/REF D IS TRIALS, ACCEPTANCE, COMMISSIONING, FITTING OUT, SHAKEDOWN, AND POST 
SHAKEDOWN AVAILABILITY OF U.S. NAVAL SHIPS UNDERGOING CONSTRUCTION OR 
CONVERSION// 
RMKS/1. AS RECOMMENDED BY (ISIC)/(TYCOM)/(FLEET COMMANDER) PER REFS A AND B AND BY 
NAVSEA PER REF C, UPON CORRECTION OR SATISFACTORY RESOLUTION OF DEFICIENCIES 
DISCUSSED IN REF A, NAVSEA IS DIRECTED TO PLACE (SHIP NAME) IN SERVICE IAW REF D ON OR 
ABOUT (DATE).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX A8 

SAMPLE SUPERVISING AUTHORITY TO SHIP PROGRAM MANAGER MESSAGE 
RECOMMENDING SHIP BE PLACED IN-SERVICE 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)// 
INFO CNO WASHINGTON DC//N77// 
(TYCOM)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS //NO5441// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/ (SHIP NAME AND HULL NO.) PLACING IN-SERVICE ACTIVE 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS ISIC REPORT OF HABITABILITY INSPECTION COMPLETION// 
REF/B/DOC/OPNAVINST 4700.8// 
AMPN/REF B IS TRIALS, ACCEPTANCE, COMMISSIONING, FITTING OUT, SHAKEDOWN, AND  
POST-SHAKEDOWN AVAILABILITY OF U.S. NAVAL SHIPS UNDERGOING CONSTRUCTION OR 
CONVERSION// 
REF/C/DOC/OPNAVINST 9080.3// 
AMPN/REF C IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
RMKS/1. ALL MANDATORY DISCREPANCIES IDENTIFIED DURING THE HABITABILITY INSPECTION 
OF (SHIP NAME AND HULL NO.) AS REPORTED BY REF A HAVE BEEN CORRECTED OR RESOLVED 
TO THE SATISFACTION OF THE PCO (SHIP NAME) AND THE (SUPERVISING AUTHORITY). 
2. IAW REFS B AND C IT IS RECOMMENDED THAT (SHIP NAME AND HULL NO.) BE PLACED IN-
SERVICE ACTIVE ON (DATE).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED.
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APPENDIX A9 

SAMPLE SHIP PROGRAM MANAGER TO SHIP MESSAGE 
DIRECTING SHIP BE PLACED IN-SERVICE 

FM COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)// 
TO PRECOMUNIT (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
BT 
UNCLAS  //N05441// 
MSGID/GENADMIN/(SHIP PROGRAM MANAGER)// 
SUBJ/ PLACING (SHIP NAME AND HULL NO.) IN-SERVICE ACTIVE// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)/NOTAL// 
AMPN/REF A IS SUPERVISING AUTHORITY RECOMMENDATION TO PLACE SHIP IN-SERVICE// 
REF/B/MSG/CNO/(DTG)/NOTAL// 
AMPN/REF B IS CNO MESSAGE DIRECTING (SHIP PROGRAM MANAGER) TO PLACE SHIP IN-SERVICE// 
RMKS/1. REF A REPORTED ALL MANDATORY DEFICIENCIES IDENTIFIED DURING HABITABILITY 
INSPECTION OF (SHIP NAME AND HULL NO.) HAVE BEEN CORRECTED OR RESOLVED TO THE 
SATISFACTION OF THE PCO (SHIP NAME AND HULL NO.) AND THE (SUPERVISING AUTHORITY). 
2. AS DIRECTED IN REF B, PLACE (SHIP NAME AND HULL NO.) IN-SERVICE, ACTIVE ON (DATE).  MAKE 
ALL REQUIRED REPORTS.  REPORT TO (FLEET COMMANDER) FOR OPCON.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX A10 

SAMPLE CO PRE-COMMISSIONING UNIT MESSAGE REPORTING "IN-SERVICE ACTIVE" 

FM PRECOMUNIT (SHIP NAME)// 
TO (FLEET COMMANDER)//N43/N3// 
INFO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08 (NUCLEAR POWERED SHIPS 
ONLY)// 
(TYCOM)//N3//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
BT 
UNCLAS  //N05441// 
MSGID/GENADMIN/(SHIP NAME)// 
SUBJ/ (SHIP NAME AND HULL NO.) IN-SERVICE// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS SHIP PROGRAM MANAGER DIRECTION TO PLACE SHIP IN-SERVICE// 
REF/B/DOC/COMNAVSUBFOR OPORD 2000/(DATE)//(SUBMARINES ONLY) 
AMPN/APPROPRIATE SECTION OF REF B IS APP 7 TO ANNEX C// 
RMKS/1. IAW REF A (SHIP NAME) IN-SERVICE ACTIVE (DTG). 
2. IAW REF B (SHIP NAME) REPORTING TO FLEET COMMANDER FOR OPCON.//(SUBMARINES ONLY) 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B 

Message Scenario and Sample Messages  
For Fast Cruise and Alpha Sea Trial (Nuclear Powered Ships) 
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APPENDIX B1 

SAMPLE ISIC CERTIFICATION OF NEW CONSTRUCTION 
READINESS FOR FAST CRUISE AND SEA TRIALS MESSAGE (SUBMARINES) 

FM (ISIC)// 
TO (TYCOM)//N43// 
INFO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(ISIC)// 
SUBJ/(SUBS) PRECOMUNIT (SHIP NAME AND HULL NO.) CREW AND SALVAGE CERTIFICATION// 
REF/A/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF A IS JOINT FLEET MAINTENANCE MANUAL// 
RMKS/1. CREW CERTIFICATION CONDUCTED IAW REF A SATISFACTORILY COMPLETED. 
2. SALVAGE CONDITION CERTIFIED SATISFACTORY UPON COMPLETION OF THE FOLLOWING 
CORRECTIVE ACTIONS: 
  A. 
  B. 
  C. 
3. SHIP IS PREPARED TO ASSUME RESPONSIBILITY FOR RE-ENTRY CONTROL.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B2 

SAMPLE PRE-COMMISSIONING UNIT MESSAGE 
TO TYCOM CONCERNING CREW CERTIFICATION (CVN) 

FM PRECOMUNIT (SHIP NAME)// 
TO TYCOM//N00/N02/N3/N8// 
INFO COMNAVSEASYSCOM WASHINGTON DC//08/PMS-312// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)//N4// 
(SUPERVISING AUTHORITY)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(ORIGINATING ACTIVITY)//  
SUBJ: CREW CERTIFICATION PHASE II// 
REF/A/DOC/OPNAVINST/-/9080.3// 
AMPN/REF A IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING AND OVERHAUL// 
REF/B/DOC/OPNAVINST/-/9080.2// 
AMPN/REF B IS CREW CERTIFICATION REQUIREMENTS FOR NEW CONSTRUCTION CV/CVNS// 
REF/C/DOC/CNALINST 3500.20// 
AMPN/REF C IS CV/CVN TRAINING AND READINESS MANUAL// 
RMKS/1. (PARENT GROUP) CERTIFIES (SHIP NAME) SATISFACTORILY COMPLETED CREW 
CERTIFICATION PHASE II AS REQUIRED BY REF A AND IAW REFS B AND C.  RECOMMEND (SHIP 
NAME) COMMENCE BUILDER'S SEA TRIALS AS SCHEDULED. 
2. RELEASED BY COMMANDER (PARENT GROUP)// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B3 

SAMPLE TYCOM CERTIFICATION OF CREW READINESS 
FOR UNDERWAY TRIALS MESSAGE (SUBMARINES) 

FM (TYCOM)//N43// 
TO CNO WASHINGTON DC//N77// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
INFO (FLEET COMMANDER)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
DSU SAN DIEGO CA//N3// 
COMSUBDEVRON FIVE SAN DIEGO CA//N3// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) PRE-SEA TRIAL CERTIFICATION OF PRECOMUNIT (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS ISIC CERTIFICATION OF READINESS FOR FAST CRUISE AND SEA TRIALS// 
REF/B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
RMKS/1. PRE-SEA TRIAL INSPECTION OF PRECOMUNIT (SHIP NAME) COMPLETED SAT PER REF A.  
IAW REF B, CREW IS CERTIFIED READY FOR UNDERWAY TRIALS, SUBJECT TO CORRECTION OF 
SALVAGE INSP DEFS OF PARA 2, REF A, AND REPORT THAT FAST CRUISE SUCCESSFULLY 
COMPLETED.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED.
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APPENDIX B4 

SAMPLE SUPERVISING AUTHORITY TO SHIP PROGRAM MANAGER MESSAGE 
CONCERNING FAST CRUISE/ALPHA SEA TRIAL READINESS (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/07Q// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) READINESS FOR FAST CRUISE AND ALPHA SEA TRIAL OF (SHIP NAME AND HULL 
NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS  SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS NAVSEA PHASE I SUBSAFE CERTIFICATION AUDIT REPORT// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS NAVSEA PHASE II SUBSAFE CERTIFICATION AUDIT REPORT// 
RMKS/1. IAW REF A, (SUPERVISING AUTHORITY) REPORTS THE COMPLETION OF ALL SUBSAFE 
WORK AND TESTING REQUIRED FOR COMMENCEMENT OF ALPHA SEA TRIAL. 
2. IAW REF A, (SUPERVISING AUTHORITY) REPORTS THAT ALL CAT I AUDIT RECOMMENDATIONS OF 
REF B AND/OR C HAVE BEEN SATISFACTORILY RESOLVED.  THERE ARE NO SUBSAFE DEVIATIONS 
AND WAIVERS WITH CONDITIONS WHICH HAVE NOT BEEN SATISFIED.(OR LIST CONDITIONAL 
DEVIATIONS AND WAIVERS) 
3. IAW REF A, THE STATUS OF ALL INCOMPLETE CAT 1A AUDIT RECOMMENDATIONS OF REF B 
AND/OR C IS AS FOLLOWS: 
 A. 
 B. 
4. (SUPERVISING AUTHORITY) REPORTS READINESS OF (SHIP NAME AND HULL NO.) FOR COMMENCEMENT 
OF FAST CRUISE.  OIC (SHIP NAME AND HULL NO.) CONCURS. 
5. SUBJECT TO SATISFACTORY COMPLETION OF FAST CRUISE AND RESOLUTION OF MANDATORY 
DEFICIENCIES, (SUPERVISING AUTHORITY) CONSIDERS (SHIP NAME AND HULL NO.) SUBSAFE MATERIAL 
CONDITION READINESS SATISFACTORY FOR COMMENCEMENT OF ALPHA SEA TRIAL.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 



COMFLTFORCOMINST 4790.3 REV A 

I-2B-6 

APPENDIX B5 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO SHIP PROGRAM MANAGER 
CONCERNING FAST CRUISE/SEA TRIAL READINESS (CVN) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/07Q// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N33/N43/N7// 
PRESINSURV NORFOLK VA//00/01/03/36// 
(TYCOM ATLANTIC)//N00/N02/N43/N421/N81/N9// 
(TYCOM PACIFIC)//N00/N02/N3/N43/N421/N81/N9// 
(PARENT GROUP)//N4// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)//  
SUBJ: (SHIP NAME (CVN   )) READINESS FOR FAST CRUISE AND SEA TRIALS 
REF/A/DOC/OPNAVINST/-/9080.3// 
AMPN/REF A IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING AND OVERHAUL// 
REF/B/MSG/PCU (SHIP NAME)/(MESSAGE DTG)// 
AMPN/REF B IS REPORT OF COMPLETION OF CREW CERTIFICATION// 
REF/C/LTR/(ORIGINATING ACTIVITY) (LETTER SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS BUILDER REQUEST FOR REACTOR PLANT STARTUP TO PERFORM RETESTS WITH 
REACTOR STEAM// 
RMKS/1. IAW REF A, (SUPERVISING AUTHORITY) CERTIFIES THE MATERIEL CONDITION OF (SHIP 
NAME/HULL NO.) FOR FAST CRUISE AND SEA TRIALS. 
2. PHASE II CREW CERTIFICATION SUCCESSFULLY COMPLETED AS REPORTED BY REF B. 
3. ALL Q-COSAL ITEMS ARE ABOARD.  ALL OSI AND SRI CRITICAL SHORTAGE ITEMS HAVE BEEN 
RESOLVED. 
4. CURRENTLY HAVE NO SIGNIFICANT ITEMS AFFECTING COMMENCEMENT OF FAST CRUISE/SEA 
TRIALS. 
5. UPON SATISFACTORY COMPLETION OF PROPULSION PLANT STARTUP RETESTS (REF C), ALL 
SYSTEMS/EQUIPMENT ESSENTIAL FOR SEA TRIALS WILL BE OPERATIONAL. 
6. REMAINING FAST CRUISE PREREQUISITE WORK WILL BE COMPLETE TO SUPPORT FAST CRUISE 
AT (TIME AND DATE). 
7. OIC (SHIP NAME) CONCURS// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B6 

SAMPLE SUPERVISING AUTHORITY TO SHIP PROGRAM MANAGER 
24 HOUR MESSAGE CONCERNING FAST CRUISE READINESS (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
INFO PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09080// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) (SHIP NAME AND HULL NO.) READINESS FOR FAST CRUISE// 
REF/A/DOC/OPNAVINST 9080.3// 
AMPN/REF A IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING AND OVERHAUL// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS (ISIC) MESSAGE CONCERNING CREW CERTIFICATION// 
RMKS/1. PER REQUIREMENTS OF REF A, (SUPERVISING AUTHORITY) CONSIDERS THAT THE 
MATERIAL CONDITION OF (SHIP NAME) WILL BE READY TO COMMENCE FAST CRUISE AT (TIME 
AND DATE). 
2. ALL SUBSAFE CAT I CARDS HAVE BEEN SATISFACTORILY RESOLVED. 
3. MATERIAL/SALVAGE CONDITION CERTIFIED READY FOR SEA IN REF B. 
4. SIGNIFICANT PRODUCTION WORK IS AS FOLLOWS: 
 A. 
 B. 
5. ESTABLISHED TIME TO COMPLETE ALL ITEMS IS (TIME AND DATE).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B7 

SAMPLE SUPERVISING AUTHORITY TO SHIP PROGRAM MANAGER AND TYCOM 
MESSAGE CONCERNING FAST CRUISE COMPLETION (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/07Q// 
(TYCOM)//N43/N9// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) FAST CRUISE COMPLETION AND READINESS FOR ALPHA SEA TRIAL OF (SHIP NAME 
AND HULL NO.)// 
RMKS/1. (SHIP NAME) FAST CRUISE SUCCESSFULLY COMPLETED AT (TIME (LOCAL)) ON (DATE). 
2. NO MANDATORY DEFICIENCIES FOR SEA TRIALS HAVE BEEN IDENTIFIED.  THERE HAVE BEEN 
NO RECS OPENED AND NO SUBSAFE DEVIATIONS AND WAIVERS PROCESSED SINCE THE START 
OF FAST CRUISE.(OR, REPORT ANY MANDATORY DEFICIENCIES DISCOVERED WITH CORRECTIVE 
ACTION, AND IF RECS AND/OR DEVIATIONS AND WAIVERS WERE PROCESSED SINCE THE START 
OF FAST CRUISE, REPORT ALL RECS OPENED SINCE THE START OF FAST CRUISE ARE CLOSED 
AND/OR ALL SUBSAFE DEVIATIONS AND WAIVERS RESOLVED.) 
3. RECOMMEND COMMENCEMENT OF ALPHA TRIAL AS SCHEDULED.  OIC (SHIP NAME) 
CONCURS.// 
BT 

NOTE: LIST ALL RE-ENTRIES TO MATERIAL CERTIFICATION BOUNDARY AND ALL WORK 
ON SYSTEMS AFFECTING RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, 
OR OPERATION OF SHIP'S CONTROL SURFACES WITH CORRECTIVE ACTION SINCE 
RELEASE OF FAST CRUISE MESSAGE. 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX B8 

SAMPLE NAVSEA TO TYCOM MESSAGE CONCERNING 
MATERIAL CONDITION AND AUTHORIZED DEPTH FOR 

ALPHA SEA TRIAL (SUBMARINES) 

FM COMNAVSEASYSCOM WASHINGTON DC//SEA07// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/NAVSEA SEA07// 
SUBJ/(SUBS) MATERIAL CONDITION READINESS AND DEPTH RECOMMENDATION FOR ALPHA SEA 
TRIALS OF PRECOMMUNIT (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
REF/C/MSG/(SUPERVISING ACTIVITY)/(DTG)// 
AMPN/REF C IS SUPERVISING AUTHORITY MESSAGE REPORTING SUBSAFE MATERIAL CONDITION 
READINESS OF (SHIP NAME AND HULL NO.) FOR FAST CRUISE AND ALPHA SEA TRIALS// 
REF/D/MSG/(SUPERVISING ACTIVITY)/(DTG)// 
AMPN/REF D REPORTED THE MATERIAL READINESS OF THE SHIP TO COMMENCE FAST CRUISE 
AND SEA TRIALS.// 
REF/E/LTR/ (TYCOM)/(SERIAL NUMBER)/(DATE)// 
AMPN/REF E CONCURRED WITH ALPHA SEA TRIALS AGENDA FOR (SHIP NAME AND HULL NO.)// 
REF/F/LTR/(SHIP PROGRAM MANAGER)/(SERIAL NUMBER)/(DATE)// 
AMPN/REF F APPROVED THE ALPHA SEA TRIALS AGENDA FOR (SHIP NAME AND HULL NO.)// 
RMKS/1. IAW REFS A AND B, AND AS REPORTED BY REFS C AND D, THE MATERIAL CONDITION OF 
THE (SHIP NAME AND HULL NO.) IS CERTIFIED SATISFACTORY FOR SEA TRIALS TO (SPECIFIED) PERCENT 
TEST DEPTH.  RECOMMEND AUTHORIZED DIVING UNDER DELIBERATE AND CONTROLLED 
CONDITIONS TO (SPECIFIED) PERCENT TEST DEPTH  IAW THE SEA TRIAL AGENDA CONCURRED IN 
BY REF E AND APPROVED BY REF F. 
2. REQUEST (SHIP PROGRAM MANAGER) BE INFO ADDEE ON ALL SEA TRIALS SITREPS.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED.
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APPENDIX B9 

SAMPLE TYCOM TO PRE-COMMISSIONING UNIT MESSAGE CONCERNING 
ALPHA SEA TRIAL AUTHORIZED TEST AND OPERATING DEPTH (SUBMARINES) 

FM (TYCOM)//N43// 
TO PRECOMUNIT (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(ISIC)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
DSU SAN DIEGO CA//N3// 
COMSUBDEVRON FIVE SAN DIEGO CA//N3// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) PRECOMUNIT (SHIP NAME AND HULL NO.) ALPHA SEA TRIAL DEPTH AUTHORIZATION// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS NAVSEA MESSAGE CONCERNING MATERIAL CONDITION AND AUTHORIZED 
DEPTH FOR ALPHA SEA TRIAL// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE CONCERNING FAST CRUISE COMPLETION// 
REF/C/DOC/(TYCOM)NOTE C3120// 
AMPN/REF C IS PROMULGATION OF AUTHORIZED SUBMARINE TEST AND OPERATING DEPTH// 
RMKS/1. REF A CERTIFIES SATISFACTORY MATERIAL CONDITION OF (SHIP NAME AND HULL NO.) FOR 
SEA TRIALS TO (SPECIFIED) PERCENT DESIGN TEST DEPTH.  REF B REPORTED FAST CRUISE 
COMPLETED SATISFACTORILY AND SHIP IS READY FOR SEA TRIALS. 
2. SUBJ TO RESTRICTIONS OF REFS A AND C, (SHIP NAME AND HULL NO.) IS AUTHORIZED TO CONDUCT 
DIVES UNDER DELIBERATE AND CONTROLLED CONDITIONS TO (SPECIFIED) PERCENT DESIGN TEST 
DEPTH FOR HULL INTEGRITY AND EMBT BLOW SYSTEM TESTS IAW APPROVED AGENDA FOR 
UNDERWAY TRIALS PRIOR TO SHIP DELIVERY. 
3. FOR OIC (SHIP NAME):  RECOGNIZING LIMITED UNDERWAY OPERATIONAL EXPERIENCE LEVEL, 
EXERCISE EXTREME CAUTION WHILE CONDUCTING ALL OPERATIONS AT MAX AUTH DEPTH.  
ENSURE YOUR SHIP CONTROL PARTIES ARE WELL VERSED IN ALL ASPECTS OF SHIP'S 
COMPENSATION AND EFFECTS OF SPEED AND TRIM ADJUSTMENTS, AS WELL AS PROCEDURES TO 
PREVENT EXCEEDING MAX AUTH DEPTH.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX C 

Message Scenario and Sample Messages 
For BRAVO, CHARLIE and Combined Trials (Submarines) 

 

 
SUPERVISING 
AUTHORITY 

C1

PLATFORM 
MANAGER 

C2

PCU 

TYCOM 

C3

MSG REPORT ON THE COMPLETED TRIAL AND 
READINESS FOR THE NEXT SCHEDULED TRIAL 

MSG SUBMARINE SAT 
FOR SEA TRIALS TO TEST DEPTH 

MSG SEA TRIALS DEPTH AUTHORIZATION 
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APPENDIX C1 

SAMPLE SUPERVISING AUTHORITY TO SHIP PROGRAM MANAGER 
MESSAGE CONCERNING DESIGN TEST DEPTH DIVE READINESS 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/07Q/08// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) READINESS FOR (BRAVO, CHARLIE, ETC.) SEA TRIAL OF (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS SUPERVISING AUTHORITY MESSAGE TO SHIP PROGRAM MANAGER CONCERNING 
READINESS OF SHIP FOR FAST CRUISE AND SEA TRIALS// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS NAVSEA LETTER CONCERNING SUBSAFE CERTIFICATION AUDIT REPORT// 
REF/C/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF C IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. (SHIP NAME AND HULL NO.) HAS SUCCESSFULLY COMPLETED (ALPHA, BRAVO, ETC.) SEA 
TRIAL. 
2. BY REF A, (SUPERVISING AUTHORITY) REPORTED ALL CAT I AUDIT RECOMMENDATIONS OF 
REF B SATISFACTORILY RESOLVED.  THERE HAVE BEEN NO RECS OPENED AND NO SUBSAFE 
DEVIATIONS AND WAIVERS PROCESSED SINCE (ALPHA, BRAVO, ETC.) SEA TRIAL.(OR, IF RECS OR 
DEVIATIONS AND WAIVERS WERE PROCESSED SINCE THE START OF (ALPHA, BRAVO, ETC.) SEA 
TRIAL, REPORT ALL RECS OPENED SINCE THE START OF (ALPHA, BRAVO, ETC.) SEA TRIAL ARE 
CLOSED AND/OR ALL SUBSAFE DEVIATIONS AND WAIVERS PROCESSED SINCE (ALPHA, BRAVO, 
ETC.) SEA TRIAL ARE RESOLVED.) 
3. STATUS OF REF B CAT 1A AUDIT ITEMS (SAME AS REPORTED REF A OR AS LISTED BELOW). 
4. THE STATUS OF INCOMPLETE CAT II AUDIT FINDINGS OF REF B IS AS FOLLOWS: 
  A. 
  B. 
5. IAW REF C, (SUPERVISING AUTHORITY) REPORTS THAT THE SUBSAFE MATERIAL CONDITION OF (SHIP 
NAME AND HULL NO.) IS SATISFACTORY FOR (BRAVO, CHARLIE, ETC.) SEA TRIAL TO TEST DEPTH.  OIC 
(SHIP NAME AND HULL NO.) CONCURS.// 
BT 

NOTE: LIST ALL RE-ENTRIES TO MATERIAL CERTIFICATION BOUNDARY AND ALL WORK 
ON SYSTEMS AFFECTING RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, 
OR OPERATION OF SHIP'S CONTROL SURFACES WITH CORRECTIVE ACTION SINCE 
RELEASE OF FAST CRUISE MESSAGE. 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX C2 

SAMPLE NAVSEA TO TYCOM MESSAGE CONCERNING 
DESIGN TEST DEPTH DIVE AUTHORIZATION 

FM COMNAVSEASYSCOM WASHINGTON DC//SEA 07// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/NAVSEA SEA07// 
SUBJ/(SUBS) SUBSAFE MATERIAL CONDITION READINESS AND DEPTH RECOMMENDATIONS FOR 
SEA TRIALS OF  (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/MSG/(SUPERVISING ACTIVITY)/(DTG)// 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE REPORTING READINESS OF SHIP FOR TEST 
DEPTH DIVE// 
REF/C/LTR/(TYCOM) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS (TYCOM) LTR CONCURRING IN SEA TRIAL AGENDA// 
REF/D/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF D IS (SHIP PROGRAM MANAGER) LTR APPROVING (BRAVO, CHARLIE, ETC.) SEA TRIAL AGENDA// 
RMKS/1. IAW REF A AND REPORTED BY REF B, THE SUBSAFE MATERIAL CONDITION OF (SHIP NAME 
AND HULL NO.) IS CERTIFIED SATISFACTORY FOR (BRAVO, CHARLIE, ETC.) SEA TRIAL TO TEST DEPTH.   
2.  RECOMMEND AUTHORIZE DIVING UNDER DELIBERATE AND CONTROLLED CONDITIONS TO 
DESIGN TEST DEPTH IAW THE SEA TRIAL AGENDA CONCURRED IN BY REF C AND APPROVED BY 
REF D. 
3. REQUEST THAT NAVSEA  (SHIP PROGRAM MANAGER) BE INFO ADDEE FOR ALL SEA TRIAL SITREPS.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX C3 

SAMPLE TYCOM TO PRE-COMMISSIONING UNIT MESSAGE CONCERNING 
DESIGN TEST DEPTH DIVE AUTHORIZATION 

FM (TYCOM)//N43// 
TO PRECOMUNIT (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(ISIC)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
DSU SAN DIEGO CA//N3// 
COMSUBDEVRON FIVE SAN DIEGO CA//N3// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) PRECOMUNIT (SHIP NAME AND HULL NO.) (BRAVO, CHARLIE, ETC.) SEA TRIAL DEPTH 
AUTHORIZATION// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS NAVSEA MESSAGE AUTHORIZING TEST DEPTH AND EMBT BLOW SYSTEM TESTS// 
REF/B/DOC/(TYCOM)NOTE C3120// 
AMPN/REF B IS PROMULGATION OF AUTHORIZED SUBMARINE TEST AND OPERATING DEPTH// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS (TYCOM) LTR CONCURRING IN SEA TRIAL AGENDA// 
REF/D/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF D IS (SHIP PROGRAM MANAGER) LTR APPROVING (SHIP NAME AND HULL NO.) (BRAVO, CHARLIE, 
ETC.) SEA TRIAL AGENDA// 
REF/E/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF E IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. REF A CERTIFIES SATISFACTORY MATERIAL CONDITION OF (SHIP NAME AND HULL NO.) FOR 
SEA TRIALS TO DESIGN TEST DEPTH. 
2. SUBJ TO RESTRICTIONS OF REFS A AND B, (SHIP NAME AND HULL NO.) IS AUTHORIZED TO CONDUCT 
DIVES UNDER DELIBERATE AND CAREFULLY CONTROLLED CONDITIONS TO DESIGN TEST DEPTH 
FOR HULL INTEGRITY AND EMBT BLOW SYSTEM TESTS IAW THE AGENDA FOR UNDERWAY 
TRIALS PRIOR TO SHIP DELIVERY CONCURRED IN BY REF C AND APPROVED BY REF D. 
3. IAW REF E, THIS TEST DEPTH AUTHORIZATION IS AUTOMATICALLY SUSPENDED UPON  
RE- ENTRY TO THE MATERIAL CERTIFICATION BOUNDARY OR CASUALTY AFFECTING 
RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, OR OPERATION OF SHIP'S CONTROL 
SURFACES.  THE SHIP SHALL NOT OPERATE AT A DEPTH GREATER THAN 200 FT UNTIL RE- ENTRY 
IS CERTIFIED TO TYCOM AND TYCOM APPROVAL TO OPERATE TO TEST DEPTH IS OBTAINED.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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MSG MATERIAL CERT FOR URO  
TO DESIGN TEST DEPTH 

MSG URO AUTHORIZATION 

MSG RCMD AUTHORIZATION 
FOR URO TO TEST DEPTH 

APPENDIX D 

Message Scenario and Sample Messages 
For URO Certification (Submarines) 

 

 
SUPERVISING 
AUTHORITY 

D1

SHIP PROGRAM 
MANAGER 

D2

TYCOM 
D3

PCU 
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APPENDIX D1 

SAMPLE SUPERVISING AUTHORITY TO 
SHIP PROGRAM MANAGER MESSAGE CONCERNING URO 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/07Q/08// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
TYCOM//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) MATERIAL CONDITION OF (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/LTR/COMNAVSEASYSCOM (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS NAVSEA PHASE I SUBSAFE CERTIFICATION AUDIT REPORT// 
REF/C/LTR/COMNAVSEASYSCOM (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS NAVSEA PHASE II SUBSAFE CERTIFICATION AUDIT REPORT// 
REF/D/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF D IS SUPERVISING AUTHORITY MESSAGE REPORTING READINESS OF SHIP FOR FAST 
CRUISE AND SEA TRIALS// 
RMKS/1. IAW REF A, THE (SUPERVISING AUTHORITY) CERTIFIES THE SATISFACTORY 
COMPLETION OF ALL SEA TRIALS, COMPLETION OF CONTROLLED DIVES, THE RESOLUTION OF 
MANDATORY SEA TRIAL DEFICIENCIES AND THE RESOLUTION OF ALL CAT IA AUDIT ITEMS OF 
REFS B AND C. 
2. REF D REPORTED SATISFACTORY RESOLUTION OF ALL CAT I AUDIT RECOMMENDATIONS OF 
REF B AND/OR C.  IAW REF A, (SUPERVISING AUTHORITY) REPORTS THAT ALL CAT IA AUDIT 
RECOMMENDATIONS OF REF B AND/OR C HAVE BEEN SATISFACTORILY RESOLVED.  THERE IS NO 
DEFERRED SUBSAFE WORK AND THERE ARE NO SUBSAFE DEVIATIONS AND WAIVERS WITH 
CONDITIONS WHICH HAVE NOT BEEN SATISFIED.(OR LIST DEFERRED SUBSAFE WORK AND/OR 
CONDITIONAL SUBSAFE DEVIATIONS AND WAIVERS.) 
3. THE STATUS OF INCOMPLETE CAT II AUDIT ITEMS OF REF B AND C IS AS FOLLOWS: 
  A. 
  B. 
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4. THE MATERIAL CONDITION OF (SHIP NAME AND HULL NO.) IS SATISFACTORY FOR UNRESTRICTED 
OPERATION TO DESIGN TEST DEPTH.// 
BT 

NOTE: LIST ALL RE-ENTRIES TO MATERIAL CERTIFICATION BOUNDARY AND ALL WORK 
ON SYSTEMS AFFECTING RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, 
OR OPERATION OF SHIP'S CONTROL SURFACES WITH CORRECTIVE ACTION SINCE 
RELEASE OF FAST CRUISE MESSAGE. 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX D2 

SAMPLE NAVSEA TO TYCOM MESSAGE 
CONCERNING URO 

FM COMNAVSEASYSCOM WASHINGTON DC//SEA 07// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/NAVSEA SEA07// 
SUBJ/(SUBS) RECOMMENDATION FOR UNRESTRICTED OPERATIONS FOR (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/MSG/(SUPERVISING ACTIVITY)/(DTG) 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE REPORTING THE SUBSAFE MATERIAL 
CONDITION READINESS OF (SHIP NAME AND HULL NO.) IS SATISFACTORY AND NO OUTSTANDING 
DEPTH LIMITING DISCREPANCIES EXIST. 
REF/C/DOC/OPNAVINST 9110.1// 
AMPN/REF C IS POLICY CONCERNING SUBMARINE TEST AND OPERATING DEPTHS// 
RMKS/1. IAW REF A, REF B REPORTED THE SUBSAFE MATERIAL CONDITION READINESS OF THE 
(SHIP NAME AND HULL NO.) IS SATISFACTORY AND NO OUTSTANDING DEPTH LIMITING 
DISCREPANCIES EXIST. 
2. REF B ALSO REPORTED SATISFACTORY COMPLETION OF ALL SEA TRIALS, COMPLETION OF 
CONTROLLED DIVES AND RESOLUTION OF MANDATORY SEA TRIAL DEFICIENCIES. 
3. IAW REFS A AND C NAVSEA CERTIFIES THAT THE SUBSAFE MATERIAL CONDITION OF (SHIP 
NAME AND HULL NO.) IS SATISFACTORY AND RECOMMENDS THAT THE SHIP BE AUTHORIZED 
UNRESTRICTED OPERATIONS TO TEST DEPTH SUBJ TO COMPLIANCE WITH REF A WITH 
FOLLOWING RESTRICTIONS (LIST APPLICABLE). 
4. URO MRC PERIODICITIES REQUIRED BY REF A, SHALL COMMENCE ON (date).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX D3 

SAMPLE TYCOM TO PRE-COMMISSIONING UNIT MESSAGE 
CONCERNING URO 

FM (TYCOM)//N43// 
TO PRECOMUNIT (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
FLEET COMMANDER//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
(ISIC)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
SUBMEPP PORTSMOUTH NH//1814/1830// 
BT 
UNCLAS  //N03120// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) UNRESTRICTED OPERATION OF (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS NAVSEA MESSAGE TO TYCOM CONCERNING URO// 
REF/B/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF B IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/C/DOC/(TYCOM)NOTE C3120/(DATE OF CURRENT REVISION)// 
AMPN/REF C IS PROMULGATION OF AUTHORIZED SUBMARINE TEST AND OPERATING DEPTH// 
RMKS/1. REF A CERTIFIED SATISFACTORY MATERIAL CONDITION OF (SHIP NAME) AND 
RECOMMENDED (SHIP NAME) BE AUTHORIZED TO CONDUCT UNRESTRICTED OPERATIONS TO 
DESIGN TEST DEPTH. 
2. (SHIP NAME) IS AUTHORIZED TO CONDUCT OPERATIONS TO DESIGN TEST DEPTH SUBJECT TO THE 
FOLLOWING: (LIST RESTRICTIONS IF THEY EXIST OR STATE "NONE") 
  A. 
  B. 
  C. 
3. CONTINUED CERTIFICATION FOR OPERATIONS TO DESIGN TEST DEPTH IS SUBJECT TO THE 
MAINTENANCE REQUIREMENTS OF REF B.  URO MRC PERIODICITIES COMMENCE (EFFECTIVE DATE). 
4. THIS MSG REMAINS IN EFFECT UNTIL INCLUDED IN A FUTURE REVISION OF REF C.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 



COMFLTFORCOMINST 4790.3 REV A 

I-2D-6 

(This Page Intentionally Left Blank) 



COMFLTFORCOMINST 4790.3 REV A 

I-2E-1 

APPENDIX E 

SAMPLE SUPERVISING AUTHORITY MESSAGE 
TO SHIP PROGRAM MANAGER AND TYCOM CONCERNING PSA 

FAST CRUISE/SEA TRIAL READINESS (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/07Q// 
(TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)//  
SUBJ: (SUBS) READINESS FOR FAST CRUISE AND SEA TRIAL OF (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING AND OVERHAUL// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS COMNAVSEASYSCOM LETTER CONCERNING NAVSEA SUBSAFE CERTIFICATION 
AUDIT REPORT// 
RMKS/1. IAW REFS A AND B, (SUPERVISING AUTHORITY) CERTIFIES THE MATERIAL CONDITION 
OF THOSE PARTS OF (SHIP NAME AND HULL NO.) INSTALLED, REPAIRED AND/OR TESTED BY THE 
SHIPYARD SATISFACTORY FOR POST REPAIR SEA TRIALS. 
2. IAW REF A, (SUPERVISING AUTHORITY) REPORTS THAT ALL CAT I AUDIT RECOMMENDATIONS 
OF REF C HAVE BEEN SATISFACTORILY RESOLVED.  THERE ARE NO SUBSAFE DEVIATIONS AND 
WAIVERS WITH CONDITIONS WHICH HAVE NOT BEEN SATISFIED.(OR LIST CONDITIONAL 
DEVIATIONS AND WAIVERS.) 
3. IAW REF A, THE STATUS OF INCOMPLETE CAT IA AUDIT RECOMMENDATIONS OF REF C IS AS 
FOLLOWS: 
  A. 
  B. 
4. (SUPERVISING AUTHORITY) REPORTS READINESS OF USS (SHIP NAME AND HULL NO.) FOR 
COMMENCEMENT OF FAST CRUISE.  CO USS (SHIP NAME AND HULL NO.) CONCURS. 
5. SUBJECT TO SATISFACTORY COMPLETION OF FAST CRUISE AND RESOLUTION OF MANDATORY 
DEFICIENCIES (SUPERVISING AUTHORITY) CONSIDERS USS (SHIP NAME AND HULL NO.) 
MATERIAL CONDITION READINESS SATISFACTORY FOR COMMENCEMENT OF SEA TRIALS.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX F 

SAMPLE SHIP PROGRAM MANAGER MESSAGE TO TYCOM CONCERNING 
PSA SEA TRIAL AUTHORIZATION (SUBMARINES) 

FM COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ: (SUBS) SEA TRIAL DEPTH AUTHORIZATION FOR (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
REF/C/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF C IS SUPERVISING AUTHORITY TO SHIP PROGRAM MANANGER CONCERNING PSA FAST 
CRUISE/SEA TRIAL READINESS// 
REF/D/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF D IS NAVSEA LETTER CONCURRING IN SEA TRIAL AGENDA FOR (SHIP NAME)// 
REF/E/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF E IS TYCOM LETTER APPROVING SEA TRIAL AGENDA FOR (SHIP NAME)// 
RMKS/1. IAW REFS A AND B, AS REPORTED BY REF C, THE MATERIAL CONDITION OF THOSE 
PARTS OF THE USS (SHIP NAME AND HULL NO.) INSTALLED, REPAIRED AND/OR TESTED BY THE 
SHIPYARD IS CERTIFIED SATISFACTORY FOR POST REPAIR SEA TRIALS. 
2. PENDING CONFIRMATION BY TYCOM THAT CERTIFICATION REQUIREMENTS OF REF A HAVE 
BEEN SUSTAINED FOR THE REMAINDER OF THE SUBSAFE CERTIFICATION BOUNDARY, NAVSEA 
RECOMMENDS AUTHORIZE DIVING UNDER DELIBERATE AND CAREFULLY CONTROLLED 
CONDITIONS TO (SPECIFIED DEPTH) IAW SEA TRIAL AGENDA CONCURRED IN BY REF D AND 
APPROVED BY REF E (SUBJECT TO THE FOLLOWING RESTRICTION). 
3. REQUEST (SHIP PROGRAM MANAGER) BE INFO ADDEE FOR ALL SEA TRIAL SITREPS.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX G 

SAMPLE NAVSEA MESSAGE TO TYCOM RECOMMENDING 
UNRESTRICTED OPERATIONS BE AUTHORIZED FOLLOWING 

THE COMPLETION OF PSA (SUBMARINES) 

FM COMNAVSEASYSCOM WASHINGTON DC//SEA 07// 
TO (TYCOM)//N43// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)//N5// 
(PARENT SQUADRON)// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ:  (SUBS) SUBMARINE MATERIAL CERTIFICATION OF USS (SHIP NAME AND HULL NO.)// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE TO TYCOM CONCERNING COMPLETION OF 
FAST CRUISE AND CORRECTION OF MANDATORY DEFICIENCIES// 
RMKS/1. IAW REF A AND AS REPORTED BY REF B, NAVSEA CERTIFIES THE MATERIAL CONDITION 
OF THOSE PARTS OF USS (SHIP NAME AND HULL NO.) INSTALLED, REPAIRED, AND/OR TESTED BY THE 
SHIPYARD MEETS THE REQUIREMENTS OF REF A AND NO OUTSTANDING DEPTH LIMITING 
DISCREPANCIES EXIST.  REF B ALSO REPORTED SATISFACTORY COMPLETION OF ALL SEA 
TRIALS, COMPLETION OF ALL CONTROLLED DIVES AND CORRECTION OF ALL MANDATORY SEA 
TRIAL DEFICIENCIES. 
2. PENDING CONFIRMATION BY TYCOM THAT REF A CERTIFICATION REQUIREMENTS HAVE BEEN 
SUSTAINED FOR THE REMAINDER OF SUBSAFE CERTIFICATION BOUNDARY, NAVSEA 
RECOMMENDS THAT USS (SHIP NAME AND HULL NO.) BE AUTHORIZED UNRESTRICTED OPERATIONS 
TO TEST DEPTH SUBJECT TO SATISFACTORY COMPLIANCE WITH THE MAINTENANCE AND OTHER 
REQUIREMENTS OF REF A SUBJECT TO THE FOLLOWING RESTRICTIONS: 
 A. 
 B.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX H 

Pre-RSE/RSE/Criticality/Power Range 
Testing Logic Table (All Nuclear Powered Ships) 

 

 ISIC 

Conduct Pre-RSE to prepare the 
crew for NAVSEA 08 RSE, TYCOM 
Assist 

NAVSEA 08 

SUPERVISING 
AUTHORITY 

SHIP PROGRAM 
MANAGER 

SUPERVISING 
AUTHORITY 

H1/H2

NAVSEA 08 

H3

SUPERVISING 
AUTHORITY 

PCO 
NRRO 

Conduct an RSE of the crew to 
evaluate safe Operations for 
Initial Criticality 

MSG Inform Accepting 
Auth of Date of Initial 
Criticality (Accepting 
Authority is NAVSEA 
Ship Program Manager) 

MSG/LTR Request Approval of 
Initial Criticality 

MSG/LTR Auth Criticality Power 
Range Testing 

Concurrence 
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APPENDIX H1 

SAMPLE SUPERVISING AUTHORITY TO NAVSEA MESSAGE 
REQUESTING AUTHORIZATION FOR CRITICALITY 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//08// 
INFO CNO WASHINGTON DC//N77// 
(SHIP PROGRAM MANAGER)// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43/N9 (FOR CVN)// 
(ISIC)// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
PRECOMUNIT (SHIP NAME)// 
BT 
UNCLAS  NOFORN//N09690// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SHIP NAME AND HULL NO.) INITIAL CRITICALITY OF REACTOR PLANT NR TWO// 
REF/A/DOC/NAVSEA 0989-028-5000// 
AMPN/REF A IS MANUAL FOR THE CONTROL OF THE TESTING AND PLANT CONDITIONS// 
REF B/DOC/OPNAVINST 9080.3// 
AMPN/REF B IS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED SHIPS 
UNDER CONSTRUCTION, MODERNIZATION, CONVERSION, REFUELING, AND OVERHAUL// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS NAVSEA 08 LETTER IDENTIFYING CORE INSTALLED IN (SHIP NAME)// 
REF/D/DOC/A4W/A1G PREREQ LIST NR SEVEN REV D DTD 6 MAY 86// 
AMPN/REF D IS A4W/A1G PREREQUISITE LIST NUMBER SEVEN// 
REF/E/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF E IS NAVSEA PROGRAM MANAGER LETTER CONCERNING RESOLUTION TO 
OUTSTANDING WORK ITEMS// 
REF/F/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF F IS SUPERVISING AUTHORITY LETTER CONCERNING RESOLUTION TO OUTSTANDING 
WORK ITEMS// 
RMKS/1. IAW REFS A AND B, REQ AUTHORIZATION TO PERFORM TEST PROCEDURE  
A4W/A1G 3-KA-9 REV D DTD 5-6-86 IN REACTOR PLANT NR TWO. 
2. THE REACTOR CORE IS INSTALLED IN (SHIP NAME) REACTOR NR TWO AS SPECIFIED BY REF C. 
3. (SHIPBUILDER) HAS CERTIFIED THAT ALL PREREQS FOR NR TWO PLANT INITIAL CRITICALITY 
REQD BY REF D ARE MET. 
4. THE PCO, (SHIP NAME) AND NRRO CONCUR THAT THE NUCLEAR PROPULSION PLANT NR TWO 
IS READY FOR INITIAL CRITICALITY AND SUBSEQUENT POWER RANGE TESTING. 
5. ALL OUTSTANDING WORK ITEMS HAVE BEEN RESOLVED BY REFS E AND F. 
6. ESTIMATE (SPECIFIED) DAYS WILL BE REQUIRED TO PERFORM CRITICALITY AND POWER 
RANGE TESTING OF NR TWO PLANT.  REQ A MAX OF (SPECIFIED) EFPH BE AUTHORIZED. 
7. THIS EVENT IS SKED FOR (TIME (LOCAL)) AND (DATE).// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 

NOFORN when filled in 
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APPENDIX H2 

SAMPLE SUPERVISING AUTHORITY 
TO NAVSEA REQUEST FOR 

INITIAL CRITICALITY 

From:  (Supervising Authority), USN, (Location) 
To:   Commander, Naval Sea Systems Command (08) 

Subj:  AUTHORIZATION REQUEST FOR (Ship Name and Hull No.) INITIAL CRITICALITY 

Ref: (a) (Plant Type) Initial Criticality Prerequisite List 
  (b) COMNAVSEASYSCOM letter Ser (Serial Number and Date) 

1. Request authorization required by reference (a) to perform test procedure with TPI incorporated. 

2. The reactor core installed in (Ship Name and Hull No.) as specified in reference (b). 

3. Estimated time to perform all critical testing is      days.  All critical testing will require a maximum  
of      effective full power hours.  This estimate includes Critical Over-the-Side-Noise testing. 

4. The shipyard has certified that all the prerequisites for Initial Criticality required by reference (a) are met and the 
ship is ready for Initial Criticality and subsequent Power Range Testing. 

5. The following reactor plant work item(s) is(are) not completed and does(do) not involve safety of the reactor 
plant. 

 a.  

 b.  

6. The Prospective Commanding Officer and Naval Reactors Representative concur. 

7. The event is scheduled for (Date) at (Time). 

 (Signature) 

Copy to: 
PCO (Ship Name and Hull No.) 
NRRO (Location) 
TYCOM (N43)(N9 for CVN) 
ISIC 
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APPENDIX H3 

SAMPLE NAVSEA TO SUPERVISING AUTHORITY MESSAGE 
AUTHORIZING CRITICALITY 

FM COMNAVSEASYSCOM WASHINGTON DC//08// 
TO (SUPERVISING AUTHORITY)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43/N9 (FOR CVN)// 
(ISIC)// 
NRRO (LOCATION)// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
PCO (SHIP NAME AND HULL NO.)// 
BT 
UNCLAS  NOFORN//N09210// 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ:  INITIAL CRITICALITY OF REACTOR NO. 2 IN (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS SUPERVISING AUTHORITY MESSAGE REQUESTING AUTHORIZATION FOR 
CRITICALITY// 
REF/B/DOC/(PLANT TYPE) TEST PROCEDURE (NUMBER SPECIFIED)// 
AMPN/REF B IS TEST PROCEDURE FOR INITIAL APPROACH TO CRITICALITY// 
RMKS/1. REF A CERTIFIES THAT ALL PREREQUISITES REQUIRED BY REF B FOR INITIAL 
CRITICALITY OF REACTOR NO. 2 IN (SHIP NAME) HAVE BEEN MET.  REF A REQUESTS NAVSEA 
AUTHORIZATION REQUIRED BY REF B TO CONDUCT INITIAL CRITICAL OPERATIONS OF REACTOR 
NO. 2 IN (SHIP NAME).  REF A ESTIMATES (SPECIFIED) EFPH NECESSARY TO CONDUCT INITIAL 
CRITICALITY AND SUBSEQUENT POWER RANGE TESTING. 
2. BASED ON THE STATEMENTS CONTAINED IN REF A, YOU ARE AUTHORIZED TO PROCEED WITH 
INITIAL CRITICALITY AND POWER RANGE TESTING OF REACTOR NO. 2 IN (SHIP NAME) IN 
ACCORDANCE WITH APPROVED PROCEDURES, FOR A MAXIMUM OF (SPECIFIED) EFPH.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 

 

 

NOFORN when filled in 
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APPENDIX I 

SAMPLE TYCOM MESSAGE CONCERNING SEA TRIAL AGENDA (SUBMARINES) 

FM (TYCOM)//N43// 
TO (SUPERVISING AUTHORITY)// 
PRECOMUNIT (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
DSU SAN DIEGO CA//N3// 
COMSUBDEVRON FIVE SAN DIEGO CA//N3// 
(ISIC)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) (SHIP NAME AND HULL NO.) (TRIAL NAME) SEA TRIAL AGENDA// 
REF/A/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF A IS JOINT FLEET MAINTENANCE MANUAL// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)/NOTAL// 
AMPN/REF B IS (SUPERVISING AUTHORITY) FIRST ENDORSEMENT TO (SHIPBUILDER) LTR (SERIAL/DATE)// 
SUBJ: (SHIPBUILDER) (SHIP NAME AND HULL NO.) (TRIAL) UNDERWAY SEA TRIAL AGENDA, REV (-)// 
RMKS/1. IAW REF A, ORIG CONCURS WITH THE OPERATIONAL ASPECTS OF REF B SEA TRIAL 
AGENDA. 
2. FOR OIC (SHIP NAME AND HULL NO.): RECOGNIZING LIMITED UNDERWAY OPERATIONAL 
EXPERIENCE LEVEL, EXERCISE EXTREME CAUTION WHILE CONDUCTING ALL OPERATIONS AT 
TEST DEPTH.  ENSURE YOUR SHIP CONTROL PARTIES ARE WELL VERSED IN ALL ASPECTS OF 
SHIP'S COMPENSATION AND EFFECTS OF SPEED AND TRIM ADJUSTMENTS, AS WELL AS 
PROCEDURES TO PREVENT EXCEEDING TEST DEPTH.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX J 

SAMPLE TYCOM DSRS SUPPORT SERVICES MESSAGE (SUBMARINES) 

FM (TYCOM)//N31// 
TO COMSUBDEVRON FIVE SAN DIEGO CA//N31// 
(SUPERVISING AUTHORITY)//(IF SUBSIG II USED) 
(COMSUB SQD/GRP (ISIC))// 
USS (SHIP NAME)//(MOSUB) 
USS (SHIP NAME)//(ESCORT)(IF SUBSIG II NOT USED) 
INFO CNO WASHINGTON DC//21//23// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/SEA07// 
(FLEET COMMANDER)//N43/N33// 
COMSUBPAC PEARL HARBOR HI//N31/N4/N40// 
COMSECONDFLT// 
COMNAVSURFLANT NORFOLK VA//N31/N4// 
COMNAVAIRLANT NORFOLK VA//N31// 
(SUPERVISING AUTHORITY)//(RESPONSIBLE SHIPBUILDER) 
CTF TWO SIX// 
CTF TWO SIX PT ONE// 
NUWC DIV NEWPORT RI//2412// 
FTSCLANT NORFOLK VA//4242// 
DSU SAN DIEGO CA//00// 
NAVUNSEAWARCENDIV NEWPORT RI//02245// 
NAVUNSEAWARCENDET WEST PALM BEACH FL//3812// 
NAVUNSEAWARCENDET AUTEC ANDROS ISLAND BAHAMAS//05// 
NAVSURFWARCEN CARDEROCKDIV BETHESDA MD//1921// 
PEOSUBCBTWPNSYS WASHINGTON DC//PMO417// 
COMSUBRON (SPECIFY)//(STRL UNIT) 
COMSUBRON (SPECIFY)//(MOSUB) 
(STRL UNIT)// 
BT 
UNCLAS  //N03120// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) SUBMARINE SEA TRIAL SUPPORT SERVICES// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS SUPERVISING AUTHORITY/RESPONSIBLE SHIPBUILDER SEA TRIAL SUPPORT 
REQUEST// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS CNO LETTER CONCERNING SEA TRIALS// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS NAVSEA LETTER TO CNO DESCRIBING GMV VS MOSUB CAPABILITY// 
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REF/D/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF D IS JOINT FLEET MAINTENANCE MANUAL// 
REF/E/TEL/COMSUBLANT/(DD MM YY)//(CONFIRMING STRL SCHEDULE) 
AMPN/REF E IS TELCON BETWEEN (ORIGINATOR ACTIVITY)/(PERSON'S NAME) AND (CALLED 
ACTIVITY)/(PERSON'S NAME) OR (SUPERVISING AUTHORITY)(SUBSIG II)// 
RMKS/1. IRT REF A AND IAW REF B THROUGH D, THE FOLLOWING ASSIGNMENTS APPLY FOR (STRL 
UNIT NAME AND HULL NO.) SEA TRIALS OCCURRING PD: (DD-DDMMM) (ALPHA 70% TD) AND (DD-DDMMM) 
(BRAVO 100% TD). 
 A.  DSRV SUPPORT SHIP - USS (MOSUB NAME AND HULL NO.) 
 B.  RESCUE PORT -  
 C.  RESCUE PORT REPRESENTATIVE -  
 D.  RESCUE AIRFIELD -  
2. FOR CNO, UNODIR, INTEND TO IMPLEMENT REF C RECOMMENDATIONS TO COMPENSATE FOR 
LOW (LESS THAN 1.0 FT) TRANSVERSE METACENTRIC HEIGHT (GM) CONDITION WITH DSRV 
INSTALLED ON MOSUB. 
3. FOR COMSUBGRU TWO USS (MOSUB): TO CORRECT CONDITION OF PARA 2, ACCOMPLISH 
FOLLOWING IF ACTUAL RESCUE OPS WITH DSRV REQUIRED: 
 A. OFF-LOAD TORPEDOES AS REQUIRED BY REF C (REMAINING TORPEDOES MAY BE TUBE 
LOADED OR STOWED IN LOWER RACKS) 
 B. REDUCE STORES AS REQUIRED BY REF C, APPROXIMATELY: 
   - DRY--(SPECIFY) LBS (LOWER AND MIDDLE LEVEL) 
   - FROZEN--(SPECIFY) LBS 
   - CHILL--(SPECIFY) LBS 
 C. CONVERT AUX 2 TO VARIABLE BALLAST TANK AND PRESS FULL WITH WATER (FRESH 
WATER IS ACCEPTABLE).  RETAIN STORED CONTENTS OF AUX 2 ON BOARD, SECURED LOW IN 
TORPEDO ROOM.  USS (MOSUB NAME) VERIFY ABILITY TO COMPLY WITH SUBPARA C AND REPORT 
RESULTS TO COMSUBLANT INFO (COMSUBGRU/RON (ISIC)). 
4. AS REQUIRED REF A AND IAW REF D SUBSIG II IS APPROVED AS ESCORT FOR (STRL UNIT) SEA 
TRIALS OCCURRING (DD-DDMMM).  THIS CONFIRMS REF E. 
5. FOR (COMSUBGRU/RON (ISIC)), PROVIDE GOLD DOLPHIN RIDER ONBOARD SUBSIG II. 
6. FOR (STRL UNIT), INCLUDE THE FOLLOWING INFO ADDEES ON FINAL TEST DEPTH DEEP DIVE 
CHECK REPORT: COMSUBPAC PEARL HARBOR HI, COMSUBDEVRON FIVE SAN DIEGO CA, AND 
DSU SAN DIEGO CA. 
7. DIRLAUTH ALCON FOR EVENT SCHEDULES AND SCHEDULE CHANGES.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX K 

SAMPLE TYCOM MESSAGE TO PCU CONCERNING USE OF THE FBW SCS IN SUPPORT OF 
ALPHA SEA TRIALS (SUBMARINES) 

FROM: COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI>// 
TO: PRECOMUNIT <SHIP NAME>// 
INFO CNO WASHINGTON DC 
COMNAVSEASYSCOM WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/COMSUB<LANT/PAC>// 
SUBJ/(SUBS) PRECOMUNIT <SHIP NAME/HULL NO.> AUTHORIZATION TO USE THE FLY-BY-WIRE SHIP 
CONTROL SYSTEM IN SUPPORT OF ALPHA SEA TRIALS// 
REF/A/MSG/COMNAVSEASYSCOM/<DTG>// {G.2.2} 
REF/B/MSG/<SUPERVISING AUTHORITY>/<DTG>//{G.2.3} 
REF/C/LTR/COMSUB<LANT/PAC>/<SER NO./DATE>// 
REF/D/LTR/NAVSEA/<SER NO./DATE>// 
REF /E/LTR NAVSEA SERNO./DATE 
NARR/REF A IS NAVSEA FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION READINESS 
REPORT AND ALPHA SEA TRIALS RECOMMENDATION FOR <SHIP NAME/HULL NO.>.  REF B IS 
<SUPERVISING AUTHORITY> REPORT OF FAST CRUISE COMPLETION AND READINESS OF FLY-BY-WIRE 
SHIP CONTROL SYSTEM FOR ALPHA SEA TRIALS.  REF C CONCURRED WITH THE SEA TRIALS 
AGENDA.  REF D APPROVED THE SEA TRIALS AGENDA.// 
RMKS/1.  REF A CERTIFIED THE FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION OF 
<SHIP NAME/HULL NO.> SATISFACTORY FOR ALPHA SEA TRIALS. 
2.  REF B REPORTED SUCCESSFUL COMPLETION OF FAST CRUISE AND READINESS OF FLY-BY-
WIRE SHIP CONTROL SYSTEM FOR ALPHA SEA TRIALS. 
3.  <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM USE IS AUTHORIZED IN SUPPORT OF 
ALPHA SEA TRIALS IAW THE ALPHA SEA TRIALS AGENDA CONCURRED IN BY REF C AND 
APPROVED BY REF D.  THERE ARE NO FLY-BY-WIRE SHIP CONTROL SYSTEM or SHIP RELATED 
OPERATING RESTRICTIONS/LIMITS WHICH HAVE NOT BEEN SATISFIED.  <or identify operating 
restrictions/limits>// 
4.  THIS CERTIFICATION IS VALID THROUGHOUT TRIALS UNLESS A DEFICIENCY HAS BEEN 
DISCOVERED.  SHIP SPEED IS RESTRICTED TO LESS THAN 20 KNOTS WHEN A FBW SCS FAULT 
CONDITION RESULTS IN A MAJOR NON-CONFORMANCE AFFECTING CONTROL OF SHIPS PITCH, 
HEADING, DEPTH OR CONTROL SURFACES.  THESE DEFICIENCIES MUST BE REPORTED TO 
NAVSEA AND THE APPROPRIATE FLEET AND TYPE COMMANDERS.  PREVIOUS NAVSEA 
CERTIFICATION OF THE FBW SCS MATERIAL CONDITION SHALL BE SUSPENDED UNTIL NAVSEA 
REVIEWS THE REPORT AND CERTIFIES TO THE TYCOM THAT THE FBW SCS MATERIAL CONDITION 
IS SATISFACTORY FOR SEA TRIALS IN ACCORDANCE WITH THE SEA TRIAL AGENDA APPROVED 
BY REFERENCE D.  THE SHIP’S SPEED IS RESTRICTED TO LESS THAN 20 KNOTS UNTIL 
SATISFACTORY RESOLUTION OF THE MAJOR NON-CONFORMANCE AND TYCOM APPROVAL TO 
OPERATE THE FBW SCS TO PREVIOUSLY AUTHORIZED CONDITIONS IS GRANTED, UNLESS 
SPECIFICALLY ADDRESSED IN THE SEA TRIAL AGENDA. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX L 

SAMPLE TYCOM MESSAGE TO PCU CONCERNING FBW SCS MATERIAL CONDITION INITIAL 
CERTIFICATION (SUBMARINES) 

FROM: COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI>// 
TO: PRECOMUNIT <SHIP NAME>// 
INFO CNO WASHINGTON DC 
COMNAVSEASYSCOM WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSG/GENADMIN/COMSUB<LANT/PAC>// 
SUBJ/(SUBS) UNRESTRICTED USE OF PRECOMUNIT <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP 
CONTROL SYSTEM IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATION// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010// 
REF/B/MSG/NAVSEA/<DTG>// {G.2.7} 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS THE NAVSEA MSG FOR UNRESTRICTED USE OF <SHIP NAME/HULL NO.> FLY-BY-
WIRE SHIP CONTROL SYSTEM IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATION.// 
RMKS/1.  IAW REF A, REF B CERTIFIED THAT THE FLY-BY-WIRE SHIP CONTROL SYSTEM 
MATERIAL CONDITION OF <SHIP NAME/HULL NO.> IS SATISFACTORY AND RECOMMENDED 
UNRESTRICTED USE OF <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM IN SUPPORT OF 
SUBMARINE UNRESTRICTED OPERATIONS. 
2.  <SHIP NAME/HULL NO.> IS AUTHORIZED UNRESTRICTED USE OF THEIR FLY-BY-WIRE SHIP 
CONTROL SYSTEM IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATION SUBJECT TO THE 
FOLLOWING RESTRICTIONS:  <list restrictions if they exist or state "NONE"> 
3.  CONTINUED CERTIFICATION FOR UNRESTRICTED USE OF THE FLY-BY-WIRE SHIP CONTROL 
SYSTEM IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATION IS SUBJECT TO COMPLIANCE 
WITH REF A. 
4.  RECOMMENDATION FOR SHIP’S UNRESTRICTED OPERATION TO TEST DEPTH WILL BE 
ADDRESSED BY SEPARATE CORRESPONDENCE. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX M 

SAMPLE TYCOM MESSAGE CONCERNING DSRS SUPPORT SERVICES (SUBMARINES) 

FM (TYCOM)//N31// 
TO (SUPERVISING AUTHORITY)//(IF SUBSIG II USED) 
(ISIC)// 
USS (SHIP NAME)//(ESCORT)(IF SUBSIG II NOT USED) 
INFO CNO WASHINGTON DC//21//23// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/SEA07// 
(FLEET COMMANDER)//N43/N33// 
COMSUBPAC PEARL HARBOR HI//N31/N4/N40// 
COMSECONDFLT// 
COMNAVSURFLANT NORFOLK VA//N31/N4// 
COMNAVAIRLANT NORFOLK VA//N31// 
(SUPERVISING AUTHORITY)//(RESPONSIBLE SHIPBUILDER) 
CTF TWO SIX// 
CTF TWO SIX PT ONE// 
NUWC DIV NEWPORT RI//2412// 
FTSCLANT NORFOLK VA//4242// 
COMSUBDEVRON FIVE SAN DIEGO CA//N31// 
DSU SAN DIEGO CA//00// 
NAVUNSEAWARCENDIV NEWPORT RI//02245// 
NAVUNSEAWARCENDET WEST PALM BEACH FL//3812// 
NAVUNSEAWARCENDET AUTEC ANDROS ISLAND BAHAMAS//05// 
NAVSURFWARCEN CARDEROCKDIV BETHESDA MD//1921// 
PEOSUBCBTWPNSYS WASHINGTON DC//PMO417// 
COMSUBRON (SPECIFY NUMBER)//(STRL UNIT) 
(STRL UNIT)// 
BT 
UNCLAS  //N03120// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) SUBMARINE SEA TRIAL SUPPORT SERVICES// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS SUPERVISING AUTHORITY/RESPONSIBLE SHIPBUILDER SEA TRIAL SUPPORT 
REQUEST// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS CNO LETTER CONCERNING SEA TRIALS// 
REF/C/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF C IS JOINT FLEET MAINTENANCE MANUAL// 
REF/D/TEL/COMSUBLANT/(DD MM YY)//(CONFIRMING STRL SCHEDULE) 
AMPN/REF D IS TELCON BETWEEN (ORIGINATOR ACTIVITY)/(PERSON'S NAME) AND (CALLED 
ACTIVITY)/(PERSON'S NAME) OR (SUPERVISING AUTHORITY)(SUBSIG II)// 
RMKS/1. AS REQUESTED REF A AND IAW REFS B AND C SUBSIG II IS APPROVED AS ESCORT FOR 
(STRL UNIT) SEA TRIALS OCCURRING (DD-DDMMM).  THIS CONFIRMS REF D. 
2. FOR (ISIC):  PROVIDE GOLD DOLPHIN RIDER ONBOARD SUBSIG II. 
3. DIRLAUTH ALCON FOR EVENT SCHEDULES AND SCHEDULE CHANGES.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-2M-2 

(This Page Intentionally Left Blank)



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-2N-1 

APPENDIX N 

SAMPLE TYCOM MESSAGE TO SHIP PROGRAM MANAGER 
CONCERNING PSA FAST CRUISE (SUBMARINES) 

FM (TYCOM)//N43// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(ISIC)//N4// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
USS (SHIP NAME)// 
DSU SAN DIEGO CA//N3//(AS APPLICABLE) 
COMSUBDEVRON FIVE SAN DIEGO CA//N3//(AS APPLICABLE) 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) FAST CRUISE FOR USS (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS ISIC MESSAGE CONCERNING CREW CERTIFICATION// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE CONCERNING READINESS FOR FAST CRUISE 
AND SEA TRIALS// 
REF/C/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF C IS NAVSEA MESSAGE CONCERNING AUTHORIZATION FOR SEA TRIALS// 
RMKS/1. REFS A, B AND C REPORTED SATISFACTORY COMPLETION OF CREW/MATERIAL 
CERTIFICATION TO SUPPORT FAST CRUISE AND SEA TRIALS. 
2. FOR USS (SHIP NAME AND HULL NO.):  COMMENCE FAST CRUISE.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX O 

SAMPLE ISIC CREW CERTIFICATION MESSAGE FOLLOWING PSA (SUBMARINES) 

FM (ISIC)// 
TO (TYCOM)//N43// 
INFO (SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(ISIC)// 
SUBJ/(SUBS) USS (SHIP NAME) CREW/MATL CERTIFICATION// 
REF/A/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF A IS JOINT FLEET MAINTENANCE MANUAL// 
REF/B/DOC/NAVSHIPS (SPECIFY NUMBER)// 
AMPN/REF B IS APPLICABLE URO MRC MANUAL)// 
REF/C/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF C IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. CREW CERTIFICATION CONDUCTED IAW REF A SATISFACTORILY COMPLETED. 
2. ALL WORK ACCOMPLISHED FOR FORCES AFLOAT WITHIN SUBSAFE CERTIFICATION 
BOUNDARY COMPLETED AND SATISFACTORILY RETESTED.  ALL OTHER CONTROLLED WORK 
PERFORMED BY SHIP'S FORCE HAS BEEN COMPLETED AND SATISFACTORILY RETESTED AND THE 
APPROPRIATE WORK PACKAGES CLOSED. CERTIFICATION REQUIREMENTS OF REF C HAVE BEEN 
SUSTAINED FOR THE REMAINDER OF THE SUBSAFE CERTIFICATION BOUNDARY. 
3. MATERIAL/SALVAGE CONDITION CERTIFIED READY FOR SEA UPON COMPLETION OF THE 
FOLLOWING CORRECTIVE ACTIONS: 
 A. 
 B. 
4. THERE ARE NO OUTSTANDING RECS.  THE FOLLOWING DEPARTURES FROM SPECIFICATION 
ARE CURRENTLY OUTSTANDING: 
 DEPARTURE NO. TYPE SYSTEM/COMPONENT RESTRICTION (IF ANY) 
 A. 
 B. 
5. ALL URO MRC MANDATORY TESTS/INSPECTIONS SPECIFIED IN REF B HAVE BEEN 
SUCCESSFULLY ACCOMPLISHED WITHIN THE REQUIRED PERIODICITY.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX P 

SAMPLE TYCOM MESSAGE TO SHIP CONCERNING 
PSA SEA TRIAL AUTHORIZATION (SUBMARINES) 

FM (TYCOM)//N43// 
TO USS (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
(PARENT GROUP)// 
(PARENT SQUADRON)// 
DSU SAN DIEGO CA//N3// 
COMSUBDEVRON FIVE SAN DIEGO CA//N3// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ/(SUBS) POST SHAKEDOWN AVAILABILITY SEA TRIAL DEPTH AUTHORIZATION OF USS (SHIP 
NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS NAVSEA MESSAGE CONCERNING SEA TRIAL DEPTH AUTHORIZATION// 
REF/B/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF B IS SUPERVISING AUTHORITY MESSAGE CONCERNING FAST CRUISE COMPLETION// 
REF/C/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF C IS NAVSEA LETTER CONCURRING IN SEA TRIAL AGENDA FOR (SHIP NAME)// 
REF/D/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF D IS TYCOM LETTER APPROVING SEA TRIAL AGENDA// 
REF/E/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF E IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. REF A CERTIFIED MATERIAL CONDITION OF THOSE PARTS OF USS (SHIP NAME AND HULL NO.) 
INSTALLED, REPAIRED AND/OR TESTED BY SHIPYARD.  THIS MSG CONFIRMS THAT THE 
CERTIFICATION OF THE REMAINDER OF THE ITEMS WITHIN THE SUBSAFE CERTIFICATION 
BOUNDARY HAS BEEN SUSTAINED.  ACCORDINGLY, THE STATUS OF THE SUBSAFE 
CERTIFICATION BOUNDARY OF USS (SHIP NAME) IS SATISFACTORY FOR SEA TRIALS TO DESIGN 
TEST DEPTH SUBJECT TO RESTRICTIONS IN PARA 2 OF REF A. 
2. REF B REPORTED COMPLETION OF FAST CRUISE AND READINESS OF SHIP AND CREW TO 
PROCEED ON SEA TRIALS. 
3. USS (SHIP NAME AND HULL NO.) IS AUTHORIZED TO DIVE UNDER DELIBERATE AND CAREFULLY 
CONTROLLED CONDITIONS TO (SPECIFIED) DEPTH FOR HULL INTEGRITY AND EMBT BLOW SYSTEM 
TESTS IAW AGENDA FOR UNDERWAY TRIALS CONCURRED IN BY REF C AND APPROVED BY REF 
D. 
4. IAW REF E, THIS DEPTH AUTHORIZATION IS AUTOMATICALLY SUSPENDED UPON RE-ENTRY TO 
THE MATERIAL CERTIFICATION BOUNDARY OR CASUALTY AFFECTING RECOVERABILITY, 
SALVAGE, WATERTIGHT INTEGRITY, OR OPERATION OF SHIP'S CONTROL SURFACES. 
THE SHIP SHALL NOT OPERATE AT A DEPTH GREATER THAN 200 FT UNTIL RE-ENTRY IS 
CERTIFIED TO TYCOM AND TYCOM APPROVAL TO OPERATE TO TEST DEPTH IS OBTAINED.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX Q 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO NAVSEA AND TYCOM 
CONCERNING PSA FAST CRUISE COMPLETION (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO (TYCOM)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ:  (SUBS) USS (SHIP NAME AND HULL NO.) FAST CRUISE COMPLETION// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. IAW REF A, (SUPERVISING AUTHORITY) REPORTS USS (SHIP NAME AND HULL NO.) FAST 
CRUISE SUCCESSFULLY COMPLETED AT (TIME AND DATE). 
2. NO MANDATORY DEFICIENCIES FOR SEA TRIALS HAVE BEEN IDENTIFIED.  THERE HAVE BEEN 
NO RECS OPENED AND NO SUBSAFE DEVIATIONS AND WAIVERS PROCESSED SINCE THE START 
OF FAST CRUISE.(OR, REPORT ANY MANDATORY DEFICIENCIES DISCOVERED WITH CORRECTIVE ACTION, AND IF 
RECS AND/OR DEVIATIONS AND WAIVERS WERE PROCESSED SINCE THE START OF FAST CRUISE, REPORT ALL RECS 
OPENED SINCE THE START OF FAST CRUISE ARE CLOSED AND/OR ALL SUBSAFE DEVIATIONS AND WAIVERS PROCESSED 
SINCE THE START OF FAST CRUISE ARE RESOLVED.) 
3. IAW REF A, THE SUBSAFE MATERIAL CONDITION OF THOSE PARTS OF USS (SHIP NAME AND HULL 
NO.) INSTALLED, REPAIRED, AND OR TESTED BY THE SHIPYARD IS SATISFACTORY FOR SEA 
TRIALS. 
4. RECOMMEND COMMENCEMENT OF SEA TRIALS AS SCHEDULED.  CO USS (SHIP NAME AND HULL NO.) 
CONCURS.// 
BT 

NOTE: LIST ALL RE-ENTRIES TO MATERIAL CERTIFICATION BOUNDARY AND ALL WORK 
ON SYSTEMS AFFECTING RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, 
OR OPERATION OF SHIP'S CONTROL SURFACES WITH CORRECTIVE ACTION SINCE 
RELEASE OF FAST CRUISE MESSAGE. 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX R 

SAMPLE SHIP MESSAGE TO TYCOM CONCERNING 
MATERIAL CERTIFICATION UPON COMPLETION OF PSA (SUBMARINES) 

FM USS (SHIP NAME)// 
TO (TYCOM)//N43// 
INFO (PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SHIP NAME)// 
SUBJ:  (SUBS) USS (SHIP NAME AND HULL NO.) MATERIAL CERTIFICATION// 
REF/A/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF A IS JOINT FLEET MAINTENANCE MANUAL// 
REF/B/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF B IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. IAW REF A, USS (SHIP NAME AND HULL NO.) CERTIFIES THAT ALL WORK ACCOMPLISHED BY 
FORCES AFLOAT WITHIN THE SUBSAFE BOUNDARY HAS BEEN SATISFACTORILY COMPLETED 
AND RETESTED.  CERTIFICATION REQUIREMENTS OF REF B HAVE BEEN SUSTAINED FOR THE 
REMAINDER OF THE SUBSAFE CERTIFICATION BOUNDARY. 
2. THERE ARE NO OUTSTANDING RECS.  THE FOLLOWING DEPARTURES FROM SPECIFICATION 
ARE CURRENTLY OUTSTANDING: 
 DEPARTURE NO. TYPE SYSTEM/COMPONENT RESTRICTION (IF ANY) 
 A. 
 B. 
 C. 
3. ALL URO MRC MANDATORY TESTS/INSPECTIONS SPECIFIED IN REF B HAVE BEEN 
SUCCESSFULLY ACCOMPLISHED WITHIN THE REQUIRED PERIODICITY.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX S 

SAMPLE TYCOM MESSAGE TO SHIP AUTHORIZING UNRESTRICTED 
OPERATIONS FOLLOWING COMPLETION OF PSA (SUBMARINES) 

FM (TYCOM)//N43// 
TO USS (SHIP NAME)// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08// 
(ISIC)//N4// 
(SUPERVISING AUTHORITY)//(APPROPRIATE CODE)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(TYCOM)// 
SUBJ: (SUBS) UNRESTRICTED OPERATION OF USS (SHIP NAME AND HULL NO.)// 
REF/A/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF A IS NAVSEA MESSAGE CONCERNING AUTHORIZATION FOR UNRESTRICTED 
OPERATIONS AFTER PSA// 
REF/B/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF B IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/C/DOC/(TYCOM)NOTE C3120/(DATE OF CURRENT REVISION)// 
AMPN/REF C IS PROMULGATION OF AUTHORIZED SUBMARINE TEST AND OPERATING DEPTH// 
RMKS/1. REF A CERTIFIED SATISFACTORY MATERIAL CONDITION OF THOSE PARTS OF THE USS 
(SHIP NAME AND HULL NO.) INSTALLED, REPAIRED AND/OR TESTED BY THE SHIPYARD AND 
RECOMMENDED UNRESTRICTED OPERATION TO DESIGN TEST DEPTH PROVIDED CERTIFICATION 
REQUIREMENTS OF REF B HAVE BEEN SUSTAINED FOR REMAINDER OF SUBSAFE CERTIFICATION 
BOUNDARY. 
2. THIS MESSAGE CONFIRMS THAT THE CERTIFICATION OF THE REMAINDER OF ITEMS NOT 
COVERED BY REF A WITHIN THE SUBSAFE CERTIFICATION BOUNDARY HAS BEEN SUSTAINED. 
ACCORDINGLY, THE STATUS OF THE SUBSAFE CERTIFICATION BOUNDARY OF USS (SHIP NAME 
AND HULL NO.) IS SATISFACTORY FOR UNRESTRICTED OPERATION TO DESIGN TEST DEPTH 
SUBJECT TO RESTRICTION IN PARA 2 OF REF A. 
3. USS (SHIP NAME AND HULL NO.) IS AUTHORIZED TO CONDUCT UNRESTRICTED OPERATIONS TO 
(SPECIFIED) DESIGN TEST DEPTH SUBJECT TO THE FOLLOWING: 
 A. 
4. CONTINUED CERTIFICATION FOR OPERATIONS TO (SPECIFIED) DEPTH IS SUBJECT TO THE 
MAINTENANCE OF REQUIREMENTS OF REF B.  URO MRC PERIODICITIES COMMENCE (EFFECTIVE 
DATES). 
5. THIS MSG REMAINS IN EFFECT UNTIL INCLUDED IN A FUTURE REVISION OF REF C.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX T 

SAMPLE SHIP MESSAGE TO TYCOM 
CONCERNING MATERIAL CERTIFICATION (SUBMARINES) 

FM USS (SHIP NAME)// 
TO (TYCOM)//N43// 
INFO (PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SHIP NAME)// 
SUBJ/(SUBS) USS (SHIP NAME AND HULL NO.) MATERIAL CERTIFICATION// 
REF/A/DOC/COMFLTFORCOMINST 4790.3// 
AMPN/REF A IS JOINT FLEET MAINTENANCE MANUAL// 
REF/B/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF B IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
RMKS/1. IAW REF A, USS (SHIP NAME AND HULL NO.) CERTIFIES THAT ALL WORK ACCOMPLISHED BY 
FORCES AFLOAT WITHIN THE SUBSAFE CERTIFICATION BOUNDARY SINCE CERTIFICATION FOR 
SEA TRIALS HAS BEEN SATISFACTORILY COMPLETED AND RETESTED.  CERTIFICATION 
REQUIREMENTS OF REF B HAVE BEEN SUSTAINED FOR THE REMAINDER OF THE SUBSAFE 
CERTIFICATION BOUNDARY. 
2. THERE ARE NO OUTSTANDING RECS.  THE FOLLOWING DEPARTURES FROM SPECIFICATION 
ARE CURRENTLY OUTSTANDING: 
 DEPARTURE NO. TYPE SYSTEM/COMPONENT RESTRICTION (IF ANY) 
 A. 
 B. 
 C. 
3. ALL URO MRC MANDATORY TESTS/INSPECTIONS SPECIFIED IN REF B HAVE BEEN 
SUCCESSFULLY ACCOMPLISHED WITHIN THE REQUIRED PERIODICITY.// 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-2T-2 

(This Page Intentionally Left Blank) 



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-2U-1 

APPENDIX U 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO NAVSEA CONCERNING 
MATERIAL CONDITION FOR UNRESTRICTED OPERATION FOLLOWING PSA (SUBMARINES) 

FM (SUPERVISING AUTHORITY)// 
TO COMNAVSEASYSCOM WASHINGTON DC//(SHIP PROGRAM MANAGER)/08/07Q// 
INFO CNO WASHINGTON DC//N77// 
(FLEET COMMANDER)//N43// 
(TYCOM)//N43// 
(PARENT GROUP)//N4// 
(PARENT SQUADRON)// 
USS (SHIP NAME)// 
BT 
UNCLAS  //N09094// 
MSGID/GENADMIN/(SUPERVISING AUTHORITY)// 
SUBJ/(SUBS) USS (SHIP NAME AND HULL NO.) MATERIAL CONDITION// 
REF/A/DOC/NAVSEA 0924-LP-062-0010// 
AMPN/REF A IS SUBMARINE SAFETY (SUBSAFE) REQUIREMENTS MANUAL// 
REF/B/LTR/(ORIGINATING ACTIVITY) (SERIAL NUMBER)/(DATE)// 
AMPN/REF B IS NAVSEA LETTER CONCERNING SUBSAFE CERTIFICATION AUDIT REPORT// 
REF/C/MSG/(ORIGINATING ACTIVITY)/(DTG)// 
AMPN/REF C IS SUPERVISING AUTHORITY MESSAGE CONCERNING READINESS FOR FAST CRUISE 
AND SEA TRIALS// 
RMKS/1. IAW REF A, THE (SUPERVISING AUTHORITY) CERTIFIES THE SATISFACTORY 
COMPLETION OF ALL SEA TRIALS, COMPLETION OF CONTROLLED DIVES, THE RESOLUTION OF 
MANDATORY SEA TRIAL DEFICIENCIES AND THE RESOLUTION OF ALL CAT 1A AUDIT ITEMS OF 
REF B. 
2. REF C REPORTED COMPLETION OR SATISFACTORY RESOLUTION OF ALL CAT 1A AUDIT ITEMS 
OF REF B. 
3. THE STATUS OF INCOMPLETE CAT II AUDIT ITEMS OF REF B IS AS FOLLOWS: 
 A. 
4. THE (SUPERVISING AUTHORITY) CERTIFIES THE MATERIAL CONDITION OF THOSE PARTS OF THE USS 
(SHIP NAME AND HULL NO.) INSTALLED, REPAIRED AND/OR TESTED BY THE SHIPYARD IS 
SATISFACTORY FOR UNRESTRICTED OPERATION TO DESIGN TEST DEPTH.// 
BT 

NOTE: LIST ALL RE-ENTRIES TO MATERIAL CERTIFICATION BOUNDARY AND ALL WORK 
ON SYSTEMS AFFECTING RECOVERABILITY, SALVAGE, WATERTIGHT INTEGRITY, 
OR OPERATION OF SHIP'S CONTROL SURFACES WITH CORRECTIVE ACTION SINCE 
RELEASE OF FAST CRUISE MESSAGE. 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX V 

SAMPLE TYCOM MESSAGE TO THE SHIP CONCERNING FBW SCS CERTIFICATION 
(SUBMARINES) 

FROM:  COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI>// 
TO: UNIT <SHIP NAME>// 
INFO CNO WASHINGTON DC 
COMNAVSEASYSCOM WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSG/GENADMIN/COMSUB<LANT/PAC>// 
SUBJ/(SUBS) UNRESTRICTED USE OF FLY-BY-WIRE SHIP CONTROL SYSTEM IN SUPPORT OF 
UNRESTRICTED OPERATIONS OF UNIT  <SHIP NAME/HULL NO.>// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010// 
REF /B/MSG NAVSEA/DTG // FBW SCS INITIAL CERTIFICATION (G.2.9) 
REF//C/ SSM VOLUME 7 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FBW SCS.  REF B IS NAVSEA FBW 
SCS CERTIFICATION MSG FOR <SHIP NAME/HULL NO.>.  REF C CONTAINS COMSUB<LANT/PAC> 
AUTHORIZED SUBMARINE OPERATING AND TEST DEPTHS.// 
1.  IN ACCORDANCE WITH REFERENCE (A), REFERENCE (B) PROVIDED <INTERIM FOR FIRST SHIP 
OF CLASS OR AFTER MAJOR SHIP MODIFICATION AFFECTING SHIP HYDRODYNAMIC 
CHARACTERISTICS> CERTIFICATION OF <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL 
SYSTEM FOR UNRESTRICTED USE IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATIONS <OR 
STATE LIMITS>. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX W 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO NAVSEA CONCERNING PCU FBW SCS 
MATERIAL CONDITION READINESS FOR FAST CRUISE AND ALPHA TRIALS (SUBMARINES) 

FROM: <SUPERVISING AUTHORITY>//-+ 
TO: COMNAVSEASYSCOM WASHINGTON DC// 
INFO CNO WASHINGTON DC 
COMSUB<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
BT 
UNCLAS //  N09094  // 
MSGID/GENADMIN/<SUPERVISING AUTHORITY>// 
SUBJ/(SUBS) PRECOMUNIT <SHIP NAME/HULL NO > FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL 
CONDITION READINESS FOR FAST CRUISE AND SEA TRIALS// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010 // 
REF/B/LTR/NAVSEA/<SER NO./DATE>// (REFERENCE ADDITIONAL AUDIT REPORTS AS REQUIRED) 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS THE NAVSEA FLY-BY-WIRE SHIP CONTROL SYSTEM CERTIFICATION AUDIT 
REPORT FOR <SHIP NAME/HULL NO.>.// 
RMKS/1.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS THE COMPLETION OF ALL FLY-BY-WIRE 
SHIP CONTROL SYSTEM WORK AND TESTING REQUIRED FOR COMMENCEMENT OF FAST CRUISE 
AND ALPHA SEA TRIALS. 
2.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS THAT ALL CAT I AUDIT RECOMMENDATIONS OF 
REF B HAVE BEEN SATISFACTORILY RESOLVED.  THERE ARE NO FLY-BY-WIRE SHIP CONTROL 
SYSTEM DEVIATIONS AND WAIVERS WITH CONDITIONS NOR FLY-BY-WIRE SHIP CONTROL 
SYSTEM OR RELATED SHIP OPERATING RESTRICTIONS/LIMITS WHICH HAVE NOT BEEN 
SATISFIED.  <or identify operating restrictions/limits and list conditional Deviations and Waivers including Deviation Number, Short Title, 
and Expected Clearance Date/Key Event(1)>. 
3.  IAW REF A, THE STATUS OF ALL INCOMPLETE CAT 1A AUDIT RECOMMENDATIONS OF REF B IS 
AS FOLLOWS: 
A. 
B. 
4. <SUPERVISING AUTHORITY> REPORTS READINESS OF <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP 
CONTROL SYSTEM FOR COMMENCEMENT OF FAST CRUISE. OIC<SHIP NAME/HULL NO.> CONCURS.// 
5.  SUBJECT TO SATISFACTORY COMPLETION OF FAST CRUISE AND RESOLUTION OF MANDATORY 
DEFICIENCIES, <SUPERVISING AUTHORITY> CONSIDERS <SHIP NAME/HULL NO.>  FLY-BY-WIRE SHIP 
CONTROL SYSTEM MATERIAL CONDITION READINESS SATISFACTORY FOR COMMENCEMENT OF 
SEA TRIALS. 
(1) Subject to Program Manager approval, cumulative lists of conditional Deviations and Waivers which are deemed too lengthy for messages may be 
communicated in a letter format, with the letter referenced by the applicable message. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX X 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO TYCOM AND NAVSEA CONCERNING PCU 
FAST CRUISE COMPLETION AND READINESS OF FBW SCS MATERIAL CONDITION FOR ALPHA 

SEA TRIALS (SUBMARINES) 

FROM:<SUPERVISING AUTHORITY>// 
TO: COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI>// 
COMNAVSEASYSCOM WASHINGTON DC 
INFO CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME/NUMBER> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/<SUPERVISING AUTHORITY>// 
SUBJ/(SUBS) PRECOMUNIT <SHIP NAME/HULL NO.> FAST CRUISE COMPLETION AND READINESS OF 
FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION FOR ALPHA SEA TRIALS// 
REF/A/DOC/OPNAVINST 9080.3// 
NARR/REF A CONTAINS PROCEDURES FOR TESTS AND TRIALS OF NAVAL NUCLEAR POWERED 
SHIPS.// 
RMKS/1.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS <SHIP NAME/HULL NO.> FAST CRUISE 
SUCCESSFULLY COMPLETED AT <TIME, DATE>. 
2.  NO MANDATORY FLY-BY-WIRE SHIP CONTROL SYSTEM DEFICIENCIES FOR SEA TRIALS HAVE 
BEEN IDENTIFIED.  THERE HAVE BEEN NO FLY-BY-WIRE SHIP CONTROL SYSTEM CWPs/RIPOUTs 
OPENED AND NO FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND WAIVERS PROCESSED 
SINCE THE START OF FAST CRUISE.  <or, report any mandatory deficiencies discovered with corrective action, and if 
CWP/RIPOUT and/or Deviations and Waivers were processed since the start of Fast Cruise, report all Fly-By-Wire Ship Control System 
CWPs/RIPOUTs opened since the start of Fast Cruise are closed and/or all Fly-By-Wire Ship Control System deviations and waivers resolved.> 
3.  THERE ARE NO FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND WAIVERS WITH 
CONDITIONS WHICH HAVE NOT BEEN SATISFIED. <or list conditional Deviations and Waivers including 
Deviation Number, Short Title, and Expected Clearance Date/Key Event.(1)>. 
4.  FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION IS SATISFACTORY TO SUPPORT 
COMMENCEMENT OF ALPHA SEA TRIALS AS SCHEDULED.  OIC <SHIP NAME\HULL NO.> CONCURS.\\ 
5.  RECOMMENDATION TO COMMENCE ALPHA SEA TRIALS WILL BE ADDRESSED BY SEPCOR. 
(1)Subject to Program Manager approval, cumulative lists of conditional Deviations and Waivers which are deemed too lengthy for messages may be 
communicated in a letter format, with the letter referenced by the applicable message. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX Y 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO NAVSEA CONCERNING PCU FBW SCS 
MATERIAL CONDITION READINESS UPON COMPLETION OF ALPHA SEA TRIALS AND 

READINESS OF THE FBW SCS FOR USE DURING BRAVO AND SUBSEQUENT SEA TRIALS 
(SUBMARINES) 

FROM:<SUPERVISING AUTHORITY>// 
TO: COMNAVSEASYSCOM WASHINGTON DC// 
INFO CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/<SUPERVISING AUTHORITY>// 
SUBJ/(SUBS) COMPLETION OF <ALPHA(2)> SEA TRIALS OF PRECOMUNIT<SHIP NAME/HULL NO.> AND 
FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION READINESS FOR<BRAVO(1)> SEA 
TRIALS// 
REF/A/MSG/<SUPERVISING AUTHORITY>/<DTG>// {G.2.1} 
REF/B/LTR/NAVSEA/<SER NO./DATE> 
REF/C/DOC/NAVSEA 0924-062-0010// 
NARR/REF A IS <SUPERVISING AUTHORITY'S> REPORT OF FLY-BY-WIRE SHIP CONTROL SYSTEM 
MATERIAL CONDITION READINESS OF <SHIP NAME/HULL NO.> FOR FAST CRUISE AND ALPHA SEA 
TRIALS. REF B IS FLY-BY-WIRE SHIP CONTROL SYSTEM CERTIFICATION AUDIT REPORT.// REF C IS 
THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL SYSTEMS.// 
RMKS/1. <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM HAS SUCCESSFULLY 
COMPLETED <ALPHA(2)> SEA TRIALS. 
2. BY REF A, <SUPERVISING AUTHORITY> REPORTED ALL CAT I AUDIT RECOMMENDATIONS OF REF B 
SATISFACTORILY RESOLVED. THERE HAVE BEEN NO FLY-BY-WIRE SHIP CONTROL SYSTEM 
CWPS/RIPOUTS OPENED AND NO FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND 
WAIVERS PROCESSED SINCE <ALPHA (2)> SEA TRIALS. <or, if FLY-BY-WIRE SHIP CONTROL SYSTEM 
CWPS/RIPOUTS or FLY-BY-WIRE SHIP CONTROL SYSTEM Deviations and Waivers were processed since the start of <ALPHA (2)> Sea 
Trials, report ALL FLY-BY-WIRE SHIP CONTROL SYSTEM  CWPS/RIPOUTS OPENED SINCE THE START OF <ALPHA (2)> SEA 
TRIALS ARE CLOSED AND/OR ALL FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND WAIVERS PROCESSED SINCE 
<ALPHA (2)> SEA TRIALS ARE RESOLVED.>. 
3. THERE ARE NO FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND WAIVERS WITH 
CONDITIONS NOR FLY-BY-WIRE SHIP CONTROL SYSTEM or SHIP RELATED OPERATING 
RESTRICTIONS/LIMITS WHICH HAVE NOT BEEN SATISFIED. <or identify operating restrictions/limits and list 
conditional Deviations and Waivers including Deviation Number, Short Title, and Expected Clearance Date/Key Event.(3)> 
4. THE STATUS OF REF B INCOMPLETE CAT 1A AUDIT RECOMMENDATIONS IS <SAME AS 
REPORTED BY REF A OR AS FOLLOWS:>. 
5. IAW REF C, <SUPERVISING AUTHORITY> REPORTS THAT THE FLY-BY-WIRE SHIP CONTROL SYSTEM 
MATERIAL CONDITION OF <SHIP NAME/HULL NO.> IS SATISFACTORY FOR USE IN SUPPORT OF 
<BRAVO (1)> SEA TRIALS. OIC <SHIP NAME/HULL NO.> CONCURS.// 
(1)UPCOMING TRIALS WHICH IS SUBJECT OF THIS CERTIFICATION (E.G., BRAVO SEA TRIALS, CHARLIE SEA TRIALS, INSURV 
TRIALS, ETC.). 
(2)PREVIOUS TRIALS. 
(3)SUBJECT TO PROGRAM MANAGER APPROVAL, CUMULATIVE LISTS OF CONDITIONAL DEVIATIONS AND WAIVERS WHICH 
ARE DEEMED TOO LENGTHY FOR MESSAGES MAY BE COMMUNICATED IN A LETTER FORMAT, WITH THE LETTER 
REFERENCED BY THE APPLICABLE MESSAGE. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX Z 

SAMPLE SUPERVISING AUTHORITY MESSAGE TO NAVSEA CONCERNING PCU FBW SCS 
MATERIAL CONDITION INITIAL CERTIFICATION (SUBMARINES) 

FROM: <SUPERVISING AUTHORITY>// 
TO: COMNAVSEASYSCOM WASHINGTON DC// 
INFO CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/<SUPERVISING AUTHORITY>// 
SUBJ/(SUBS) UNRESTRICTED USE OF <SHIP NAME/HULL NO.>FLY-BY-WIRE SHIP CONTROL SYSTEM IN 
SUPPORT OF SUBMARINE UNRESTRICTED OPERATIONS// 
REF/A/DOC/NAVSEA T9044-AD-MAN-0100// 
REF/B/MSG/<SUPERVISING AUTHORITY>/<DTG>//{G.2.1} 
REF/C/LTR/NAVSEA/<SER NO./DATE>// (REFERENCE ADDITIONAL AUDIT REPORTS AS REQUIRED) 
REF/D/ SHIP SYSTEM MANUAL VOL 7 SHIP CONTROL SYSTEMS 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS <SUPERVISING AUTHORITY> REPORT OF <SHIP NAME/HULL NO.> READINESS OF FLY-
BY-WIRE SHIP CONTROL SYSTEM FOR FAST CRUISE AND ALPHA SEA TRIALS.  REF C IS THE 
NAVSEA FLY-BY-WIRE SHIP CONTROL SYSTEMS CERTIFICATION AUDIT REPORT FOR <SHIP 
NAME/HULL NO.>.  REF D IS THE SHIP SYSTEM MANUAL FOR FBW SCS.// 
RMKS/1.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS THE SATISFACTORY COMPLETION OF ALL 
FLY-BY-WIRE SHIP CONTROL SYSTEM SEA TRIAL TESTING, THE RESOLUTION OF MANDATORY 
SEA TRIAL DEFICIENCIES<IF NOT RESOLVED THEN LIST ANY SEA TRIAL TEST EVENTS THAT NEED TO BE 
DEFERRED>. 
2.  REF B REPORTED SATISFACTORY RESOLUTION OF ALL FBW SCS CAT I AUDIT 
RECOMMENDATIONS OF REF C.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS THAT ALL CAT IA 
AUDIT RECOMMENDATIONS OF REF C HAVE BEEN SATISFACTORILY RESOLVED.  THERE IS NO 
DEFERRED FBW SCS WORK AND THERE ARE NO FBW SCS DEVIATIONS AND WAIVERS WITH 
CONDITIONS NOR ARE THERE ANY FBW SCS OR RELATED SHIP OPERATING RESTRICTIONS/LIMITS 
WHICH HAVE NOT BEEN SATISFIED.  <or identify operating restrictions/limits and list deferred work and/or conditional 
Deviations and Waivers including Deviation Number, Short Title, and Expected Clearance Date/Key Event(1)>. 
3.  THE STATUS OF INCOMPLETE CAT II AUDIT RECOMMENDATIONS OF REF C IS AS FOLLOWS: 
A. 
B. 
4.  IAW REF A, <SUPERVISING AUTHORITY> REPORTS THE MATERIAL CONDITION OF <SHIP NAME/HULL 
NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM IS SATISFACTORY FOR UNRESTRICTED USE IN 
SUPPORT OF SUBMARINE UNRESTRICTED OPERATIONS IN ACCORDANCE WITH THE GUIDANCE IN 
REF D EXCEPT AS NOTED:<identify any ship or system operating restrictions or limits> 
5.  RECOMMENDATION FOR SUBMARINE’S UNRESTRICTED OPERATION TO TEST DEPTH WILL BE 
ADDRESSED BY SEPARATE CORRESPONDENCE. 
(1)Subject to Program Manager approval, cumulative lists of conditional Deviations and Waivers which are deemed too lengthy for messages may be 
communicated in a letter format, with the letter referenced by the applicable message. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX AA 

PRE MAN-UP CHECKLIST FOR TYCOM/ISIC 

The TYCOM/ISIC is responsible for the following: 

 1. Contacting the Supervising Authority and establishing the date of initial man-up. 

 2. Coordinating with the Supervising Authority to ensure that crew facilities will be available on man-up. 

 3. Coordinating with the Supervising Authority and BUPERS on manning issues involving slippage or 
delays in schedule. 

 4. Upon man-up, coordinating with the PCO the dates for arrival inspection and monitoring watches. 

 5. Providing the ship with the necessary Fleet/TYCOM directives, instructions, notices, training 
memorandums, etc. 

 6. Reporting personnel arriving early onboard. 

 7. Ensuring personnel arriving early get pay accounts established and entitlements started. 

 8. Ensuring personnel arriving early have been screened for New Construction and meet all the 
requirements.  Personnel not meeting the New Construction requirements should be brought into 
compliance, if possible, or made available for further assignment in accordance with the Enlisted 
Transfer Manual. 

 9. Ensuring the reporting personnel satisfy the requirements as outlined in the manning directive (i.e., 
Crew Scheduling and Phasing plans, Manning Letter, Enlisted Distribution and Verification Report, 
etc.).  Areas that are deficient should be identified to BUPERS to correct deficiencies.  In the case of 
submarines, submit a Personnel Deficiency Report. 

 10. For submarines, ensuring personnel are medically screened for submarine duty. 

 11. If the Detachment Concept is used, establishing a Point of Contact with FTC and obtain phone numbers 
for PCU office spaces. 

 12. Inspecting the PCU's office spaces prior to the arrival of the initial manning detachment.  Immediately 
upon the PCU's arrival, coordinating with the PCO to arrange for the certification of office spaces to 
receive classified material. 

 13. Providing the requirements for storage of classified material in office spaces. 

 14. Assisting the PCU in developing a management system for handling classified material. 
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APPENDIX AB 

BASIC REQUIREMENTS FOR INITIAL MAN-UP PERSONNEL OF THE PCU  
(DETACHMENT CONCEPT) (CVN, DDG, LHD, LPD, AOE, LSD) 

1. The following is a list of actions that should be undertaken by the Detachment within the first two months. 

 a. Establish Fiscal Account with FTC Logistics. 

 b. Provide accounting data for telephone service to Naval Station Public Works, Communications 
Department. 

 c. Establish Temporary Plain Language Address with the communications facility. 

 d. Obtain administrative supplies from SERVMART. 

 e. Make Basic Enlisted Quarters arrangements with Naval Station Billeting. 

 f. Establish Basic Enlisted Quarters Watch Bill. 

 g. Acquire Government Vehicle from Public Works. 

 h. Create Ship's Pre-Commissioning Indoctrination Manual. 

 i. Designate Drug and Alcohol Program Advisors and obtain school quota from FTC. 

 j. Designate Urinalysis Coordinator and establish program. 

 k. Designate Key Sub-Custodian. 

 l. Designate two Electrical Safety Petty Officers. 

 m. Designate Ombudsman. 

 n. Create/Start Pre-Commissioning Training schedule (Formal/School of the Ship/Afloat). 

 o. Establish program for monitoring security clearance requirements. 

 p. Write authorization letters for "By Direction," mail and paycheck pickup authority. 

 q. Acquire software programs from the ship's allowance for use on computers. 

 r. Set up office spaces and obtain the necessary instructions and publications necessary to function as an 
Administrative Office. 

 s. Establish a Personnel Office to assist/check-in newly reporting personnel. 
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 t. Arrange a meeting with the local Personnel Support Detachment to formulate a memorandum of 
agreement to include Service Record maintenance, Pay Account maintenance, assignment of disbursing 
support personnel from the ship, liquidation of travel claims, authorization for travel advances and other 
personnel related matters. 

 u. Arrange for maintenance of Medical and Dental records based on local military medicine procedures.  
The FTC will provide details. 

 v. Compile a Recall List. 

 w. Submit the Inaugural Diary to establish the manpower accounts and activate the Unit Identification 
Code in the Source Data System.  This will require the reporting of one Enlisted and one Officer, using 
a gain Transaction Code with the use of a Diary Message Reporting System message.  This should be 
done in advance of the initial manning date. 

 x. Coordinate with the FTC to establish the Security Certification of office spaces for retention of 
classified material. 

 y. Request of NAVSEA Non-Judicial Punishment (NJP) and Special Court Martial authority for the PCO. 
If the PCO is ordered in as OIC, NJP authority is limited.   

 z. Develop a planning schedule to incorporate Department Head training and the overall command 
planning schedule. 

2. The following is a list of actions that must occur to support activity at the Construction Site. 

 a. Obtain office space for the Prospective Commanding Officer/Prospective Executive Officer, Command 
Master Chief, and other crew personnel. 

 b. Arrange for installation and access to telephone service.  The Supervising Authority will provide 
details. 

 c. Obtain phone listing for key Industrial Activity and Supervising Authority personnel. 

 d. Obtain Master Construction Schedule from the Supervising Authority Project Officer. 

 e. Make arrangements for the crew to receive badges for access to the industrial area. 

 f. Make arrangements for the crew to receive all necessary safety equipment (hard hats, safety glasses, 
safety shoes, etc.). 

 g. Arrange for the crew at the Construction Site to receive safety briefings.  

 h. Arrange for crew briefings on necessary Radiological Control procedures. 
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 i. Arrange for the Supervising Authority to take action to add the PCU to the Standard Navy Distribution 
List. 

 j. Obtain copies of Supervising Authority instructions related to new construction activities. 

 k. Obtain a System Testing Schedule and Turnover Schedule.  The Supervising Authority will provide 
assistance. 

 l. Request authorization for the crew to draw Basic Allowance for Subsistence if government messing is 
not available at the Construction Site.  The BUPERS Manual provides direction. 

 m. Coordinate with the ISIC the Security Certification of office spaces to be used for the retention of 
classified material.   
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APPENDIX AC 

BASIC REQUIREMENTS FOR INITIAL MAN-UP PERSONNEL OF THE PCU 
(CVN, DDG, LHD, LPD, AOE, LSD, SUBMARINES) 

The following is a list of actions that should be undertaken upon the arrival of the first members of a PCU: 

 1. Obtain office space for the Prospective Commanding Officer/Prospective Executive Officer, Command 
Master Chief, and other crew personnel. 

 2. Arrange for installation and access to telephone service.  The Supervising Authority will provide 
details. 

 3. Obtain phone listing for key Industrial Activity and Supervising Authority personnel. 

 4. Obtain Master Construction Schedule from the Supervising Authority Project Officer. 

 5. Make arrangements for the crew to receive badges for access to the industrial area. 

 6. Make arrangements for the crew to receive all necessary safety equipment (hard hats, safety glasses, 
safety shoes, etc.). 

 7. Arrange for the crew at the Construction Site to receive safety briefings.  

 8. Arrange for crew briefings on necessary Radiological Control procedures. 

 9. Arrange for the Supervising Authority to take action to add the PCU to the Standard Navy Distribution 
List. 

 10. Obtain copies of Supervising Authority instructions related to new construction activities. 

 11. Obtain a System Testing Schedule and Turnover Schedule.  The Supervising Authority will provide 
assistance. 

 12. Request authorization for the crew to draw Basic Allowance for Subsistence, if government messing is 
not available at the construction site.  The BUPERS Manual provides direction. 

 13. Request of NAVSEA NJP and Special Court Martial authority for the PCO.  If the PCO is ordered in as 
OIC, NJP authority is limited.   

 14. Develop a planning schedule to incorporate Department Head training and the overall command 
planning schedule. 

 15. Submit the Inaugural Diary to establish the manpower account and activate the Unit Identification Code 
in the Source Data System.  This will require the reporting of one Enlisted and one Officer, using a gain 
Transaction Code with the use of a Diary Message Reporting System message.  This should be done in 
advance of the initial manning date. 

 16. Set up office spaces and obtain the necessary instructions and publications necessary to function as an 
Administrative Office. 
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 17. Establish a Personnel Office to assist/check-in newly reporting personnel. 

 18. Arrange a meeting with the local Personnel Support Detachment to formulate a memorandum of 
agreement to include Service Record maintenance, Pay Account maintenance, assignment of disbursing 
support personnel from the ship, liquidation of travel claims, authorization for travel advances and other 
personnel related matters. 

 19. Arrange for maintenance of Medical and Dental records based on local military medicine procedures.  
The FTC will provide details. 

 20. Compile a Recall List. 

 21. Coordinate with the ISIC the Security Certification of office spaces to be used for the retention of 
classified material. 

 22. Upon completion of the Security Certification coordinate with the Supervising Authority mailroom for 
delivery of the ship's mail. 
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APPENDIX AD 

GENERIC BASE LINE OF FLEET INTRODUCTION TEAM 
FUNCTIONS AND RESPONSIBILITIES 

1. Perform all tasks normally assigned to the PCO until the PCO has reported to the Construction Site and 
assumed duties. 

2. Provide assistance to the PCO in carrying out duties according to Navy Regulations. 

3. Provide continuity in the management and administration of pre-commissioning facilities at the Construction 
Site. 

4. Coordinate the overall pre-commissioning crew training program for both nucleus and balance crews. 

5. Schedule and conduct crew training at the Construction Site.  Such training shall be structured to support the 
Force Commander's standard for Crew Certification.  Additional training provided will consist of: 

 a. Basic Damage Control Training (100, 200 and 300 series). 

 b. Ship Familiarization Training. 

 c. Enlisted Surface/Aviation Warfare Specialist Qualification/Requalification Training. 

6. Provide each ship with standardized tailored Lesson Training Guides (where appropriate) in the areas of: 

 a. Engineering. 

 b. Mess Specialist. 

 c. Supply. 

 d. Communications. 

 e. Operations. 

 f. Weapons. 

 g. Deck. 

 h. Air. 

7. Provide each PCO with standardized administrative, organizational and procedural manuals, bills, and 
directives for the ship class. 

8. Monitor the progress of construction, outfitting, test and trials of each ship. 

9. Perform the specific functions as assigned by the Force Commander or higher authority. 

10. Provide familiarization training if directed. 
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11. Provide continuity between successive PCUs. 

 a. Maintain results of significant trials, inspections, assist visits, design and progress meetings, etc., in 
order to provide lessons learned and a corporate history to each successive pre-commissioning crew. 

 b. Detailed reports of government and contractor material and operational tests and inspections are 
maintained by the Supervising Authority. 

 c. Develop a Plan of Action and Milestones (POAM) for each ship to support the mission objectives to 
consist of actions and milestones to be accomplished by the FIT and the ship before sailaway. 

 d. Tailor the POAM to each specific ship based on the delivery date.  The POAM will start approximately 
one year before delivery and end upon sailaway. (Start date will vary depending on FIT establishment 
and crew manning). 

 e. Maintain copies of the POAMs at the FIT, PCU and Pre-Commissioning Detachment. 

 f. Update and perform quarterly reviews of the POAM. 

12. Maintain a Standard Products POAM. 

 a. Ensure that each ship receives their initial outfit of standard products such as directives, publications, 
forms, instructions, charts, etc.  These products will be ordered by the FIT in accordance with the 
POAM, maintained at the FIT, and given to ship upon delivery. 

 b. In addition, locally developed standard administrative products such as the Standard Organization and 
Regulations Manual, Standard Operating Procedures, instructions, notices, etc., in support of the 
mission goals, will be tailored to each specific ship by the FIT with Ship's Force assistance. 

13. Conduct Familiarization Training. 

 a. Training will consist of lectures and ship tours which cover: 

  • Ship Capabilities 

  • Characteristics and Mission 

  • Damage Control 

  • Propulsion 

  • Electrical 

  • Auxiliaries 

  • Deck 

  • Communications 
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  • Navigation 

  • Combat Systems 

 b. Familiarization Training will be performed in a manner that will also encompass Enlisted 
Surface/Aviation Warfare Specialist qualification/requalification training. 

 c. Provide each student a detailed and comprehensive Training Guide of each topic, for reference and 
study purposes. 

14. Assist the ship in preparations for LOA to include: 

 a. Assist in preparations for the ISIC and ETG visits (Pre-industrial, Industrial and Pre-LOA) to include 
the areas of administration, material, level of knowledge and firefighting. 

 b. Provide plans (in the form of ship's notices) for the Pre-Industrial and Pre-LOA visits. 

 c. Assist in EOSS validation (cold and hot checks to include hand over hand verification of piping systems 
and components) performed by the Ship Program Manager. 

 d. Provide a standard package of cold and hot checks (schedule and procedures) required to support 
material checks for LOA.  Conduct training in the execution of cold and hot checks. 

 e. Provide standard engineering administration (EDORM, Standing Orders, Main Space Fire Doctrine, 
Restricted Maneuvering Doctrine, logs, management programs, etc.). 

 f. Provide a standard ship engineering training plan which will include Lesson Topic Guides, Lesson 
Topic Matrix, Evolution Training Matrix, Casualty Control Training Matrix, Watch Team Replacement 
Plan, Quadrant Training Plan, Month Training Plan and Watchstander Proficiency Logs.  Conduct 
training on implementation and execution of the engineering training plan. 

 g. Conduct training (lectures, seminars, drills, etc.) to improve the level of knowledge and firefighting 
capability of the crew in support of LOA.  Conduct Damage Control training to combat a Main Space 
Fire.  Provide procedures, drill packages and training for the Engineering Casualty Control Training 
Team and Damage Control Training Team. 

15. Assist the ship in preparations for Crew Certification to include: 

 a. Provide plans (in the form of ship's notices) for Crew Certification. 

 b. Provide procedures, drill packages and training (lectures, seminars, drills, etc.) for the Seamanship 
Training Team and Combat Systems Training Team. 

16. Assist with the implementation of PMS to include: 

 a. Provide training to the ship's 3-M Coordinator concerning ship specific/unique PMS, Waterfront 
Maintenance Management System Net and/or SNAP. 

 b. Assist in Phase I and II PMS installation by local RMC. 
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17. Order forms and publications. 

 a. Order in accordance with the ship POAM and turn over to the crew upon delivery of the ship. 

 b. Include Initial Outfit List of publications and forms as well as Technical Manuals, SIBs, Naval Warfare 
Publications, Naval Telecommunication Procedures (NTP), charts, command-specific instructions and 
notices, etc. 

18. Assist the ship in the load out of storerooms and operating spaces to include: 

 a. Assist in developing load out plan. 

 b. Assist in the coordination between ship, Supervising Authority, contractor and FOSSAC. 

 c. Act as technical advisor to the Supply Officer in matters concerning load out. 

 d. Provide training to Supply Department personnel in support of load out. 

19. Maintain a reference library. 

 a. A master reference library will be located in the FIT building and will include general and ship specific 
directives, forms, publications, instructions, notices, Technical Manuals, PQS, Naval Warfare 
Publications, NTPs, SIBs, charts, EOSS, PMS, message correspondence, etc. 

 b. A satellite reference library will be located within the pre-commissioning building.  This library will 
consist of immediate reference materials, Naval Ships' Technical Manuals, SIBs, Technical Manuals, 
instructions and notices. 

 c. A basic set of unclassified reference material will be maintained at the PCU for the pre-commissioning 
crews.  Classified reference material for the pre-commissioning crews will be maintained at the FIT 
facilities due to the lack of adequate security at the PCU. 

 d. Liaison with the Supervising Authority to obtain technical documents such as contract specifications, 
drawings, test and inspection results, etc. when required. 

 e. Provide access to various electronic bulletin boards throughout the Navy via computer-modem hookup. 

20. Provide audio/visual support consisting of projectors (overhead, slide), screen, video cassette recorder (VHS, 
BETA), and marker boards. 

21. Provide situational administrative support as required. 

 a. Provide supplemental administrative support for events such as LOA, Crew Certification, 
Commissioning, etc. 

 b. Support may include word processing as well as E-mail, laminating, fax and copier service. 

22. Maintain communication guard for PCUs until delivery. 
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 a. Assist PCU Radiomen in processing (receiving and transmitting) standard naval messages up to and 
including Secret. 

 b. Locate the GATEGUARD terminals in the classified material storeroom at the FIT. 

23. Provide secure stowage for classified material. 

 a. Store classified material for the FIT and PCU in General Services Administration approved safes 
located in the FIT's facilities. 

 b. Restrict access to those personnel authorized by the OIC/PCO. 

 c. Maintain security through a combination of General Services Administration approved storage 
containers, controlled access (key and cipher locks) and intrusion detection systems. 

24. Coordinate off-site training such as schools for pre-commissioning crew between the Ship, BUPERS and Ship 
Program Manager. 
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APPENDIX AE 

SAMPLE NAVSEA MESSAGE TO TYCOM CONCERNING PCU FBW SCS MATERIAL CONDITION 
READINESS FOR ALPHA SEA TRIALS (SUBMARINES) 

FROM: COMNAVSEASYSCOM WASHINGTON DC// 
TO: COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI>// 
INFO CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ/(SUBS) PRECOMUNIT <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM (FBW SCS) 
MATERIAL CONDITION READINESS FOR ALPHA SEA TRIALS.// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010// 
REF/B/DOC/COMFLTFORCOMINST 4790.3 // 
REF/C/MSG/<SUPERVISING AUTHORITY>/<DTG>// {G.2.1} 
REF/D/LTR/SUB<LANT/PAC>/<SER NO./DATE>// 
REF/E/LTR/NAVSEA/<SER NO./DATE>// 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS JOINT FLEET MAINTENANCE MANUAL.  REF C IS <SUPERVISING AUTHORITY> MSG 
REPORTING FLY-BY-WIRE SHIP CONTROL SYSTEM MATERIAL CONDITION READINESS OF <SHIP 
NAME/HULL NO.> FOR FAST CRUISE AND ALPHA SEA TRIALS. REF D CONCURRED WITH THE SEA 
TRIALS AGENDA FOR <SHIP NAME/HULL NO.>.  REF E APPROVED THE SEA TRIALS AGENDA FOR <SHIP 
NAME/HULL NO.>.// 
RMKS/1.  IAW REFS A AND B, AND AS REPORTED BY REF C, THE MATERIAL CONDITION OF <SHIP 
NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM IS CERTIFIED SATISFACTORY FOR USE 
DURING SEA TRIALS, UPON SATISFACTORY COMPLETION OF FAST CRUISE AND RESOLUTION OF 
MANDATORY DEFICIENCIES, IN ACCORDANCE WITH THE SEA TRIALS AGENDA CONCURRED IN 
BY REF D AND APPROVED BY REF E. 
2.  THERE ARE NO FLY-BY-WIRE SHIP CONTROL SYSTEM DEVIATIONS AND WAIVERS WITH 
CONDITIONS NOR FLY-BY-WIRE SHIP CONTROL SYSTEM or RELATED SHIP OPERATING 
RESTRICTIONS/LIMITS WHICH HAVE NOT BEEN SATISFIED.  <or identify operating restrictions/limits and list 
conditional Deviations and Waivers including Deviation Number, Short Title, and Expected Clearance Date/Key Event(1)>. 
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APPENDIX AE (continued) 

SAMPLE NAVSEA MESSAGE TO TYCOM CONCERNING PCU FBW SCS MATERIAL CONDITION 
READINESS FOR ALPHA SEA TRIALS (SUBMARINES) 

3.  THIS CERTIFICATION IS VALID THROUGHOUT TRIALS UNLESS A DEFICIENCY HAS BEEN 
DISCOVERED.  SHIP SPEED IS RESTRICTED TO LESS THAN 20 KNOTS WHEN A FBW SCS FAULT 
CONDITION RESULTS IN A MAJOR NON-CONFORMANCE AFFECTING CONTROL OF SHIPS PITCH, 
HEADING, DEPTH OR CONTROL SURFACES.  THESE DEFICIENCIES MUST BE REPORTED TO 
NAVSEA AND THE APPROPRIATE FLEET AND TYPE COMMANDERS.  PREVIOUS NAVSEA 
CERTIFICATION OF THE FBW SCS MATERIAL CONDITION SHALL BE SUSPENDED UNTIL NAVSEA 
REVIEWS THE REPORT AND CERTIFIES TO THE TYCOM THAT THE FBW SCS MATERIAL CONDITION 
IS SATISFACTORY FOR SEA TRIALS IN ACCORDANCE WITH THE SEA TRIAL AGENDA APPROVED 
BY REFERENCE E.  THE SHIP’S SPEED IS RESTRICTED TO LESS THAN 20 KNOTS UNTIL 
SATISFACTORY RESOLUTION OF THE MAJOR NON-CONFORMANCE AND TYCOM APPROVAL TO 
OPERATE THE FBW SCS TO PREVIOUSLY AUTHORIZED CONDITIONS IS GRANTED, UNLESS 
SPECIFICALLY ADDRESSED IN THE SEA TRIAL AGENDA. 
4. REQUEST NAVSEA PMS< > BE INFO ADDEE ON ALL SEA TRIAL SITREPS. 
5. RECOMMENDATION TO AUTHORIZE DIVING WILL BE ADDRESSED BY SEPCOR. 
(1)Subject to Program Manager approval, cumulative lists of conditional Deviations and Waivers which are deemed too lengthy for messages may be 
communicated in a letter format, with the letter referenced by the applicable message. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX AF 

SAMPLE NAVSEA MESSAGE TO TYCOM CONCERNING PCU FBW SCS MATERIAL CONDITION 
INITIAL CERTIFICATION (SUBMARINES) 

FROM: COMNAVSEASYSCOM WASHINGTON DC// 
TO: COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI> 
INFO CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ/(SUBS) RECOMMENDATION FOR <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM 
UNRESTRICTED USE IN SUPPORT OF SUBMARINE UNRESTRICTED OPERATIONS// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010// 
REF/B/MSG/<SUPERVISING AUTHORITY>/<DTG>// {G.2.6} 
REF/C/SSM VOLUME 7 SHIP CONTROL SYSTEM 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS <SUPERVISING AUTHORITY> REPORT OF <SHIP NAME/HULL NO.> FLY-BY-WIRE SHIP 
CONTROL SYSTEM MATERIAL CONDITION READINESS FOR UNRESTRICTED USE. 
RMKS/1.  IAW REF A, REF B REPORTED MATERIAL CONDITION READINESS OF <SHIP NAME/HULL NO.> 
FLY-BY-WIRE SHIP CONTROL SYSTEM IS SATISFACTORY AND NO OUTSTANDING LIMITING 
DISCREPANCIES EXIST. 
2.  REF B ALSO REPORTED SATISFACTORY COMPLETION OF ALL FLY-BY-WIRE SHIP CONTROL 
SYSTEM SEA TRIAL TEST REQUIREMENTS AND RESOLUTION OF MANDATORY SEA TRIAL 
DEFICIENCIES. <IF ANY DISCREPANCIES ARE DEFERRED SO STATE>.// 
3.  IAW REFS A AND C, NAVSEA CERTIFIES THAT THE MATERIAL CONDITION OF <SHIP NAME/HULL 
NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM IS SATISFACTORY AND RECOMMENDS THE SHIP’S FLY-
BY-WIRE SHIP CONTROL SYSTEM BE AUTHORIZED UNRESTRICTED USE IN SUPPORT OF 
SUBMARINE UNRESTRICTED OPERATIONS IN ACCORDANCE WITH SSMS./SUBJECT TO 
COMPLIANCE WITH REF A <WITH THE FOLLOWING RESTRICTIONS: list any ship or system operating restrictions/limits which 
may be applicable>. 
4.  RECOMMENDATION FOR SHIP’S UNRESTRICTED OPERATION TO TEST DEPTH WILL BE 
ADDRESSED BY SEPARATE CORRESPONDENCE. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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APPENDIX AG 

SAMPLE NAVSEA MESSAGE TO TYCOM CONCERNING PCU RECOMMENDATION FOR  
FLY-BY-WIRE SHIP CONTROL SYSTEM CERTIFICATION 

FROM:  COMNAVSEASYSCOM WASHINGTON DC// 
TO:  COMSUB<LANT/PAC><NORFOLK VA/PEARL HARBOR HI> 
INFO  CNO WASHINGTON DC 
COM<LANT/PAC>FLT<NORFOLK VA/PEARL HARBOR HI> 
<DIRSSP WASHINGTON DC FOR SSBN/SSGN> 
COMSUBGRU <NO.> 
COMSUBRON <NO.> 
PRECOMUNIT <SHIP NAME> 
<SUPERVISING AUTHORITY> 
BT 
UNCLAS // N09094 // 
MSGID/GENADMIN/COMNAVSEASYSCOM// 
SUBJ/(SUBS) RECOMMENDATION FOR FLY-BE-WIRE SHIP CONTROL SYSTEM UNRESTRICTED USE 
IN SUPPORT OF UNRESTRICTED OPERATIONS FOR <SHIP NAME/HULL NO.>// 
REF/A/DOC/NAVSEA T9044-AD-MAN-010// 
REF/B/MSG/<SUPERVISING AUTHORITY>/<DTG>// {G.2.8} 
REF/C/SSM VOLUME 7 SHIP CONTROL SYSTEM 
NARR/REF A IS THE REQUIREMENTS MANUAL FOR SUBMARINE FLY-BY-WIRE SHIP CONTROL 
SYSTEMS.  REF B IS <SUPERVISING AUTHORITY> REPORT OF <SHIP NAME/HULL NO> MATERIAL CONDITION 
READINESS FOR THE FLY-BY-WIRE SHIP CONTROL SYSTEM  
RMKS/1.  UPON COMPLETION OF HYDRODYNAMIC TRIALS <FOR FIRST SHIP OF CLASS>.  IAW REF 
A, REF B REPORTED THE MATERIAL CONDITION READINESS OF <SHIP NAME/HULL NO.> FLY-BY-WIRE 
SHIP CONTROL SYSTEM IS SATISFACTORY AND NO OUTSTANDING LIMITING DISCREPANCIES 
EXIST. 
IF   THERE ARE SO STATE. 
2.  REF B ALSO REPORTED SATISFACTORY COMPLETION OF ALL FLY-BY-WIRE SHIP CONTROL 
SYSTEM SEA TRIAL TEST REQUIREMENTS AND RESOLUTION OF MANDATORY SEA TRIAL 
DEFICIENCIES. 
<IF ANY DISCREPANCIES ARE DEFERRED SO STATE> 
3.  IAW REFS A AND C, NAVSEA CERTIFIES THAT THE MATERIAL CONDITION OF <SHIP NAME/HULL 
NO.> FLY-BY-WIRE SHIP CONTROL SYSTEM IS SATISFACTORY AND RECOMMENDS UNRESTRICTED 
USE OF THE SYSTEM IN SUPPORT OF THE SHIP’S UNRESTRICTED OPERATIONS IN ACCORDANCE 
WITH SSMS./SUBJECT TO COMPLIANCE WITH REF A <WITH THE FOLLOWING RESTRICTIONS: list any restrictions 
which may be applicable.>. 
BT 

NOTE: ENSURE MESSAGES ARE IN ACCORDANCE WITH NTP-3 FORMAT AND CURRENT 
PLAD IS UTILIZED. 
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VOLUME I 

CHAPTER 3 

PRE DELIVERY 

REFERENCES.  

 (a) NAVSEA 0900-LP-095-4010 - Ship Test and Evaluation Planning Guide 
 (b) NAVSEA S9040-AA-GTP-010 - Shipboard Systems Certification Requirements For Surface Ship 

Industrial Periods (Non-Nuclear) 
 (c) OPNAVINST 9080.3 - Procedures for Tests and Trials of Navy Nuclear Powered Ships Under 

Construction, Modernization, Conversion, Refueling and Overhaul 
 (d) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown, and Post 

Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion 
 (e) COMSUBLANT/COMSUBPACINST 3540.10 - Periodic Monitoring of Submarines and Support 

Facilities 
 (f) COMNAVAIRLANT/COMNAVAIRPACINST 3500.20 - Aircraft Carrier Training and Readiness 

Manual 
 (g) COMNAVSURFLANT/COMNAVSURFPACINST 3502.2 - Surface Force Training Manual  
 (h) COMSUBLANT/COMSUBPACINST C3500.1 - Submarine Force Training Manual 
 (i) COMNAVAIRLANTINST 9080.2 - Conduct of Trials and Inspections Incident to Construction, 

Overhauls or Availabilities of Nuclear Powered Aircraft Carriers (CVN) 
 (j) OPNAVINST 3120.28 - Certification of the Aviation Capability of Naval Ships Operating Aircraft  
 (k) COMPACFLTINST 9830.1 - Certification of Aviation Facilities in Naval Ships Operating Aircraft  
 (l) COMLANTFLTINST 3500.18 - Certification and Readiness of Aviation Facilities in Naval Ships 

Operating Aircraft 
 (m) NAVAIRINST 3120.1 - Lead Systems Command Procedures and Responsibilities for Certification of 

Aviation Facilities and Equipment in Naval Ships Operating Aircraft 
 (n) COMNAVSURFPACINST 3501.4 - Aviation Readiness Evaluation (ARE) and Certification of 

Aviation Facilities Onboard COMNAVSURFPAC Ships 
 (o) NAVAIRINST 13800.11 - Procedures and Responsibilities for Certification and Verification of the 

Precision Approach and Landing System 
 (p) NAVSEAINST 4734.1 - Metrology and Calibration (METCAL) Program 
 (q) NAVSEA ST700-AM-PRO-010 - Test and Monitoring Systems (TAMS) Program Operations and 

Procedures 
 (r) NAVSEA ST700-AM-GYD-010 - Metrology and Calibration (METCAL) Laboratory Requirements 

and Certification Guide 
 (s) OPNAVINST C5510.93 - Navy Implementation of National Policy on Control of Compromising 

Emanations 
 (t) MIL-STD-1680 - Installation Criteria for Shipboard Secure Electrical Information Processing Systems 
 (u) OPNAVINST 9640.1 - Shipboard Habitability Program 
 (v) OPNAVINST 3120.32 - Standard Organization and Regulations of the U.S. Navy 
 (w) OPNAVINST C8950.2 - Magnetic Silencing 
 (x) NAVSEA S9086-QN-STM-010 - NSTM Chapter 475 (Magnetic Silencing) 
 (y) COMNAVSURFORINST 3540.1 - Engineering Operations Assessment, Training and Certification for 

Conventionally Powered Surface Ships 
 (z) COMNAVSURFORINST 3540.2 - Surface Force Engineering Readiness Process 
 (aa) NAVSEA S9086-T4-STM-010 - NSTM Chapter 589 (Cranes) 

 



COMFLTFORCOMINST 4790.3 REV A 

I-3-2 

 (ab) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
 (ac) NAVSEA 0924-LP-062-0010 - Submarine Safety (SUBSAFE) Requirements Manual 
 (ad) NAVSEA S9073-AW-SNC-010/(U) - Ship Acoustical Surveys for Submarines 
 (ae) NAVSEA 0989-028-5000 - Manual for Control of Testing and Plant Conditions (Nuclear) 
 (af) NAVSEA 0905-LP-485-6010 - Manual for Control of Testing and Ship Conditions (Non-Nuclear) 

LISTING OF APPENDICES. 

 A Areas to be Evaluated During Arrival Assists 
 B Areas to be Evaluated During Monitoring Inspections 
 C Sample Pre-Reactor Safeguard Examination Notice 
 D In-Service Compartment Surveillance Guide 
 E Sample Pre-Commissioning Habitability Inspection Checklist for New Construction Ships 

3.1  PURPOSE.  This chapter addresses the major evolutions confronting the crew from initial man-up through 
Dock Trials, Fast Cruise, and the commencement of Sea Trials. 

3.2  SHIPBUILDER'S TEST PROGRAM.  Throughout the building phase, the Shipbuilder is responsible for the 
testing/certification of installed equipment and systems.  Reference (a) establishes the Test and Evaluation policy for 
all phases of a ship's life cycle.  This guide contains information concerning the documentation and procedural 
requirements for a ship's Acquisition, Test and Evaluation Program.  Reference (a), in conjunction with the Ship 
Program Manager's prepared System Acquisition, Test and Evaluation Handbooks, provides familiarization and an 
understanding of the total Ship Test Program. 

3.3  INSPECTIONS/CERTIFICATIONS/ASSISTS.  There are numerous inspections/certifications associated with 
new construction.  Reference (b), which can be obtained from the Supervising Authority, identifies all the 
certification requirements which have been approved for accomplishment during surface ship industrial periods.  
The following paragraphs deal with generic inspections or platform unique certifications. 

3.3.1  Arrival Assist. 

 a. Purpose.  To determine that adequate plans have been developed and implemented to support the 
requirements of Ship's Force training, administration and testing during new construction and to 
evaluate the ship's ability to conduct various evolutions.  

 b. Conduct.  The arrival assist visit may be conducted as a single visit or as a series of visits.  Appendix A 
of this chapter provides sample areas to be reviewed during the arrival assist visit. 

 c. Scheduling.  The arrival assist should be scheduled for accomplishment within a two month period 
following the arrival of the first crew increment. 

 d. Reports.  The Immediate Superior in Command (ISIC) shall submit a message report to the Type 
Commander (TYCOM) upon completion of the arrival assist indicating that the ship has made 
satisfactory preparations.  In the event that preparations are evaluated unsatisfactory, additional training 
should be conducted as recommended by the ISIC.  When the ISIC considers the ship finally prepared, 
the TYCOM shall be informed. 
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3.3.2  Periodic Monitoring/Inspections/Visits. 

 a. Purpose. 

  (1) To provide ships in new construction with training and administrative assistance as required by 
references (c) and (d).  The focus will be to improve Ship's Force involvement with the 
construction process, maintenance and training tasks.  Visits of this nature are defined as Tech 
Assists.  

  (2) To evaluate the effectiveness of the ship's administration and training policies.  Inspections of 
this nature are defined as Work-ups and normally require the addition of at least two officers to 
the inspection team. 

  (3) To conduct spot checks to monitor progress in specific material, administrative and training 
areas.  Visits of this nature are defined as Monitoring Visits. 

 b. Conduct.  The extent, type, and frequency of periodic monitoring inspections and visits should be 
determined by the ISIC.  Submarine monitoring inspections may be combined with those required by 
reference (e).  The initial inspection should be broad in scope in order to apprise the ISIC of the 
adequacy of the ship's performance and progress. 

 c. Scheduling.  The initial inspection should be conducted within a 45 day time period after the arrival 
inspection.  The initial visit will indicate the frequency and scope of subsequent Tech Assists and 
Monitoring Visits.  Some inspections should be conducted on a unannounced basis.  In general, any 
required Work-ups should be scheduled in advance of Key Events.  All inspections should be scheduled 
to minimize interference with industrial activity and Ship's Force work. 

 d. Reports.  Formal reports are not required.  However, the ISIC should advise the TYCOM of situations 
where the completion of Key Events is in jeopardy due to a lack of progress in any of the subject areas 
identified in Appendix B of this chapter. 

 e. Inspection Areas.  Initial inspections normally examine the effectiveness of Ship's Force follow-up 
actions as a result of the arrival assist.  Subsequent inspections and visits should review the areas 
designated in Appendix B of this chapter as appropriate. 

3.3.3  Pre-Reactor Safeguard Examination (Nuclear Powered Ships only). 

 a. Purpose.  To evaluate the readiness of the Engineering/Reactor Department to undergo an RSE by 
representatives of Naval Sea Systems Command Nuclear Propulsion Directorate (NAVSEA 08).  
Appendix C of this chapter provides a sample Pre-RSE Notice which should be tailored to fit your 
specific platform. 

 b. Conduct.  The Pre-RSE performed by the ISIC with TYCOM assistance is not intended to duplicate the 
inspections for which readiness is being evaluated.  It is prudent, however, to use an inspection plan 
similar to that employed by NAVSEA 08.  Normally the crew's readiness can be assessed within two 
days using such a plan.  The Supervising Authority will arrange for minimum industrial activity work 
interference during this inspection. 
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 c. Scheduling.  The Pre-RSE should normally be scheduled by the ISIC approximately six to eight weeks 
prior to criticality.  The TYCOM should be advised approximately two months prior to the tentative 
date and confirmed dates should be established approximately one month prior to the inspection. 

 d. Composition of the Inspection Team.  The Pre-RSE Inspection Team should consist of: 

  (1) A nuclear trained member of the ISIC Staff, usually the Deputy Commander for Readiness or 
Training. 

  (2) A qualified nuclear engineer with experience in the billet. 

  (3) A nuclear trained officer from the TYCOM Staff.  Arrangements for the participation of 
TYCOM Staff members should be initiated by the ISIC at least one month prior to the 
anticipated inspection date. 

  (4) The Prospective Commanding Officer (PCO) of the next local ship in a new construction 
status. 

  (5) The TYCOM industrial activity representative. 

 e. Reports.  The Senior Inspector should provide the ship with an informal report of the findings with a 
copy to the ISIC and TYCOM. 

 f. Inspection Areas.  The Pre-RSE should, as a minimum, encompass the following: 

  (1) An administrative review. 

  (2) Observation of basic drills and evolutions not requiring reactor operation or special conditions. 

  (3) Personnel interviews and written tests. 

  (4) Material inspection. 

3.3.4  Crew Certification.  Crew certification is required for new construction ships.  Depending upon the platform 
and TYCOM policy, crew certification will be accomplished in two, three or four phases. 

 a. Purpose.  Initial phases determine the state of readiness and training of Ship's Force, particularly in the 
areas of watchstander qualifications, damage control readiness, status of operational and emergency 
bills, onboard supply of essential technical manuals and general operational knowledge.  Later phases 
are structured to certify that the state of crew training is satisfactory for at-sea operations. 

 b. Scope.  Certifications for submarines and surface ships will be conducted using the guidance of the 
applicable TYCOM training manual, references (f), (g), and (h).  Reference (i) provides additional 
direction for aircraft carriers. 
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3.3.5  Sonar Certification (DDG/MHC/SSN only).  Sonar certification for surface ships is accomplished in 
accordance with reference (b).  Submarine sonar certification is accomplished in accordance with reference (h), 
during a designated Sea Trial just prior to the Combined Trial.  Sonar certification is a prerequisite for 
Antisubmarine Warfare certification on surface ships and the Weapons/Tactical Readiness Evaluation on 
submarines. 

3.3.6  Aviation Facility Certification (Air Capable Ships only).  Reference (j) requires that all aviation facilities 
aboard naval ships which operate aircraft be formally inspected and certified adequate and safe for flight operations. 
It further directs, as implemented by references (k) and (l), that Commander, Pacific Fleet (COMPACFLT) and 
Commander, Atlantic Fleet (COMLANTFLT) shall establish responsibilities and procedures for mandatory 
certification of all ships with aviation facilities.  Reference (j) also directs the Chief of Naval Operations (CNO) to 
establish responsibilities and procedures for mandatory certification of all ships' aviation facilities, provide for 
certification inspection teams and issue approved standards for certification.  Naval Air Systems Command 
(NAVAIR) has overall responsibility for certification of aviation facilities and equipment in Naval ships.  Aviation 
facility and equipment certification is a procedure which verifies and documents that the aviation facilities and 
equipment aboard ships are properly installed, operational, and adequate for the safe conduct of aircraft operations.  
Details for certifications can be found in reference (m), and in TYCOM specific instructions such as reference (n). 

 a. Management Structure. 

  (1) The Ship Program Manager is responsible for budgeting for the certification of ships involved 
in construction and modernization programs. 

  (2) Naval Air Warfare Center (NAWC) administers the aviation facilities and equipment 
certification programs and will establish test programs and procedures for each aviation facility 
and equipment component. 

 b. Certification Procedures. 

  (1) Requests.  Submit requests for certification directly to NAWC.  The ship's TYCOM will be 
advised of all requests for equipment and facility certification.  Individual ships desiring 
certification inspections should submit requests via their TYCOM to ensure optimum 
scheduling of the certification team.  Automatic Carrier Landing System certification requests 
will be submitted per reference (o). 

  (2) Inspection and Testing.  The ship's aviation facilities and equipment will be inspected and 
tested by a team coordinated by a NAWC representative.  Upon completion, the NAWC team 
coordinator will, (via message to NAWC, the TYCOM, and other appropriate commands) 
make a recommendation to either grant, rescind, or withhold certification.  This 
recommendation is to be predicated upon all aviation facility systems or equipment being 
properly installed, configured, operational, and maintained as prescribed by applicable 
technical manuals or directives.  The message will also specify the ship's current certification 
status, including deficiencies that preclude full certification for the operational capabilities 
specified by the CNO. 
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  (3) Certification.  NAVAIR or NAWC grants or rescinds certification via message after review of 
the recommendation from the NAWC team coordinator and any other information that may be 
available.  The certification message will be addressed to the TYCOM and other appropriate 
commands.  It will specify the ship's present aviation status, including any corrections that 
must be accomplished to achieve full certification for the operational capabilities specified by 
the CNO.  Certifications granted will remain in effect until such time that major equipment 
modifications or alterations are accomplished or until the next overhaul (not to exceed two 
years on Air Capable Ships and Amphibious Assault Ships unless rescinded by NAVAIR or 
NAWC. 

 c. Technical Publications.  A listing of technical publications required for Air Certification can be 
obtained from the TYCOM.  References (b) and (m) list specific certifications required for aviation 
platforms. 

3.3.7  Salvage Inspection (Submarines only). 

 a. Purpose.  To determine the readiness of submarine rescue and salvage equipment. 

 b. Conduct.  Submarine Salvage Inspections will be conducted in accordance with the direction of Volume 
IV, Chapter 18 of this manual. 

3.3.8  Field Calibration Activity/Aircraft Intermediate Maintenance Department Calibration Laboratory Certification 
(AOE/CVN/LSD/LHD/SSN only). 

 a. Purpose.  To verify the NAVSEA/NAVAIR Designated Command has in place the necessary 
documentation, facilities, equipment and trained personnel to support calibrations of installed 
instrumentation as specified in references (p) and (q). 

 b. Conduct.  Initial certification is conducted by the NAVSEA/NAVAIR Metrology and Calibration 
(METCAL) Technical Representatives (MTR) in accordance with the requirements of reference (r).  
Follow-on recertifications may be conducted by the TYCOM or by the NAVSEA/NAVAIR MTR if 
funded by the TYCOM.  The NAVSEA MTRs are Regional Maintenance Centers (RMC). 

 c. Scheduling.  Initial certification should be accomplished prior to or concurrent with delivery.  
Coordination between the MTR, Ships Program Manager, Ship's Calibration Coordinator and Naval 
Weapons Station, Seal Beach, CA is required to insure all participants can support the certification date 
and that all required Test, Measurement and Diagnostic Equipment is available.  Recertification for 
Submarine Field Calibration Activities is every 24 months. 

 d. Reports.  Reports will be per the requirements of reference (r) and submitted by letter to the applicable 
TYCOM.  A copy will be provided to the Commanding Officer (CO) and the Ship's Calibration 
Coordinator. 

 e. Additional information concerning calibration can be found in Volume VI, Chapter 9 of this manual. 
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3.3.9  National Policy on the Control of Compromising Emanations Inspection. 

 a. Reference (s) promulgates the Navy's implementation of the National Policy on the Control of 
Compromising Emanations (TEMPEST).  Reference (t) provides installation criteria for shipboard 
secure electrical information processing systems. 

 b. All ships are considered to be operating under an "acceptable risk" category until such time as they have 
been certified to meet National Policy.  Two types of inspections are conducted to certify ships: 

  (1) Instrumented TEMPEST Survey.  The Instrumented TEMPEST Survey is a comprehensive 
inspection which will only be done on selected ships to certify the ship class. 

  (2) Visual TEMPEST Inspection (VTI).  The VTI is a less comprehensive inspection to certify 
compliance with class and CNO standards.  VTIs can be conducted by RMCs, industrial 
activities and Navy Command, Control, and Ocean Surveillance Center Naval In-service 
Engineering. 

 c. A VTI will be accomplished on all new construction ships.  This inspection will be scheduled upon the 
completion of the installation of all Radio Room/secure electrical information processing equipment.  In 
addition, a TEMPEST file needs to be established to include all actions pertaining to installations, 
modifications or alterations to secure electrical information processing equipment or centers.  The 
specific information to be retained is identified in reference (s). 

3.3.10  Diesel Inspection. 

 a. Purpose.  To validate/certify engine alignment, foundation integrity, engine frame integrity, shimming 
and stressing requirements, hold down bolts, blower operation and engine performance. 

 b. Conduct.  Diesel inspections shall be conducted in accordance with Volume IV, Chapter 4 of this 
manual. 

3.3.11  Habitability Inspection.  Navy ships are built to meet habitability standards for berthing areas, messing areas, 
water closets, laundry and barber facilities as set forth in reference (u).  Prior to certifying readiness for In-Service 
the ISIC will conduct a Habitability Inspection to determine that the ship is materially ready for the crew to move 
aboard.  The results of the Habitability Inspection shall be reported to the TYCOM by message (see Volume I, 
Chapter 2, Appendix A4 of this manual for sample message). 

 a. The Habitability Inspection for submarines is conducted two to four weeks prior to certifying the ship's 
readiness for In-Service, two to four months prior to this certification for Nuclear Powered Aircraft 
Carriers and just prior to delivery and crew move aboard for all others. 

 b. Compartment Surveillance Guide.  Appendix D of this chapter has been included to serve as a guide 
when preparing for the Habitability Inspection and In-Service.  Appendix E of this chapter is a sample 
checklist which can be tailored to any platform. 
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3.3.12  Requirements for In-Service.  Assigned Ship's Force constitutes the only group of personnel authorized to 
operate naval nuclear powered ships during dockside testing and Sea Trials.  Because of this requirement, references 
(c) and (d) specify that nuclear powered ships in construction are assigned an active status of In-Service prior to 
commencement of the first Sea Trial (two to four weeks for submarines, two to four months for Nuclear Powered 
Aircraft Carriers) and retains that status until delivery of the ship.  To support this event the contractor is required to 
make the ship available to the Navy for a period of two days for a Habitability Inspection approximately one week 
prior to Dock Trials.  At In-Service, the responsibility for, and custody of, fissionable materials is transferred from 
the Supervising Authority to the Officer In Charge (OIC) of the ship.  The PCO becomes the OIC of the ship and 
continues in this capacity until Commissioning at which time the OIC becomes the CO. 

 a. Responsibilities for Safety of the Ship.  Placing the ship In-Service has an impact upon the established 
responsibilities for safety of the ship. 

  (1) Prior to In-Service, or Delivery for Surface Ships, the industrial activity's responsibilities for 
the safety of the ship are all inclusive.  The Supervising Authority is responsible for 
monitoring the industrial activity's safety and fire protection program. 

  (2) At In-Service the PCO assumes the duties of OIC and the responsibility for the safety of the 
ship.  Reference (v) states that the OIC of a ship In-Service has the same responsibilities for 
the safety of the ship as a CO of a commissioned ship. 

 b. Division of Responsibility.  In order to establish clear lines of responsibility at In-Service and to 
eliminate unnecessary duplication of effort, the following shall apply: 

  (1) Ship's Force.  At In-Service, Ship's Force must have operational control of all systems in the 
ship and will stand all shipboard watches, making all security patrols of the ship, the moorings, 
and the immediate adjacent pier. 

  (2) Industrial Activity.  The industrial activity continues to perform all contract requirements until 
delivery.  The industrial activity will support Ship's Force in the performance of those 
requirements assumed by Ship's Force as required. 

  (3) Supervising Authority.  During preparations for In-Service, conduct liaison between Ship's 
Force and the industrial activity to ensure that the above division of responsibility is 
understood and agreed to.  Verify that a schedule of compartment/space and system turnover is 
prepared, mutually agreed to, and that a means to identify deficiencies in systems and spaces 
turned over to Ship's Force is executed. 

3.3.13  Degaussing/Deperming.  Reference (w) establishes the provision for checking, operating and maintaining 
degaussing systems.  Reference (x) contains basic principles and background information concerning degaussing. 

 a. Deperming, a method of neutralizing the magnetic field of a ship's hull to minimize permanent 
magnetism, is required for all new construction ships. 

 b. A listing of degaussing/deperming facilities currently available is contained in the Degaussing Folder 
(NAVSEA Form 8950/1) which is issued to individual ships. 

 c. Degaussing/deperming requirements shall be accomplished in accordance with Volume VI, Chapter 12 
of this manual. 
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3.3.14  Light-Off Assessment (Non-Nuclear Powered Ships only). 

 a. Light-Off Assessments (LOA) for 1200 psi, 600 psi, Main Propulsion diesel and gas turbine ships will 
be conducted before propulsion plant operations at an appropriate time before completion of the fitting 
out availability.  The ISIC, with the assistance of Afloat Training Group Atlantic/Pacific, will determine 
if ship's training procedures and status support safe plant operations, if management programs are 
effective, if the propulsion plant is ready for light-off and Ship's Force ability to combat a main space 
fire. 

 b. References (y) and (z) address propulsion plant LOAs administered by the ISIC, with the assistance of 
Afloat Training Group Atlantic/Pacific, and recommend that Ship's Force is to have a minimum of two 
weeks after completion of industrial activity work in the engineering spaces prior to the LOA.  
Experience has shown this two week period is crucial, not only to successful completion of the LOA 
but to the operation of the ship subsequent to construction.  If it appears the two week interval is in 
jeopardy, the ship's OIC should discuss ways to speed up the industrial activity work with the Ship 
Superintendent or this subject should be addressed at Supervising Authority progress conferences. 

 c. Completion of industrial activity work should be interpreted as meaning that all known work and testing 
authorized for accomplishment by other than Ship's Force, and which is necessary to support LOA, is 
complete, including the removal of associated staging and equipment, reinstallation of access doors and 
hatches, cleanup and painting.  Fuel, lube oil, and feedwater should be on board.  Partial or temporary 
installations do not meet completion criteria except as necessary to support the LOA itself or, in the 
case of lagging pads, as necessary to allow readjustment upon light-off to hot settings of regulators, 
reducers, and relief valves.  The systems and spaces involved in LOA vary from ship to ship, but 
normally include all systems and spaces needed to support the plant(s) being inspected.  This would 
include main and auxiliary machinery spaces, switchboards, diesels, shaft alleys, uptakes, repair 
lockers, oil laboratories and calibration laboratories for Automatic Boiler Control systems, etc.  
Confirm spaces subject to inspection with the Propulsion Examining Board. 

 d. Emergent work items or additional discrepancies requiring industrial activity work that become 
apparent during the pre-LOA period need to be accommodated.  Normally these requirements can be 
worked during night shifts or inclusive weekends.  However, any industrial activity work during this 
period will be permitted only with the consent of the Supervising Authority and the OIC. 

 e. This Key Event is largely an exercise in attention to detail and coordination at and between all three 
levels of maintenance activity (Ship's Force, the Shipbuilder and the Supervising Authority).  LOA 
preparations should begin months before the availability. 

 f. First-hand inspections of main and auxiliary machinery spaces are most effective when industrial 
activity personnel are not on board (weekends and holidays).  During these periods, joint inspections by 
the Engineer Officer with Leading Petty Officers are recommended for every main space.  Similar 
inspections of the auxiliary spaces should be conducted by either the CO or the Executive Officer, along 
with the Leading Petty Officers of those spaces.  Discrepancy lists convert readily to work lists.  Night 
repair teams (primarily composed of duty section personnel) can work discrepancies when industrial 
activity workers are not in the way. 

 g. The Plan of Action and Milestones for a successful LOA must be written in detail, at the minor 
equipment/minor task level, and the more detailed, the better.  It is a dynamic document and requires 
updating and revision daily as the LOA date approaches. 
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3.3.15  Shipboard Crane Certification Program (CVN/MHC/LHD/LPD/LSD only).  The Shipboard Crane 
Certification Program established by reference (aa) is intended to improve the reliability and safety of all shipboard 
cranes and is applicable to all cranes mounted on board.  Initial crane certification should be accomplished per 
reference (aa). 

3.4  MAINTENANCE AND MATERIAL MANAGEMENT PROGRAM. 

3.4.1  Planned Maintenance System. 

 a. The installation of the Planned Maintenance System (PMS) on new construction ships should be 
scheduled to provide maintenance documentation to support the Operational Control Transfer (OCT) of 
systems/equipments from the shipbuilder to Ship's Force.  This early loadout of PMS allows Ship's 
Force personnel to become familiar with the maintenance procedures and facilitates the identification of 
problems with the Maintenance Requirement Cards (MRC) prior to the ship being placed in operation.  
Local RMC coordinates the scheduling of PMS installations with the ship's Maintenance and Material 
Management (3-M) Coordinator.  In addition, local RMC is responsible for: 

  (1) Generating a preliminary List of Effective Pages (LOEP) for Phase I validation. 

  (2) Conducting Phase I of the PMS installation. 

  (3) Generating a final LOEP based on Phase I and 3-M Coordinator Feedback. 

  (4) Notifying local RMC of the required PMS documentation (LOEP requirements) and the date 
the documentation is required to support Phase II PMS installation. 

  (5) Compile Phase II PMS package and forward to ship. 

  (6) Conduct Phase II PMS installation. 

  (7) Effect additional LOEP corrections as a result of Phase II. 

  (8) Outbrief with ship's PCO/OIC concerning status of ship's 3-M program. 

 b. PMS installation for nuclear powered ships will be conducted approximately six months prior to initial 
reactor plant criticality.  The installation for non-nuclear ships will be conducted at least three months 
prior to delivery.  Installation of PMS is accomplished in two phases. 

  (1) Phase I.  Phase I results in the establishment of a ship's LOEP.  Local RMC, utilizing either the 
LOEP from the previous ship of the class or configuration information provided by Submarine 
Maintenance Engineering, Planning and Procurement (SUBMEPP) Activity (Submarines 
only), Supervisor of Shipbuilding Newport News (SUPSHIP NN), Code 1800, (Nuclear 
Powered Aircraft Carriers only) or applicable TYCOM (other Surface Ships only), generates a 
preliminary LOEP for Ship's Force review.  This preliminary LOEP and copies of the listed 
Maintenance Index Pages (MIP) are delivered to the new construction unit for a review by the 
ship's 3-M Coordinator, Work Center Supervisors and maintenance personnel.  Ship's Force 
personnel review the documentation, verify MIP to Work Center assignments and approve the 
preliminary LOEP.  Phase I occurs approximately two months prior to Phase II. 
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  (2) Phase II.  Phase II is the actual load out of PMS documentation, final verification of the LOEP, 
generation of preliminary schedules for local RMC review and a Ship's Force validation of 
provided documentation.  Depending upon the ship class, quantity of documentation, and/or 
Ship's Force preparation, Phase II can last from two to four days.  Additionally, maintenance 
support organizations such as Naval Surface Warfare Center, Carderock Division (NSWCCD), 
SUBMEPP or Submarine Monitoring, Maintenance and Support Program Office may be 
participants. 

 c. The preparation of preliminary Cycle, Quarterly, or Weekly schedules to support PMS load out prior to 
the preparation of First Quarter after Overhaul schedules is recommended.  As a minimum, the 
development of a cycle schedule for each work center should be accomplished prior to Phase II PMS 
installation.  As systems/equipments are turned over, Ship's Force maintenance should be scheduled to 
support.  This preliminary quarterly schedule (schedule "A") is utilized to track maintenance prior to the 
official First Quarter after Overhaul start date.  Additional preliminary quarterly schedules identified as 
"B", "C", etc. may be developed as required. 

 d. The "official" PMS start date depends upon several factors: OCT of equipment, available man power, 
availability of supporting documentation and the availability of tools, parts, test equipment, and 
material.  The start date is also an arbitrary date arrived at by the ship's 3-M Manager and 3-M 
Coordinator.  A start date should be selected that causes as little disruption and preparation of schedules 
as possible.  Utilization of preliminary schedules as discussed in paragraph 3.4.1.c of this chapter will 
allow for the flexibility to start PMS "officially" at the beginning of a quarter.  However, should this 
approach not support your situation, the starting of PMS should be indicated on your quarterly schedule 
with a yellow vertical line, top to bottom, indicating your start date. 

 e. Inactive Equipment Maintenance (IEM). 

  (1) IEM, per the direction of reference (ab), may be implemented anytime that an equipment will 
be out of service for thirty days or longer.  The implementation of IEM may be appropriate for 
those systems/equipments which were transferred to ship's custody early in the construction 
cycle.  Ship's Force should follow the guidance of reference (ab) when implementing. 

  (2) In deciding whether to place equipment in lay up, consideration should be given to the training 
opportunity lost.  As long as equipment is in an active status, Ship's Force will be performing 
PMS.  By virtue of accomplishing those maintenance tasks, they will become more familiar 
with the equipment, its operation and the maintenance procedures.  Maintaining equipment in 
an active status also allows for the identification of procedural problems within the MRCs. 

3.4.2  Technical Feedback Reports.  Ship's Force should start using Technical Feedback Reports (TFBR) to report 
problems with PMS as soon as the PMS package is installed.  TFBRs should be submitted per the requirements of 
reference (ab).  The TFBR tracking log should be established, even if PMS has not officially started.  TFBRs are 
processed through the ISIC for further processing to RMC.  If an ISIC is not available, TFBRs are to be processed 
through the TYCOM or directly to RMC.  New construction ships will provide their TFBRs to the local RMC.  The 
current contact information for the RMCs is listed in Volume VI, Chapter 2, Appendix B of this manual. 
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3.4.3  Establishment of Current Ship's Maintenance Project.  The ship's Current Ship's Maintenance Project (CSMP) 
will be initialized at delivery.  That does not mean however, that significant maintenance related events do not 
happen during the construction period.  In fact, every industrial activity has their own deficiency tracking programs, 
all of which contain a certain degree of data that should be retained in the ship's CSMP.  The problem is that this 
data resides on industrial activity computers which for the most part do not "talk" to Navy computers.  When the 
ship leaves the industrial activity, it generally leaves without this data.  Ship's Force will load into the CSMP any 
deficiencies not adjudicated at delivery and any historical construction related maintenance data deemed worthy of 
future retrieval.  

3.4.4  Shipboard Nontactical Automated Data Processing Program.  Naval Management Systems Support Office 
(NAVMASSO) is responsible for the software development, installation and required training associated with the 
Shipboard Nontactical Automated Data Processing Program (SNAP).  Ship's Force should initiate liaison with the 
appropriate NAVMASSO branch to facilitate SNAP implementation and training.  Additional details describing the 
NAVMASSO support function are addressed in Volume I, Chapter 2, paragraph 2.10.3 of this manual. 

3.5  EQUIPMENT LOAD OUT. 

3.5.1  Test Equipment.  The General Purpose Electronic Test Equipment (GPETE) load out involves personnel from 
the ship, the Supervising Authority, Naval Weapons Station, Crane, IN and Naval Calibration Laboratory, Seal 
Beach, CA.  The actual load out will vary dependent upon the platform.  Generally, the equipment arrives during the 
construction phase and is stored by the shipbuilder until load out.  Ship's Force, if not requested to do so by the 
Supervising Authority, should inventory and identify shortages while the GPETE is in storage. 

3.5.2  Hand Tools and Weight Handling Equipment.  Hand tools and weight handling equipment will also be 
arriving.  Inventory of this equipment against Allowance Equipage Lists (AEL)/Allowance Parts Lists (APL) or 
class specific load lists at the earliest opportunity ensures the required support material is available when 
maintenance of equipment begins.  Weight handling equipment requires certification prior to use and while it may 
be months before this equipment is required, a recall schedule should be developed to get the equipment certified. 

3.6  LOGISTIC SUPPORT. 

3.6.1  Technical Manuals and Drawings.  Technical manuals and drawings are provided by the Supervising 
Authority and the Navy.  The shipbuilder develops and provides manuals and drawings for all Contractor Furnished 
Equipment (CFE), including equipment furnished by subcontractors.  In the case of Government Furnished 
Equipment (GFE), the shipbuilder will identify the required manuals to the Navy Publication and Printing Service 
Manuals Office, Washington, D.C., via the Supervising Authority and the Ship Program Manager.  Navy Publication 
and Printing Service Manuals Office will deliver the manuals to the shipbuilder.  For the first ship of a class, 
equipment manuals for new design GFE may not be immediately available from the Navy Publication and Printing 
Service Manuals Office.  These manuals will be shipped with the equipment by the vendor.  The shipbuilder shall 
provide stowage and custody of this documentation until actual shipboard loadout.  To ensure all required technical 
manuals and drawings are received, initial documentation validation should be accomplished on a random sampling 
basis with emphasis placed on low visibility items such as power supplies and electronic subsystem manuals.  Final 
validation will occur during loadout.  Each Ship Program Manager has assigned an activity with the responsibility 
for loading out of Technical Manuals and Drawings.  Contact the Supervising Authority or the Navy Distance 
Support Anchor Desk to determine the Program Manager.  The Anchor Desk can be reached at 1-877-418-6824 or 
by e-mail (help@anchordesk.navy.mil). 
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 a. Ship Systems Manual (SSM)/Ship Information Book (SIB).  The SSM/SIB (SSM for submarines and 
SIB for surface forces) are the primary descriptive and operating manuals for non-propulsion plant ship 
systems.  They are designed as a class manual and are the basic source of information for locating, 
describing and operating the following non-propulsion plant systems: 

  (1) Mechanical. 

  (2) Piping. 

  (3) Electrical. 

  (4) Electronic. 

  These manuals do not provide detailed maintenance information but do reference sources of 
information on maintaining, testing, troubleshooting, installing and removing these systems and 
equipment.  SSMs and SIBs must be turned over to the ship prior to or at OCT or custody transfer of the 
system or equipment. 

 b. Engineering Drawings.  All engineering drawings belong to one of two groups: ship construction 
drawings or equipment drawings.  Each group is made up of several types of drawings. 

  (1) Ship Construction Drawings.  These drawings are developed for building the ship and to 
reflect installed systems.  These drawings are each assigned a seven-digit NAVSEA number 
and depending upon the platform a three-digit Component Identification Number/Ship Work 
Breakdown Structure/Expanded Ship Work Breakdown Structure may appear on the drawing. 
The NAVSEA number identities the drawing and the Component Identification Number/Ship 
Work Breakdown Structure/Expanded Ship Work Breakdown Structure assigns the drawing to 
a group of related drawings.  Ship construction drawings are usually "class drawings" 
however, ships of a class, built at different times, may vary from the original design as 
improvements are made.  This necessitates the development of hull unique construction 
drawings which have been verified by the shipbuilder and Supervising Authority to reflect an 
individual ship's configuration.  Systems requiring these Selected Record Drawings (SRD) are 
identified in the ship's building specifications. 

  (2) Equipment Drawings.  Equipment drawings describe equipment shown on ship construction 
drawings.  They are prepared by industrial activities and/or equipment manufacturers and may 
be called vendor drawings.  Equipment drawings are rarely assigned NAVSEA or any other 
government controlled number.  These drawings are identified by a Commercial and 
Government Entity code with a manufacturer's drawing number. 

 c. Drawing Types.  Engineering practices have developed common titles that are used on most drawings.  
By understanding the kind of technical information associated with each title, the drawing needed for a 
given job can be determined.  The following is a list of common drawing types (they may be either 
equipment or ship construction drawing group types). 

  (1) System diagrams - A system diagram shows how a system is designed and describes the 
relationship among system components.  System diagrams do not include physical or 
dimensional data, but normally refer to other drawings and documents that contain detailed 
information. 
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  (2) Arrangement drawings - Arrangement drawings show locations, dimensions, and other system 
component information necessary to make correct installation on the ship. 

  (3) Assembly and subassembly drawings - Assembly and subassembly drawings show how 
individual parts fit together to form a larger component or equipment. 

  (4) Installation drawings - Installation drawings show piping, foundations, ventilation ducting, and 
other installation details.  Installation drawings are used to install systems and equipment in the 
ship. 

  (5) Outline drawings - Outline drawings show the outward appearance of major system 
components and contain dimensions and service requirements necessary to install the 
component. 

  (6) Detail drawings - Detail drawings show dimensions and other manufacturing data for 
individual parts of components. 

  (7) Electrical drawings - Electrical drawings have a family of titles similar to those of other 
engineering drawings.  Proceeding from the general to the detailed the following are the 
common electrical drawing types: 

   (a) Electrical system wiring diagrams - Electrical system wiring diagrams show how the 
overall system is intended to function.  

   (b) Cabling drawings - Cabling drawings describe cable runs in greater detail (similar to 
piping system diagrams). 

   (c) Wireway drawings - Wireway drawings show how cables are routed from one point to 
another in the ship (similar to system arrangement drawings). 

   (d) Schematic wiring diagrams - Schematic wiring diagrams describe individual wires 
inside the cables and how they connect to components. 

   (e) Wiring tables - Wiring tables provide detailed point-to-point data for connecting ship's 
wiring between components. 

 d. Technical Variance Documentation (TVD).  Drawings may be amended with supplementary 
information called TVD.  A set of TVD is a collection of documents describing how the as-built 
configuration of a ship differs from the class drawing design.  TVD is not intended to be a revision to a 
drawing.  Liaison Problem and Solution Sheets, Engineering Notices, Waivers and Deviations are some 
of the documents that make up TVD. 

 e. Format of Onboard Drawings.  Very few drawings are provided to ships and shore facilities in hard 
copy form.  Most are on microfilm aperture cards or microfiche, collectively known as microform.  For 
selected platforms, Compact Disc Read Only Memory (CD-ROM) is being utilized.  However, some of 
the more important SRDs are provided in hard copy as well as in other mediums. 
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 f. Ship Drawing Index (SDI).  The SDI lists all drawings for a class of ship.  Using the SDI is the only 
way to determine a drawing's applicability.  In addition to drawing applicability, it provides drawing 
revision applicability and TVD applicability.  The SDI will also identify whether a drawing contains 
Submarine Safety (SUBSAFE) information, Noise Control information or is an SRD. 

3.6.2  Unrestricted Operations Maintenance Requirement Cards (Submarines only). 

 a. Reference (ac) establishes the maintenance requirements and identifies the responsibilities and actions 
required to support continued unrestricted submarine operations to design test depth.  This program is 
invoked on all SUBSAFE certified submarines.  To support this program the Ship Program Manager 
issues individual manuals containing required, periodic SUBSAFE maintenance actions for each class 
and in some instances particular ships. 

 b. Loadout of Unrestricted Operations (URO) MRCs will be accomplished in conjunction with PMS 
installation.  SUBMEPP representatives will provide to the ship's 3-M Coordinator the ship's copy of 
the "URO Book" during Phase II PMS installation.  SUBMEPP manages the URO program for 
submarine Program Managers. 

 c. Additional information concerning the URO program can be found in Volume VI, Chapter 25 of this 
manual. 

3.7  OPERATIONAL CONTROL TRANSFER.  OCT, depending on the platform, will happen in one of several 
ways.  The entire ship is turned over at one specific time (ship custody transfer), compartments/spaces are turned 
over as completed, or systems are turned over as completed without regard to space completion. 

 a. The shipbuilder will: 

  (1) Ensure all testing is complete to the most practical extent possible. 

  (2) Provide Ship's Force and the Supervising Authority with a turnover schedule. 

  (3) Conduct a review of all existing work/deficiencies with Ship's Force and the Supervising 
Authority and determine those items that must be cleared or resolved to support a safe and 
operational system turnover. 

  (4) Verify system, space or ship ready for turnover. 

  (5) Conduct walk-through with Ship's Force. 

  (6) Execute turn-over. 

 b. Ship's Force should be prepared to: 

  (1) Provide system experts for walk-throughs. 

  (2) Address concerns regarding turn-over to the Supervising Authority's Ship Manager. 

  (3) Ensure all work/deficiencies are cleared or resolved to ship's satisfaction prior to acceptance. 
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  (4) Assume maintenance responsibility upon receipt.  (PMS installation should be scheduled to 
support OCT). 

NOTE: IN SOME INSTANCES SYSTEMS MAY BE TURNED OVER THAT REQUIRE TEMPORARY 
SUPPORT SYSTEMS.  THE INDUSTRIAL ACTIVITY WILL PROVIDE OPERATING 
INSTRUCTIONS, DRAWINGS (AS NECESSARY) AND OPERATING INDOCTRINATION 
TO SHIP'S FORCE.  FOLLOWING THE REMOVAL OF TEMPORARY SUPPORT 
SYSTEMS, SHIP'S FORCE AND THE SHIPBUILDER SHOULD BE PREPARED TO 
CONDUCT ADDITIONAL WALK-THROUGHS. 

3.7.1  Sound Silencing Programs Unique to New Construction (MHC/SSN only).  

 a. Isolation System Survey.  During the construction process, the shipbuilder, through Noise Reduction 
Program requirements, periodically inspects the ship to identify incorrect installation and poor 
construction techniques relating to the silencing nature of the ship.  It is imperative that no sound shorts 
exist between sound isolated systems/components and the hull structure.  Ship's Force can play a major 
role in the inspection process by identifying deficiencies.  This survey is the basis for acoustic 
measurements to be completed in subsequent surveys.  Additional information concerning submarine 
noise reduction surveys are addressed in Volume VI, Chapter 23 of this manual. 

 b. (Submarines only) Topside and Housekeeping Survey.  During the construction process, this survey is 
completed to accomplish two aspects of silencing.  First, the topside inspection checks the outside of 
the pressure hull, especially flow exposed areas, to ensure that tones or rattles are not caused by loose 
gear, fairing plates, and other discontinuities.  Secondly, the housekeeping inspection checks the inside 
of the pressure hull to ensure sound shorts do not occur as a result of installation of lockers and locker 
doors, stowage, clogged ventilation ducts or filters, etc.  This survey usually identifies problems 
associated with items not covered by ship design, but those items typically handled by the ship. 

 c. Structureborne and Overside Surveys.  Upon installation of Noise Critical components and their 
associated operating systems, structureborne noise surveys are accomplished to check the acoustic 
nature of the installation.  Proper installation of isolation features and proper maintenance of the 
component during any lay up is crucial to the success of this survey.  Ship's Force must continually be 
aware of the installation practices of the shipbuilder and thoroughly inspect the installation for sound 
shorts and proper alignment prior to system/component turnover.  The Overside Survey is accomplished 
outside the hull (pressure hull for submarines) as an indication of radiated noise.  Proper operation of 
systems and components during this process is crucial to satisfactory acoustic levels.  Reference (ad) 
provides additional information concerning acoustic surveys for submarines. 
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APPENDIX A 

AREAS TO BE EVALUATED DURING 
ARRIVAL ASSISTS 

1.  As a minimum, the following areas should be evaluated.  Duplicate inspection of areas covered by other 
inspections need not be made.   

1.1  Training program which should include instructions in the following: 

 a. Industrial activity organization, including management and working levels. 

 b. Industrial activity procedures and practices, including: 

  (1) OCT. 

  (2) Tag-Out. 

  (3) Ripout. 

  (4) Industrial Activity Deficiency Correction. 

  (5) General Testing Requirements.  Personnel should be familiar with references (ae) and (af). 

  (6) The industrial activity system for accomplishing planned maintenance on equipment under 
their cognizance. 

 c. General schedule of Key Events and phases of work and testing. 

 d. Safety requirements including Ship's Force and industrial activity responsibilities for: 

  (1) Dry Dock Safety. 

  (2) Fire Watches. 

  (3) Watertight Integrity. 

  (4) Reactor Plant Safety. 

1.2  Status of administrative preparations, including: 

 a. Ship and department organization manuals and directives to ensure administration is in accordance with 
current requirements. 
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 b. Ship and departmental training plans for implementation during construction. 

 c. Procedures for qualifying underway/steaming watchstanders and maintaining proficiency for inport 
watchstanders, including: 

  (1) Formal provisional qualification procedures. 

  (2) Qualification goals for Key Events, such as undocking/launching, operational testing of ship 
and propulsion plant systems, steam testing, initial criticality, etc.  The goals for Fast Cruise 
should include a three section watch capability for the entire crew. 

 d. Procedures for maintenance and security of Ship's Force barge or office spaces. 

 e. General plan for Ship's Force responsible actions including provisions for: 

  (1) Barge, berthing and messing facilities. 

  (2) Routine ship and barge watch bill. 

  (3) Scheduling of required shore based schools and leave for personnel. 

  (4) Ship's Force planned maintenance routines. 

  (5) Provisions for shift work during known periods of intensive testing (e.g., Hot Ops, Power 
Range Testing). 

  (6) Target dates for completion of key ship and department directives and procedures. 

1.3  Evaluate the capability of the crew to perform industrial activity type evolutions including: 

 a. Ability to review industrial activity work permits, major system tag-outs, and test procedures. 

 b. Inport and dry dock watchstanding procedures including special inspection requirements for systems in 
abnormal lineups or partially removed. 

 c. Ability to inspect and monitor ship conditions in relation to the special requirements for watertight 
integrity.  This evaluation should include observation of a trim/draft change calculation by the Ship's 
Safety Council representative. 

1.4  Ensure that Ship's Force has a satisfactory understanding of the following: 

 a. Relationship with the industrial activity and Supervising Authority including ship's responsibility 
regarding weekly management meetings. 

 b. Relationships with the ISIC and the TYCOM Type Desk, including the ship's responsibility for 
reporting problem areas.  

 c. Relationship with the local Naval Reactors Representative. 
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 d. Functions and responsibilities of the Joint Test Groups (Nuclear/Hull, Propulsion and 
Auxiliaries/Weapons) and the Ship's Safety Council. 

 e. Control mechanisms for work/tests affecting ship's condition. 

 f. Relationship with the TYCOM industrial activity representative (if assigned). 
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APPENDIX B 

AREAS TO BE EVALUATED DURING 
MONITORING INSPECTIONS 

 1. Procedures and administrative steps for provisional watchstation qualifications. 

 2. Department organization manuals. 

 3. Department instructions and administrative procedures. 

 4. Ship's instructions and administrative procedures. 

 5. Equipment logs, operating instructions and casualty procedures. 

 6. Ship's standard operating procedures and the Ship's Organization and Regulations Manual. 

 7. Training planned and conducted to support initial qualifications for watchstander proficiency. 

 8. Watchstanding performance. 

 9. Spot checks of ship's records and logs in use. 

 10. Status of Ship's Force work. 

 11. Status of Ship's Force responsible planned maintenance. 

 12. Inspect installed equipment for cleanliness and adequate protection from damage. 

 13. Tag-Out and Work Authorization Logs.  Spot check for compliance in accordance with current 
directives. 

 14. Inspect ship for hazards. 

 15. Inspect provisions for casualty control including watertight integrity. 

 16. Verify that items are drawn from the ship's Coordinated Shipboard Allowance List (COSAL) stock only 
on an emergency basis and that such issues are well documented with appropriate adjustments to the 
inventory records. 

 17. Evaluate general safety practices. 

 18. Evaluate the response of the Supply System to requisitions in support of Ship's Force work.  (Post 
Shakedown Availability requirement only). 

 19. Status of technical manuals, drawings, maintenance documentation, etc., onboard. 
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APPENDIX C 

SAMPLE PRE-REACTOR SAFEGUARD EXAMINATION NOTICE 

(Ship Name) NOTE 3540 

PCU (Ship Name and Hull No.) NOTICE 3540 

Subj: PRE-REACTOR SAFEGUARDS EXAMINATION (RSE) 

Encl: (1) Schedule of Examination 
  (2) Officer Roster 
  (3) Crew Roster 
  (4) Initial Criticality and Power Range Testing Watchbill 
  (5) Interview Schedule 
  (6) ELT Evolution Schedule 
  (7) Status of Propulsion Plant Systems and Spaces for Initial Criticality 

1.  Purpose.  To promulgate information pertinent to the conduct of the Pre-RSE. 

2.  Discussion.  A Pre-RSE is scheduled for PCU (Ship Name) on (Date).  All examination activities will be 
conducted in the crew spaces in Building        at                Shipyard with the exception of observed drills and 
evolutions which are to be conducted onboard. 

3.  Inspection Team Conference Rooms.  The Wardroom in Building        will be available for the private use of the 
Inspection Team throughout the examination.  During the drill periods, the Wardroom aboard (Ship Name) will be 
available for use by the Inspection Team. 

4.  Responsibilities. 

 a. The Executive Officer is responsible for the overall coordination and execution of the examination per 
the schedule contained in enclosure (1).  Crew members as designated by enclosures (2) and (3) will 
participate. 

 b. Enclosure (4) provides the intended watchbill for manning watches throughout initial criticality 
preparations and power range testing. 
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 (Ship Name)NOTE 3540 

5.  Interviews.  All interviews will be conducted in accordance with the schedule contained in enclosure (5).  
Personnel shall not discuss the interviews until all interviews are complete. 

  Interview (Subject Area) Locations Groups Interviewed 

  A  Fluids WEPS/SUP Office EOOW/EWS and 
 M Div 

  B  Reactor Theory NAV Office EOOW/EWS, RC Div 
and 2 EPCP/2 SPCP 
Operators 

  C  Electrical ENG Office EOOW/EWS, E Div  
and RC Div 

  D  CHEM/RADCON XO Office EOOW/EWS and all 
ELTs 

  E  Integrated Plant Ops CO Office EOOW 

6.  Records Review.  Record reviews will be conducted in a large classroom.  Records will be pre-staged in the 
logroom or designated area and moved to the classroom just prior to the scheduled review. 

7.  Meals.  The (Name & Location of Mess Facility) will be available for meals.  Working lunches in the (Name & 
Location of Mess Facility) are available. 

 A.B. SKIPPER 

Distribution: 

RSE Team (7) 
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 (Ship Name)NOTE 3540 

PRE-RSE SCHEDULE OF EXAMINATION 

DD/MM 
0600 Relieve the watch:  Section I. 
0700 RSE Team arrives at PCU (Ship Name). 
0700-0730 Continental Breakfast in the Wardroom. 
0730-0800 Team meets with Commanding Officer, Executive Officer, and Engineer Officer to discuss the 

examination. 
0730 Long Form Pre-Critical Check off. 
0800-1000 ELT Evolution per enclosure (6). 
1000-1300 Individual interviews per enclosure (5). 
1100-1130 Relieve the watch:  Section II. 
1130-1300 Observed evolutions and material inspection.  Section II. 
1300-1330 Lunch. 
1330-1530 Individual interviews continued.  Sections I, III. 
1330-1530 ELT chemistry/dosimetry observations per enclosure (6). 
1330-1530 Observed evolutions and material inspection continued. 
1500-1530 Relieve the watch:  Section III. 
1530-1630 Drill Team brief shipboard in Wardroom. 
1530-1600 Inspection Team meeting in Wardroom (onboard). 
1630-1800 Drills:  Section III. 
1800-1830 Relieve the watch:  Section I. 
1830-2000 Drills:  Section I. 
DD/MM 
0700 Relieve the watch:  Section II. 
0700-0745 Continental Breakfast in the Wardroom. 
0730-0750 ELT Evolution per enclosure (6). 
0800-1000 Individual interviews per enclosure (5). 
0800-0900 EWS Group interview (Location). 
0800-1000 Training Records/Qualification Record review in large classroom. 
0900-1000 EOOW Group interviews. 
1000-1100 Watch Section Seminar.  Section I. 
1000-1200 Admin review in large classroom. 
1200-1230 Lunch. 
1230-1630 Critique Preparations. 
1300 Relieve the watch:  Section I. 
1630-1730 Critique, large classroom. 



 

 

 NOTE 3540 

SAMPLE OFFICER ROSTER 

Name Rank Report 
Date 

Billet EOOW Qual 
Status 

Prototype Experience 

 
IOWA STATE, '73, BS 
CHEMICAL ENGINEERING 

CDR 91NOV21 CO QUALIFIED S1W 
JUN74-JAN75 

SSN 637/E, MPA; 
S8G PROTOTYPE/ 
INST/DEPT HEAD; 
SSN 650/ENG; 
CSG2/ENG READINESS 
SSN 607/EXEC OFF 

 
NROTC, '78, RPI, BS 
MECHANICAL 
ENGINEERING 

LCDR 91NOV21 XO QUALIFIED S1C 
 FEB79-AUG79 

CMD NUC QUALIFIED; 
SSN 689/CRA/MPA, 
SONAR/FT, WEPS; 
SSBN 642/ENG; 
SSN 571/OIC 

 
OCS, '83, PURDUE 
UNIVERSITY, BS 
CHEMICAL ENGINEERING 

LCDR 91NOV21 ENG QUALIFIED S8G 
JUN84-DEC84 

QUALIFIED ENG/S8G; 
SSBN 730/ DCA, RCA 

 
NROTC, '83, UNIVERSITY 
OF KANSAS, BS 
ELECTRICAL ENGINEERING 

LT 91NOV21 NAV QUALIFIED S3G 
JUN84-DEC84 

QUALIFIED ENG/S5W; 
SSN 661/E, MPA, 
TM, COMM; 
S1C PROTOTYPE 
INSTRUCTOR 

 
NROTC, '84, MARQUETTE 
UNIVERSITY, BS 
ELECTRICAL ENGINEERING 

LT 92JAN14 WEPS QUALIFIED A1W 
JAN85-JUN85 

CMD NUC QUALIFIED; 
QUALIFIED ENG/S5W; 
SSN 683/CRA, RCA, 
E, SONAR; 
SSBN 659/NAV 

 
OCS, '88, CLARKSON 
UNIVERSITY, BS 
ELECTRICAL ENGINEERING 

LT 91NOV21  QUALIFIED S3G 
JUL89-JAN90 

QUALIFIED ENG/S6G; 
SSBN 654/DCA, RCA, 
AWEPS 
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 NOTE 3540 

SAMPLE ELECTRICAL DIVISION ROSTER 

Name Rate/NEC Report Date Senior  
Special  
Quals 

Watch in 
Training  
% Progress 

Prototype Experience 

 EMC/3364 91NOV21 EWS/EDPO QUALIFIED S1C 
JUL76-DEC76 

SSBN 635/EO, SRO 
SSN 690/EWS, EDPO 

 EM1/3364 91NOV21 EO/SRO EWS/60% D1G 
JUL76-DEC76 

SSBN 598/EWS; 
S8G PROTOTYPE 
INSTRUCTOR/EWS; 
SSN 605/EWS; 
SSN 754/EWS; 
AS 11/R-10 

 EM1/3364 91NOV21 EO/SRO EWS/60% S7G 
OCT82-APR83 

SSBN 636/SRO; 
SSN 725/SRO, EWS; 
CSS2/PMT 

 EM1/3364 91NOV21 EO/SRO EWS/60% S1C 
APR81-OCT81 

SSBN 626/EWS; 
NUC FIELD A SCOL 
INSTRUCTOR; 
SSN 650/EO, SRO 

 EM2/3354 92MAY25 AEA/SEO EO/20% S1C 
OCT91-APR92 

 

 EM2/3354 91NOV21 AEA/SEO EO/50% S1C 
APR91-OCT91 

 

 EM2/3354 92FEB14 EO SRO/90% D1G 
MAY89-NOV89 

D1G STAFF 
INSTRUCTOR/SRO 

 EM2/3354 91NOV21 AEA/SEO EO/20% A1W 
APR91-OCT91 
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 NOTE 3540 

SAMPLE REACTOR CONTROLS DIVISION ROSTER 

Name Rate/NEC Report 
Date 

Senior 
Special  
Quals 

Watch in 
Training  
% Progress 

Prototype Experience 

 ETC/3363 91NOV21 EWS/EDPO QUALIFIED A1W 
AUG82-FEB83 

SSBN 641 (G) /RO 
SSBN 641 (B) /SRO 
SSBN 635/SRO 
NPTU INSTRUCTOR 

 ET1/3363 91NOV21 SRO/RO QUALIFIED S8G 
APR81-OCT81 

SSN 650/SRO 
SSN 709/SRO 
NSSF NLON/R8 
QUALITY ASSURANCE 

 ET1/3363 91NOV21 SRO/RO QUALIFIED S1W 
FEB84-AUG84 

SPU S1W/RO 
SSN 662/RO, SRO, 
EDPO, EWS 

 ET1/3363 91NOV21 SRO/RO QUALIFIED S7G 
DEC82-JUN83 

SSBN 634/RO, SRO 
NSSF RADCON 

 ET2/3353 92JAN20 RT/SEO RO/80% D1G 
MAY91-DEC91 

 

 ET2/3353 92JAN19 RT/SEO RO/80% D1G 
MAY91-DEC91 

 

 ET2/3353 92FEB14 RT/SEO RO/30% S1C 
JAN90-JUL90 

 

 ET2/3353 91DEC27 RT/SEO RO/50% S1C 
MAY91-
NOV91 
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NOTE 3540 

SAMPLE MACHINERY DIVISION ROSTER 

Name Rate/NEC Report 
Date 

Senior 
Special  
Quals 

Watch in 
Training  
% Progress 

Prototype Experience 

 MMCS/3365 92APR24 EWS/EDPO QUALIFIED D1G 
JUL73-JAN74 

SSN 588/EWS; 
S8G PROTOTYPE/EWS 
AS 37/NUC 
PLANNING; 
SSN 712/EWS 
NSSF NUC PLANNING 
SSN 705 
NSSF QUALITY 
ASSURANCE 

 MMC/3365 91NOV21 EWS/EDPO QUALIFIED D1G 
JUL82-JAN83 

SSN 717/EWS, EDPO 
CSS7/PMT 

 MM1/3365 91NOV21 ERS EWS/50% S1C 
FEB82-
AUG82 

SSN 591/ERS 
SSN 678/EWS, EDPO 

 MM1/3365 92JAN16 ERS EWS/90% S1W 
SEP81-
MAR82 

SSN 707/EWS, EDPO 
CSG7/MATERIAL 

 MM1/3365 91NOV21 ERS EWS/25% S7G 
OCT83-
MAR84 

SSBN 728/ERS 

 MM1/3365 91NOV21 ERS EWS/25% S1W 
MAR83-
SEP83 

SSBN 654/ERS 
NSSF NLON/NUC 
REPAIR 

 MM1/3365 91NOV21 ERS EWS/25% S8G 
JAN87-
AUG87 

SSN 719/ERS 

 MM1/3365 91DEC16 ERS EWS/50% S8G 
JAN88/JUL88 

SSBN 658/EDPO, 
EWS 
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 NOTE 3540 

SAMPLE REACTOR LABORATORY DIVISION ROSTER 

Name Rate/NEC Report 
Date 

Senior  
Special  
Quals 

Watch in 
Training  
% Progress 

Prototype Experience 

 MM1/3366 91NOV21 EWS/EDPO/LELT QUALIFIED S1W 
AUG83-MAY84 

SSN 598/SRW 
SSN 607/ELT 
NSSF R-5/RCM 
SSN 725/EWS, EDPO, 
LELT 
SSN 762/EWS, EDPO, 
LELT 

 MM1/3356 91NOV21 ERS EWS/10% S5G 
OCT88-APR89 

S5G PROTOTYPE/ERS, 
ELT 

 MM2/3356 91DEC31 ERUL ERS/30% S3G 
DEC88-JUN89 

S3G PROTOTYPE/ELT, 
SRW 

 MM2/3356 91NOV21 ERLL/ERF ERUL/30% MTS-635 
JAN91-JUN91 

 

 MM2/3356 91NOV21 ERLL/ERF ERUL/30% S1C 
JAN91-JUN91 

 

 MM3/3356 92JUL17 ERF ERLL/50% S7G 
JUN91-MAR92 
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NOTE 3540 

SAMPLE 
ENGINEERING DEPARTMENT 

INITIAL CRITICALITY 
WATCHBILL 

Watch Station Section I Section II Section III 

EOOW    

EWS    

ERS    

RO    

EO    

RT    

AEA    

CH/CD    

ELT    

ROD CONTROL 

MONITOR 

   

SRW    

SSW CO XO ENGINEER 

NI MONITORS    

OTHERS:  PERSONNEL NOT ON WATCH: 

 

 

 

 

 

 

 NOTES: 
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NOTE 3540 

SAMPLE 
ENGINEERING DEPARTMENT 

POWER RANGE TESTING 
WATCHBILL 

Watch Station Section I Section II Section III 
EOOW    
EWS    
ERS    
RO    
EO    
RT    
AEA    
FEED STATION    
ELT    
ERLL    
ERUL    
ERF    
MANEUVERING 
PHONE TALKER 

   

HOTWELL LEVEL 
CONTROLLER 

   

STEAM DUMP 1 

 2 

 3 

   

SSW CO XO ENGINEER 

OTHERS:  PERSONNEL NOT ON WATCH: 

 

 

 

 

 

 

 

 NOTES: 
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NOTE 3540 

SAMPLE INTERVIEW SCHEDULE 

INTERVIEWER – A___________ 
SUBJECT AREA - FLUIDS 
LOCATION:_____________ 

(DATE) 
TIME 

SENIOR 
WATCHSTATION NAME(S) 

0800 EOOW  

0830 EWS  

0900 ERS/ERF  

0930 ERS  

1000 ERS  

1030 EOOW  

1100 ERUL  

1130 ERUL  

1200 EWS/ERS  

1230 ERS  

1300 LUNCH  

1330 ERF  

1400 EOOW  

1430 EOOW  

1500 ERS/ERUL  

   

Note:  Personnel not interviewed:  (List) 

SHIP'S MONITORS 
PRIMARY:______________ 
ALTERNATE:________________ 
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NOTE 3540 

SAMPLE INTERVIEW SCHEDULE 

INTERVIEWER - B -_____________________ 
SUBJECT AREA - REACTOR THEORY 
LOCATION:_________________ 

(DATE) 
TIME 

SENIOR 
WATCHSTATION NAME(S) 

0800 EWS   

0830 EO  

0900 EWS  

0930 EOOW  

1000 RO  

1030 RT  

1100 EOOW  

1130 EOOW  

1200 EOOW  

1230 EWS  

1300 LUNCH  

1330 TH  

1400 RO  

1430 RT  

1500   

   

Note:  Personnel not interviewed:  (List) 

SHIP'S MONITORS 
PRIMARY:_________________ 
ALTERNATE:_______________________ 
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 NOTE 3540 

SAMPLE INTERVIEW SCHEDULE 

INTERVIEWER - C -________________ 
SUBJECT AREA - ELECTRICAL 
LOCATION:__________________ 

(DATE) 
TIME 

SENIOR 
WATCHSTATION NAME(S) 

0800 EWS  

0830 EWS  

0900 RO/RO/RT  

0930 EO  

1000 EOOW  

1030 EWS  

1100 EOOW  

1130 EOOW  

1200 EO/EO/RT  

1230 AEA  

1300 LUNCH  

1330 EO  

1400 AEA  

1430 RO/RO/RT  

1500 EOOW  

   

Note:  Personnel not interviewed:  (List) 

SHIP'S MONITORS 
PRIMARY:________________ 
ALTERNATE:_________________ 
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 NOTE 3540 

SAMPLE INTERVIEW SCHEDULE 

INTERVIEWER - D -_______________ 
SUBJECT AREA - CHEMISTRY/RADIOLOGICAL CONTROLS 
LOCATION:__________________ 

(DATE) 
TIME 

SENIOR 
WATCHSTATION NAME(S) 

1000 EOOW  

1030 EOOW  

1100 EOOW  

1130 ELT  

1200 EWS  

1230 LELT  

(DATE)   

0800 EOOW  

0830 EOOW  

0900 ELT  

0930 EWS  

Note:  Personnel not interviewed:  (List) 

SHIP'S MONITORS 
PRIMARY:________________ 
ALTERNATE:__________________ 
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 NOTE 3540 

SAMPLE INTERVIEW SCHEDULE 

INTERVIEWER - E -_______________ 
SUBJECT AREA - INTEGRATED PLANT OPERATIONS 
LOCATIONS:_________________ 

(DATE) 
TIME 

SENIOR 
WATCHSTATION NAME(S) 

0800 EOOW  

0830 EOOW  

0900 EOOW  

0930 EOOW  

1000 N/A  

1030 N/A  

1100 N/A  

1130 - 1300 Observed Evolutions and Material Inspection 

1300 - 1330 LUNCH  

1330 - 1530 Observed Evolutions and Material Inspection 

   

Note:  Personnel not interviewed:  (List) 

SHIP'S MONITORS 
PRIMARY:__________________ 
ALTERNATE:_____________________ 
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 NOTE 3540 

SAMPLE 
ELT EVOLUTION SCHEDULE 

 (DATE) TIME NAME EVOLUTION 

 0800  PRIMARY SAMPLE 

 0900  SECONDARY SAMPLE 

 0930  SECONDARY SAMPLE 

 1330  SECONDARY SAMPLE 

 1400  SECONDARY SAMPLE 

 1430  DOSIMETRY 

 1450  DOSIMETRY 

 1510  DOSIMETRY 
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 NOTE 3540 

SAMPLE 
STATUS OF PROPULSION PLANT SYSTEMS AND SPACES 

FOR INITIAL CRITICALITY 

1. Systems required for initial criticality not yet under the operational control of Ship's Force include: 

 (List those systems or portions of systems and components which are required for initial 
criticality but are not yet under the operational control of Ship's Force.) 

2. Systems under operational control of Ship's Force include: 

 (List the systems, components and spaces under the control of Ship's Force.) 

3. Significant propulsion plant material deficiencies: 

 (List significant propulsion plant material deficiencies.) 
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 NOTE 3540 

SAMPLE 
STATUS OF PROPULSION PLANT SYSTEMS AND SPACES 

FOR INITIAL CRITICALITY 
(Cont'd) 

TEMPORARY SYSTEMS INSTALLED TO SUPPORT TESTING 

 (List the temporary systems installed to support testing.) 

DRILL SIMULATIONS AND LIMITATIONS 

 (List the conditions and limitations of simulations.  System status and conditions which are 
outside the normal parameters and normal configuration will be defined.  Staging of 
"temporary" equipment or identification of expected simulations shall be specified.) 
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NOTE 3540 

SAMPLE 
STATUS OF PROPULSION PLANT SYSTEMS AND SPACES 

FOR INITIAL CRITICALITY 
(Cont'd) 

SIGNIFICANT ENGINEERING DEPARTMENT ADMINISTRATIVE DEFICIENCIES 

Departmental 

1. Qualifications.  Due to significant shiftwork delays for Post-Core Fill and Hot-Ops, Phase II (Initial Criticality) 
qualifications are not complete.  They will be completed by (Date). 

2. CO RSE Interviews/Qualifications.  Due to delays in qualifications noted in paragraph (1), these are not 
complete.  The CO has issued a letter (Date) to the Engineering Department detailing the scope and conduct of these 
interviews.  A copy of this letter has been provided to the Senior Member. 

3. Change 11 to the qualification instruction is not implemented in all qualification cards (to be promulgated (Date)). 

4. Some Department and EOOW/EWS exams from (Date) do not have reexam for exam failures. 

Machinery Division 

1. Material History 

 a. Hull and tank information recorded on Material History Cards vice Hull Cards. 

 b. No QA records - no QA work performed, no QAIs qualified. 

Reactor Controls Division 

1. Material History.  Rod Control and SVFC Material History has not been updated with data that has just been 
received from recent Hot Operation Testing. 

Electrical Division 

1. Superseded cyclic primary PMS schedule has been accidentally destroyed. 

Reactor Laboratory 

  (List deficiencies concerning the Reactor Laboratory.) 
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APPENDIX D 

IN-SERVICE COMPARTMENT SURVEILLANCE GUIDE 

1. As directed by OPNAVINST 4700.8, approximately two to four weeks for submarines, or two to four months for 
Nuclear Powered Aircraft Carriers, prior to the first Sea Trial, a nuclear ship is to be placed "In-Service".  A 
prerequisite to placing the ship "In-Service" is satisfactory habitability conditions.  There still remains industrial and 
fitting out work prior to ship completion and readiness for Sea Trials.  The accepting authority must take the action 
above into consideration when scheduling the habitability inspection prior to the crew moving on board.  The 
purpose of this inspection is to ascertain whether or not the spaces within which the crew will live, primarily 
berthing and messing, are clean, safe, and ready to receive the crew. 

2. Spaces that are considered finished and have been inspected by Ship's Force should be complete to approved 
plans. 

3. The following is a list of attributes which should be checked for completeness during "In-Service" inspections of 
spaces in the final phases of construction. 

 a. Cable hanger/banding - properly installed. 

 b. Cleanliness - equipment, equipment space, and bilge area free of industrial dirt and debris (there may be 
areas of light dust). 

 c. System completeness - handwheels, spray shields, etc. are installed. 

 d. Bilges - free of standing oil. 

 e. Compartment free of damage - pipe scars, arc strikes, etc. 

 f. Grounding straps - properly installed. 

 g. Lockers - stowage and shelving solidly attached and operable. 

 h. Compartment lighting - installed and operable. 

 i. Compartments - to be free from construction material and any unsecured objects that may cause a threat 
to personnel safety. 

 j. Safety chains, ladders, and handrails - installed, fastened in place, and per plan. 

 k. Permanent deck plates - corners bolted down, well fitted, and do not present a tripping hazard (deck 
plates over bilge areas need not be bolted at this time). 

 l. Welding - all structures complete. 
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 m. Preservation paint - neat and complete, with approved color schemes.  Basic preservation applied to all 
structures and equipment (areas of minor rust and bare ferrous metal are acceptable at this time in 
compartments in the final phases of construction). 

 n. Appearance paint (applied for cosmetics rather than preservation) - applied to routinely visible surfaces 
and presents a neat appearance. 

 o. Accessibility of equipment - convenient for operation, repairs, replacement, maintenance, testing, and 
visible use. 

 p. Store Rooms - complete (installations and painting). 

 q. Marking of equipment - valve labels, name plates, instruction and warning plates installed and readable. 

 r. Protection of equipment from any damage - as required by plans or planned maintenance guidance (e.g., 
Scott Foam). 

 s. Berthing/Messing arrangement - proper type, accessibility, clearance, seating capacity, etc. per plan. 

 t. Joiner work - compartment bulkheads/overhead structures, moldings, and furniture installation 
complete and presents a neat appearance; formica will be free of damage. 

 u. Condition of deck coverings (Tile/Terazzo) - free of any damage and major discoloration. 

 v. Watertight and non-watertight doors - installation complete, well fitted, with proper operation (ease of 
opening and closing) and protection devices installed. 
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APPENDIX E 

SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECKLIST FOR NEW CONSTRUCTION SHIPS 

Ref: (a) OPNAVINST 4700.29 - Pre-Commissioning Habitability Inspection of New Construction 
Ships 

  (b) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown and Post 
Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion 

1. A pre-commissioning habitability inspection is required for new construction ships by references (a) and (b).  
The purpose of the inspection is to verify that living and messing spaces are clean, safe and ready to receive the 
crew.  Upon completion of the inspection, the inspection team leader will provide copies of the deficiency list to the 
Ship Program Manager's representative, the Supervising Authority, the Commanding Officer of the ship's pre-
commissioning unit and the TYCOM. 

2. This assessment is not of the magnitude or detail required by the Supervising Authority to ensure shipbuilder 
compliance with all building specifications in the contract or by the Board of Inspection and Survey during 
acceptance trials.  This assessment is a qualitative judgment of the ability of the crew to live on board safely and 
comfortably during the fitting out period.  This assessment does not fulfill shipboard system certification 
requirements or other inspection requirements related to food service sanitation, laundry and dry cleaning, potable 
water and marine sanitation devices. 

3. Areas to be inspected include general safety and sanitation, galley, scullery, messing, dry food storage spaces, 
refrigerated food storage spaces, berthing spaces, washrooms, showers, heads, lounges and potable water.  Only 
spaces designated to support initial crew move aboard will be inspected.  For example, if only the aft galley will be 
used at move aboard, the forward galley will not be inspected. 

4. It is understood that not all equipment, spaces and systems aboard the ship will be completed and transferred to 
Ship's Force at the time of the assessment.  If a space/system to be inspected has not been transferred to the crew, the 
shipbuilder and Supervising Authority will present the space/system to the inspector.  If a space/system has been 
accepted by the crew, the crew will present the space; cognizant shipbuilder and Supervising Authority personnel 
should be present.  As remaining habitability related spaces/systems are completed after crew move aboard, the 
Supervising Authority and Ship's Force are responsible for inspecting spaces/systems per the turnover procedure 
specified in the contract. 

5. The pre-commissioning habitability inspection team will evaluate the following areas utilizing the enclosed 
inspection checklists: 

 A. General  
 B. Food Service  
 C. Living Spaces  
 D. Freshwater 
 E. Collection, Holding and Transfer (CHT) System (See Note) 
 F. Laundry and Dry Cleaning (See Note) 

Note: Although not identified in reference (a), operational laundry facilities and waste removal systems are 
considered desirable to support crew move aboard.  If requested by the Supervising Authority the 
inspection team will assess the readiness of these areas during the habitability inspection.  Other crew 
support spaces, such as Barber Shops, may also be included in the inspection if requested by the 
Supervising Authority and agreed upon by the inspection team. 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_______________________________ 

Inspector:                                                   Date:                                                   

 

 YES NO 

A. GENERAL (OPNAVINST 4700.29)   

 1. All trash and rubbish removed.   

 2. Spaces neat, clean and in a usable condition.   

 3. Wireways and other exposed areas that could serve as a path for rats 
are free of foreign matter. 

  

 4. Electrical wires or plugs are not located so as to be easily tripped over.   

 5. Drains open with covers attached.   

 6. Ventilation (heating and cooling) and lighting adequate to maintain 
healthful and comfortable conditions. 

  

 7. Electrical outlets required for habitability are installed and operable.   

 8. Spaces are free of major safety discrepancies.   

 9. Damage Control equipment installed per ship plan and labeled.   

B. FOOD SERVICE   

 1. Facility   

  a. Decks sloped properly to allow drainage into deck drains.   

  b. Adequate and convenient hand washing facilities with hot and cold 
running water, dispensed soap and single service disposable towels 
provided in or adjacent to food service facility (OPNAVINST 
5100.19, Section IV CH2, Part D.2). 

  

  c. Drain lines from refrigerators, ventilator hoods and other food service 
equipment drain through an air gap into a deck drain or funnel with 
removable grating (NAVSUPINST 4061.11; GEN SPECS sect. 528 
(if cited in the contract)). 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_______________________________ 

 YES NO 

  d. Signs posted reminding personnel to wash hands and to not smoke 
(NAVMED P-5010, Article 1-6). 

  

  e. Equipment operating and safety instructions prominently posted on or 
conspicuously near the equipment to which it relates (OPNAVINST 
5100.19, Section V). 

  

  f. Steam and hot water lines properly lagged and sheathed (OPNAVINST 
5100.19, Enclosure (1), Section III). 

  

  g. Furniture installed in prescribed arrangement and neat, clean and in 
usable condition (OPNAVINST 4700.29) 

  

  h. Racks and bins installed in storerooms.   

 2. Equipment   

  a. Deck mounted equipment sealed to the deck or elevated on legs that 
provide at least 8 inches of clearance between the deck and equipment 
(NAVMED P-5010, Article 1-8). 

  

  b. Decks in food service areas maintained in good repair (NAVMED  
P-5010, Article 1-15). 

  

  c. All equipment accessible.   

  d. Food contact surfaces made of smooth, corrosion resistant, non-toxic 
(FDA Food, Drug and Cosmetic Act guidelines), stable non-absorbent 
materials that will not impart odors, color or taste, nor contribute to 
adulteration of food (NAVMED P-5010, Article 1-8 (3)). 

  

Inspector:                                                   Date:_________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

  e. Vegetable peelers, vegetable slicers, can openers, meat slicers, ranges, 
ovens, grills, deep fat fryers, microwave ovens, toasters, mixing 
machines, pressure cookers, steam jacketed kettles, steam tables, 
steam table and salad bar inserts, soft ice cream machines, baking and 
roasting pans, cooking and serving utensils, food carts, storage racks 
and shelving properly installed, sanitized and operationally tested 
(NAVMED P-5010, Article 1-17; NAVSUP P-421, Chapter 2). 

  

  f. On/off toggle switches on food service equipment have toggle switch 
guards installed to prevent inadvertent operation (OPNAVINST 
5100.19, Section V). 

  

  g. Safety interlocks on food preparation equipment maintained in proper 
operating condition. 

  

  h. Steam Jacketed Kettles.   

 (1) Equipped with functional steam safety release valve (GEN 
SPECS, Section 528, Article C 1905 g(4)) if applicable. 

  

 (2) Chains at least 18 inches long attached to steam safety release 
valves (GEN SPECS, Section 528, Article C1905 g(4)) if 
applicable. 

  

 (3) Steam discharge piped down to kettle coamings and directed 
away from operators feet (GEN SPECS, Section 651 b) if 
applicable. 

  

  i. Equipment free from salt water connections except NAVMEDCOM 
approved garbage grinders or refrigeration units (NAVMED P-5010, 
Article 1-8 (3)). 

  

  j. Food service spaces and equipment free from cross connections with 
non-potable liquids or submerged freshwater inlets (NAVMED  
P-5010, Articles 1-47, 1-61 and 1-8 (3)). 

  

Inspector:                                                   Date:_________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

 3. Ventilation   

  a. Grease filters and hoods are installed in appropriate places, are free 
from grease buildup and can be washed at least weekly (NAVMED 
P-5010, Article 1073; NAVSUPINST 4061.11). 

  

  b. Ventilation grease interceptor hoods (Gaylords) are installed in proper 
places and are able to be cleaned daily (NAVSUPINST 4061.11). 

  

  c. Spaces adequately ventilated to keep them free of excessive heat, 
steam, condensation, vapors, smoke or gases. 

  d. Vent ducts free of excessive grease and debris which could be a fire 
hazard. 

  

 4. Lighting   

  a. Illumination levels adequate.   

  b. Lighting fixtures in food service areas shielded.   

 5. Refrigeration   

  a. Frost build-up no more than 1/4 of an inch (NAVMED P-5010, 
Article 1-34). 

  

  b. Refrigeration spaces clean (NAVMED P-5010, Article 1-31).   

  c. One portable or built-in air measurement thermometer provided in all 
refrigerated storage spaces which is accurate to +/- 3°F. 

  

  d. Refrigerated spaces maintained at (NAVMED P-5010, Article 1-34):   

   (1) Freezers 0°F or lower.   

Inspector:                                                   Date:______________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:____________________________ 

Inspector:                                                   Date:                                                   

 

 YES NO 

   (2) Chilled Bulk Storage 33-36°F.   

   (3) Thaw Boxes 36-38°F.   

   (4) Dairy Products Box 32-34°F.   

   (5) Milk Dispenser Cabinet 32-40°F.   

   (6) Reach-in Refrigerator 34-40°F.   

  e. Interior safety release latches installed and operable in all bulk 
refrigeration and freezer units (NAVSUPINST 4061.11). 

  

 6. Serving Lines and Salad Bars   

  a. Serving line areas clean.   

  b. Functional sneeze shields installed on serving lines and salad bars 
(NAVMED P-5010, Article 1-40). 

  

  c. Serving line inserts heatable to a minimum of 140°F (NAVMED  
P-5010, Article 1-40). 

  

  d. Salad bars capable of being maintained at 40°F or below (NAVMED 
P-5010, Article 1-40). 

  

 7. Milk Dispensers and Holding Cabinets   

  a. Bulk milk dispenser and holding cabinets capable of being 
maintained at 32-40°F (NAVMED P-5010, Article 1-21). 

  

  b. Dispenser and holding cabinets have accurate temperature gages or 
thermometers. 

  

  c. Dairy box capable of being maintained at 33-34°F (NAVMED  
P-5010, Article 1-34). 

  

 8. Ice Machines   

  a. Ice compartment drains are aligned to the deck drains with an air gap 
(NAVMED P-5010, Article 1-36). 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

  b. Ice scoop, stored handle up, in a covered and freely draining bracket 
outside ice storage compartment or inside the ice machine on a 
bracket above the highest level of the ice (NAVMED P-5010,  
Article 1-36). 

  

 9. Manual Dishwashing   

  a. Utensils move from dirty to clean side of wash area without risk of 
cross contamination by handling or splashing. 

  

  b. A three compartment sink installed for washing pots, pans and 
utensils. 

  

  c. Booster heater installed and functional.   

  d. Temperature gage installed or thermometer used to monitor wash and 
rinse temperatures. 

  

  e. Wash water temperature ranges between 95-125°F.   

  f. Final rinse water temperature reaches at least 170°F.   

  g. Long-handled dip baskets available.   

 10. Dishwashing Machine   

  a. Center and end curtains installed.   

  b. Temperature gages accurate to +/- 3°F.   

  c. Multiple tank conveyor dishwashing machine meets following 
requirements (NAVMED P-5010, Article 1-9): 

  

   (1) Wash temperature 150-160°F for 7 seconds.   

   (2) Rinse temperature 160-180°F for 7 seconds.   

   (3) Final rinse temperature 180-195°F with a conveyor speed of  
15 feet per minute at 15 - 25 psi or as specified in the machine 
technical manual. 

  

Inspector:                                                   Date:____________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

  d. Operating instructions posted on, or conspicuously near, the machine 
(OPNAVINST 5100.19, Section V. 16). 

 

  

C. LIVING SPACES   

 1. Bunks and lockers neat and in usable condition and bunk curtains 
installed (OPNAVINST 4700.29). 

  

 2. Plumbing fixtures installed in washrooms, showers and water closets, 
including shower heads and soap dishes and other necessary items 
(OPNAVINST 4700.29). 

  

 3. Prescribed deck covering installed (OPNAVINST 4700.29).   

 4. Adequate furniture and equipment installed to provide reasonable 
comfort, relaxation and entertainment in lounge areas (OPNAVINST 
4700.29). 

  

 5. Berthing spaces are clean, adequately ventilated and well illuminated 
(OPNAVINST 9640.1 and NAVMED P-5010, Chapter 2). 

  

 6. Drinking fountains are of the jet-angle type with clean bowls, orifices 
and orifice guards (NAVMED P-5010, Chapter 2). 

  

 7. No Category I flammables, combustibles or aerosol containers stored in 
berthing spaces (NSTM 670). 

  

 8. Sinks, urinals and commodes are clean, odor free and operable 
(NAVMED P-5010, Chapter 2). 

  

 9. The temperature of the hot water supplied for personal use of the crew 
does not exceed 130°F (NSTM 533). 

  

 10. Temperatures in berthing and messing spaces do not exceed 80°F 
(OPNAVINST 9640.1). 

  

 11. Temperatures in living, sanitary, messing, medical, control spaces, and 
normal working stations are not lower than 65°F (OPNAVINST 9640.1). 

  

Inspector:                                                   Date:______________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:____________________________ 

 YES NO 

12. There are separate sleeping quarters for males and females 
(OPNAVINST 1300.17). 

 

  

D. FRESHWATER   

 1. Surveillance   

  a. Halogen residual present (NAVMED P-5010, Chapter 6, Article 52).   

  b. Bacterial analysis obtained from points representative of the entire 
distribution system (NAVMED P-5010, Chapter 6, Article 53). 

  

  c. Ice machines tested for bacterial contamination (NAVMED     
P-5010, Chapter 6, Article 53). 

  

  d. Potable water processed or obtained from an approved source 
(NAVMED P-5010, Chapter 6, Article 54). 

  

 2. Bromination System and Equipment (when applicable)   

  a. Brominators are properly installed and functional (NAVMED  
P-5010, Chapter 6, Article 21). 

  

  b. Warning plate installed next to unit (NSTM Chapter 533,  
Section 3.1.3.2.3 and Figure 533-5). 

  

  c. Four foot hose with quick opening valve and vacuum breaker 
installed nearby (NSTM Chapter 533, Section 3.1.3.2.2). 

  

  d. Bromine cartridges stored in dry, clean, well-ventilated storeroom 
(NSTM Chapter 533, Section 3.1.3.2.1). 

  

  e. Locker or bin has label plate inscribed "Bromine Cartridges" 
(NSTM Chapter 533, Section 3.1.3.2.1). 

  

Inspector:                                                   Date:______________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:___________________________ 

 YES NO 

  f. Storage locker has warning plate (NSTM Chapter 533,  
Section 3.1.3.2.1 and Figure 533-6). 

  

 3. Chlorination System and Equipment   

  a. HTH stored in a metal box with three 1/4" holes, painted gray and 
labeled with red letters on white or black background 
"HAZARDOUS MATERIAL, CALCIUM HYPOCHLORITE" 
(OPNAVINST 5100.19, Chapter 23). 

  

  b. HTH lockers not installed in machinery space, flammable liquids 
store room, berthing space or oil and water test lab areas 
(OPNAVINST 5100.19, Chapter 23). 

  

 4. Sounding Tubes   

  a. Equipped with screw caps (NAVMED P-5010, Article 6-8.3).   

  b. Screw caps have keeper chains attaching them to sounding tubes 
(NAVMED P-5010, Article 6-8.3). 

  

  c. Padlocks secure caps (NSTM, Chapter 533, Section 2.3.6).   

  d. Label plates present (NAVMED P-5010, Article 19.1).   

  e. Caps color coded dark blue (NAVMED P-5010, Article 19.1).   

 5. Potable Water Hoses   

  a. New hoses disinfected with solution not less than 100 ppm FAC for 
at least 2 minutes (NSTM, Chapter 533, Section 3.3.3). 

  

  b. Labeled "Potable Water Only" at 10 foot intervals (NAVMED  
P-5010, Article 6-19 and NSTM Chapter 533, Section 2.1.3). 

  

  c. End couplings color coded dark blue (NAVMED P-5010, Article  
6-19). 

  

Inspector:                                                   Date:______________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

  d. Stored with ends capped or coupled together (NSTM, Chapter 533, 
Section 2.1.3). 

  

  e. Hoses not used for any other purpose (NAVMED P-5010,  
Article 6-8 and NSTM Chapter 533, Section 2.1.3). 

  

 6. Potable Water Hose Lockers   

  a. Located at least 18 inches off deck and hose disinfecting instructions 
posted in a conspicuous location in the hose storage areas 
(NAVMED P-5010, Article 6-8 and NSTM 533, Section 2.1.3). 

  

  b. Padlocked, vermin proof and labeled "Potable Water Hose" 
(NAVMED P-5010, Article 6-8 and NSTM 533, Section 2.1.3). 

  

 7. Potable Water Receiving Connections   

  a. Located at least 18 inches off deck, are not cross connected with any 
non-potable waterline or system and are turned down to protect 
against contamination (NAVMED P-5010, Article   6-8 and  
NSTM 533, Section 2.1.2). 

  

  b. Conspicuously designated by warning plate "Potable Water Only", 
closed with screw cap when not in use, and cap has keeper chain 
attached to riser (NAVMED P-5010, Article 6-8 and NSTM 533, 
Section 2.1.2). 

  

  c. Valve handwheel color coded dark blue (NSTM 505).   

 8. Cross Connections   

  a. Potable water connections to the following equipment provided with 
either an air gap of at least two supply pipe diameters, or a vacuum 
breaker backflow preventer installed at least six inches above the 
maximum potable fill level (NSTM, Chapter 533, Sections 2.3.3.1 
and 2.3.5.2): 

  

Inspector:                                                   Date:________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

   (1) X-ray and photo developing equipment and associated chemical 
mixing tanks. 

  

   (2) Laundry washing machines.   

   (3) Diesel engine cooling jackets.   

   (4) Garbage disposals.   

   (5) Gaylord hood automatic washdown system (vacuum breaker 
installed upstream from detergent injector) (GEN SPECS, 
Section 532b3) if applicable. 

  

   (6) Steam tables, steam kettles, potato peelers, sinks and other food 
service equipment. 

  

   (7) Bridge/helicopter control tower window washer tanks.   

   (8) Other equipment containing non-potable liquids.   

  b. Continuous pressure backflow preventer with intermediate vent 
provided wherever a permanent or hose connection is made below 
the overflow level of equipment containing non-potable liquids and 
a manual or automatic cutout valve is installed downstream of the 
vacuum breaker (GEN SPECS, Section 532bl) if applicable. 

  

  c. Reduced pressure backflow preventer provided wherever a 
permanent or hose connection is made to equipment or a system that 
could subject the potable water system to a positive pressure such as 
the chill water expansion tank (GEN SPECS, Section 532bl) if 
applicable. 

  

  d. Sink and space faucets with standard 3/4 inch hose threads equipped 
with a hose connection vacuum breaker (NSTM 533, Section 
2.3.5.1). 

  

Inspector:                                                   Date:________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:_____________________________ 

 YES NO 

  e. Laboratory and shop (photo and battery shop) sinks with     non-
standard hose connections equipped with either an integral vacuum 
breaker or hose vacuum breaker (NSTM 533, Section 2.3.5.2). 

  

  f. Hose connections to the potable water system disconnected when 
not in use (NSTM 533, Section 2.3.4). 

  

  g. Label plate having the following wording in one inch high red letters 
installed in a conspicuous location near each hose connection to the 
potable water system: "CAUTION DISCONNECT HOSE WHEN 
NOT IN USE" (NSTM 533, Section 2.3.4). 

  

  h. Two check valves installed in the potable water supply to carbonated 
beverage dispensers with no copper, brass or bronze pipe, valves or 
fittings downstream of check valves (GEN SPECS 532, Section 
532bl) if applicable. 

 

  

E. CHT SYSTEM   

 1. Personal Hygiene   

  a. Handwashing facilities located in or near pump rooms or 
comminutor spaces (OPNAVINST 5100.19, C1504.1.(6) and 
NSTM 593, Section 4.2.14.7). 

  

  b. Signs posted in CHT spaces near each sewage pump controller 
requiring hand washing with soap and water prior to leaving area, 
and prohibiting eating, drinking and smoking while work is in 
progress (NAVMED P-5010, Chapter 7, Article 19(6) and  
NSTM 593). 

 

  

Inspector:                                                   Date:_________________________ 

 



COMFLTFORCOMINST 4790.3 REV A 

I-3E-15 

SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:____________________________ 

 YES NO 

 2. Pump Room Safety   

  a. Slightly negative pressure exhaust ventilation with duct installed  
9 inches from the deck in CHT pump rooms (NAVMED P-5010, 
Chapter 7, Article 22 and NSTM 512). 

  

  b. Indicator light installed outside compartment indicating ventilation 
system is operating (NAVMED P-5010, Chapter 7, Article 22). 

  

  c. Two emergency escape breathing devices (EEBD) placed in each 
CHT pump room (NAVMED P-5010, Chapter 7, Article 22 and 
NSTM 593, Section 4.2.21.3.1.4). 

  

  d. Placard installed at the access of each CHT pump room outlining 
safety precautions to be followed if a sewage spill occurs 
(NAVMED P-5010, Chapter 7, Article 22d). 

  

  e. Warning sign posted near each sewage pump controller: 
"CAUTION, WHEN HIGH LEVEL ALARM SOUNDS DIVERT 
UPPER DECK DRAINS OVERBOARD AND CLOSE 
ISOLATION VALVES ON DRAINS BELOW OVERBOARD 
DISCHARGE" (GEN SPECS 593a) if applicable. 

  

  f. Audible and visual alarms for high and low sewage tank levels wired 
to signal in a continuously manned station and in the CHT pump 
room (NSTM 593, Section 4.2.5 and GEN SPECS 593a). 

  

 3. Ship-Shore Transfer   

  a. Sewage fuser properly labeled (GEN SPECS 593a).   

  b. Label plates at each deck discharge connection with warning against 
disconnecting sewage hose while it is pressurized, hose hook-
up/disconnect procedures and sanitary and health precautions  
(GEN SPECS 593a) if applicable. 

 4. Surveillance 

  

Inspector:                                                   Date:________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:____________________________ 

 YES NO 

   

  a. Removable drip pans installed beneath comminutors mounted off 
deck, or a two to four inch coaming around deck-mounted 
comminutors to aid in detection of possible leakage (NSTM 593, 
Section 4.2.14). 

  

  b. Removable drip pans provided in health sensitive areas under valves 
and take-down joints to detect possible leakage (NSTM 593,  
Section 4.2.14). 

  

 5. General Requirements   

  a. CHT space capable of containing sewage spills (NSTM 593,  
Section 4.2.14 and GEN SPECS 593a). 

  

  b. Proper color-coding of handwheels, valves, fusers and caps  
(NSTM 505, Table 505-16). 

  

  c. Functional eductor or sump pump installed in CHT spaces  
(NSTM 593, Section 4.2.14). 

 

  

F. LAUNDRY AND DRY CLEANING   

 1. Laundry and dry cleaning facilities are operational (OPNAVINST 
9640.1). 

  

 2. Adequate ventilation available (NAVMED P-5010, Article 2-40.1).   

 3. Fixtures and appliances connected to prevent backflow or cross-
connection with the potable water supply (NAVMED P-5010,  
Article 2-37.3). 

  

 4. Adequate drinking water furnished by drinking fountain (NAVMED  
P-5010, Article 2-37.4). 

  

 5. Rooms or spaces designed, and machines and equipment arranged, so 
that a separate flow of clean and soiled garments will be maintained 
through the laundry or cleaning process (NAVMED P-5010,  
Article 2-37.8). 

  

Inspector:                                                   Date:________________________ 
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SAMPLE PRE-COMMISSIONING HABITABILITY 
INSPECTION CHECK LIST FOR NEW CONSTRUCTION SHIPS (Cont'd) 

Compartment Number:                                                                              Division:______________________________ 

 YES NO 

   

 6. All steam and hot water pipes are insulated with approved (non-asbestos) 
lagging (NAVMED P-5010, Article 2-40.2). 

  

 7. Adequate lighting levels are provided (NAVMED P-5010,  
Article 2-40.3). 

  

 8. Automatic safety devices on all equipment clearly identified and 
operational (NAVMED P-5010, Article 2-40.7). 

  

 9. Guard rails are installed for ironers, compressors, and other dangerous 
pieces of equipment.  Drive shafts, exposed belts, and gears should be 
enclosed (NAVMED P-5010, Article 2-40.8). 

 

  

Inspector:                                                   Date:________________________ 
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VOLUME I 

CHAPTER 4 

TRIALS 

REFERENCES.  

 (a) OPNAVINST 9080.3 - Procedures for Tests and Trials of Navy Nuclear Powered Ships Under 
Construction, Modernization, Conversion, Refueling and Overhaul 

 (b) COMNAVAIRLANTINST 9080.2 - Conduct of Trials and Inspections Incident to Construction, 
Overhauls or Availabilities of Nuclear Powered Aircraft Carriers (CVN) 

 (c) COMNAVAIRLANT/COMNAVAIRPACINST 3500.20 - Aircraft Carrier Training and Readiness 
Manual 

 (d) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown, and Post 
Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion 

 (e) COMNAVSURFLANT/COMNAVSURFPACINST 3502.2 - Surface Force Training Manual 
 (f) INSURVINST 4730.2 - Trials and Material Inspections of Submarines 
 (g) NAVSEA S9086-C4-STM-000 - NSTM Chapter 094 (Trials) 
 (h) INSURVINST 4730.1 - Trials and Inspections of Surface Ships 
 (i) NAVSEAINST C9094.2 - Submarine Valve Operation Requirements for Builders and Post-Overhaul 

Sea Trial Test Dives 
 (j) OPNAVINST C3000.5 - Operation of Naval Nuclear Powered Ships 
 (k) OPNAVINST 5420.53 - General Precept for the Conduct of Trials and Material Inspections of Ships 

and Service Craft 
 (l) INSURVINST 4730.11 - Preparation of Deficiency Forms 
 (m) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
 (n) NAVSEA S0300-B2-MAN-010 - Supervisor of Shipbuilding, Conversion and Repair Operations 

Manual 
 (o) OPNAVINST C9210.2 - Engineering Department Manual for Naval Nuclear Propulsion Plants 
 (p) COMNAVSUBFOR OPORD 2000  
 (q) COMSUBLANTINST 5400.4/COMSUBPACINST 5400.7 - Submarine Force, U.S. Atlantic/Pacific 

Fleet Regulations 

LISTING OF APPENDICES. 

 A Specific Dock Trial Test Areas 
 B Minimum Fast Cruise Requirements 
 C Listing of Tests to Be Performed During Nuclear Powered Aircraft Carrier Builder's Trials 
 D Listing of Tests to Be Performed During Initial Tightness Dive  
 E Escort Ship Capabilities for Submarine Sea Trials 
 F Listing of Tests to be Performed Prior to, During and Following First Dive to Test Depth  

4.1  PURPOSE.  To identify the Trials incident to new construction, provide a brief description of each, identify 
unique support requirements and list specific test areas. 
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4.2  DOCK TRIALS. 

4.2.1  Purpose.  To demonstrate that major systems and equipments are ready to support Fast Cruise and Sea Trials. 

4.2.2  Conduct.  Dock Trials are conducted by Ship's Force in accordance with reference (a) for nuclear powered 
ships and in accordance with the Builder's Contract for non-nuclear ships.  Normally a period of one day is assigned 
for integrated Dock Trials, tests and evolutions. 

4.2.3  Scheduling.  Dock Trials must take place prior to crew certification for submarines, prior to Fast Cruise for 
Nuclear Powered Aircraft Carriers and prior to the first Ship's Force underway period for non-nuclear surface ships.  
Dock Trials should be scheduled by mutual agreement between the ship, shipbuilder and the Supervising Authority.  
Dock Trials should be completed with adequate time allowed to correct deficiencies. 

NOTE: THE SHIPBUILDER/SUPERVISING AUTHORITY MAY DESIRE TO CONDUCT 
"MACHINERY CHECKOUT" OR SYSTEM CHECKS PRIOR TO DOCK TRIALS IN ORDER 
TO TEST SHIP SYSTEMS.  COMPLETION OF REPAIRS AND MODIFICATIONS ARE NOT 
REQUIRED EXCEPT FOR SYSTEMS THAT DIRECTLY SUPPORT THE TESTS.  IN 
ORDER TO SUPPORT THESE EVOLUTIONS, CLOSE LIAISON BETWEEN THE 
PROSPECTIVE COMMANDING OFFICER (PCO)/OFFICER IN CHARGE (OIC) AND THE 
SHIPBUILDER/SUPERVISING AUTHORITY WILL BE REQUIRED.  

4.2.4  Specific Test Areas.  There are specific tests which relate to both system and ship safety which must be 
conducted in preparation for Fast Cruise and Sea Trials.  Appendix A of this chapter lists the minimum alongside 
tests to be conducted by Ship's Force during Dock Trials.  References (b) and (c) provide additional information for 
Nuclear Powered Aircraft Carriers. 

4.3  FAST CRUISE. 

4.3.1  Purpose.  To train the crew and determine the crew's ability to safely take the ship to sea. 

4.3.2  Conduct. 

 a. Fast Cruise is conducted in accordance with references (a), (d), and (e).  

 b. In addition to the normal underway routine, the Commanding Officer (CO) or OIC shall have all 
equipment operated to check for proper operation and to determine the state of training of the crew.  
Fast Cruise shall, as far as is practical, simulate at-sea operating conditions.  It is to be conducted by 
Ship's Force and is to be unhampered by construction or repair work or by movement of industrial 
activity personnel through the ship.  Neither the shipbuilder nor the Supervising Authority shall 
schedule any trials, tests or other work on the ship during this period.  

 c. The ship will be operated as if underway, simulating the various evolutions required for safe operation. 
Each underway watch section shall be exercised in the evolutions which are normally performed on a 
section basis.  Check out all communication systems during each evolution.  Ensure that each is in 
proper working order and that, where duplicate systems exist, a priority system is designated. 
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4.3.3  Scheduling.  Fast Cruise is scheduled immediately prior to underway trials.  Approximately 7 days prior to the 
first underway trial, the Supervising Authority with the concurrence of the CO/OIC notifies the Ship Program 
Manager that the ship is ready to commence Fast Cruise (Volume I, Chapter 2, paragraph 2.4.1.v of this manual 
refers). 

4.3.4  Specific Test Areas.  Appendix B of this chapter lists the minimum evolutions and drills to be conducted 
during Fast Cruise.  Additional drills and evolutions are at the discretion of the PCO or OIC.  References (b) and (c) 
provide additional information for Nuclear Powered Aircraft Carriers, reference (e) for non-nuclear surface ships. 

4.3.5  Reports (Nuclear Powered Ships only).  The Supervising Authority with concurrence from the PCO/OIC 
reports the successful completion of Fast Cruise using the format of Volume I, Chapter 2, Appendix B7 of this 
manual (submarines only).  Volume I, Chapter 2, paragraph 2.4.1 of this manual refers. 

4.4  SEA TRIALS. 

4.4.1  General. 

 a. The policies, procedures and responsibilities pertaining to Sea Trials for ships undergoing construction 
are set forth with reference (d).  References (a), (f), (g) and (h) augment the basic instruction. 

 b. Sea Trials for the various platforms undergoing construction differ in complexity, conduct and scope of 
Ship's Force involvement.  Non-nuclear platforms such as the DDGs or LHDs go through Builder's 
Trials (BT) which for the most part are conducted with little to no involvement by Ship's Force.  
Industrial activity employees take the ship to sea and perform the majority of system/equipment testing. 
Paragraph 4.4.2 of this chapter provides additional information concerning BTs. 

 c. Nuclear powered ships' Sea Trials, however, are much more orientated to Ship's Force involvement.  
Ship's Force is responsible for taking the ship to sea and operating all shipboard equipment.  The terms 
Alpha Trial, Bravo Trial, Charlie Trial, Combined Trial (CT) and Guarantee Material Inspection (GMI) 
are most often associated with submarine Sea Trials whereas Nuclear Powered Aircraft Carriers 
undergo BTs prior to Acceptance Trials (AT).  Subsequent paragraphs provide amplifying information 
concerning these trials. 

 d. Underway trials following construction, particularly initial submerged and test depth trials for 
submarines, must be undertaken with the knowledge that the crew lacks recent experience operating as 
a unit and that the ship's structure and fittings have not been tested in an at-sea environment.  All tests 
and procedures must be conducted carefully and methodically.  In the case of submarines, systems and 
components designed to operate at test depth should not be exercised at test depth for the sole purpose 
of proving the design.  They should be operated at the deepest depth at which they might be used.  
Trials and tests which are inherently hazardous should not be conducted.  For example, a submarine's 
hovering system should not be demonstrated at test depth.  Reference (i) provides additional 
information concerning the testing of submarine seawater systems during underway Sea Trials.  Sea 
Trials following new construction are normally conducted with a significant number of "riders".  These 
riders represent Naval Sea Systems Command (NAVSEA), Type Commander (TYCOM), Shipbuilder 
and Board of Inspection and Survey (INSURV) personnel onboard to observe various tests and trial 
evolutions.  The ships normal loadout of Lithium Hydroxide canisters is not sufficient to support this 
increase in personnel.  Therefore, four additional canisters and one Emergency Air Breathing (EAB) 
mask must be carried for each rider exceeding normal crew manning.  Lithium Hydroxide canisters and 
EABs are to be obtained from the industrial activity. 
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 e. The following general conditions apply: 

  (1) A shipbuilder generated, Supervising Authority/Ship Program Manager/ TYCOM approved 
agenda is required for each Sea Trial.  

  (2) All trial periods must be organized such that each member of the crew has an opportunity to 
get six uninterrupted hours of sleep during each 24 hour period.  Sea Trial elements which can 
be accomplished by a normal watch section may be conducted concurrently with crew rest 
periods. 

  (3) Sea Trials should normally be scheduled to allow at least three weeks between CT/AT and the 
scheduled delivery date. 

  (4) The prerequisites for Nuclear Powered Aircraft Carrier and submarine Sea Trials are a Pre-
Critical Reactor Safeguard Examination (RSE), Crew Certification, Dock Trials and Fast 
Cruise. 

  (5) Each submarine watch section shall be provided with approximately two hours experience 
submerged at moderate speeds prior to the deep dive or full power run. 

  (6) Critical operation of reactors while naval nuclear powered ships are in a Naval or private 
industrial activity will be governed by reference (j).  Prior to delivery, permission to conduct 
critical reactor plant operations must be obtained by the Supervising Authority from NAVSEA 
Nuclear Propulsion Directorate (08). 

  (7) During inspections, deficiencies should be limited to those items for which a correction is 
mandatory to ensure safe operation during Sea Trials. 

  (8) At the start of Fast Cruise the ship should be ready in all respects for the commencement of 
Sea Trials with the exception of the additional training the crew will receive during Fast 
Cruise. 

  (9) Inspectors must determine that all work/testing necessary to support Sea Trials has been 
completed or identified for completion prior to commencement of Fast Cruise including the 
following: 

   (a) All ship systems which affect safe operation during Sea Trials must be operable.  

   (b) All work necessary for safe operation of the ship during Sea Trials has been 
satisfactorily completed and tested.  Included must be a check for any special 
configuration or installations ensuring that they have been authorized by the proper 
authority (NAVSEA and TYCOM), that their impact has been fully assessed and that 
the Sea Trial agenda addresses these impacts or limitations. 

  (10) NAVSEA and the Supervising Authority are expected to properly discharge their 
responsibilities for quality assurance and control of authorized industrial work (e.g., it is not 
necessary for the Immediate Superior in Command (ISIC) inspections to inspect the quality of 
the pressure hull radiographs or other nondestructive test records of the industrial activity). 



COMFLTFORCOMINST 4790.3 REV A 

I-4-5 

  (11) Following completion of the required training and material readiness certification, the CO/OIC 
must keep the ISIC fully informed of any changes in personnel, training and/or material status 
which could affect the validity of certification.  Prompt notification is required to permit 
revision of Operational Orders and services required. 

4.4.2  Builder's Trials.  BTs conducted by a private shipbuilder are normally comprised of a Builder's Dock Trial 
(BDT) and one or more Builder's Sea Trials (BST).  Some DDGs are currently undergoing three BSTs.  The first 
BST, referred to as an Alpha Trial by the DDG community, is primarily a propulsion plant trial.  The second BST, 
referred to as a Bravo Trial, primarily covers Combat System evolutions and the third BST is the AT.  While the 
actual content of BSTs will be dependent upon the platform, the primary purpose is still the same; the validation of 
ship's equipment and systems in preparation for Charlie Trials/AT.  Appendix C of this chapter provides a sample 
listing of tests to be performed during a Nuclear Powered Aircraft Carrier's BT. 

4.4.3  Alpha Sea Trial (Submarines only).  A submarine's first underway period primarily conducted for propulsion 
plant testing and the initial tightness dive.  (First ship of each class normally conducts a dive to Test Depth during 
this trial). 

 a. Testing.  The tests and evolutions to be carried out while on the surface en route to the test dive area, 
just prior to the initial dive and during the initial dive are identified in Appendix D of this chapter. 

 b. Restrictions.  The following rules apply to the conduct of trials and tests associated with ship 
construction, Ship Program Manager sponsored Trials/Tests or any other situation where the ship is 
requested to conduct trials or tests: 

  (1) No test or trial event shall be conducted that requires crew intervention to avoid exceeding 
normal operating limits.  Trial agendas will be based on the expectation that the ship will 
remain within normal operating limits of the Submerged Operating Envelope (SOE) and at 
angles less than 30 degrees. 

  (2) The trial director must be prepared to project whether the next event might exceed normal 
operating limits based on the empirical results of the previous event.  A run that is predicted to 
exceed normal operating limits should be deleted along with the more demanding runs of that 
sequence. 

  (3) Any run which will result in exceeding normal limits of the SOE or 30 degree angles but 
which is essential to provide adequate test data must be specifically approved by the TYCOM. 
The test/trial sponsor will obtain this permission. 

  (4) A violation of the SOE limit or exceeding a 30 degree angle, not previously approved, shall be 
reported by unit Situation Report (SITREP).  No further testing or trials shall be conducted 
until TYCOM concurrence is obtained. 
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  (5) Specific written approval by the TYCOM is not required to operate outside the upper limits of 
the SOE, i.e., shallow and fast, while conducting the following operations during Sea Trials or 
tests in accordance with an agenda approved by the ISIC, Ship Program Manager or higher 
authority: 

   (a) Conducting full power runs or cavitation curves. 

   (b) Ship Program Manager sponsored acoustic trials in accordance with an approved 
acoustic trial agenda. 

  (6) The first underway will be limited in scope.  The initial tightness dive will be a deliberate, 
planned, step-by-step evolution as defined in Appendix D of this chapter, using conservative 
angles and moderate speed.  The maximum water depth for this dive shall be 400 feet, as 
prescribed by Appendix D of this chapter. 

 c. Escort. 

  (1) The submarine shall be accompanied by an escort properly equipped with sonar 
communication equipment.  The escort ship must have the capabilities identified in Appendix 
E of this chapter.  Specifically an escort is required for: 

NOTE: FOR ALPHA SEA TRIAL, A BACK-UP ESCORT WILL BE ASSIGNED AND READY IN 
CASE OF FAILURE OF THE PRIMARY ESCORT. 

   (a) Initial tightness dive after construction and the first dive to any deeper depth. 

   (b) Initial deep dive after construction. 

   (c) Emergency Main Ballast Tank (EMBT) blow test under the following conditions: 

    • Blow for first time from each depth.  Trial agenda will specify depths. 

    • Any blow from greater than 400 feet.  Rationale is to give submarine added protection 
to prevent interference from any surface contact. 

NOTE: IN ALL CASES, HULL STRENGTH/TIGHTNESS AND VALVE OPERATIONS WILL HAVE 
BEEN TESTED TO A DEPTH EQUAL TO OR GREATER THAN EMBT BLOW DEPTH 
BEFORE TESTING EMBT BLOW SYSTEM. 

   (d) The second and subsequent underway periods if major hull and system work has been 
accomplished since the last Sea Trial. 

  (2) Alternate Escort.  If a surface ship meeting the requirements of Appendix E of this chapter is 
not available, then a submarine with the required capabilities will be assigned.  In any event, 
each situation must be examined on a case basis and approval by the TYCOM must be 
obtained to conduct the initial tightness or test depth dives. 
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  (3) When an escort ship is other than a submarine, an officer qualified in submarines (Gold 
Dolphins) must be embarked during the escort duty. 

  (4) Assignment of Deep Submergence Rescue System (DSRS).  A DSRS consisting of a 
designated Deep Submergence Rescue Vehicle (DSRV) and a DSRV support ship, will be 
placed in a modified alert status at the beginning of those Sea Trials requiring an escort for: 

   (a) Ship's initial tightness and deep dive events. 

   (b) Subsequent Sea Trials until the completion of the initial dive to design test depth. 

   (c) If, in the TYCOM's judgement, a Sea Trial requires an escort due to major hull cuts, 
etc., the TYCOM shall obtain Ship Program Manager concurrence when determining 
the need for escort/DSRS services.  The ship conducting Sea Trials will notify 
Commander, Submarine Development Squadron Five and Commander Naval Sea 
Systems Command (COMNAVSEASYSCOM) Planned Maintenance System (PMS) 
395 when DSRS is no longer required due to completion of the events necessitating 
the alert status or due to delays in completing Sea Trials. 

   (d) The cognizant shipyard activity and Commander Submarine Force 
Atlantic/Commander Submarine Force Pacific shall notify COMNAVSEASYSCOM 
PMS 395 and Commander, Submarine Development Squadron Five 30 Days prior to 
the DSRS need date.  All changes in the requested modified alert date will be 
immediately identified to COMNAVSEASYSCOM PMS 395 and Commander, 
Submarine Development Squadron Five.  Sample messages in Volume II, Part I, 
chapter 3, Appendices BM and CP of this manual. 

   (e) Commander Submarine Force Atlantic/Commander Submarine Force Pacific shall 
identify the DSRV mother submarine in the tasking message.  The TYCOM shall 
ensure Airport/Seaport verification checks are current or accomplished to support 
DSRV activation. 

 d. Reporting Criteria.  The Supervising Authority is responsible for reporting the satisfactory completion 
of Alpha Sea Trial to the Ship Program Manager.  Volume I, Chapter 2, Appendix C of this manual 
refers. 

4.4.4  Bravo Sea Trial (Submarines only).  Bravo Sea Trial is generally the submarine's second underway period and 
first dive to Test Depth. 

NOTE: THE FIRST SHIP OF EACH CLASS NORMALLY CONDUCTS ITS FIRST DIVE TO TEST 
DEPTH DURING ALPHA TRIAL. 

 a. Testing.  The tests and evolutions to be carried out following the initial tightness dive and prior to the 
deep dive, during the deep dive, submerged following the deep dive, and on the surface following the 
deep dive, are identified with Appendix F of this chapter. 

 b. Restrictions.  As specified in paragraph 4.4.3.b of this chapter. 

 c. Escort.  As specified in paragraph 4.4.3.c of this chapter. 

 d. Reporting Criteria.  With the exception of reporting the deficiencies during the trial, reporting of the 
completion of Bravo Trial is not required.  Daily SITREPs to the Supervising Authority and the 
Supervising Authority's message concerning the completion of all trials (Volume I, Chapter 2, 
Appendix D of this manual refers) satisfies the reporting requirements. 
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4.4.5  Charlie Sea Trial (Submarines only).  Charlie Sea Trials are conducted prior to CT.  Bravo Trial retest items 
are also included in this trial.  The standard restrictions and escort requirements as specified per paragraphs 4.4.3.b 
and 4.4.3.c of this chapter apply. 

4.4.6  Acoustic Trials (Platform and Radiated) (Submarines only).  New construction acoustic trials, performed by 
the shipbuilder, are accomplished to determine, under various conditions of operation, the radiated and platform 
acoustic signatures of the submarine, the controlling noise offenders including those which are speed dependent, and 
whether or not the submarine meets its underway noise objectives.  Proper operation of systems/components and the 
use of proper personnel quieting techniques is vital for successful acoustic measurements.  Acoustic trials performed 
by Naval Surface Warfare Center (NSWC) are used to establish the ship's baseline signature for normal operating 
conditions by performing independent measurements under preset conditions of speed, depth, aspect angle, and 
machinery line up.  It is imperative that Ship's Force understand that this trial will determine its future operating 
conditions during various "patrol quiet" conditions. 

4.4.7  Shock Trials.  Shock Trials are designed to test the survivability characteristics of a ship under deliberate and 
controlled conditions.  Normally scheduled for the first ship of a class just before Post Shakedown Availability 
(PSA); Shock Trials satisfy Congressionally mandated Live Fire Test and Evaluation requirements.  Ship Program 
Managers are responsible for the development of a management plan for the conduct of Shock Trials.  

4.4.8  Acceptance Trials/Combined Trials/Final Contract Trials/Guarantee Material Inspection. 

 a. Reference (d) tasks the INSURV with conducting an independent verification of the readiness of a  
newly constructed ship prior to its acceptance into Naval Service.  Reference (k) states that the 
procedures for conducting trials and inspections shall be specified by the President, INSURV.  
References (f) and (h) provide those procedures for submarines and surface ships respectively.  
References (f) and (h) are augmented by reference (a) in their application to nuclear powered ships.  
References (l) and (m) provide detailed information concerning the documentation of deficiencies.  In 
addition, each Supervising Authority, TYCOM, the Naval Ships' Technical Manual (NSTM) and 
reference (n) all provide additional information concerning AT/CT/GMI/Final Contract Trials (FCT).  
TYCOM directives are identified in the applicable TYCOM 5215 Notice.  

 b. Prior to the acceptance and delivery of a new ship, all machinery, electronics and weapons systems 
installed shall be subjected to ATs to determine that the installations are capable of meeting 
performance specifications.  Depending upon the platform type these trials are referred to as either ATs, 
or CTs.  This independent verification of the ship's readiness for acceptance and recommendation for 
fleet introduction, as specified in reference (d), is the responsibility of the President, INSURV. 

 c. These trials are generally two part evolutions.  There is an underway portion during which time the 
INSURV observes the performance of the ship and all equipment and systems.  Upon completion of the 
underway portion, trial board designated equipment and associated components are disassembled for 
post trial examination (the open and inspect evolution).  References (f) and (h) provide amplifying 
information concerning this issue. 

 d. CTs, usually the norm for submarines, is a combination of ATs and FCTs.  The AT for non-submarine 
platforms results in a conditional acceptance primarily based on the fact that the ship still requires 
fitting out.  Submarines go through the fitting out period during the construction phase which produces 
a completed ready for sea vessel at delivery.  The standard restrictions and escort requirements as 
specified per paragraphs 4.4.3.b and 4.4.3.c of this chapter apply. 
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 e. FCTs are conducted after the ship has been fully equipped, armed, made complete and ready for 
service.  These trials are normally held just prior to PSA and prior to the end of the guarantee period.  
Their objective is to determine if there are any defects, failures or deterioration, other than that due to 
normal wear and tear, directly related to shipbuilder fault which have not been corrected or resolved.  
The scope of FCTs is essentially the same as AT. 

 f. A GMI is a material inspection, conducted on submarines prior to PSA by an INSURV in accordance 
with reference (f). 

 g. INSURV reports from previous ships as held by the Supervising Authority provide familiarity with 
problems and corrective actions already taken.  In addition, these reports provide a baseline for 
conducting shipboard inspections and generating inputs for the PCO's monthly progress reports. 
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APPENDIX A 

SPECIFIC DOCK TRIAL TEST AREAS 

Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN

1. Check all sound powered/interior 
communications circuits between 
all stations. 

X X X X X X X X 

2. Test all alarms, i.e., General 
Quarters, Collision, etc. 

X X X X X X X X 

3. Test each indication on Ballast 
Control Panel. 

       X 

4. Test whistle. X X X X X X X X 

5. Check emergency lights. X X X X X X X X 

6. Operate all hydraulic plants using 
each installed pump. 

X X X X X X X X 

7. Conduct a complete air charge 
using only ship's compressors. 

       X 

8. Conduct a normal battery charge 
using only ship's power and 
equipment. 

       X 

9. Conduct low pressure blow of all 
MBTs.  Thereafter conduct 
dockside operation portion of URO 
MRC 022. 

       X 

10. Flood sanitary tanks and then 
blow/pump them. 

       X 
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

11. Operate each main vent valve in 
hand and power.  Following 
operation, with vent valves shut, 
conduct a controlled removal of 
MBT vent covers, one at a time, to 
check MBT vents for leaks. 

       X 

12. Operate the outboard induction 
valve in hand and power. 

       X 

13. Operate the diesel engine exhaust 
valve in hand and power. 

       X 

14. Operate inboard induction valves.        X 

15. Raise, train and lower periscopes, 
snorkel, radar and antenna masts 
and fairings. 

       X 

16. Test operation of all radio 
transmitters and receivers using all 
antennas. 

X X X X X X X X 

17. Operate all radar equipment at rated 
conditions. 

X X X X X X X X 

18. Operate all sonar equipment at rated 
conditions. 

  X    X X 

19. Take and plot fixes using all 
navigation equipment and each 
antenna. 

X X X X X X X X 

20. Test operation of drain pump(s) 
from all operating locations using 
each bilge suction. 

       X 
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

21. Test operation of trim/ballast 
control/list control system and 
pump by pumping to and from each 
tank and by pumping to and from 
sea (from all operating locations). 

X X X X X X  X 

22. Calculate and enter the diving trim 
compensation. 

       X 

23. Test operation of portable 
submersible pump from each 
installed outlet. 

X X X X X X X X 

24. Fire waterslugs from torpedo room.        X 

25. Fire waterslugs from weapons 
launch console. 

        X 

26. Test magazine/pyro flooding 
system. 

X X X X X X X X 

27. Operate each lube oil system, 
including pumps, controllers, 
purifiers and indicators. 

X X X X X X X X 

28. Energize the Navigation System 
and gyrocompass; determine that 
they settle out; take azimuth; check 
all repeaters. 

X X X X  X  X 

29. Check fresh water system, have 
water samples analyzed. 

X X X X X X X X 

30. Test capstans. X X X X X X X X 

31. Test bow and stern planes in all 
modes in accordance with 
applicable class operating 
procedures. 

       X 
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

32. Operate steering system.  Test 
normal and emergency rudder angle 
indicators, if applicable. 

X X X X X X X X 

33. Check alignment of periscopes, 
TBTs and all bearing and range 
repeaters. 

       X 

34. Test engine order telegraphs. X X X X X X X X 

35. Test ABTs. X X X X X X X X 

36. Operate each watertight door and 
hatch. 

X X X X X X X X 

37. Check operation of escape 
hatch/scuttle fittings. 

X X X X X X X X 

38. Operate each bulkhead flapper and 
each inter-compartment air salvage 
valve. 

       X 

39. Operate Signal Ejector by impulse 
and by hand.  Demonstrate 
satisfactory operation of the Signal 
Ejector both locally and remotely 
by firing waterslugs and operating 
the hand rammer through one 
complete cycle. 

       X 

40. Turn on and check 
navigation/running lights for 
brightness and proper lenses (to be 
done at night).  Includes Flight 
Deck lighting. 

X X X X X X X X 

41. Check air conditioning, chill water, 
ventilation, and heating systems. 

X X X X X X X X 

42. Check underwater log. X X X X X X X X 
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

43. Check operation of all 400 cycle 
generating equipment. 

X X X X X X X X 

44. Check out all galley, messing, and 
ship's service equipment. 

X X X X X X X X 

45. Check fathometer. X X X X X X X X 

46. Check bilge flooding alarms. X X X X X X X X 

47. Check dummy log. X X X X X X X X 

48. Check all HP and LP air system. X X X X X X X X 

49. Operate distilling units. X X X X X X X X 

50. Check out anchor windlass and 
brake operation. 

X X X X X X X X 

51. Check battery water system.        X 

52. Check out atmosphere monitoring 
equipment, both installed and 
portable. 

 X      X 

53. Operate oxygen generator, CO2 
scrubbers, CO burners, and 
emergency air breathing system. 

       X 

54. If possible, lower, train (if 
applicable), operate and raise 
secondary propulsion motor(s). 

       X 

55. Ensure that all required planned 
maintenance to ship depth detectors 
is complete. 

       X 

56. Operate the diesel. X X X X X X X X 

57. Engage and disengage the clutch.   X     X 
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

58. Test Main Engines; Submarines 
jack main engines. 

X X X X X X X X 

59. Ensure 5 day supply of oxygen 
onboard. 

       X 

60. Check out all TV monitoring 
systems. 

X X X X X X X X 

61. Check out SASS upper and lower 
trolley cars. 

 X       

62. Check out small arms lockers and 
security devices. 

X X X X X X X X 

63. Check out all IFF equipments. X X X X X X X X 

64. Check out degaussing equipment 
(where applicable). 

X X X X X X X X 

65. Check out Hangar Bay doors. X X X X     

66. Check out damage control 
equipment. 

X X X X X X X X 

67. Inspect and operate oxygen and 
nitrogen systems. 

X X  X  X  X 

68. Check out all tank level indicating 
systems. 

X X X X X X X X 

69. Check out Flight Deck 
communications. 

X X X X  X   

70. Check out meteorological 
equipment. 

X X  X  X   

71. Check out graphics 
preparation/display equipment. 

X X X X X X X  



COMFLTFORCOMINST 4790.3 REV A 

I-4A-7 

 

Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

72. Check out Weapon Systems.  
Check to include loading of dummy 
missile at each launch station, 
transmission of fire control signals 
and operation of launchers in all 
modes. 

X X X X  X X X 

73. Operate all electrical/mechanical 
medical equipment. 

X X X X X X X X 

74. Inspect all compartments for proper 
stowage and cleanliness. 

X X X X X X X X 

75. Inspect boiler and diesel fuel oil 
systems. 

X X X X X X X X 

76. Test and inspect jet blast deflectors.  X       

77. Test and inspect JP-5 fuel systems. X X X X X X   

78. Test and inspect all aircraft starting 
and handling equipment. 

X X X X X X   

79. Test and inspect aircraft landing 
equipment including landing signal 
officer equipment, arresting gear, 
crash barriers, as applicable. 

X X X X X X   

80. Operate all RAS equipment. X X X X X X X  

81. Inspect paint lockers and sprinkling 
systems. 

X X X X X X X  

82. Operate all accommodation ladders. X X X X X X X  

83. Operate all conveyors. X X X X  X   
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Class of Ship  

Test Area AOE CVN DDG LHD LPD LSD MHC SSN 

84. Launch and raise motor whaleboat. X X X X X X X  

85. Operate all boats. X X X X X X X  

86. Test and inspect lifeboat/life raft 
stowage and launch equipment. 

X X X X X X X  

87. Test and inspect all elevators in all 
modes of operation. 

X X X X X X   

88. Test and inspect all fire fighting 
systems. 

X X X X X X X X 

89. Test and inspect refrigeration 
systems. 

X X X X X X X X 

90. Test and inspect all seawater 
cooling systems. 

X X X X X X X X 

91. Operate stern gate doors.    X X X   

92. Operate boat handling cranes.    X X X   

93. Conduct URO MRC 029.        X 

94. Test and inspect Torpedo Handling 
System. 

       X 

95. Test and inspect aircraft elevators.  X  X     

96. Test and inspect aircraft launching 
equipment including catapults. 

 X       

97. Record megger readings of all 
antennas where meggering is 
permissible.  (Note:  This evolution 
is not required for PSA unless 
antennas/hull fittings are 
specifically worked during PSA.) 

       X 
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APPENDIX B 

MINIMUM FAST CRUISE REQUIREMENTS 

Class of Ship  

Requirement AOE CVN DDG LHD LPD LSD MHC SSN 

1. Make all preparations for getting 
underway. 

X X X X X X X X 

2. Station the maneuvering watch/sea 
and anchor detail. 

X X X X X X X X 

3. Station the normal underway watch 
(section watches). 

X X X X X X X X 

4. Simulate getting underway and 
return to port. (Day and Night) 

X X X X X X X X 

5. Walk through all major Sea Trial 
evolutions. 

X X X X X X X X 

6. Walk through the cycling of hull and 
back-up valves to be tested during 
the deep dive. 

       X 

7. Exercise the reduced visibility detail. X X X X X X X X 

8. Spot check storage and availability 
of spare parts and tools.  Verify 
adequacy of stores and provisions. 

X X X X X X X X 

9. Rig for dive and rig for surface.        X 

10. Simulate diving and surfacing.        X 

11. Rig for deep submergence.        X 

12. Conduct the following emergency 
drills: 

        

 a. Fire X X X X X X X X 
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Class of Ship  

Requirement AOE CVN DDG LHD LPD LSD MHC SSN 

 b. Collision X X X X X X X X 

 c. Flooding X X X X X X X X 

 d. Toxic Gas        X 

 e. Abandon Ship X X X X X X X X 

 f. Man Overboard X X X X X X X X 

 g. Submarine Escape        X 

 h. Loss of AC Power X X X X X X X X 

 i. Emergency Ventilation        X 

 j. Loss of Air Conditioning/ACW  X      X 

 k. Loss of Lighting X X X X X X X X 

 l. Loss of Interior Communications X X X X X X X X 

 m. Loss of Steering X X X X X X X X 

 n. Engine Casualty Control X X X X X X X X 

 o. Flight deck and hangar deck 
crash/fire drills, barricade drills, 
and MOVLAS drills 

 X       

13. Set General Quarters.  Exercise the 
crew at battle stations. 

X X X X X X X X 

14. Conduct communication and ECM 
drills. 

X X X X X X X X 

15. Conduct an air charge to all air 
banks. 

       X 
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Class of Ship  

Requirement AOE CVN DDG LHD LPD LSD MHC SSN 

16. Bleed oxygen and ventilate ship.  
Ensure 5 day supply of oxygen 
onboard. 

       X 

17. Anchor (walk-through). X X X X X X X X 

18. Exercise damage control party with 
emergency and damage control 
equipment. 

X X X X X X X X 

19. Operate atmosphere control 
equipment and take air samples. 

       X 

20. Perform the minimum Fast Cruise 
requirements for nuclear propulsion 
plants contained in reference (o). 

 X      X 

21. Operate air conditioning plants to 
demonstrate ability to carry the 
maximum existing ship's air 
conditioning load or 100% capacity. 

X X X X X X X X 

22. Operate fresh water/seawater heat 
exchangers at sufficient load to 
demonstrate proper operation. 

       X 

23. Simulate underway conditions, 
performing all evolutions and 
operating all equipment. 

X X X X X X X X 

24. Conduct exercises in casualties to 
missile tube breather valves to 
include flooding and introducing 
toxic gases in the missile 
compartment from gas generator. 

        

25. Simulate boat transfer at sea. X  X X X X X  
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Class of Ship  

Requirement AOE CVN DDG LHD LPD LSD MHC SSN 

26. Conduct competitive and non-
competitive drills and exercises such 
as aircraft tracking and aircraft 
control. 

X X X X X X   

27. Light-off main propulsion plant, 
shift to ship's power and run all 
engines with steam for a short period 
of time. 

X X X X X X X X 

28. Man Towing/Salvage/Fueling 
Stations. 

X X X X X X X  

29. Set Flight Quarters as applicable. X X X X X X X  
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APPENDIX C 

LISTING OF TESTS TO BE PERFORMED DURING  
NUCLEAR POWERED AIRCRAFT CARRIER BUILDER'S TRIALS 

1. The following systems and components will be tested during Nuclear Powered Aircraft Carrier Builder's Trials: 

 a. Auxiliaries 

  Emergency Diesel Generators 
  O2N2 Plants (Forward and Aft) 
  Steering Gears 
  Motor Driven Fire Pumps and Eductors 
  Anchor Windlass 
  Stores Conveyors 
  Hot Water Heaters 
  HP Air Compressors 
  Ship Service and Control Air Compressors 
  Air Filter Cleaning 
  Air Conditioning/Refrigeration Systems 
  Turbine Generator and Diesel Generator (Load Transfer Operations) 

 b. Aviation 

  Aircraft Elevators 1, 2, 3, 4 
  Aircraft Starting and Servicing Power 
  Boat and Airplane Crane 
  Flight Deck Night Lighting 
  Arresting Gear 
  Aircraft Barricade 
  Jet Engine Test Facility 
  Elevator Doors and Hangar Bay Division Doors 
  Landing Officer's Console and Windscreen 
  Visual Landing Aid 
  Catapults (No Load Launching)  
  Jet Blast Deflectors 
  Integrated Catapult Control Stations 
  Hangar Bay Darken Ship Switches  
  JP-5 Filling, Transfer and Service System 

 c. Combat Systems 

  Upper Stage Weapons Elevators  
  Flight Deck Hatches 
  Magazine Sprinkling and Alarms 
  Lower Stage Weapons Elevator 7 Hatches 
  Inspect Masts 
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 d. Damage Control 

  Halon Fire Protection System 
  Machinery Space and Pump Rooms 2 and 3 AFFF 
  Diesel Driven Portable Pumps 
  Aqueous Potassium Carbonate System 
  Miscellaneous Sprinkling Systems 
  Electrical Driven Portable Pumps 
  List Control Pumps 
  Magazine Sprinkling and Alarms Systems 
  CO2 Hose Reels 
  Hydraulically Operated Valves 
  Hangar Bay and Weapons Elevator AFFF 
  Turbine Driven Fire Pumps 

 e. Deck 

  Ship's Boats 
  Boat and Airplane Crane 
  Anchor Windlass 
  Sliding Padeyes 
  Replenishing-At-Sea Winches 
  Trash Burners 
  Mooring and Warping Capstans 
  Replenishing-At-Sea Support Legs 

 f. Electrical 

  Ship Service and Coolant Turbine Generators 
  Aircraft Elevators 1, 2, 3, 4 
  Emergency Diesel Generators 
  Aircraft Starting and Servicing Power 
  Steering Gear 
  Gyro-Compass Standby Power Supply 
  Anchor Windlass 
  Miscellaneous Alarms (Non-Navigational) 
   IC CKTs: BZ/JB, CX, DA, 1DL, 3DL, 4FD, 14FD 
  Degaussing System 
  General, Chemical and Collision Alarms From All Stations 
  Flight Deck Crash Alarms 
  Flight Deck Night Lighting 
  Navigation Lights 
  Hangar Bay Darken Ship Switches: 
  Turbine Generator and Diesel Generator Load Transfer Operations 
  Mooring and Warping Capstans 
  400 HZ MG Set Parallel Operations 
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 g. Environmental Protection  

  Collection, Holding and Transfer (CHT) Dockside Pumping 
  CHT SYS - Switch To Holding Mode 
  CHT SYS - Switch To At-Sea Mode 
  CHT Valve Rooms 3 Thru 9 Valve Operations (4th Deck) 
   NOTE: All Scuppers Must Be Operated For CHT Certification 

 h. Main Propulsion 

  Shaft Seals Including Inflatable Seals 

 i. Medical and Dental 

  Brominators 

 j. Navigation 

  Steering Gear 
  Engine Order Telegraph 
  Rudder Angle Indicating System 
  Gyro-Compass Standby Power Supply 
  General Announcing System 
  Bridge Announcing System 
  Ship's Whistles 
  Pelorus, Signal Lights and Big Eyes 
  Degaussing System 
  Visibility - Pilot House, Bridge and Lookout Stations 
  Navigation Lights 
  AN/SRN-25 Radio Navigation 
  AN/SRN-9 Satellite Navigation 
  AN/SPS-64 Navigation Radar 
  AN/WRN-6 GPS 
  Wind Direction 
  DRTs and DRAI 
  Magnetic Compass 
  AN/WSN-1 Navigation System 
  MK 19 Compass 

 k. Supply 

  Stores Conveyors 
  Laundry 
  Dumbwaiter 
  Bridge Crane 
  Scullery 
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APPENDIX D 

LISTING OF TESTS TO BE 
PERFORMED DURING INITIAL TIGHTNESS DIVE  

1. The following tests and evolutions will be carried out on the surface en route to the test dive area and prior to the 
initial tightness dive: 

 a. Underway.  Rig for dive (for Alpha Trial, rig for deep submergence is required for the initial dive).  
Compensate.  Start-up evaporator. 

 b. Ship's Force instruct Sea Trial riders on the proper use of EAB masks. 

 c. Conduct operational test of rudder in normal and emergency modes. 

 d. Navigation system check.  Take fixes by all electronic, celestial, and visual means and compare. 

 e. Check underwater log(s) using measured mile or navigational fixes to determine accuracy. 

 f. Check accuracy of all bearing transmitters and indicators.  Compare sonar, visual and radar bearings. 

 g. Check operation of all radar.   

 h. Check all radio transmitters, receivers and electronic equipment.   

 i. Inspect stern tube packing gland/seals and circulating water flow. 

 j. Check Dead Reckoning Analyzer Indicator (DRAI), Dead Reckoning Analyzer (DRA), Dead 
Reckoning Tracers (DRT) and RPM indication. 

 k. Test fathometer(s) and compare with charted soundings. 

 l. Run ahead at full power long enough for temperatures to reach a stable value.  After readings have 
stabilized, operate rudder through full throw in each direction in normal and emergency power.  Time 
evolution and compare with design values.  Check out hand modes. 

 m. Operate torpedo tube muzzle doors in hand and power.  (See Notes 1 and 2). 

 n. Ahead flank to back emergency. 

 o. Run astern up to full power for 10 minutes or to meet the intent of a more restrictive Industrial Activity 
Test Form.  Operate rudder through full throw in each direction in normal and emergency power 
(measure degrees per second travel and compare with design value). 

 p. Fire Control System operation.  (See Note 2). 

 q. Check operation and accuracy of ship's gyrocompass. 
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 r. Check operation of magazine/pyro locker flooding if not tested in industrial activity.  (See Note 2). 

 s. Rendezvous with escort.  Conduct radio and sonar communications checks.  (See Note 3). 

 t. Test all bottomside sonar. 

 u. Test bow/sail and stern plane operations in all modes. 

 v. Flood variable tanks to computed compensation. 

 w. Record megger readings of all antennas where meggering is permissible.  (See Notes 2 and 11). 

 x. Operate trim and drain pumps.  (See Note 4). 

 y. Test variable ballast system for proper operation. 

NOTE: CONDUCT PARAGRAPHS 1 AND 3 OF URO MRC 022 (DOCKSIDE OPERATION OF EMBT 
BLOW SYSTEM VALVES) DURING DOCK TRIALS PER APPENDIX A OF THIS CHAPTER 
FOR THE TEST OF THE EMBT BLOW SYSTEM.  ENSURE THE REMAINING PORTIONS 
OF URO MRC 022, THE TEST OF THE EMBT BLOW SYSTEM, ARE COMPLETED PRIOR 
TO INITIAL DIVE ON ALPHA SEA TRIAL (INITIAL BUILDER'S SEA TRIAL). 

 z. Test low pressure, normal and EMBT blow systems if installed. 

 aa. Operate on the Emergency Propulsion Motor (EPM) for 10 minutes.  (See Note 2). 

 ab. Motor generator set operation.  (See Note 2). 

 ac. Ventilate ship.  (See Note 2). 

 ad. Start atmosphere control equipment. 

 ae. Additional requirements may be imposed at the discretion of the CO. 

2.  The following tests and evolutions will be carried out immediately prior to or during the initial tightness dive: 

 a. Obtain navigational fix and take sounding.  Maximum depth of water is 400 feet as specified in 
reference (p). 

 b. Conduct a dive to periscope depth.  Obtain stop trim, if practical, at periscope depth.  If sea state 
requires deeper submergence, proceed slowly to 150 feet for SSN 688 Class submarines (155 feet for 
SSN 774 Class submarines), (160 feet for SSN 21 and SSBN/SSGN 726 Class submarines) to obtain 
stop trim.  Maximum keel depth shall be per Table 1 of Appendix F. 

 c. Check operation of ship control systems, including depth indication.  (See Note 5). 
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 d. Shoot pyrotechnics from each ejector by hand and impulse methods, as applicable  (see Notes 2, 6, and 
7). 

 e. Communicate with escort on WQC at each depth increment or at ten minute intervals, whichever is 
sooner.  If communications are lost, return to depth at which communications can be established before 
continuing  (see Note 3). 

 f. All hands inspect for leaks and report them to the Sea Trial coordinator. 

 g. Vent the fuel system if sea pressure compensated. 

 h. Operate all periscopes, checking optics and for leakage.  Operate all masts. 

 i. Test full throw of rudder and planes at slow speeds.  (See Note 2). 

 j. Test operation of trim and drain systems. 

 k. Check all sonar equipment on each hydrophone. 

 l. Comply with the Command Control Systems (CS/CCS) Test Program regarding the shooting of 
waterslugs.  This event is not required by the TYCOM if not required by the CS/CCS Test Program  
(see Notes 2, 6, and 7).  

 m. Snorkel, test operation of stills and air compressors (see Notes 2, 7, and 8). 

 n. Operate all hull and back-up valves and equalize sea pressure on all systems designed for test depth  
(see Notes 7, 9 and 10). 

 o. Check hovering system (where applicable)  (see Notes 2 and 7). 

 p. Ensure air banks are charged to within 200 psi of full pressure. 

 q. Line up MBT blow system for maximum blow rate. 

 r. Conduct EMBT blow from 200 feet keel depth.  Check bank pressure before and after surfacing.  
Surfacing with EMBT blow may be delayed to permit additional testing, commencing pre-transit valve 
operating cycling or transit submerged.  However, first surface after initial tightness dive must be by 
EMBT blow from 200 feet. 

 s. Additional requirements may be imposed at the discretion of the CO. 
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NOTES 

1. If the CS/CCS Test Program does not specify ship's speed, conduct with ship at maximum ahead speed. 

2. Evolution not required for PSA unless specific equipments/systems were worked or disturbed during 
PSA. 

3. In the execution of any Sea Trial, whether escorted or not, submarine COs are reminded of their 
responsibility to communicate with escorts and/or shore authorities within prescribed, previously 
agreed upon time limits to avoid initiation of inadvertent lost contact or submarine disaster procedures. 

4. Pumps should be tested in the industrial activity prior to Sea Trials, to determine that they can pump 
against a test depth head. 

5. Compare all depth and pressure gages.  Depth and pressure gages should be checked as soon as the next 
specified depth is reached. 

6. Integrity of torpedo tubes, launchers or signal ejectors shall be established by admitting sea pressure 
through equalizing lines or flooding connection and the muzzle doors operated before conducting 
operational tests.  Shoot waterslugs from torpedo tubes as required by the CS/CCS Test Program down 
to ship/torpedo tube limiting depth, whichever is less.  Shoot pyrotechnics from signal ejectors or 
launchers on initial tightness dive and at test depth on the deep dive.  Shooting of pyrotechnics during 
initial dive may be delayed and accomplished in conjunction with the 200 foot EMBT Blow.  Shooting of 
pyrotechnics during deep dive may be delayed and accomplished in conjunction with the test depth 
EMBT blow. 

7. Those seawater systems which are not required for normal safe operation of the ship at test depth but 
which have been designed for and may be subjected to test depth pressure should not be subjected to 
submergence pressure during the initial dive to any specified depth (e.g., a blown sanitary tank).  (See 
reference (i)). 

8. Check operation of electrodes; head valve and each snorkel safety circuit.   

9. Depth increments for cycling vital sea valves are as set forth in reference (i). 

10. This evolution (initial operation of hull and back-up valves in fully submerged condition) at depths 
other than specified in reference (i) is intended for crew training and is not technically required.  
Evolution may be abbreviated or deleted on a case basis with concurrence of the embarked TYCOM 
representative. 

11. Meggering of antenna may be accomplished during dock trials but must be accomplished prior to initial 
deep dive. 
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APPENDIX E 

ESCORT SHIP CAPABILITIES FOR SUBMARINE SEA TRIALS 

1. Radio Communication: 

 a. Ability to transmit and receive on two Ultrahigh Frequency (UHF) and on High Frequency (HF) circuits 
simultaneously including 243.0 MHZ. 

 b. Equipped to tape record all non-secure radio transmissions between the submarine and the escort. 

 c. Capability to communicate on the submarine UHF/HF circuits. 

2. Sonar and Sonar Communications: 

 a. Equipped with underwater telephone capable of communicating to the submarine's test depth. 

 b. Sufficient operators to man underwater telephone on a continuous basis, including a Continuous Wave 
(CW) capable operator on call if the requirement for CW communication develops. 

 c. Equipped to tape record all transmissions between the submarine and the escort by underwater 
telephone. 

 d. Explosive charge signals called for by AXP-1. 

3. Navigation: 

 a. Equipped with an operable LORAN C or more accurate equipment. 

 b. Equipped with an operable DRT. 

 c. Possess navigational capability to fix his position to two miles average accuracy. 

 d. Fathometer. 

 e. Gyrocompass. 

 f. Underwater log. 

4. Sea keeping and speed: 

 a. Ability to remain at sea for one week in State 6 seas. 

 b. Be capable of making 11 knots.  Escorts will keep the submarine informed of any speed or sea state 
limitations.  In addition, if the escort has an unfaired WQC hydrophone, it shall notify the submarine of 
the maximum sea state and speed which will not restrict WQC communications.  If the submarine 
requires a speed above this limit, the submarine should run a track about the escort within WQC range. 
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APPENDIX F 

LISTING OF TESTS TO BE 
PERFORMED PRIOR TO, DURING AND  

FOLLOWING FIRST DIVE TO TEST DEPTH 

1.  The following tests and evolutions, as summarized in Table 1 of this appendix, will be carried out following the 
initial tightness dive and prior to the deep dive: 

 a. Six hours of Independent Ship Exercise for crew training.  (see Note 1). 

 b. Charge air banks and battery if necessary.  The ship may be submerged while charging air banks 
provided the depth of the ship does not exceed other guidelines in this instruction, or those of the 
flooding bill or ship's operating procedures. 

 c. Operate IFF and ESM equipment.  If possible use aircraft.  (see Note 2). 

2.  The following tests and evolutions, as summarized in Table 1 of this appendix, will be carried out immediately 
prior to or during the first deep dive.  Per Volume V of this manual, a second deep dive must be performed to 
complete valve cycling and operation of systems not required for normal safe operation of the ship, i.e., torpedo 
tubes, Trash Disposal Unit (TDU), hovering, plumbing.  (see Note 3). 

 a. Ensure that air banks are charged to within 200 psi of full pressure. 

 b. Ensure all MBT blow systems are fully operational and in a normal line up configuration. 

 c. Take sounding.  Maximum water depth is given in reference (p).  Accurately fix the ship's position 
within the specified dive area (reference (p)). 

 d. Conduct a dive to periscope depth.  Obtain speed trim, if practical, at periscope depth.  If sea state 
requires deeper submergence, proceed slowly to (150 feet for SSN 688 Class submarines), (155 feet for 
SSN 774 Class submarines), (160 feet for SSN 21 and SSBN/SSGN 726 Class submarines) to obtain 
speed trim.  (see Note 4). 

 e. Obtain stop trim.  Take readings and water samples required to make a check of ballasting.  Stop trim 
should be conducted at the most desirable time during the trials. 

 f. Trim ship to maintain neutral buoyancy.  (see Note 5). 

 g. Line up propulsion plant for maximum reliability in accordance with ship's instructions. 

 h. Rig ship for deep submergence.  All systems should be in the maximum secure condition with 
unnecessary sea systems isolated.  (see Note 6). 

 i. Station personnel throughout the ship to inspect for leaks. 

 j. At depths specified in reference (i): 

  (1) Inspect for leaks. 

  (2) Adjust trim.  (see Note 5). 
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  (3) Communicate with escort at each 100 feet depth increment or at 10 minute intervals, 
whichever is sooner.  If communications are lost, return to depth at which communications can 
be reestablished before continuing.  (see Note 7). 

 k. At depths listed for hull valve cycling in reference (i) (as applicable) per NAVSEA approved Deep 
Dive Test Form: 

  (1) Check accuracy of gages and repeaters. 

  (2) Conduct operational test of signal ejectors.  (see Note 8). 

  (3) Check shaft bearings and stern tubes for excessive heating, leakage and noise.  Sealol shaft 
seals must be tested at each depth and for the required time, as specified in the approved class 
test form. 

  (4) Cycle rudder and planes through full throw to check for binding.  (see Note 9). 

  (5) Operate all hull and back-up valves (using remote closures, as applicable, from flooding 
control stations) of seawater systems required to maintain propulsion and other functions vital 
to the ship's operation at increments of depth specified in reference (i).  Required systems are 
listed in paragraph 4.b. of reference (i).  Observe restrictions on operation of systems listed in 
paragraph 4.d. of reference (i). 

  (6) Check operation of bulkhead flappers and watertight doors for binding. 

  (7) Operate trim and drain pumps, discharging to sea. 

  (8) Conduct operational test of torpedo tubes.  (see Notes 3 and 8). 

  (9) Vent negative tank inboard (if installed).  (see Notes 3 and 10). 

  (10) Cycle main vents to check for binding. 

 l. At maximum authorized operating depth: 

  (1) Repeat item 2.k.(1) of this appendix - Depth gages and repeaters. 

  (2) Operate each signal ejector by impulse and hand, as applicable.  (see Notes 3 and 8). 

  (3) Repeat item 2.k.(3) of this appendix - Shafting and bearings. 

  (4) Repeat item 2.k.(5) of this appendix - Hull and back-up valves. 

  (5) Repeat item 2.k.(6) of this appendix - Bulkhead flappers and watertight doors. 

  (6) Repeat item 2.k.(7) of this appendix - Trim and drain pumps. 

  (7) Repeat item 2.k.(8) of this appendix - Torpedo tubes.  (see Note 3). 

  (8) Repeat item 2.k.(9) of this appendix - Negative tank (if applicable). 
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  (9) Equalize TDU with sea pressure through trim line.  During conduct of the Deep Dive Test 
Form on new construction submarines, the TDU Hull Valve will be cycled at depths specified 
by reference (i) in order to meet material certification requirements.  (see Note 3). 

  (10) Equalize sea systems and cycle hull and back-up valves as specified in reference (i). 

  (11) Repeat item 2.k.(10) of this appendix - Cycle main vents and check for binding. 

 m. After each deep dive, surface fully with EMBT blow from the depth required per the NAVSEA 
approved EMBT Test Procedure and the approved Sea Trial Agenda.  Check air bank pressures before 
and after blow. 

 n. Additional requirements may be imposed at the discretion of the CO. 

3.  The following tests and evolutions will be carried out submerged following the deep dive: 

 a. Steering and diving operation at full speed.  (see Notes 4 and 11). 

 b. Full power run.  (see Notes 11, 12 and 13). 

 c. Steep angles - operate the ship through several depth changes using large up and down angles to check 
operation of ship machinery.  (see Notes 11 and 14). 

 d. Time raising each periscope and mast at maximum depth and speed for which they were designed.  
Check training feature where applicable. 

 e. Run and observe air conditioning plants throughout trials.  Operate the air conditioning plant to 
demonstrate ability to carry entire maximum existing ship's air conditioning load, or 100 percent 
capacity. 

 f. Run and observe refrigeration plant throughout trials. 

 g. Missile fire control erection performance tests (Vertical Launch System (VLS) on SSN). 

 h. Missile fire control alignment (VLS on SSN). 

 i. Missile tube muzzle hatch operation (VLS on SSN). 

 j. Missile compensation system operation submerged (VLS on SSN). 

 k. Additional requirements may be imposed at the discretion of the CO. 

 l. Comply with the CS/CCS Test Program regarding shooting of waterslugs and testing torpedo tubes.  
(see Notes 3 and 8). 
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4.  The following tests and evolutions will be carried out on the surface following the deep dive: 

 a. Note condition of periscope optics. 

 b. Measure resistance to ground of all external electrical cables. 

 c. Take radio antenna megger readings immediately after surfacing, again in one-half hour, and compare 
with readings obtained in Appendix D, step 1.w. of this chapter. 

 d. With ship proceeding at full speed, conduct low pressure blow (if installed) to check whether or not 
circulation water systems and machinery become air bound. 

 e. Measure resistance, across and to ground from each side, of all sonar hydrophones, projectors and 
transducers.  (see Note 15).
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TABLE 1.  SUMMARY OF SIGNIFICANT UNDERWAY TRIAL REQUIREMENTS 

Sea Trials Initial Tightness Dive Transit Deep Dive 

Policy References Appendix D, 
paragraph 2 of this 
chapter.  

Appendix F, 
paragraph 1 of this 
chapter.  

Appendix F, 
paragraph 2 of this 
chapter.  

Start Depth Surface Surface to 400 ft. Surface to 400 ft. 

Conduct Depth Periscope depth or 
about 150 ft for SSN 
688 Class (155 ft for 
SSN 774 Class), 
(160 ft for SSN 21 
and SSBN/SSGN 
726 Class) if sea 
state dictates for 
trim.  Remaining 
events of Appendix 
D, paragraph 2 of 
this chapter no 
deeper than 200 ft. 

Surface to 400 ft   
but not to exceed 
deepest depth 
previously escorted 
or valve cycling 
accomplished.  
Additional trials 
and testing 
permitted within the 
Independent Ship 
Exercise, crew rest 
and other 
requirements of this 
instruction. 

200 ft increments to 
one half Maximum 
Authorized 
Operating Depth, 
then 100 ft 
increments to 
Maximum 
Authorized 
Operating Depth. 

Maximum Keel 
Depth 

200 ft. One half test depth. Maximum 
Authorized 
Operating Depth. 

Finish Event Surface from 200 ft 
with EMBT blow.* 

Rendezvous with 
escort. 

Deep dive will be 
terminated with an 
EMBT blow from 
Maximum 
Authorized 
Operating Depth 
Appendix F section 
2. 

Escort Required Yes** No Yes** 

Water Depth 400 ft per reference 
(p) 

Unlimited. Reference (p). 

 * May be delayed to permit additional testing, commencing pre-transit valve operating cycling or transit 
submerged.  However, first surface after initial tightness dive must be by EMBT blow from 200 feet. 

 ** An escort is required on the initial tightness dive and on subsequent first dive to any deeper depths, i.e., 
the first dive to any depth requires an escort.  EMBT blow escort requirements given in paragraph 
4.4.3.c of this chapter. 
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NOTES 

1. Each person involved in Sea Trials should be allowed a minimum of six hours of continuous, uninterrupted 
sleep during any 24 hour period encompassed by the Sea Trial. 

2. Event is optional with regard to sequence.  May be conducted at any time during Sea Trials and is not a 
prerequisite to the deep dive.  If listed with initial tightness dive events, completion is not mandatory prior to 
proceeding with remainder of trials. 

3. Those seawater systems which are not required for normal safe operation of the ship at test depth but which 
have been designed for and may be subjected to test depth pressure should not be subjected to submergence 
pressure during the initial dive to any specified depth (e.g., a blown sanitary tank).  (See reference (i)). 

4. At maximum safe speed, operate the rudder and planes through full throw in both directions in normal and 
emergency power.  Time evolutions and check against design values. 

5. Deep dive should be conducted using moderate speed, or as approved by NAVSEA, and constantly adjusting 
trim, at depths specified in reference (i), to maintain neutral buoyancy.  Moderate speed shall be defined as 
that range of speed that allows the ship to recover from a loss of stern plane control or flooding casualty. 

6. Reference (i) prescribes procedures for systems operation during deep dive. 

7. In the execution of any Sea Trial, whether escorted or not, submarine COs are reminded of their responsibility 
to communicate with escorts and/or shore authorities within prescribed, previously agreed upon time limits to 
avoid initiation of inadvertent lost contact or submarine disaster procedures. 

8. Integrity of torpedo tubes and signal ejectors shall be established by admitting sea pressure through equalizing 
lines or flooding connection and the muzzle doors operated before conducting operational tests.  Shoot 
waterslugs from torpedo tubes as required by the CS/CCS Test Program down to ship/torpedo tube limiting 
depth, whichever is less.  Shoot pyrotechnics from signal ejector on initial tightness dive and at test depth on 
the deep dive. 

9. Cycling of rudder and planes through full throw should be limited to 90% of test depth. 

10. Test to demonstrate the ability of the tank to withstand external pressure. 

11. The required sequence of events is initial dive, deep dive, full power run submerged, then high speed 
maneuverability and steep angle tests.  On initial propulsion plant trials for new construction nuclear powered 
submarines, the deep dive will be to test depth minus 300 feet unless otherwise approved by NAVSEA or the 
TYCOM and reflected in the Sea Trial Agenda. 

12. Run full power submerged for at least two hours.  COs may schedule the full power run for four hours if 
deemed necessary.  Operate at minimum non-cavitating depth but not to exceed 400 feet.  Water depth is not 
limited for this event. 
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13. Propulsion Plant Tests.  The full power trial for new construction submarines will be in accordance with 
building specifications or directions from the Ship Program Manager.  Submarine depth during the submerged 
full power trials should be limited to 400 feet.  The submerged full power ahead test for commissioned nuclear 
powered submarines shall be terminated by a back emergency bell.  The duration of the back emergency bell 
shall be limited to 45 seconds, to be followed immediately by an appropriate ahead bell.  Caution must be 
exercised to avoid stern way. 

14. Completion of full power, deep dives and EMBT Blow Test Forms are prerequisites for the high speed 
maneuverability and steep angle tests.  Initial high speed ship control tests, steep angle tests and exercises of 
major casualties shall be conducted in water that does not exceed one and one-half times design test depth, 
which equates to collapse depth. 

15. The spherical array need not be done if an array purge or power into the array measurements are scheduled at a 
later date. 
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VOLUME I 

CHAPTER 5 

POST DELIVERY DEFICIENCIES 

REFERENCES. 

 (a) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
 (b) INSURVINST 4730.1 - Trials and Inspections of Surface Ships 
 (c) INSURVINST 4730.2 - Trials and Material Inspections of Submarines 

LISTING OF APPENDICES. 

 A Sample Page of 4760-1 Report with Representative Data 
 B Legend and Explanation of Symbols Used in Report 4760-1 
 C Preparation for Guarantee Material Inspection/Final Contract Trials 

5.1  PURPOSE.  The purpose of this chapter is to provide a procedure to identify and document deficiencies found 
in new construction ships.  This chapter focuses on the period from initial Acceptance Trials (AT) until the 
termination of funding responsibility under the Shipbuilding and Conversion, Navy (SCN) appropriation.  Proper 
management of these deficiencies is necessary to ensure: 

 a. Final settlement of the construction contract with the shipbuilder.  

 b. Correction of the maximum number of shipbuilder responsible deficiencies under terms of the 
construction contract. 

 c. Correction of the maximum number of government responsible deficiencies under the SCN 
appropriation. 

 d. Identification of all new construction deficiencies which must be corrected subsequent to the guarantee 
period under appropriations other than SCN, and identification of improvement items which have class 
application. 

Deficiency items not adjudicated prior to Combined Trials (CT) and the Guarantee Material Inspection (GMI) for 
submarines or during ATs and Final Contract Trials (FCT) for all other ships are identified to the Navy by the Board 
of Inspection and Survey (INSURV).  Additional items are identified during Naval Sea Systems Command 
(NAVSEA) Acoustic Trials, Combat System Certification Trials (CSCT) and by the Commanding Officer (CO) of 
the ship during the contract guarantee period and reported to the Supervising Authority. 
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5.2  DEFICIENCY CORRECTION.  Deficiencies are addressed in terms of three general categories.  The procedure 
for initiating corrective action for a deficiency is determined by the category. 

5.2.1  Government Responsible Items.  The obligation and work limiting date for all shipbuilding programs under 
the SCN appropriation will normally be at the end of the 11th month following completion of the fitting out period. 
For submarines, the fitting out period ends at delivery.  Government responsible work accomplished in support of a 
new construction ship and funded under SCN is limited to work which can be completed prior to the end of this 11 
month period.  Authorization for correction of non-reactor plant government responsible deficiencies is provided by 
the Ship Program Manager based on a priority assignment by the ship and recommendations from the Type 
Commander (TYCOM).  Authorization for correction of reactor plant government responsible deficiencies is 
provided by NAVSEA Nuclear Propulsion Directorate (08). 

5.2.2  Shipbuilder Responsible Items.  Construction contracts with private industrial activities contain a guarantee 
clause.  The rights of the government concerning deficiencies identified during the guarantee period are set forth in 
the contract.  Deficiencies must be identified and reported to the shipbuilder and cognizant government agencies 
prior to the end of the guarantee period in order for corrective action to be established.  Correction of deficiencies 
designated shipbuilder responsible can be accomplished during any subsequent period that the ship is made available 
to the shipbuilder.  Availability of the ship is usually limited to the Post Shakedown Availability (PSA), except 
under special circumstances when immediate corrective action prior to PSA is required to permit the ship to meet 
operational commitments.  The ship may also be made available to the shipbuilder after PSA to permit follow-up 
corrective action on shipbuilder responsible deficiencies identified during the guarantee period but not satisfactorily 
corrected during PSA. 

5.2.3  Recommended Changes in Characteristics, Design Specifications, or Plans.  Improvements to the ship 
recommended by INSURV will be investigated by the Ship Program Manager.  Action, as appropriate, will be 
initiated by a government approved change.  This change may be in the form of a Field Modification Request 
(FMR), Headquarters Modification Request (HMR), Ship Alteration (SHIPALT), Ordnance Alteration (ORDALT), 
Special Projects Alteration (SPALT), Service Change, Machinery Alteration (MACHALT) and Field or Engineering 
Change Proposal.  Changes of this nature usually have application to more than one ship of the class.  Improvements 
to the ship recommended by Ship's Force should be forwarded by the CO in accordance with Volume VI, Chapter 3 
of this manual to the Ship Program Manager via the Supervising Authority. 

5.3  REQUIRED REPORTS.  The responsibility for ensuring deficiencies are corrected rests jointly with the CO, 
the Supervising Authority and the Ship Program Manager.  The method of corrective action varies with the type of 
deficiency and may involve the coordinated action of several activities.  In order to effectively prosecute each 
deficiency, special reporting and handling procedures are necessary.  The Ship's Maintenance Data System shall be 
implemented not later than delivery in accordance with reference (a).  This will provide a smooth transition into the 
Maintenance Resources Management System (MRMS) and permit Maintenance and Material Management (3-M) 
documentation of all INSURV deficiencies for use with the Consolidated Report.  The Consolidated Report provides 
follow-up action on all deficiencies and minimizes administrative effort. 

 a. Consolidated Report.  A Consolidated Report, compiled by the Ship Program Manager, combines into 
one document the screening actions, reports of completed actions and significant information as listed 
below (as applicable): 

  (1) AT/CT INSURV Report.  

  (2) FCT/GMI INSURV Report. 

  (3) Post Delivery Deficiency Items (PDDI). 
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  (4) CSCT. 

  (5) Silencing Deficiencies. 

  (6) HMRs. 

  (7) Ship Program Manager action on all deficiencies. 

  (8) Shipbuilder Delivery Letter. 

  (9) Supervising Authority evaluation of shipbuilder comments on Deficiency Items. 

  (10) Priority assignment of all deficiencies. 

  (11) TYCOM action on all deficiencies. 

  (12) Authorized action for PSA for appropriate items. 

  (13) Final status of all deficiencies at the end of the SCN funding period (PSA Completion Report). 

  (14) TYCOM final action on each item uncorrected at the end of the SCN funding period. 

  (15) Identification of deficiencies requiring Ship Program Manager action to develop corrective 
action. 

  (16) Estimated cost to the government for correction by Forces Afloat of shipbuilder responsible 
deficiencies. 

  (17) Antenna Inspection Deficiency Items. 

 b. Report Format.  Appendix A of this chapter is an example of a completed page of the Consolidated 
Report, containing sample entries from various parts.  The symbols used in defining the action taken by 
each activity are described in Appendix B of this chapter along with a discussion of the use of each 
column.  The Consolidated Report typically consists of the following parts: 

  (1) Part A  Key Definitions for Symbols used in the PSA Work Package. 

  (2) Part B  INSURV Deficiencies. 

  (3) Part C-I  Non-Nuclear HMRs. 

  (4) Part C-II  Other Non-Nuclear Items. 

  (5) Part C-III Non-Nuclear CSCT Items. 

  (6) Part D  Antenna Inspection Deficiency Items. 

  (7) Part E  PDDIs. 

  (8) Part F  Silencing Deficiencies. 
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 c. Preparation. 

  (1) Part B: 

   (a) List of INSURV deficiency items:  Prepared by the Ship Program Manager and 
distributed following CT/AT.  

   (b) List of INSURV GMI/FCT items:  Prepared by the ship in accordance with Appendix 
C of this chapter immediately following the GMI/FCT for use by NAVSEA at the 
GMI/FCT Card Conference.  The Ship Program Manager will distribute a finalized 
GMI/FCT list following the GMI/FCT Card Conference. 

  (2) Part C-I, C-II, C-III, D and F:  Prepared and distributed by the Ship Program Manager. 

  (3) Part E:  Prepared by the ship as discussed in section 5.6 of this chapter. 

 d. Reporting. 

  (1) Thirty days after delivery, the ship will submit marked up copies of Part B indicating the 
priority assignment of each uncorrected CT/AT deficiency (Ship Program Manager, TYCOM, 
Immediate Superior in Command (ISIC), Supervising Authority). 

  (2) The Ship Program Manager will prepare and distribute marked up copies of Parts C-I, C-II, 
C-III, D and F as the information becomes available. 

  (3) Priority assignment for Part B deficiencies (including review of all uncorrected CT/AT 
deficiencies) is determined at the GMI/FCT Card Conference.  Marked up copies are retained 
by all participants.  (Ship Program Manager, TYCOM, ISIC, Ship, Supervising Authority). 

  (4) The ship will report deficiencies discovered after GMI/FCT and before the end of the SCN 
period in accordance with section 5.6 of this chapter. 

  (5) Deficiencies listed in the Consolidated Report which are corrected by Forces Afloat are to be 
reported in writing to the Ship Program Manager with copies to the TYCOM, the Supervising 
Authority as appropriate, and the scheduled PSA activity.  This report will normally be 
submitted by the ship at the end of a refit or maintenance period.  Negative reports are not 
required. 

  (6) The ship will submit a marked up copy of the Consolidated Report to the TYCOM; copy to the 
ISIC, Ship Program Manager, Supervising Authority, Submarine Maintenance Engineering, 
Planning and Procurement (SUBMEPP) Activity (for submarines) and the President of the 
INSURV Board thirty days after PSA or at the end of the guarantee period, whichever is later. 
This report will indicate the final status of all deficiencies identified during the guarantee 
period. 

5.4  COMBINED TRIALS/ACCEPTANCE TRIALS.  The CT/AT is scheduled by the Supervising Authority and 
conducted by the INSURV Board.  The Supervising Authority in conjunction with the ship's CO will present to the 
INSURV Board known deficiencies which require correction. 
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5.5  GUARANTEE MATERIAL INSPECTION/FINAL CONTRACT TRIALS.  GMIs/FCTs are scheduled by the 
TYCOM and conducted by the INSURV Board after shakedown, prior to the end of the guarantee period.  These 
inspections/trials provide a formal evaluation of the material condition of each newly constructed ship after limited 
service.  GMIs/FCTs are conducted sufficiently in advance of PSA to allow "lead time" for the procurement of 
material and the advanced planning required for the correction of deficiencies during the availability.  The CO will 
present the ship's material status to the INSURV Board following the guidance in Appendix C of this chapter.  GMIs 
are conducted for submarines; all other ships will undergo an FCT. 

5.6  POST DELIVERY DEFICIENCY ITEMS.  The CO is responsible for reporting deficiencies not otherwise 
identified by INSURV, until the end of the SCN period in accordance with the following procedures.  By using the 
same format for PDDI reporting as for INSURV items and by extending the use of the Consolidated Report to 
include these items, the same management attention is afforded to all construction deficiencies. 

 a. The following types of problems should be reported as PDDIs: 

  (1) Recurring failures in a piece of equipment or machinery such that the reliability is considered 
unsatisfactory. 

  (2) Major equipment or component malfunction which requires outside assistance to correct 
(vendor or industrial activity). 

  (3) Symptoms of major machinery problems which require investigation to determine the extent of 
the problem.  (Improper temperatures, pressures, leakage, vibration, noise, etc.). 

  (4) Insufficient supply support for specific equipments or machinery based on operational 
experience.  Allowance deficiencies reported as PDDIs should be supplemented by submission 
of Allowance Change Requests/Configuration Change Reports as appropriate. 

  (5) Excessive or accelerated wear, erosion, or corrosion determined through inspection. 

  (6) Improper bonding of preservation on surfaces that must be protected. 

  (7) Any casualty which results in a Casualty Report (CASREP).  Insert an amplification data set 
immediately after the Parts Identification data set consisting of "AMPN/PDDI:___- ___//", 
ensuring that the CASREP includes all appropriate PDDI addressees.  A separate PDDI must 
also be submitted. 

  (8) Identification of any condition or defect which requires a Departure from Specification 
request. 

  (9) Improper alignment, clearance, or resistance to ground which indicates an unaccounted for 
change from baseline data. 

  (10) Significant internal and external valve leakage.  (Primary, seawater, steam, air, hydraulics, 
etc.). 

  (11) Any significant AT/CT deficiency item reported corrected which has recurred.  Refer to the 
AT/INSURV number in the text of the deficiency description. 
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  (12) Any AT/CT deficiency item reported corrected by the shipbuilder which is not considered by 
the ship to be complete.  Refer to the AT/INSURV number in the text of the deficiency 
description. 

NOTE: DEFICIENCIES AND MATERIAL PROBLEMS WHICH ARE CORRECTED BY SHIP'S 
FORCE WITHOUT ASSISTANCE SHOULD NOT BE REPORTED AS PDDIs.  

 b. Reporting. 

  (1) Between delivery and GMI/FCT, uncorrected deficiencies of the nature described above 
should be documented in the Current Ship's Maintenance Project (CSMP) and presented to the 
INSURV Board for consideration during GMI/FCT.   

  (2) Problems requiring corrective action prior to PSA, or of such significance that planning will 
have to commence as early as possible, should be reported by message OPNAV 
4790/2K/Streamlined Alternative Logistics Transmission System (SALTS) without delay.  The 
OPNAV 4790/2K must contain the sequential identification number of the PDDI and a brief 
description of the problem being reported.  Multiple PDDIs per report are encouraged.  Items 
reported by message OPNAV 4790/2K/SALTS should be included in the next regular PDDI 
report.  The message shall be addressed to the Supervising Authority, with information copies 
to the Ship Program Manager, TYCOM (N40), the ISIC, and NAVSEA 08 (for items with 
nuclear cognizance). 

  (3) Routine PDDIs shall be reported by OPNAV 4790/2K and summarized at least monthly after 
the GMI/FCT. 

  (4) All PDDIs shall be assigned a sequential number identifying the item for administrative 
purposes and a priority in the "ship" column of the 4760-1 Report.  This forms Part E of the 
Consolidated Report.  Report Form 4760-1 will be provided to the ship at the GMI/FCT Card 
Conference. 

  (5) Distribution of the PDDI report by the ship will be as follows: 

   (a) Advance copy to the Supervising Authority. 

   (b) Advance copy to the Ship Program Manager.  (Nuclear deficiencies to NAVSEA 08). 

   (c) Copy to the ISIC. 

   (d) Original to the Supervising Authority via the TYCOM and the Ship Program 
Manager. 

  (6) All PDDIs shall be assigned a Job Sequence Number (JSN) in the ship's JSN log prior to input 
into the ship's CSMP.  The CSMP summary line (Block 37, OPNAV 4790/2K) will contain the 
PDDI sequential number for cross reference. 
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SAMPLE PAGE OF 4760-1 REPORT WITH REPRESENTATIVE DATA 

USS_____________________________________ 

REPORT 4760-1 

Item Description N/S Action K SOS Ship TY PSA Final Tycom N/S 

1K1ax 

(CT) 

Snorkel safety circuit high vacuum trip does 
not function. 

K KA XK XK -- -- -- -- -- 

1A509ax 

(GMI) 

Nitrogen stowage capacity insufficient to 
support requirements of oxygen generator 
operation for extended operations. 

NA3 ShipAlt 
will be accomp 
IAW FMP 

-- A A  SA SSN 

1070K 

 NA3 

594-16 

(PDDI) 

SPM inoperable due to zero ground.    A A KA XK -- -- 

SI-2 

(CSCT) 

Bow area rattle, affects BQA-8 hydrophones 
#3 and #4. 

K     K XF -- -- 

 Page         
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APPENDIX B 

LEGEND AND EXPLANATION OF SYMBOLS USED IN REPORT 4760-1 

1.  Each activity will enter in the applicable column the appropriate symbol to indicate status, position, priority, 
responsibility or authorization for each item. 

2.  Extra pages shall be added to the package as necessary to provide history, results of investigations or comments 
to clarify the position or the item itself. 

3.  The action taken for each item in each of the columns from the "N/S Action" column through the "PSA" column 
will be an integrated action by all concerned following INSURV CT/AT, GMI/FCT, and PSA related conferences. 

4.  The following is a brief description of the purpose of each column: 

 a. Column "N/S Action" - Indicates Ship Program Manager assignment of responsibility.  No government 
SCN funded work is authorized in this column.  Authorization of work will be as stated under the 
"PSA" column for each line item in the work package. 

 b. Column "K" - Column "K" is used to indicate the position of the shipbuilder for an item indicated in 
column "N/S Action" as being the responsibility of the shipbuilder to correct.  The shipbuilder may 
prepare insert pages for comments as appropriate.  A rationale is to be provided for all items not 
accepted (marked "KZ") by the shipbuilder. 

 c. Column "SOS" - This column is used to indicate the position of the Supervising Authority for each of 
the items as feasible but especially for those items on which the shipbuilder has responded in column 
"K". 

 d. Column "Ship" - This column is used by the ship to indicate the status or action desired for each item 
still considered open, including a priority assignment regardless of the responsibility/action indicated by 
INSURV or assigned by the Ship Program Manager or reported corrected by the Supervising Authority.  
Comments from Ship's Force providing further information and clarification as insert pages are 
especially helpful in planning correction of any item. 

 e. Column "TY" - This column indicates the position of the TYCOM on the priority assignment of the 
ship. 

 f. Column "PSA" - This column is used by NAVSEA.  Authorization of SCN funded work appears only 
in this column. 
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 g. Column "Final" (Ship and Supervising Authority) - This column is used to indicate the final status of 
each deficiency at the end of the SCN funded period.  This column may be used by the shipbuilder to 
report to the Supervising Authority the status of deficiencies at the end of the guarantee period.  This 
column is used by Supervising Authority to provide the final status of all authorized work (government 
and shipbuilder) as reported by the shipbuilder at completion of PSA.  This information should be used 
as a portion of the Departure Report which is to be forwarded to the Ship Program Manager not later 
than 50 days following the end of the ship's PSA.  Comments and recommendations by the Supervising 
Authority advising correction or non-correction of open items are required. 

 h. Column "TYCOM" (Final) - This column is used to indicate the action desired by the TYCOM on all 
items still open at the end of the PSA period.  This data will be reviewed at a "Disposition Conference" 
to be convened and chaired by the Ship Program Manager. 

 i. Column "N/S" (Final) - This column will be used by the Ship Program Manager to report on 
agreements made between the TYCOM and the Ship Program Manager during the "Disposition 
Conference" for each open deficiency item. 

5.  The following list of symbols is provided in alphabetical order for ease of use.  In the interest of simplification, 
many symbols have been combined. 

Key Used In The 
Following 
Columns 

Definition 

A Ship, TY, PSA Ship Program Manager authorize correction of the item by the industrial activity 
as an item for first priority. 

B Ship, TY, PSA Ship Program Manager authorize correction of the item by the industrial activity 
as a highly desirable second priority item of work. 

C Ship, TY, PSA Ship Program Manager authorize correction of the item by the industrial activity 
within available funds as third order of priority. 

F N/S Action thru 
N/S 

Forces Afloat to correct using TYCOM funds.  This includes TYCOM Alteration 
and Improvement (A&I) Items. 

FL Final, TYCOM Ship's Force submit request for alteration or request for change to ship's 
allowance. 

FU Ship, Final Forces Afloat will follow-up on material through procurement and correct the 
deficiency.  

FV Ship thru Final Forces Afloat will correct with technical assistance from equipment 
manufacturer/vendor or the Ship Program Manager. 

G N/S Action Government responsible to correct condition noted as necessary to comply with 
shipbuilding specifications.  No work authorized except by specific Ship Program 
Manager action. 
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Key Used In The 
Following 
Columns 

Definition 

G/F N/S Action, PSA Government responsible to approve for accomplishment for Forces Afloat.  Ship 
Program Manager/Supervising Authority will provide material or technical/design 
assist as required. 

GI All Ship Program Manager investigate and authorize correction as appropriate. 

G/V N/S Action, PSA Government responsible - equipment still under guarantee.  Vendor responsible 
for correcting condition as noted.  Supervising Authority responsible to ensure 
vendor is available and correction is taken under vendor supervision. 

K N/S Action, PSA Shipbuilder responsible, authorized to correct condition noted as necessary to 
comply with shipbuilding specifications. 

KA K Shipbuilder accepts responsibility for correction with or without comment.  
Comment on attached supplementary page. 

K/F N/S Action, PSA Shipbuilder responsible to make installations and all repair work.  Shipboard 
testing approved for accomplishment by Forces Afloat. 

K/G N/S Shipbuilder responsible, authorized to investigate and correct condition noted as 
necessary to comply with shipbuilding specifications.  Government responsible for 
defects in Government Furnished Equipment (GFE) or Government Furnished 
Information (GFI).  No work authorized for government portion of item without 
separate specific Ship Program Manager action. 

KI K Shipbuilder accepts item for investigation with determination of responsibility to 
be made after investigation. 

KZ K Shipbuilder does not accept the item as his responsibility.  Rationale to be 
provided on attached supplementary page. 

NA N/S Action Not authorized using SCN funds: 

 

1. Cost not commensurate with gain. 

2. No longer considered a deficiency. 

3. Recommend correction be accomplished by a SHIPALT during future 
availability. 

SA Final, TYCOM, 
N/S 

Recommend SHIPALT be developed to correct. 

SC SOS Comments of shipbuilder are accepted and concurred with by the Supervising 
Authority. 

SI N/S Action Silencing deficiency items with responsibility and authorization to be determined 
by separate Ship Program Manager action. 
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Key Used In The 
Following 
Columns 

Definition 

SM PSA Supervising Authority is authorized to procure material and turn same over to 
Ship's Force for installation.  A copy of the requisitioning document will be 
provided to Ship's Force to allow supply follow-up action if necessary. 

SZ SOS Item remains controversial.  Comments of the Supervising Authority are provided 
on attached supplementary page. 

TY PSA Approved for correction by the industrial activity when authorized and funded by 
the TYCOM. 

V Ship, TY, PSA Government provide vendor service for Forces Afloat to assist during PSA. 

XF SOS thru Final Item was corrected by Forces Afloat. 

XG SOS thru Final Item was corrected by shipbuilder or other industrial activity under a work 
specification, job order, or FMR funded by the government. 

XK SOS thru Final Shipbuilder has completed corrective action. 

# N/S Action, PSA Changes to Ship Program Manager action. 
* PSA Authority to be provided separately by NAVSEA 08 action. 
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APPENDIX C 

PREPARATION FOR GUARANTEE MATERIAL INSPECTION/FINAL CONTRACT TRIALS 

1.  To properly prepare for and document deficiencies for the GMI/FCT conducted by the INSURV Board and 
conduct the GMI Card Conference, the following guidance is provided. 

 a. Pre-GMI/FCT Documents 

  (1) Ship's Force provide to the INSURV Board: 

   (a) For previously reported CT/AT items, provide two copies of the Ship Program 
Manager's Initial PSA Consolidated List with all INSURV items considered complete 
by Ship's Force lined out.  Do not obliterate items lined out. 

   (b) Document all new deficiencies which have occurred since CT/AT on OPNAV 
4790/2Ks in accordance with reference (a). 

  (2) Upon arrival, Ship's Force provide to Ship Program Manager representative(s) one complete 
set of each of the Pre-GMI/FCT documents as outlined in paragraph 1.a.(1) above. 

  (3) Ship's Force submit required number of copies of all documents for entry into the CSMP in 
accordance with reference (a). 

 b. Action on Final GMI/FCT Documents 

  (1) The INSURV Board will return the complete listing of GMI/FCT findings to the Ship Program 
Manager representative(s) for follow-up action.  This listing will include all items in format 
per paragraph 1.a.(1) above.  The Ship Program Manager will assemble this listing and prepare 
the GMI/FCT Consolidated Report, Section B, as required by this instruction.  Type only the 
new documented findings from the OPNAV 4790/2Ks (1.a.(1)(b) above). 

  (2) Ship's Force will provide working spaces and administrative support as required by references 
(b) and (c). 
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VOLUME I 

CHAPTER 6 

POST SHAKEDOWN AVAILABILITY 

REFERENCES. 

 (a) OPNAVINST 4700.8 - Trials, Acceptance, Commissioning, Fitting Out, Shakedown, and Post 
Shakedown Availability of U.S. Naval Ships Undergoing Construction or Conversion  

 (b) NAVSO P 1000 - Navy Comptroller Manual 
 (c) OPNAVINST 9110.1 - Submarine Test and Operating Depths; Policy Concerning 
 (d) OPNAVINST 4790.4 - Ships' Maintenance and Material Management (3-M) Manual 
 (e) INSURVINST 4730.11 - Preparation of Deficiency Forms 
 (f) OPNAVINST 3540.3 - Naval Nuclear Propulsion Examining Boards 
 (g) COMSUBLANT/COMSUBPACINST C3500.1 - Submarine Force Training Manual 
 (h) COMNAVSUBFOR OPORD 2000 
 (i) NAVSEAINST C9094.2 - Submarine Valve Operation Requirements for Builders and Post-Overhaul 

Sea Trial Test Dives 
 (j) NAVSEA S9086-DA-STM-000 - NSTM Chapter 100 (Hull Structures) 

LISTING OF APPENDICES. 

 A Major Funding Milestones During Construction/Conversion 
 B Post Shakedown Availability Planning Events Milestone Schedule 
 C Summary of Major Milestones for Post Shakedown Availability 
 D Minimum Post Shakedown Availability Sea Trial Requirements for a Submarine Deep Dive 

6.1  PURPOSE. 

 a. Post Shakedown Availability (PSA) is an industrial activity availability assigned to correct deficiencies 
found during the shakedown cruise or to accomplish other authorized improvements.  PSAs are 
scheduled to commence after delivery and to be completed prior to the Shipbuilding and Conversion, 
Navy (SCN) obligation work limiting date.  This date occurs at the end of the 11th month after the 
month in which the Fitting Out Period completed for surface units or at the end of the 11th month after 
the month in which delivery occurs for submarines.  Appendix A of this chapter, taken from reference 
(a), reflects the Major Milestones during Construction related to funding.  Funding guidelines for PSA 
are outlined in reference (b).  

 b. The length of time designated for PSAs will vary dependent on the platform.  Acceptance Trial (AT), 
Final Contract Trial (FCT), Combined Trial (CT) and Guarantee Material Inspection (GMI) related 
deficiencies constitute the majority of the PSA workload.  Ship Program Manager planned, authorized 
and funded modifications may also be included. 
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6.2  PLANNING AND EXECUTION.  The events leading to a successful completion of PSA involve several 
activities and a variety of actions and reports.  Appendix B of this chapter outlines the schedule of PSA planning 
events. 

6.3  TRIALS, INSPECTIONS AND CREW CERTIFICATION.  Refer to Volume II, Part I, Chapter 3, paragraph 
3.6.8 of this manual for PSA trial, inspection and crew certification requirements.  Appendix C of this chapter 
provides a summary of major milestones required for PSA. 

6.4  SEA TRIALS. 

6.4.1  General. 

 a. Sea Trials are required to test work completed during PSA.  The mandatory submarine requirements for 
the initial tightness dive are identified in Volume I, Chapter 4, Appendix D of this manual.  Appendix D 
of this chapter identifies the minimum PSA Sea Trial requirements for a submarine deep dive.  Volume 
II, Part I, Chapter 3, Appendix K of this manual provides a list of the minimum tests to be performed 
during Sea Trials for non-nuclear powered surface ships.  The industrial activity shall include at least 
two days in the availability for Sea Trials.  The industrial activity shall prepare an agenda for Sea Trials 
conducted after a PSA.  Nuclear powered ships shall submit the Sea Trial Agenda to the Immediate 
Superior in Command (ISIC) for approval, with an information copy to the Type Commander 
(TYCOM).  Extensions or reductions of the Sea Trial period may be granted where warranted by the 
scope of work accomplished.  Where an extension of Sea Trial and a change in the availability schedule 
is required, requests for such extensions must be submitted by the industrial activity to the TYCOM as 
early as practical.  All deficiencies resulting from Sea Trials shall be satisfactorily resolved prior to 
completion of the availability.  If no Sea Trial deficiencies are found, the availability may be completed 
with TYCOM concurrence at the completion of Sea Trials. 

 b. (Submarines only) All trial periods must be organized such that each member of the crew has an 
opportunity to get six uninterrupted hours of sleep during each 24 hour period.  Sea Trial events which 
can be accomplished by normal watch sections may be conducted concurrently with crew rest periods.  
Sea Trials following PSA are normally conducted with a significant number of "riders".  These riders 
represent Naval Sea Systems Command (NAVSEA), TYCOM, Shipbuilder, and Board of Inspection 
and Survey (INSURV) personnel onboard to observe various tests and trial evolutions.  The ships 
normal loadout of Lithium Hydroxide canisters is not sufficient to support this increase in personnel.  
Therefore, two additional canisters must be carried for each rider exceeding normal crew manning.  
Lithium Hydroxide canisters are to be obtained from the industrial activity. 

NOTE: SUBMARINES ARE REQUIRED TO PERFORM AN EMERGENCY MAIN BALLAST TANK 
(EMBT) BLOW FOR EACH SEA TRIAL FOLLOWING PSA.  THE EMBT BLOW SHALL BE 
CONDUCTED IN ACCORDANCE WITH THE APPLICABLE UNRESTRICTED 
OPERATION (URO) MAINTENANCE REQUIREMENT CARDS (MRC) AND DOES NOT 
REQUIRE AN ESCORT FOR AN EMBT BLOW AT DEPTHS OF 400 FEET OR LESS.  
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6.4.2  Assignment of Escort Ship (Submarines only).  

 a. In accordance with reference (c), the requirement for providing an escort during deep dive submergence 
trials upon completion of PSA will be evaluated by NAVSEA on a case basis.  NAVSEA will advise 
the Fleet Commander (Submarine Force Commander) in writing, whether or not an escort will be 
required based on the scope of work in the availability.  In general, PSAs should not require an escort, 
since the work typically performed in these availabilities is limited in scope, is carefully controlled and 
does not result in substantial risk of unidentified or incomplete work adversely affecting the Submarine 
Safety (SUBSAFE) boundary. 

 b. Waiver of escort requirements may be requested by message when necessary.  The ISIC will request the 
waiver as soon as possible.  The TYCOM will pass the request to NAVSEA for approval.  An escort 
waiver request message will include all of the following specific statements, as applicable: 

  (1) A ( ) inch by ( ) inch hull cut between frames ( ) and ( ) including a ( ) inch section of frame ( ) 
was the only major hull integrity work accomplished during the availability.  If no hull frame 
cut was made, a positive statement to that effect is required.  

  (2) The hull cut weld satisfactorily passed Radiographic Testing (RT) and seven day Magnetic 
Particle Testing (MT) nondestructive tests. 

  (3) Post repair frame circularity check readings are within specifications. 

6.4.3  Assignment of Deep Submergence Rescue System Services (Submarines only).  Assignment of Deep 
Submergence Rescue System services are to be carried out in accordance with the guidance provided in Volume I, 
Chapter 4, paragraph 4.4.3.c of this manual. 

6.5  DEFICIENCY CORRECTION PERIOD.  A deficiency correction period will be scheduled after Sea Trials and 
prior to PSA completion.  The scheduled length of this deficiency correction period shall be determined by the type 
and magnitude of the remaining deficiencies. 

6.6  PERIOD FOLLOWING POST SHAKEDOWN AVAILABILITY.  Depending on the PSA contract, the 
industrial activity will normally guarantee work accomplished during an availability for a period of 90 days from the 
completion of the availability.  This does not include responsibility for malfunctioning machinery and equipment 
due to normal wear, improper adjustment, or tuning by Ship's Force and failure of limited life components.  Ship's 
Force is required to report guarantee items to the industrial activity prior to the guarantee period expiration date.  If 
operational commitments prohibit reporting prior to the 90 day period, the ship should report problems as soon as 
operations permit.  A message is the preferred method of reporting these items.  The message outlining specific 
deficiencies should be submitted to the Supervising Authority with a copy to the TYCOM, the ISIC and the Ship 
Program Manager who will pass a copy to NAVSEA 04, and to NAVSEA 08 for nuclear cognizant issues.  
Additionally, any Casualty Reports (CASREP) submitted during the guarantee period must also be addressed to the 
Supervising Authority and the Ship Program Manager with passing instructions to NAVSEA 04, and to NAVSEA 
08 for nuclear cognizant issues. 
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APPENDIX A 

MAJOR FUNDING MILESTONES DURING 
CONSTRUCTION/CONVERSION 

 

OPERATIONAL PROPULSION 
PLANT EXAM (OPPE) 

CORRECT 
DEFICIENCIES 

FOR AT/UT 

FAST CRUISE 

CORRECT 
AT/UT 

DEFICIENCIES 

1 mo 

O&MN, 
OPN, 
WPN 

COMMISSIONING 

POST 
SHAKEDOWN 2/ 
AVAILABILITY 

10-90 days3-8 weeks 

SCN

11 mos 
1/ 

FINAL CONTRACT 
TRIALS 

POST DELIVERY 
TEST AND TRIALS 
AND SHAKEDOWN 

3/ 

GUARANTEE PERIOD (6 mos) 

ACCEPTANCE 
UNDERWAY TRIALS 

BUILDER  
TRIALS 

3 mos 
FITTING 

OUT 
1/ 

DELIVERY 

LIGHT-OFF 
ASSESSMENT 

(LOA) 

RFS 

SCN/1  
OBLIGATION WORK 

LIMITING DATE 

 
 
NOTE: 
 
1. SSN/CVN fitting out is complete prior to delivery.  Hence, the SCN obligation work limiting date is at the end of the 11th 

month after the month in which delivery occurs. 

2. PSA is normally scheduled to complete approximately one month prior to the obligation limiting date. 

3. Total period of PDT&T and Shakedown shall be a minimum of six months.  A waiver may be granted for a period 
greater than eight months; a request to extend SCN obligation limiting date may be required. 

 



COMFLTFORCOMINST 4790.3 REV A 

 

I-6A-2 

(This Page Intentionally Left Blank) 



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-6B-1 

APPENDIX B 

POST SHAKEDOWN AVAILABILITY PLANNING EVENTS MILESTONE SCHEDULE 

NOTE: EVENT TIMES ARE IN DAYS BEFORE AND AFTER DELIVERY AND ARE 
APPROXIMATE.  SIGNIFICANT ADJUSTMENT MAY BE REQUIRED FOR PSAs THAT 
COMMENCE AT OTHER TIMES AFTER DELIVERY. 

Time Event 

-90 a. Ship review and update Out of Commission List. 

-30 a. Ship review and update Maintenance Data System and Equipment Deficiency Log in accordance 
with reference (d). 

-21 a. Supervising Authority prepare OPNAV 4790/2Ks for all deficiencies to be presented to the 
INSURV at AT/CT in accordance with reference (e). 

b. AT/CT conducted by the INSURV Board. 

c. Conference following critique of AT/CT. 

 (1) Purpose - to identify and resolve controversies over responsibility and timing for 
correction of deficiencies. 

 (2) Participants - Ship Program Manager, Supervising Authority, Shipbuilder and Ship. 

d. Supervising Authority provide ship one copy of each documented INSURV item for input at 
delivery into the Current Ship's Maintenance Project (CSMP) in accordance with reference (d). 

0 a. Delivery. 

b. Ship Program Manager issue Section B of Consolidated Report. 

c. Ship's Force submit OPNAV 4790/2Ks for all INSURV items and for all other material 
deficiencies that qualify for the CSMP. 

10 a. Shipbuilder issues delivery letter. 

20 a. Supervising Authority comments on delivery letter. 
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Time Event 

27 a. PSA Planning Conference. 

 (1) Purpose - To establish PSA work package from input to date and to identify required 
advance planning actions. 

 (2) Participants - Ship Program Manager, Supervising Authority, TYCOM, Ship and 
Shipbuilder. 

30 a. Ship submit priority list of AT/CT deficiencies. 

35 a. TYCOM comments on ship's priority list. 

40 a. Ship Program Manager issue list of SCN funded items authorized for accomplishment during 
PSA. 

42 a. TYCOM assign Restricted Availability. 

45 a. Supervising Authority issue initial PSA work package. 

b. (Submarines only) Latest date for the conduct of Ship Program Manager sponsored Acoustic and 
Combat System Certification Trials in order to present to the INSURV Board at the GMI. 

50 a. Prepare for FCT/GMI in accordance with reference (d). 

b. TYCOM representative places ship in "INSURV Window" and calls down ship's Pre-INSURV 
Package. 

54 a. FCT/GMI by the INSURV Board. 

b. Conference following FCT/GMI critique (may coincide with Planning or Pre-Arrival 
Conference). 

 (1) Purpose - To assign responsibility for correction of deficiencies and to assign 
ship/TYCOM priorities. 

 (2) Participants - Ship Program Manager, Supervising Authority, Shipbuilder, TYCOM, 
Ship, and ISIC (optional). 

c. Ship Program Manager issue Section B of Consolidated Report. 

d. Ship comply with reference (d) for documenting INSURV items. 

75 a. (Submarines only) Silencing Deficiency Conference: 

 (1) Purpose - Naval Surface Warfare Center Carderock Division (NSWCCD) presents 
results of acoustic trials data analysis. 

 (2) Participants - NSWCCD, Ship Program Manager, Shipbuilder, TYCOM, Ship. 
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Time Event 

90 a. Ship Program Manager issue final list of SCN funded items authorized for accomplishment 
during PSA. 

100 a. Supervising Authority issue final PSA work package. 

149 a. Pre-Arrival Conference: 

 (1) Purpose - To review all work authorized by all customers with available cost estimates 
and to establish arrival procedures and conditions for the ship.  Review and take action 
on Post Delivery Deficiency Items (PDDI). 

 (2) Participants - Ship Program Manager, Supervising Authority, Shipbuilder, TYCOM, 
ISIC and Ship. 

154 a. Commence PSA. 

b. Arrival Conference (Ship Program Manager and TYCOM participation not required unless 
specifically requested). 

214-274 a. End PSA.  (Completion date varies with platform). 

 a. Ship submit final status report of all deficiencies (Departure Report). 

* 

 

** 

a. TYCOM comment on final status report from ship and submit recommendations for Ship 
Program Manager action. 

b. TYCOM issue follow-up letter requesting Ship Program Manager final resolution and action on 
government responsible uncorrected deficiencies. 

*** a. Work limiting date for SCN appropriation. 

*  30 days after completion of PSA 

**  45 days after completion of PSA 

*** Refer to Appendix A of this chapter, Note (1) 



COMFLTFORCOMINST 4790.3 REV A 

I-6B-4 

(This Page Intentionally Left Blank) 



COMFLTFORCOMINST 4790.3 REV A CH-1 

I-6C-1 

APPENDIX C 

SUMMARY OF MAJOR MILESTONES FOR POST SHAKEDOWN AVAILABILITY 

Event Cognizance Approximate Schedule 

see Note 1 

A. Periodic Monitoring Inspections ISIC/TYCOM Start to completion 

B. (Nuclear Powered Ships only) Pre-Criticality 
Inspection (required if reactor shutdown greater than 
16 weeks)  

ISIC/TYCOM Criticality -4 weeks 

C. (Nuclear Powered Ships only) Post-Overhaul 
Reactor Safeguard Examination (per reference (f) if 
reactor shutdown greater than 6 months)  

Fleet Commander Criticality -4 weeks 

D. Light-Off Assessment (LOA) (if propulsion plant 
shut down greater than 120 days). 

Fleet Commander/ 
TYCOM 

-30 days 

E. (Nuclear Powered Ships only) Approve Sea Trials 
Agenda  

ISIC/TYCOM  -30 days 

F. (Submarines only) Salvage Inspection  ISIC/TYCOM -28 days 

G. (Submarines only) Escort Recommendation Message ISIC/TYCOM -28 days 

H. Dock Trials Commanding Officer 
(CO) of ship 

-21 days 

I. Crew Certification (See Note 2) ISIC/TYCOM -9 days 

J. (Submarines only) Material Certification (per 
Volume V, Part I, Chapter 6, Audit Re-entry 
Control, Departure from Specifications, URO MRC)  

ISIC/TYCOM -9 days 

K. (Submarines only) Crew and Material Certification 
Message  

ISIC/TYCOM 
(includes H & I 
above) 

-9 days 

L. (Submarines only) Supervising Authority Message 
Certifying Material Condition Satisfactory for Fast 
Cruise  

Supervising Authority -9 days 

M. (Submarines only) Ship Program Manager Message 
Certifying Systems Satisfactory for Sea Trials and 
Depth Authorization  

Ship Program 
Manager 

-9 days 

N. (Nuclear Powered Ships only) Message Certifying 
Crew and Material Readiness to Ship Program 
Manager 

TYCOM -8 days 
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Event Cognizance Approximate Schedule 

see Note 1 

O. (Nuclear Powered Ships only) Authorize Ship to 
Commence Fast Cruise upon receipt of NAVSEA 
Permission to Conduct Critical Operations  

TYCOM -8 days 

P. Commence Fast Cruise CO of Ship -7 days (2 days on, 1 off, 
2 on)(length of Fast 
Cruise may be reduced 
based on length and 
extent of availability) 

Q. Report Completion of Fast Cruise and Ready for Sea 
Trials Message 

Supervising Authority 
to TYCOM (CO of 
Ship concur) 

-1 day 

R. (Submarines only) Report Material Certification of 
Ship.  

CO of ship -1 day 

S. Authorize Commencement of Sea Trials Message TYCOM to 
ISIC/TYCOM to Ship 

-1 day 

T. (Submarines only) Depth Authorization Message  TYCOM -1 day 

U. Commence Sea Trials CO of Ship 0 

V. Sea Trials Completion Message Supervising Authority +1 day 

W. (Submarines only) Ship Program Manager Message 
Certifying Ship Satisfactory for URO 

Ship Program 
Manager 

+1 day 

X. (Submarines only) URO Message TYCOM +1 day 

NOTE 1: Unless otherwise indicated, scheduled date referenced to Sea Trials underway date. 

NOTE 2: For Submarines, Crew Certification required if crew turnover exceeds 15% or reactor shutdown for 
more than six months.  If required, use Phase II Checklist of reference (g).  For surface ships not 
underway for a period of six months or more Crew Certification is encouraged but at the ISIC's 
discretion.  Nuclear Powered Aircraft Carrier Crew Certification is not required for PSAs less than 12 
month duration unless formally requested by the CO. 
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APPENDIX D 

MINIMUM POST SHAKEDOWN AVAILABILITY SEA TRIAL REQUIREMENTS 
FOR A SUBMARINE DEEP DIVE 

1. The following tests and evolutions will be carried out following the initial tightness dive and prior to the deep 
dive: 

 a. Transmit initial tightness dive complete message.  Charge air banks and battery if necessary.  The ship 
may be submerged while charging air banks provided the depth of the ship does not exceed other 
guidelines in this instruction, or those of the flooding bill or ship's operating procedure. 

 b. If escort is required, detach the escort after initial tightness dive.  The escort will then proceed to station 
for the deep dive.  Ensure that deep dive rendezvous time and location are clearly established before the 
escort is released.  The escort may be detached after completing all initial tightness dive events and 
surfacing using EMBT blow from depths of 400 feet or deeper.  The escort may be used for additional 
testing on the transit.  Transit depths shall not exceed initial tightness dive depths. 

2. The following tests and evolutions will be carried out immediately prior to or during the deep dive: 

 a. Ensure the air banks are charged to within 200 psi of full pressure. 

 b. Line up Main Ballast Tank (MBT) system for normal operation. 

 c. Take sounding.  Accurately fix ship's position within the specified dive area along with the maximum 
water depth as given in reference (h).  Transmit the commencing deep dive message. 

 d. Submerge to periscope depth and trim the ship. 

 e. Obtain stop trim.  Take readings required to make a check of ballasting. 

 f. Trim ship to maintain neutral buoyancy (Note 1). 

 g. Line up propulsion plant for maximum reliability in accordance with ship's instructions. 

 h. Rig ship for deep submergence.  All systems should be in maximum secure condition with unnecessary 
sea systems isolated as prescribed in reference (i). 

 i. Station additional personnel throughout the ship to inspect for leaks as deemed necessary. 

 j. At depth specified in reference (i): 

  (1) Inspect for leaks. 

  (2) Adjust trim (Note 1). 
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  (3) Communicate with the escort (if escort required) at each 100 feet depth increment or at ten 
minute intervals, whichever is sooner.  If communications are lost, return to a depth at which 
communications can be re-established before continuing (Note 2). 

 k. At depths listed for hull valve cycling in reference (i) and at the Maximum Authorized Operating 
Depth: 

  (1) Check accuracy of gages and repeaters (Note 3). 

  (2) Conduct operational test of signal ejectors (Note 4). 

  (3) Check shaft bearings and stern tubes for excessive heating, leakage and noise.  Sealol shaft 
seals must be tested at each depth and for the required time, as specified in the approved class 
test form. 

  (4) Cycle rudder and planes through full throw to check for binding.  Cycling of rudder and planes 
through full throw should be limited to 90% of test depth (Note 5). 

  (5) Operate all Main Seawater/Auxiliary Seawater hull and back-up valves and those other 
seawater system valves worked during the availability (using remote closures, as applicable, 
from flooding control stations) that are required to maintain propulsion and other functions 
vital to the ship's operation at increments of depth specified in reference (i). 

  (6) Operate trim and drain pumps, discharging to sea. 

  (7) Cycle main vents to check for binding. 

NOTE: REQUIRED SYSTEMS ARE LISTED IN PARAGRAPH 4b OF REFERENCE (i).  OBSERVE 
RESTRICTIONS ON OPERATION OF SYSTEMS LISTED IN PARAGRAPH 4d OF REFERENCE 
(i).  BALL VALVE TRASH DISPOSAL UNITS (TDU) (WITHOUT REMOTE CLOSURES) WILL 
NOT BE OPERATED BELOW 200 FEET. 

 l. Surface fully with EMBT blow in accordance with the applicable URO MRC.  Check air bank pressures 
before and after blow. 

 m. Transmit completion of deep dive message. 

3. The following tests and evolutions will be carried out submerged following the deep dive: 

 a. Steering and diving operation at full speed (Note 6). 

 b. Full power run (Notes 6, 7, and 8). 

 c. Steep angles - operate ship through several depth changes using large up and down angles to check 
operation of ship machinery (Note 7). 
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 d. Time raising each periscope and mast at the maximum depth and speed for which they are designed.  
Check training feature where applicable. 

 e. Run and observe air conditioning plants throughout trials noting deficiencies and to demonstrate ability 
to carry entire maximum existing ship's air conditioning load or 100 percent capacity. 

NOTES 

1. Deep dive should be conducted using moderate speed and constantly adjusting trim, at depths specified in 
reference (i), to maintain neutral buoyancy.  Moderate speed shall be defined as that range of speed that allows the 
ship to recover from a loss of stern plane control or flooding casualty. 

2. In the execution of any Sea Trial, whether escorted or not, submarine COs are reminded of their responsibility to 
communicate with the escorts and/or shore authorities within the prescribed, previously agreed upon time limits to 
avoid initiation of lost submarine procedures. 

3. Compare all depth and pressure gages; check operation of planes and rudder in all modes.  Depth and pressure 
gages should be checked as soon as each next specified depth is reached. 

4. Integrity of torpedo tubes and signal ejectors shall be established by admitting sea pressure through equalizing 
lines or flooding connection and the muzzle doors operated before conducting operational tests.  Shoot waterslugs 
from torpedo tubes as required by the Antisubmarine Warfare Test Program down to ship/torpedo tube limiting 
depth, whichever is less.  Shoot pyrotechnics from signal ejector on initial tightness dive and at test depth on the 
deep dive. 

5. At maximum safe speed, operate the rudder and planes through full throw in both directions in normal and 
emergency power. 

6. Run full power submerged for at least two hours.  Operate at minimum non-cavitating depth but not to exceed 
400 feet (SSN 688 Class may exceed 400 feet, as required, consistent with the submerged operating envelope but 
not to exceed one-half test depth plus 50 feet).  Water depth is not limited for this event. 

7. The required sequence of events is initial dive, deep dive, full power run submerged, then high speed 
maneuverability and steep angle tests.  Initial high speed ship control tests, steep angle tests and exercises at major 
casualties shall be conducted in water that does not exceed one and one-half times design test depth (which equates 
to collapse depth).  In every instance where the Maximum Authorized Operating Depth is exceeded, a report shall be 
made in accordance with reference (j), paragraphs 3.10 and 3.26 through 3.28. 

8. The submerged full power ahead test for commissioned nuclear powered submarines shall be terminated by a 
back emergency bell.  The duration of the back emergency bell shall be limited to 45 seconds, to be followed 
immediately by an appropriate ahead bell.  Caution must be exercised to avoid stern way. 
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